DAU SOUTH REGION OPENS ITS DOORS

DAU ALumnI AssociATION ANNUAL

AcQuISITION SYMPOSIUM-GOLF TOURNAMENT
SeTFor June 17-19

MARCH-APRIL 2002

ProcecraM MANAGER

Evolved Expendable Launch
Vehicle (EELV) Program
Director Leading Effort to
Launch Five Missions in 2002

Col. Robert K. Saxer, USAF
EELV System Program Director
Space & Missile Systems Center

ALSO IN THIS ISSUE:

WHERE ARE ALL THE CIVILIAN
‘PMs IN WAITING ?

NETWORK-CENTRIC
ACQUISITION

CoMmMERCIAL ProDuUCT
INSERTION INTO THE
NATIONAL DEFENSE

EELV—The Next Step in
Affordable Space
Transportation

INCREASING COMBAT
EFFECTIVENESS THROUGH
INTEROPERABILITY



A BI MONTHLY

PROGRAM MANAGER

Vol-XXXH-No2, DAU-167

Evolved Expendable Launch Vehicle
System

Col. RK. Saxer, USAF « Lt. Col. JM. Knauf,
USAF ¢ LR. Drake « Dr. PL. Portanova

With five missions planned for 2002,
EELV is shaping up to be the next step in
affordable space transportation.

“You Don’t Need to Test COTS

Components” and Other Myths

Maj. Holly Mangum, USAF

Weighing the test and evaluation benefits
and risks for commercial and nondevel-
opmental items.

MAGAZINE

DAU Opens Its Doors in Huntsville, Ala.
Sylwia Gasiorek-Nelson

DAU takes another major step toward its
goal of providing products and services
to the acquisition workforce in major re-
gions where they live and work.

O F T HE

Some photos appearing in this publica-
tion may be digitally enhanced.

68

Where Are All the Civilian

‘PMs in Waiting’?

Arthur “Art” Santo-Donato

Incentivizing the professional acquisition
workforce to aspire to program/pro-
ject/product manager positions.

Implications of Commercial Product
Insertion into the National Defense

Tom Castino

Commercial product insertion has posi-
tively impacted the military, the industrial
base, and the testing and evaluation sec-
tors—although it is not the one-size-fits-
all approach that many had hoped.

Information Interoperability—The Key
to Information Superiority

Phuong Tran « Gordon Douglas

The Joint Interoperability Test Command
(JITC) “tests for success” as it continues
to work with Joint Task Forces on national
and international interoperability issues.

DEFENSE



AcQuisIiTioN UNITVERSITY Published for the

DEFENSE
ACQUISITION
ALSO UNIVERSITY
Canada Joins Joint Strike Fighter Effort 16
Fifth Annual International Acquisition/Procurement Seminar Pacific (IAPS-P)............ 17 President
Dr. Program Manager—Rx Program 30 Frank J. Anderson Jr.
Inside DAU 33 ConmETeEn
Navy Establishes Intranet Program Office 34 Col. (P) James R. Moran, USA
From Our Readers 35 Provost
DAU Hosts WACUC Strategic Learning Symposium 36 Richard H. Reed
COSSI Project Call a4 Director, Strategic Planning Action Group
Claude M. Bolton Jr. Sworn-in as ASA(ALT) 42 Joseph E. Johnson
New Version of PM CoP Portal Now Online 43 Director, Administration and Services
Writing the Book on Getting SMART 44 Col. William P. McNally, USAF
Services Answer Rumsfeld’s Call for New Business Practices 48 Director, Visual Arts and Press
Marine Corps Working to Equip Warfighters, Remove Roadblocks 50 Greg Caruth
Acquisition Managers’ Recruiting, Hiring, and Retention Handbook
DoD Uses More “Tools” to Shape Civilian Workforce 54
Welcome to a PMO for the 2'1Et Century 60 , PROGRAM MANAG'_ER
New Air Force Assistant Secretary for Acquisition Sworn-in 62 e el s vduges el EiEe
From the Director, Defense Procurement 63 Chief, Layout and Design ......... Paula Croisetiere
DAUAA 19th Annual Acquisition Symposium & GOlf TOUrMAMENL ... 67 Editor. oo Sylwia Gasiorek-Nelson
Edwards Civilian Recognized Nationally for Test Work 76
Network-Centric Acquisition 84 Letters to the Editor and other correspondence
Earned Value Management 90 are welcome and may be mailed to the address shown
Pentagon Construction Ahead of Sept. 11, 2002, Completion GOl ... 96 below or sent by e-mail to collejohnson@dau.mil. Arti-
Details of Fiscal 2003 DoD Budget Request 108 ' T
Transformation—DoD’s Central Non-War Objective 10 cle preparation/submission guidelines are located on
Acquisition Center of Excellence Will Drive New Capabilities to the Warfighter............... us tielDefensertcqlstioninversty(RAMenk telat
AF ACE—An Innovator’s “Field of Dreams” 120 http:/www.dau.mil/pubs/pm/articles.asp. Inquiries con-
Zakheim, Aldridge Publish Policy on Internal Controls for the Purchase Card cerning proposed articles can also be made by phone
DASrI%?:Egjsin Momentum Toward Strategic Partnerships gi 21 (703) 805-2392/3364 or DSN 685-2892/3304
Second and TP?ird Round of Business Initia%ives Formalizgd 134 Program Manager (ISSN 0199-7114), published
Sun‘ing the Net 135 bimonthly by the DAU Press, is free to all U.S. and for-
Program Manager Writer's Guidelines in Brief Inside Back Cover eign national subscribers. Postage is paid at the U.S.
Postal Facility, Fort Belvoir, Va. POSTMASTER: Send
address changes to:
PROGRAM MANAGER
DEFENSE ACQUISITION UNIVERSITY
ATTN DAU PRESS STE 3
9820 BELVOIR ROAD
FT BELVOIR VA 22060-5565
To subscribe by mail, send us your request in writ-
ing or fill out and mail the convenient postage-free
mailer inside this issue. To subscribe by fax, send a
written request to (703) 805-2917; DSN 655-2917.
You can also subscribe, discontinue your subscription,
or change your address online at the following Web

site: http://www.dau.mil/pubs/pmtoc.asp.

104 Program Manager is a vehicle for transmitting in-
From Now to the Objective Force “Breaking Down” The Work

Col. Theodore “Ted” Johnson, USA « Matt Gillis Breakdown Structure

An architectural approach to Soldier  James J Clark ¢ Philip D. Littrell

Systems. The WBS is the beginning of everything
else in the acquisition process.

formation on policies, trends, events, and current think-
ing affecting program management and defense sys-
tems acquisition. Statements of fact or opinion
appearing in Program Manager are solely those of the
authors and are not necessarily endorsed by the DoD
or DAU. Articles may be reprinted. When reprinting,
please credit the author and Program Manager.

PM : MARCH-APRIL 2002 1



MILITARY SPACE PROGRAMS

Evolved Expendable Launch
Vehicle System

The Next Step in Affordable
Space Transportation

COL. R. K. SAXER, USAF « LT. COL. J. M. KNAUF, USAF -
L.R. DRAKE « DR. P. L. PORTANOVA

unique U.S. Air Force/industry

partnership is completing de-

velopment of the Evolved

Expendable Launch Vehicle

(EELV) systems, opening a new
era of affordable space transportation
for the 21% Century. EELV is an Acqui-
sition Category (ACAT) 1D program
structured to buy commercial launch
services rather than launch vehicle hard-
ware, associated infrastructure, and op-
erations support as is done on current
launch programs.

Competitively Priced,

Assured Access to Space

EELVS overarching objectives are to de-
velop a national, expendable launch ca-
pability that reduces the overall recur-
ring cost of launch by at least 25 percent
over existing systems, while at a mini-
mum maintaining the reliability, oper-
ability, and capability levels of current
launch systems. These objectives are re-
inforced by an EELV acquisition strat-
egy that promotes competition over the
life of the program, leverages the com-
mercial marketplace, and encourages
continued EELV contractor investment
and technical innovation—all keys to
achieving program life cycle cost, sched-
ule, and performance goals.

The EELV program consists of two mod-
ular families of commercially owned and
operated launch vehicles (Delta IV and
Atlas V), and their associated launch site
and manufacturing infrastructure,
ground support systems, standard pay-
load interfaces, and mission integration

Air Force Col. Robert K.
Saxer, Evolved Expendable
Launch Vehicle Program Di-
rector, is nearing final count-
down for the first commer-
cial launches of the
Lockheed Martin Atlas V and
Boeing Delta IV—first in a
new generation of space
launch vehicles.

Control Center in Lockheed
Martin’s Atlas Spaceflight Op-
erations Center, Cape
Canaveral.

Saxer is EELV System Program Director, and Knauf is Chief, EELV Launch Services, Space and Missile Systems Center, Los Angeles AFB, Calif. Drake is General
Manager, EELV Division, and Portanova is Principal Engineer, Launch Directorate, The Aerospace Corporation, El Segundo, Calif.
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Russian RD-180 engines provide the main
propulsion for the Atlas V at Lockheed Mar-
tin's Atlas V manufacturing facility near Den-
ver, Colo.

and launch operations activities. Evolved
from current expendable launch sys-
tems and developed via a revolutionary
cost-sharing commercial business strat-
egy, both EELV systems will support the
entire range of U.S. military, intelligence,
civil, and commercial mission require-
ments.

EELV features design simplicity and
commonality, new applications of ex-
isting technology, and streamlined lean

= | ockheed Martin Atlas V Common Core
- | Booster in the Atlas Spaceflight Operations

Center, Cape Canaveral Air Force Station, Fla.

manufacturing and launch operations.
When combined with flexible market-
based contract terms and conditions,
balanced financial incentives, and an ag-
gressive risk management system, the
Delta IV and Atlas V families of launch
vehicles will provide reliable, competi-
tively priced assured access to space for
the U.S. Department of Defense (DoD)
as well as the international launch ser-
vices customer.

History and Genesis

The post-Cold War era presented DoD
a new set of space launch and acquisi-
tion challenges as declining DoD bud-
gets and personnel levels encountered
a growing demand for military and com-
mercial access to space. In addition to
preserving the nation’s access to space,
a compelling need to reestablish U.S.
preeminence in the international com-
mercial space launch industry was also
emerging. New foreign

Boeing Delta IV Static Fire Unit is offloaded
from the Delta Mariner transport vessel at
Stennis Space Center, Miss.

launch service providers, in-
ternational partnering agree-
ments, and the prohibitively
expensive launch and sus-
tainment costs associated
| with the existing U.S. fleet
of Delta Il, Atlas II, Titan I,
and Titan IV Expendable
Launch Vehicles (ELV) were
all contributing to an accel-
erating shift in space launch
market share toward Europe
and Asia, and an erosion of
America’s space launch industrial base.
Launch service customers now had com-
petitive foreign alternatives and the flex-
ibility to trade launch service price, per-
formance, availability, and reliability to
meet their mission-specific needs and
operating constraints.

In the late 1980s and early 1990s, the
U.S. Government conducted numerous
studies and explored without success
various launch system concepts that
promised increased performance and
lower launch costs. In December 1993,
after several false starts and approxi-
mately $600 million, the U.S. Congress
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formally tasked DoD to develop a Space
Launch Modernization Plan (SLMP).
Then Deputy Secretary of Defense Dr.
John M. Deutch assigned this responsi-
bility to the U.S. Air Force (USAF); Air
Force Gen. Thomas S. Moorman Jr., was
commissioned to lead the effort.

Moorman’s SLMP team developed four
modernization options:

* Sustain existing launch systems.

* Evolve current expendable launch sys-
tems.

* Develop a new expendable launch
system.

* Develop a new re-useable launch sys-
tem.

The SLMP led to the signing of National
Space Transportation Policy Directive
PDD/NSTC-4 by President Clinton in
August 1994, tasking DoD to provide
an implementation plan for improving
and evolving the current ELV fleet. In
October 1994, DoD identified the EELV
program as DoD’s solution for meeting
this new requirement.

During the same period, then Secre-
tary of Defense William Perry made
sweeping changes to DoD acquisition
procedures and policy, significantly in-
fluencing EELV’s system acquisition
strategy and business operations. One
of the key acquisition reform tenets was
streamlining the government’s role
throughout the procurement cycle, re-
placing prescriptive government “over-
sight” of contractors with less intrusive
collaborative “insight.” This approach
shifted greater responsibility to system
providers, allowing them greater free-
dom and trade-space to determine the
best processes, procedures, and re-
source solutions for satisfying their cus-
tomers’ requirements.

In parallel, Darleen Druyun, the Prin-
cipal Deputy Assistant Secretary of the
Air Force for Acquisition, championed
USAF acquisition reform via a series of
Acquisition Lightning Bolt Initiatives.
Her “Bolts” form the backbone of EELV
program and business strategy; and are
“designed to streamline organizations,
develop superior acquisition strategies,
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focus attention on risk management vs.
risk avoidance, and encourage the use
of teaming as an acquisition workforce
multiplier.” They also seek to encour-
age the broad application of commer-
cial best practices, Civil-Military Inte-
gration, international partnering,
innovative contracting, market research,
and market-based solutions to reduce
total ownership costs.

EELV’s ultimate objective is to enhance
the competitiveness of the U.S. launch
industry in the international launch ser-
vices marketplace by delivering more
capable, more responsive launch solu-
tions while simultaneously reducing
launch costs.

EELV was conceived as a “system of sys-
tems” to improve operability while
achieving significant reductions in
launch site infrastructure and recurring
operations and maintenance (O&M)
costs. Today’s heritage systems occupy
10 separate government-owned and -
operated launch facilities. Through a
“system of systems” application of mod-
ularity, commonality, standardization,
and lean manufacturing and operations,
EELV eliminates government-furnished
property and dramatically reduces in-
frastructure and recurring O&M costs
by requiring only three commercially
owned and operated launch sites.

The single most important tool within
the EELV “system of systems” design
trade-space is Cost As an Independent
Variable (CAIV). Both EELV contractors
have made CAIV an integral part of all
EELV system design, development, pro-
duction, and operations activities since
program inception. CAIV is a powerful
tool, providing for the establishment of
aggressive, realistic cost objectives and
the equally aggressive management of
all associated risks. The emphasis on
CALV is the major reason why EELV has
been able to achieve its substantial life
cycle cost-reduction goals and better po-
sition the U.S. commercial launch in-
dustry to be more competitive in the in-
ternational marketplace.

The EELV program operates with an
overarching management philosophy

that firmly balances government and
contractor requirements, operational
risk management, and acquisition ex-
cellence with the day-to-day realities of
developing commercially owned and
operated products and services that can
compete successfully within the highly
competitive international launch ser-
vices marketplace. EELV market and
customer demands are matched daily
with flexible and responsive launch so-
lutions through the use of small gov-
ernment/contractor Integrated Product
Teams (IPT) and contractor program
documentation, thus eliminating the
need and costs associated with govern-
ment-specific Contract Data Require-
ments List (CDRL) information or for-
mats.

Every member of the EELV program op-
erates with the singular focus of adding
cost-effective product and service value.
As a result, the EELV program office is
structured and staffed to actively mea-
sure, track, and minimize system de-
velopment risks, recurring launch ser-
vice risks, mission risks, and business
risks, while allowing maximum flexi-
bility for the contractors to efficiently
conduct a program that meets EELV’s
dual-use requirements.

A key risk management objective is to
continuously balance the needs of a mar-
ket-driven, fast-paced development pro-
gram with a strong emphasis on pro-
tecting fragile eco-systems surrounding
launch sites and factories. EELV envi-
ronmental improvements include re-
designed launch trajectories for reduced
noise and land impact or overflight, leak-
and spill-resistant fuel systems, elimi-
nation of Ozone Depleting Substances,
self-contained “green” factories, cleaner-
burning engines, and aggressive envi-
ronmental mitigation efforts at all EELV
operating sites.

EELV’s elimination of the large Titan-IV
class solid rocket motors will improve
launch site air and water quality by an-
nually eliminating nearly six million
pounds of toxic materials from launch
operations. The RD-180 and RS-68 en-
gines are more environmentally friendly,
eliminating the need for 500,000



pounds of toxic propellants annually.
An example of improved factory envi-
ronmental design is the self-contained
chemical treatment facility, cutting
fluid/metal chip recycling center, and
power plant at the Delta IV factory.

The EELV program represents a national
commitment to reengineering the busi-
ness of space launch through the inno-
vative use of industrial partnering and
cost sharing and the application of com-
prehensive business and acquisition ex-
cellence initiatives. The program is
specifically responding to the SLMP by
requiring a recurring operational life
cycle cost reduction of 25 percent to 50
percent over current launch systems,
while at the same time improving sys-
tem reliability and availability.

In 1995, then Secretary of the Air Force
(SECAF) Sheila Widnall designated
EELV as one of her four SECAF Flag-
ship Acquisition Reform Pro-
grams. Speaking of her 1995
source selection, she identi-
fied “[a]ward of the EELV
contracts [a]s the first step
in our nation’s long quest to

First Lockheed Martin Atlas V prepares for
flight in the Vertical Integration Facility (VIF)
at Cape Canaveral Air Force Station, Fla.

reduce the cost of space
launch.” In a few months,
her vision will become real-
ity with the first commercial
launches of the Atlas V and
Delta IV, marking the first
time in nearly two generations the
United States has fielded truly new fam-
ilies of launch systems.

Execution of a Modular
Approach to Acquisition

The EELV program is being executed in
a three-phased, streamlined develop-
ment approach, leading to two com-
mercially owned and operated com-
mercial launch services capabilities. This
phased approach, consisting of Low Cost
Concept Validation (LCCV); Pre-Engi-
neering, Manufacturing, and Develop-
ment (Pre-EMD); and Engineering,
Manufacturing, and Development

EELV was conceived as
a “system of systems”
to Improve operability
while achieving
significant reductions
in launch site
Infrastructure
and recurring
operations and
maintenance
(0&M) costs.

(EMD)—now referred to as Develop-
ment—along with a companion Initial
Launch Services Module, has served to
focus and maximize industry involve-
ment and ownership, scope and mini-
mize development risks, and capture
and employ commercial best practices.

Low-Cost Concept Validation

In August 1995, $30 million in Firm
Fixed-Price LCCV contracts were
awarded to four companies: Alliant
Techsystems, Boeing Defense and Space
Group, Lockheed Martin Astronautics,

and McDonnell Douglas Aerospace. The
objectives of the LCCV module were to
define system concepts, mitigate risks
by trade analyses and technical demon-
strations, complete system designs to a
Tailored Preliminary Design Review
(TPDR) level of maturity, and draft sys-
tem design specifications.

Pre-Engineering, Manufacturing,
and Development

In December 1996, a competitive down-
select at the end of the 12-month LCCV
phase resulted in the award of 18-
month, $60 million Pre-EMD contracts
to Lockheed Martin and McDonnell
Douglas (subsequently acquired by The
Boeing Company). Pre-EMD objectives
included completion of risk-reduction
demonstration efforts, system specifi-
cations, and draft product specifications;
demonstration of critical manufactur-
ing processes and submission of man-
ufacturing plans; updated life cycle cost
estimates; completion of an environ-
mental analysis; and the successful com-
pletion of a Down-select Design
Review (DDR).

Boeing Delta IV Common Booster Core on

I the launch pad at Space Launch Complex-

37, Cape Canaveral Air Force Station, Fla.

l STRATEGY REASSESSMENT
' By the spring of 1997, however,

significant growth in commercial
launch market opportunities and
a corresponding desire by the EELV
contractors to meet this new de-
‘| mand resulted in a reassessment
.| of the original EELV rolling (4 to
2 to 1) down-select strategy. The
original strategy, which was based
on the SLMP conclusion that the com-
mercial market could not support two
launch systems, was structured as a gov-
ernment-funded cost plus $1.8 billion
development program.

By April 1997, the Commercial Space
Transportation Advisory Committee
(COMSTAC) launch model projected
worldwide demand for addressable
commercial Geo-synchronous Transfer
Orbit (GTO) launches to be 30 to 40 a
year. The COMSTAC projections, when
combined with Federal Aviation Agency
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EELV System Program Director
Space and Missile Systems Center

CoL. RoBerT K. Saxer, USAF

Program Director, Evolved Ex-

pendable Launch Vehicle (EELV),
Space and Missile Systems Center, Los
Angeles Air Force Base, Calif. A 1984
graduate of the Defense Systems Man-
agement College Program Management
Course, Saxer is Level Ill-certified in
the acquisition areas of program man-
agement and systems engineering.

Col. Robert K. Saxer is the System

As Program Director, Saxer leads ef-
forts to ensure that all EELV systems
meet the Air Force Space Command's
key performance parameters (mass-to-
orbit, reliability, standardization), while
reducing the cost of space launch by
at least 25 percent over existing Titan,
Atlas, and Delta launch systems.

At the cutting edge of acquisition ex-
cellence, the $18.8 billion EELV pro-
gram is structured to simultaneously
leverage commercial competition and
international market forces to reduce
development risk, dramatically shorten
launch service delivery timelines, and
incentivize industry capital investment.

A 1980 graduate of the U.S. Air Force
Academy; Saxer holds an M.S. in Aero-
space Engineering from Northrop Uni-
versity, an M.S. in Materials Engineer-
ing from the University of Dayton, and
an M.S. in Public Administration from
Harvard University. His military edu-

cation includes
graduation from
the Air Com-
mand and Staff
College and In-
dustrial College
of the Armed Forces.

Saxer’s 21-year military career includes
a number of assignments relating to
acquisition and procurement and mil-
itary space programs.

Prior to assuming his current position,
he served as Deputy System Program
Director, Evolved Expendable Launch
Vehicle Program Office, Space and Mis-
sile Systems Center, Los Angeles Air
Force Base. That position was preceded
by an assignment as Director, Titan
Launch Vehicles, Air Force Program
Executive Officer for Space, Pentagon,
Washington, D.C.

He has also held the positions of grad-
uate assistant, project engineer, project
manager, executive officer, program
manager, and Research Fellow at Har-
vard University.

His military awards and decorations
include the Meritorious Service Medal
with two oak leaf clusters, the Air Force
Commendation Medal with four oak
leaf clusters, and the Air Force Achieve-
ment Medal.

Low Earth Orbit (LEO) launch projec-
tions and known NASA and DoD mis-
sions, nearly tripled the 1994 SLMP
forecast. In addition, the Air Force saw
an opportunity to “cost share” devel-
opment and to further optimize the
EELV contractors’ system design trade-
space by turning over all launch base
operations and maintenance responsi-
bilities.

As a result, in November 1997 then Act-
ing Under Secretary of Defense (Acqui-
sition & Technology) R. Noel Longue-
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mare approved a revised acquisition
strategy that: 1) positioned DoD to pro-
cure commercial launch services instead
of separate production and launch op-
erations efforts; 2) maintained an on-
going competition between two con-
tractors rather than down-selecting to
one; and 3) provided for government
and contractor sharing of the costs of
developing a national launch capability
that meets government requirements
and is commercially marketable. Air
Force Space Command subsequently is-
sued a new EELV Operational Require-

ments Document (ORD) in September
1998, formally documenting this shift
in operational philosophy to commer-
cial launch services.

Both DoD and the EELV contractors
viewed the acquisition strategy changes
as win-win. Each contractor would re-
ceive partial development funding, re-
tain ownership and control of their sys-
tem designs and launch operations, and
could target their development and in-
vestment strategies to meet their cor-
porations’ long-term space transporta-
tion objectives.

DoD benefited from the opportunity to
retain two proven launch service
providers for less than the price of one,
captured over $500 million in immedi-
ate development cost savings, and lever-
aged the commercial satellite market to
reduce overall program risk. Industry
would now fund the additional $3 bil-
lion required to bring both systems to
market; and if market conditions turned
and one EELV provider exited, DoD
would be no worse off than if it had
stayed with the original down-select
strategy. DoD also benefited significantly
from the commercial satellite industry’s
mounting demand for launch services.
Viewed as EELVS silent “third partner,”
the satellite industry’s demand for reli-
able space lift and willingness to “jump”
from one launch service provider to an-
other in the event of a launch failure
have made reliability a program touch-
stone.

A single launch failure usually results in
the loss of six to eight months of launch
service revenue as well as the total loss
of all recurring revenue generated by
the affected commercial satellites. Al-
though launch/satellite insurance is
available and is usually purchased to
protect corporate financial interests, the
potential adverse financial and public-
ity impacts associated with launch fail-
ures are sufficient to encourage the EELV
contractors to make mission success a
top program priority.

MaRkeTING EELV CoMMERCIALLY
Prior to the completion of the Pre-EMD
module in May 1997, each contractor



matured their system designs and re-
aligned their corporate business plans,
targeting their development efforts to-
ward a commercial launch capability
they could sell in the growing and highly
competitive lucrative world market. The
government would be only one of many
customers, constituting approximately
30 percent of each EELV contractor’s
commercial base.

In parallel, the EELV program office
began exploring various source selec-
tion criteria, contracting options, and
business strategies capable of striking
the appropriate balance between in-
dustry’s desire to build intermediate-
class launch vehicles for the commer-
cial GTO portion of the market and
DoD’s need for medium and heavy lift
capability. To influence this now mostly
commercially funded development of a
dual-use launch system, the government
moved toward a unique value-added
contractual arrangement that recognized
the contractors’ extensive experience in
providing commercial launch services
(Delta Il and Atlas I1) and their need for
financial and design flexibility to meet
both customer needs and changing mar-
ket conditions.

This included partially funding (cost
sharing) the development effort, leasing
and licensing launch base properties (in-
cluding real property, launch pads, and
existing buildings) to the contractors;
and turning over all mission integration,
launch operations, and launch site main-
tenance to the contractors under a set
of commercial launch services contracts.
This arrangement allowed for an equi-
table allocation of these costs over the
entire EELV customer base (both gov-
ernment and commercial).

Because of the tremendous benefit to
the contractors in marketing the EELV
commercially, the government decided
to limit its development funding to no
more than $500 million each. The con-
tractors agreed to contribute additional
funds of their own, as necessary to
bring their national launch capability
online, in exchange for full ownership
rights and control of both EELV sys-
tems.

Built on time and on
budget viaa unique
anchor-tenant
relationship, the Delta
IVand Atlas V
systems represent
the collective
commitment of both
DoD and the U.S.
space launch industry
to deliver
high-performance,
assured, affordable
access to space.

The government considered $500 mil-
lion in development funding to be an
appropriate amount based on extensive
contractor communications and the gov-
ernments desire to establish a fair, rea-
sonable, and compelling business
arrangement that would: 1) incentivize
the contractors to meet government re-
quirements; 2) facilitate the governments
25 percent or greater cost savings goals;
3) allow each contractor to close its busi-
ness case and receive corporate approval
and bank financing; and 4) acknowl-
edge EELV as a dual-use, national launch
system.

SOURCE SELECTION

During the summer of 1998, the EELV
program conducted an exhaustive
source selection, which evaluated each
contractor’s ability to complete devel-
opment as well as its ability to provide
commercial launch services for up to 30
USAF and National Reconnaissance Of-
fice satellites. Each contractor was first

required to demonstrate its development
plans would meet all system perfor-
mance requirements. Once this was ver-
ified, each contractor’s launch services
offerings were evaluated for price rea-
sonableness, business terms and con-
ditions, ability to execute the services,
and industrial base. All four evaluation
areas were considered of equal value.

The industrial base area assessed the
value of assured access to space and the
long-term benefits gained by maintain-
ing two competitive launch service sup-
pliers. Although the government’s in-
tent was to maintain ongoing com-
petition, the government reserved the
right throughout the source selection
process to select both, one, or none, de-
pending on the quality of the proposals
received. Special reduced development
funding and limited launch service
award provisions were also included as
part of the solicitation should one of the
contractors choose not to build a new
launch facility on the West Coast.

Engineering, Manufacturing, and
Development

In October 1998, the EELV program re-
ceived Milestone Il approval after veri-
fying successful completion of all Pre-
EMD exit criteria and a 20-year life cycle
cost savings of $6.2 billion (approxi-
mately 31 percent) over heritage sys-
tems.

AWARD OF CONTRACTS

On Oct. 16, 1998, the USAF awarded
two $500 million Development agree-
ments using Other Transaction (OT) au-
thority and two tailored Fixed Price Ini-
tial Launch Service (ILS) FAR Part 12
delivery order contracts. A $500 mil-
lion development OT and a $1.38 bil-
lion ILS contract for 19 launches were
awarded to The Boeing Company. Lock-
heed Martin received a $500 million de-
velopment OT as well as a $650 million
ILS contract for nine launches. The pe-
riod of performance for the Develop-
ment effort is fiscal 1999 through fiscal
2003.

The ILS contracts support the procure-
ment of commercial launch services re-
sulting from the Development agreements
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through fiscal 2010. The OT agreements
and ILS contracts were awarded simul-
taneously to establish a formal anchor-
tenant relationship between the gov-
ernment and EELV contractors.
Concurrency of the OT and ILS awards
also permitted the government to take
full advantage of competition to obtain
quantity discounts, while encouraging
full corporate support and financial
backing from the EELV contractors.

The ILS contracts with both providers
contain common terms and conditions
that define the commercial business re-
lationship and application of the con-
tracts to all EELV launch services. The
benefits include: a single standard of
quality; full funding traceability by mis-
sion and source of funds; quantity dis-
counts for economically efficient buys;
a single, streamlined government-to-
contractor interface; real-time sharing
of lessons learned; pre-negotiated launch
postponements and delays; and guar-
anteed most-favored-customer pricing.

Each launch service is implemented via
a separate contract delivery order with
its own mission-unique statement of
work and corresponding specifications
established by the mission owner. Each
delivery order for a launch service has
a standard 24-month period of perfor-
mance. Individual launch services plans,
however, are highly flexible and can be
tailored to accommodate spacecraft cus-
tomer needs and launch dates. Launch
service activities for nine government
missions are currently underway to sup-
port government launches starting in
2002.

LEASING, LICENSING, SUPPORT
AGREEMENTS

To complement the OTs and ILS con-
tracts, the USAF executed real property
leasing, licensing, and support agree-
ments with the EELV contractors for
land and facilities use and operations at
Cape Canaveral Air Force Station, Fla.,
and Vandenberg, Air Force Base, Calif.
These arrangements supported the pro-
gram objectives of contractor facility
ownership and commercial launch ser-
vices, while permitting the EELV con-
tractors’ increased financial flexibility in
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their corporate capital development ac-
counts.

The OT agreements and launch base
leases allow both contractors to finance
their launch site capital improvements
using low-cost third-party financing and
facility lease-backs. Both EELV contrac-
tors have investment/financing agree-
ments with Space Port Florida, allow-
ing them to recover several hundred
million dollars of current year funding.
Similar financial arrangements are being
explored with the California Space Port
authorities.

The government’s involvement in each
companys EELV development effort was
implemented via OT agreements en-
tered into under the prototype project
authority of Section 845 of the National
Defense Authorization Act of FY 1994, In
conducting the prototype project, each
EELV contractor will develop a family
of launch vehicles; construct launch
pads capable of processing and launch-
ing all vehicle configurations intended
to be launched from that site; establish
a standard booster-to-satellite interface;
and deliver launch services that reduce
the recurring Life Cycle Cost for
launches between fiscal 2002 through
2020 by 25 percent over existing launch
systems. The flexibility associated with
an OT agreement and its treatment of
“best efforts” performance guarantees
and contractor development costs
(which in this case are largely contrac-
tor-financed) are the principal reasons
an OT agreement approach was imple-
mented.

The OT authority previously cited al-
lows the participants to manage this pro-
gram as a “best effort” commercial de-
velopment using best commercial
practices; Generally Accepted Account-
ing Principles; and commercial sources
of investment, including Independent
Research and Development (IR&D) fi-
nancing, debt, capital financing, and
third-party financing. Neither EELV con-
tractor would sign up to a guaranteed
performance arrangement for develop-
ment (firm fixed-price or otherwise) be-
cause their fiscal exposure would be un-
limited in meeting the program goals,

and GAAP would have required them
to declare the difference between the
governments $500 million in funding
and their estimated total development
cost (well in excess of $1.5 billion each)
as a loss in the year they signed the OTs.

Additionally, because the cost-sharing
acquisition approach relies so signifi-
cantly on contractor funding, interna-
tional sales and service, commercial op-
erations and maintenance, and pro-
tection of the EELV contractors’ intel-
lectual property and proprietary data,
neither contractor was willing to give
up their rights in data. As a result, gov-
ernment approval rights of designs,
processes, and procedures, and rights
to patents, intellectual property, techni-
cal data, and computer software devel-
oped for the remainder of the EELV pro-
gram are limited. Insight to this infor-
mation, however, is available in accor-
dance with the terms and conditions of
the OTs and ILS contracts.

INSIGHT

EELV insight is defined as the govern-
ment gaining an understanding of the
contractors’ progress through watchful
observation. To enable insight, the con-
tractors provide government EELV per-
sonnel access to all matters relating di-
rectly to the performance of the EELV
OTA and ILS contracts. Government
personnel may attend meetings, test ac-
tivities, or configuration control board
meetings and offer feedback for the con-
tractors’ consideration, but do not have
approval/disapproval rights. The gov-
ernment, as a partner in the EELV in-
vestment, has complete access to con-
tractor technical and programmatic data,
and may reject any flight hardware it
believes does not conform to mission
needs at replacement cost.

As a result, there are no formal deliver-
able documents/CDRLs on the EELV
contracts. However, the EELV program
office has virtually unlimited access to
all but some highly sensitive and pro-
prietary cost and pricing data. For ex-
ample, the U.S. Government partici-
pated fully at all levels of over 100
system and subsystem Delta IV and Atlas
V Critical Design Reviews (CDR), and



had complete detailed insight to pro-
vide value-added input/action items as
a full partner in the systems engineer-
ing process.

EELV FinanciAL MANAGEMENT
Because both EELV contractors have a

compelling financial interest in ensuring
performance of the Development OT and
ILS contracts, significant attention is given
to the EELV program’s financial man-
agement structure, the contractor busi-
ness cases, and the OT Development and
ILS payments process. Combined, the
EELV contractors are spending over $3
billion of company funds—much of it
front-end loaded—to develop their
launch systems.

As a result, the EELV Program Office has
developed a set of comprehensive in-
vestment and financial analysis models
to continuously evaluate the effect of
changed market conditions on the con-
tractors’ Internal Rates of Return, Re-
turn on Investment, future launch ser-
vice prices, and overall program life cycle
cost savings.

The EELV program does not employ a
traditional government Earned Value sys-
tem. Instead, each contractor tracks pro-
gram costs using its own internal ac-
counting systems, and government OT
payments are made to each EELV con-
tractor based upon the successful com-
pletion of discrete development mile-
stones. Each has well-defined success
criteria, and each pre-negotiated payment
milestone represents a significant event
such as the completion of a system de-
sign review, major test series, major fa-
cility, or actual launch. ILS payments are
schedule-based and are made at pre-ne-
gotiated points during the standard 24-
month period of performance, consis-
tent with commercial industry practices.

Overall, this funding approach provides
exceptional value to both the govern-
ment and contractors. The contractors
benefit from the lump sum payments,
accelerated cash flow for finishing early,
and streamlined government payment
process, which usually pays within seven
working days or less. The government
enjoys the benefits of having only a

Today the business of
space launchisall
about embracing
change, building
flexible competitive
strategies, and
developing long-term
stable partnerships.

handful of annual payments to track;
nearly 100 percent obligation and lig-
uidation within each fiscal year; the abil-
ity to close all current fiscal year unlig-
uidated obligations within a few months
of the end of each fiscal year; and a fi-
nancial staff of only 15—Iess than half
the size of most major USAF program
offices.

Although EELV financial management
has been greatly simplified, among the
key challenges affecting the program’s
long-term viability are the protection of
key financial and contractual compo-
nents of the contractors’ business cases,
and maintaining a sustainable compet-
itive strategy under continuously chang-
ing market conditions. The EELV pro-
gram office works very closely with both
contractors and satellite customers to
forecast market demand, capture busi-
ness case changes, address industrial
base issues, and protect key internal fi-
nancial data. However, unlike other
ACAT ID programs where development
and recurring unit sales and operations
and maintenance costs are fully funded
by the government, EELV lives in a state
of continuous competition, drawing
more than 50 percent of its sales and fi-
nancial support from the international
marketplace.

While competition is a key enabler for
reducing overall program risk, provid-
ing assured access and meeting the gov-
ernments life cycle cost goals, these ben-

efits are only achievable through the suc-
cessful commercial sale and launch of
Delta IV's and Atlas V5. Maintaining a
proper balance of the commercial mar-
ket’s “risk-reward” investment equation
requires constant communication and
planning to flexibly react to evolving
business conditions. To date, more than
60 EELV launch services have been sold
to a variety of commercial and govern-
ment customers, and more are expected
as Delta IV and Atlas V enter service in
mid-2002.

EELV—Two Families of Vehicles

The Boeing Delta IV and Lockheed Mar-
tin Atlas V represent a giant step for-
ward in the design, development, pro-
duction, and operation of launch
systems. Each EELV family seamlessly
blends government and commercial re-
quirements, vehicle commonality and
modularity, standardization, and lean
manufacturing and operations to im-
prove overall system operability, relia-
bility, and performance while achieving
significant reductions in recurring costs.

Through a combination of heritage
lessons learned, lean “value stream” man-
agement, and process reengineering, both
EELV contractors have achieved dramatic
reductions in touch labor, piece parts,
single point failures, suppliers, facilities,
and processing time. What used to take
weeks and months is now accomplished
in hours or days thanks to simpler pro-
ducible designs, automated focused fac-
tories, dedicated transportation systems,
off-pad vehicle and payload processing,
and integrated training centers and data
enterprise networks.

Lockheed Martin Astronautics

Atlas V

The Atlas V family of vehicles is built
around a structurally stable Common
Core Booster™ (CCB) powered by the
Russian RD-180 engine and the heritage
Atlas Centaur upper stage and Pratt &
Whitney RL-10 engine.

RD-180

The RD-180 is produced by RD AMROSS
in Khimky, Russia, as a joint venture be-
tween Pratt & Whitney of the United
States and NPO Energomash of Russia.
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Developing 860,000 Ibf (3.8 MN) thrust
at sea level, it uses liquid oxygen/RP-1
propellants (kerosene), and is the only
high-thrust staged combustion liquid
oxygen/RP-1 engine in production.

The RD-180 engine has been extensively
tested, accumulating over 29,000 sec-
onds of test time on 36 test engine builds
and 13 production engines. Capable of
continuous throttle between 47 percent
and 100 percent of nominal thrust, it
allows for substantial control over launch
vehicle and payload environments.
Flight proven on the first Atlas I1IA mis-
sion in May 2000, the RD-180 is sched-
uled to fly again in February 2002 on
the first Atlas [11B mission.

MEeDIuM, INTERMEDIATE, HEAVY VE-
HICLE CLASSES

The Atlas V family consists of medium,
intermediate, and heavy vehicle config-
urations; and each includes a standard
payload interface. Together they offer
the flexibility to meet mass-to-orbit re-
quirements for missions from low earth
orbit to GTO. By simply adding vehicle
components such as solid rocket mo-
tors or upper stage engines, Atlas V's
flexible “dial-a-ride” designs allow a pay-
load customer to place thousands of
pounds of additional capability on-orbit
for a marginal cost.

e The medium vehicle class or Atlas V
400 series consists of a four-meter pay-
load fairing, a single CCB with RD-180
main engine, and common Centaur
upper stage with one or two Pratt &
Whitney RL10A-4-2 engines. From
one to three 360,000 Ibf thrust Aero-
jet strap-on solid rocket boosters may
also be added for additional mass-to-
orbit performance. The basic 400 se-
ries vehicle without solids is capable
of placing 10,913 pounds into GTO
using a single RD-180 and RL-10 en-
gine. This is a 2,713-Ib performance
increase over Atlas I11AS, which requires
nine engines to carry 8,200 to GTO.

» The Atlas 500 intermediate series con-
sists of a Contraves Space composite
5.4-meter payload fairing, a single
CCB with RD-180 main engine, as
many as five solid rocket boosters,
and common Centaur upper stage
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with RL-10A 4-2 engine (s). The 500
series with five solids is capable of
placing 19,114 Ibs into GTO and fly-
ing many of the payloads currently
manifested on the Titan IV.

» The Atlas V heavy launch vehicle con-
sists of three CCBs, each with an RD-
180 main engine, Centaur upper
stage with RL 10A4-2 engine(s), and
a composite 5.4-meter payload fair-
ing. The Atlas V HLV can place over
14,000 Ibs directly into Geo-Sta-
tionary Orbit (GSO), a 1,300-1b in-
crease over Titan IV.

INCREASED PERFORMANCE,

MissioN RELIABILITY

To increase Atlas V performance and
mission reliability, the CCB is 100 per-
cent common across all vehicle types,
and over 5,200 parts and 300 suppliers
have been eliminated—a 35 percent part
count reduction compared to Atlas I1AS.
The Centaur upper stage fuel tank has
been stretched 10 feet, redundant avion-
ics added, and a new engine-mounting
bracket built that can easily be config-
ured to hold either one or two RL10A-
4-2 engines to optimally meet various
mission requirements.

A dual engine spark igniter system has
also been engineered to ensure prompt
restarts, and a hydrazine attitude con-
trol system provides precise on-orbit
maneuvering. The 5.4-meter Payload
Fairing (PLF) is a new design derived
from the Ariane V fairing manufactured
by Contraves Space, Zurich Switzerland,
and will be offered in two lengths: one
optimized for communications satellites
and the other to accommodate large-
volume spacecraft missions. The 4-meter
PLF is the same fairing used on the Atlas
Il 'and IIl and is manufactured in Har-
lingen, Texas. The Centaur upper stage
will be mated to the CCB via a com-
posite interstage adapter built by CASA
in Madrid, Spain. Approximately 25 per-
cent of Atlas V vehicle hardware is pro-
cured from foreign suppliers.

AtLAs V SysTEM DEVELOPMENT

Altas V system development has taken a
low risk, evolutionary approach to
achieve improved operability and relia-
bility. This low-risk approach is centered

on the common element design concept,
which includes the RD-180 engine, CCB,
common Centaur, and common avion-
ics. Rather than attempting to develop
and fly an entirely new vehicle all at once,
Lockheed Martin has gradually intro-
duced each of these new elements into
the Atlas family, using the Atlas 111 series
of rockets as a bridge between the work-
horse Atlas Il and the new Atlas V.

In addition, heritage Atlas Il hardware
has been augmented by extensive devel-
opment testing of new or modified Atlas
V hardware. Numerous development and
qualification tests have been performed
in the last several years. One significant
test was the RD-180 stage hot firing at
Marshall Space Flight Center, Ala., in late
1998 to support the Atlas 111 develop-
ment. The successful Atlas 1A flight in
May 2000 demonstrated many Atlas V
subsystems, and the upcoming Atlas I11B
will fly the newly designed Atlas V
stretched Centaur upper stage.

ATLAS V STREAMLINED
MANUFACTURING

Lockheed Martin has three major Atlas
V manufacturing facilities located in San
Diego, Calif.; Harlingen, Texas; and Den-
ver, Colo. Each has its specialties, and
all are part of a lean “value stream” pro-
duction flow.

« The San Diego facility is a world-class
welding facility that specializes in re-
sistance and fusion welding of Cen-
taur propellant tanks.

= Harlingen has a diverse array of spe-
cialties and is responsible for the fab-
rication and assembly of major struc-
tures, such as the RD-180 aft
transition section, 4-meter PLF, and
PLF adapters.

< Denver operations focus on aluminum
welding of the structurally stable CCB
tank, launch vehicle component in-
stallation, final vehicle assembly, and
system acceptance testing before trans-
port by Russian Antonov-124 aircraft
to the launch site in flight-ready con-
figuration.

Significant tenets of the Atlas V lean
manufacturing approach are designing
for producibility and the broad appli-



cation of statistical technigues for ana-
lyzing and measuring process variation.
Mission success is dependent on reli-
able processes and, in turn, process re-
liability is key to manufacturing cycle
time reduction.

From the program’s beginning, USAF
manufacturing engineers have been core
Atlas V IPT members responsible for in-
fluencing the design to improve pro-
ducibility and work flow. Lockheed Mar-
tin has responded by using “Six Sigma”
and Kaizen principles to eliminate waste,
focus on predictable processes, and mea-
sure output using a variety of proven
and well-established metrics, including
process capability (Cpk) metrics mea-
sured against defects per million op-
portunities. Kaizen is a culture of sus-
tained continuous improvement to
eliminate waste in all the systems and
processes of an organization. Kaizen in-
volves everyone in the organization
working together to make improvements
without large capital expenditures.

Key processes are under control and
show continuous variability reduction.
Atlas production cycle times have been
reduced from 48.5 months for an Atlas
I1 to 18 months for the first Atlas V. The
Atlas V steady state production goal is
10 months. Lockheed Martin has
achieved this dramatic reduction by elim-
inating 70 percent of the factory touch
labor. It now takes only three people
working three months on a single eight-
hour shift to complete the final assem-
bly, checkout, and testing of an Atlas V.

Similarly, structural tank welding that
required over 100 piece parts and thou-
sands of rivets, and was done manually
by 20 people for a Titan IV core now re-
quires only 16 parts for a CCB and is
accomplished by an automated weld-
ing machine supported by two people.
Perhaps the most significant difference
from heritage launch systems is that
Atlas V flight hardware will now be
shipped to the launch site in a flight-
ready configuration. The Atlas V CCB
and Centaur upper stage are completely
assembled and tested at the Denver fac-
tory before shipment. As a result, most
of the launch base infrastructure and

To date, more than
60 EELV launch
services have been
sold toavariety of
commercial and
government
customers, and
more are expected
as Delta IV and

Atlas V enter service
In mid-2002.

personnel required to support the pro-
duction assembly, checkout, and test-
ing of heritage Atlas and Titan vehicles
have been eliminated.

AtLAs V LAUNCH FACILITIES AND
OPERATIONS

The Atlas V system has been designed
for very efficient launch site processing
using just three facilities. Receiving, in-
spection, and launch operations are con-
ducted in the Atlas Space Operations
Center (ASOC). Off-pad vertical inte-
gration of the launch vehicle occurs in
the new 280-foot-tall Vertical Integra-
tion Facility (VIF), and parallel pro-
cessing and encapsulation of satellites
occur in separate customer-owned or -
leased facilities.

Lockheed Martin has reduced launch
site processing facilities from 36 for Atlas
I and Titan 1V to three; required launch
site personnel from 1,200 to less than
200; and the number of days on pad
from 28-38 days for Atlas Il and 180
days for Titan 1V, to just one day for Atlas
V. Off-pad processing time for Atlas V

has been reduced to 18-26 days, de-
pending on the configuration.

Once the CCB and Centaur upper stage
have been stacked, the encapsulated pay-
load is transported to the VIF and mated
to the launch vehicle. Approximately 16
hours prior to launch, and after a com-
bined systems test, the fully stacked and
integrated Atlas VV/encapsulated payload
is transported, using the Mobile Launch
Platform (MLP), to the “clean launch pad”
at Space Launch Complex 41 (SLC-41)—
a short distance away.

Payload services are provided by a pay-
load services van, which accompanies
the integrated vehicle to the pad. Once
in position, the MLP accepts nitrogen,
helium, and liquid oxygen via auto-cou-
plers resident within the pad complex.
All launch vehicle configurations use
common processing procedures, and
are capable of launching from the same
“clean pad.”

The Atlas V launch team is currently con-
ducting system activation and pathfinder
checkout operations at SLC-41, Cape
Canaveral. The first Atlas V flight hard-
ware arrived at the Cape in September
2001 and recently completed two full
hardware integration cycles in the VIR
including the “soft” mate of an encapsu-
lated payload in less than four days. Atlas
V is now undergoing the first of three
planned “wet” dress rehearsals in prepa-
ration for a May 2002 first launch.

Along with beating the planned time-
line, the assembly operation required
no shims, providing further confi-
dence that Lockheed Martin’s lean
manufacturing approach is taking hold
and the launch pad throughput time-
line requirements will be met. The ex-
ecution timeline for a recurring Atlas
V launch service is normally 24
months from launch order. Payload
integration, data exchanges, reviews,
schedules, and operations are com-
pletely documented and consolidated
for each mission in CD-ROM Launch
Services Plans (LSP). The LSP provides
a detailed road map of all activities re-
quired to execute the launch service
for a particular mission.
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The Boeing Company Delta IV

The Delta IV family of vehicles is built
around a 5-meter-diameter Common
Booster Core (CBC) powered by the new
Boeing-Rocketdyne RS-68 main engine
and a modified Delta I1I cryogenic upper
stage powered by a Pratt & Whitney RL-
10B-2 engine.

RS-68

The RS-68 is a 650,000 Ibf (2.9 MN)
thrust engine using liquid oxygen/lig-
uid hydrogen propellants in a basic gas
generator cycle. Twice as powerful as
the Boeing-Rocketdyne Space Shuttle
Main Engine (SSME), the RS-68 has ac-
cumulated over 20,000 seconds of test-
ing on 20 engine builds and three pro-
duction engines. The RS-68 operates at
two set points—58 percent and 101 per-
cent power—during normal operations.
The amount of dwell time at each power
setting is determined by mission profile
and the need to control payload envi-
ronments during ascent.

MEeDIuM, INTERMEDIATE, HEAVY
VEHICLE CLASSES

Delta IV is available in three major
classes; each has a standard payload in-
terface and each vehicle type has the
same “dial-a-ride” modular design ca-
pabilities as Atlas V.

» The Medium class vehicle consists of
one CBC, a 4-meter cryogenic upper
stage with a single RL-10B-2 engine,
and a 4-meter PLF It is capable of
placing 9,255 Ibs into GTO.

e The Intermediate, or Medium Plus ve-
hicles, consist of a single CBC, two or
four Alliant Techsystems 275,000 Ibf
thrust strap-on solid rocket motors
(graphite epoxy GEM-60), a 4- or 5-
meter upper stage with a single RL-
10B-2 engine, and either a 4- or 5-
meter PLE The Medium Plus class of
Delta IV has been designed to carry
up to 14,525 Ibs to GTO.

e The Delta IV Heavy Lift Vehicle con-
sists of three CBCs, a 5-meter cryo-
genic upper stage, and a 5-meter fair-
ing. The 5-meter PLF can be either an
isogrid aluminum fairing based on the
existing Titan 1V fairing, or a newly
developed composite fairing built by
Alliant Techsystems in luka, Miss. The
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4-meter fairing is the existing Delta
Il composite fairing lengthened by
three feet.

SysTEM RELIABILITY, OVERALL
VEHICLE CosTs

To improve system reliability and re-
duce overall vehicle costs, Boeing has
dramatically reduced part counts, sup-
pliers, and touch labor. The RS-68 en-
gine has 95 percent fewer parts than
the SSME and requires only 8,000
hours of touch labor to assemble vs.
171,000 hours for the SSME. Its ad-
vanced design has been enabled by new
manufacturing technologies that per-
mit the use of cast vs. welded parts,
lower operating temperatures and pres-
sures, and no special coatings. Parts for
the Medium Plus and Heavy CBCs are
88 percent and 93 percent common
relative to the Medium CBC. All are
manufactured using automated tools
and a common factory production line.
The CBC includes innovations such as
friction stir welded tanks, spun-formed
domes, and use of composite struc-
tures.

Mission risk and cost have been further
reduced through the use of a modified
Delta 111 upper stage, which is 85 per-
cent common to the Delta IV design.
Much of the Delta IV avionics and flight
software has also flown on the Delta Il
and Delta Il1, and only 7,000 lines of
flight software are required to fly the
Delta IV.

DeLTA IV SysTEM DEVELOPMENT
Boeing has taken an evolutionary ap-
proach to Delta IV system development,
balancing the use of heritage hardware
with development of new hardware. The
highlight of the new development pro-
ject is the RS-68 main propulsion sys-
tem—the first new American large-class
cryogenic engine in almost 30 years.

The RS-68 engine development involved
extensive testing of major components
such as turbo pump, gas generator, in-
jector, and heat exchanger, with the goal
of verifying performance parameters
such as thrust, specific impulse (Isp),
mixture ratio, and main combustion
chamber pressure (Pc).

A series of hot- fire tests were conducted
at the Air Force Research Lab (AFRL),
Edwards Air Force Base, Calif., and at
the NASA Stennis Space Center (SSC),
Miss. Each flight engine is acceptance
hot-fired at Stennis prior to delivery to
the focused factory in Decatur, Ala., for
integration into the CBC.

In addition to the engine-level tests, Boe-
ing ran a series of five static fire tests
with a full-up CBC. These tests demon-
strated robustness of the design and the
performance of the entire booster, with
only consumables being replaced be-
tween tests. A formal on-pad, hold-
down, hot-fire test of the first flight Delta
IV will be conducted days before first
launch to further reduce risk and fully
verify all pad and vehicle operations.

DeLTA IV STREAMLINED
MANUFACTURING

Boeing has revolutionized the manu-
facturing and production of launch ve-
hicles. Instead of modifying their exist-
ing manufacturing facilities, Boeing took
the lessons learned from their heritage
Delta II/Il1 experiences and started from
scratch, laying out an integrated Delta
IV manufacturing, assembly and test,
and transportation flow.

Today, Delta Il vehicle components
travel over 8,174 miles during a 23-
month manufacturing journey before
they arrive at Cape Canaveral for final
assembly and test prior to going to
the launch pad. The Delta Il journey
to Vandenberg Air Force Base (VAFB)
is even longer given the vehicles must
first go to the Cape for assembly be-
fore they can be transported to the
West Coast.

For Delta IV, Boeing built a “green field”
Focused Factory in Decatur, Ala.—one
mile from the Tennessee-Tombighy Wa-
terway and centrally located near key
suppliers at Stennis (RS-68) and luka,
Miss. (composite CBC shells and PLFs).
Raw materials and finished parts enter
one end of the 1.5-million-square-foot
facility, travel in a single piece flow via
a 2.1-milelong moving assembly line,
and a completely assembled booster rolls
out 15 months later. The Focused Fac-



tory, which is capable of producing 40
CBCs a year, has increased efficiency
and reduced cycle time through lean
manufacturing and optimized workflow
processes.

Boeing has emphasized the application
of statistical techniques for analyz-
ing/measuring process variation as well
as the management of key manufactur-
ing processes using capability metrics.
“Team Decatur” actively pursues con-
tinuous improvement of their world-
class factory and processes; the most re-
cent example is the Delta IV Engine
Section Team, which was able to reduce
floor space by 15,000 square feet, flow
days by 32 percent, and required labor
by 69 percent. The result is all eight
CBCs currently in flow have non-con-
formance rates better than any heritage
launch vehicle.

Full Integration, Assembly and Check
Out (IACO) testing occurs before each
vehicle leaves the factory, ensuring only
fully tested and ready-to-fly vehicles are
loaded on the Delta Mariner and deliv-
ered to the launch site. The Delta
Mariner is Boeing’s specially built ded-
icated transport vessel. Constructed in
18 months under a partnership with
Foss Maritime, the Delta Mariner is a
308-foot-long seagoing vessel, specifi-
cally designed to carry up to three Delta
IV CBCs. Unlike Lockheed Martin, who
had to limit the size of their booster core
to meet size restrictions of the C-5 and
Russian Antonov, Boeing was able to
make their CBC 5 meters in diameter
and 160 feet long, greatly simplifying
their overall design.

Boeings key partner in the Focused Fac-
tory is the State of Alabama, which pro-
vided real estate, financial, transporta-
tion, workforce, and training support.
Boeing, in partnership with the State of
Alabama, has developed an extensive
training program with nearby Calhoun
College. All personnel, including De-
fense Contract Management Agency
(DCMA) representatives, go through an
eight-week course and participate in on-
the-job-training on the factory floor be-
fore they become part of “Team Decatur.”
Due to Delta Vs lean manufacturing

The EELV program
Includes an
aggressive and
proactive risk
management
program to identify,
assess, mitigate,
and report system
development risk,
mission risk, and
business risk.

approach, only three DCMA represen-
tatives are resident in the factory. All De-
catur data are available via Boeings GEN-
YSIS enterprise data network.

DeLTA IV LAUNCH FACILITIES

AND OPERATIONS

Boeing has designed the Delta IV sys-
tem for efficient launch site processing
in a total of three different facilities as
compared to the 43 facilities used for
heritage Delta II/111.

= Receiving and inspection for the
Delta Cryogenic Upper Stage (DCUS)
and launch operations are performed
in the Delta Operations Center
(DOC).

« CBC receiving and inspection, IACO,
and final assembly and mating of the
CBC and DCUS are performed in the
horizontal position in the Horizon-
tal Integration Facility (HIF). The
horizontal booster processing flow
and vehicle stage mating improve op-
erations by allowing for parallel in-
tegration capability, reduced haz-
ardous lifting operations, and
reduced pad time when compared

to heritage Delta Il/11ls that are as-
sembled on the launch pad. Parallel
processing and encapsulation of
satellites occurs in separate satellite
customer-owned or -leased facilities,
not in a Delta IV facility.

< Boeing will launch the Delta IV ve-
hicles from a new 330-foot state-of-
the-art Space Launch Complex-37
(SLC-37) at Cape Canaveral, and
from the extensively modified Space
Launch Complex-6 at VAFB. Total
launch vehicle time at the launch
base is less than one month, with
only 8-11 days on the launch pad,
depending on vehicle configuration.
Each launch pad is capable of
launching all Delta IV configurations,
and launch pads are virtually stan-
dard between the Cape Canaveral
and VAFB launch sites.

The Delta IV launch team is currently
conducting system activation, vehicle
erection, and pathfinder checkout op-
erations at SLC-37. Unlike Lockheed
Martin, which is using the first flight ar-
ticle as a pathfinder, the Boeing Team is
using the Static Fire Unit that arrived
on May 29, 2001.

The first Delta IV flight hardware arrived
at the Cape in December 2001 and re-
cently completed a full hardware inte-
gration cycle in the HIF Along with beat-
ing the planned timeline, the assembly
operation was flawless, providing fur-
ther confidence that Boeing's lean man-
ufacturing approach is in place and the
launch pad throughput timeline re-
quirements will be met when the first
flight Delta IV is erected at SLC-37 in
February 2002.

The execution timeline for a Delta IV
launch service is normally 24 months
from launch order. Payload integration,
data exchanges, reviews, schedules, and
operations are completely documented
and consolidated for each mission in a
CD-ROM Integrated Mission Services
Plan (IMSP). The IMSP provides a de-
tailed road map of all activities required
to execute the launch service for a par-
ticular mission. And like Atlas V, the
Delta IV also includes the EELV stan-
dard payload interface.
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Integrated Risk Management
and Mission Assurance

The EELV program includes an aggres-
sive and proactive risk management pro-
gram to identify, assess, mitigate, and
report system development risk, recur-
ring launch service risk, mission risk,
and business risk. The EELV acquisition
strategy was specifically developed to
incrementally address these risks as the
program progressed from LCCV through
Pre-EMD, Development, and ILS.

To minimize development risks, and in-
crease the government’s assurance of
meeting all objectives in a “best efforts”
business environment, the EELV pro-
gram tied payments to performance, es-
tablished ILS performance commitments
and contingency launch service back-
ups, required successful completion of
both a Tailored Critical Design Review
and Design Certification Review, estab-
lished significant term liabilities, and
tied final milestone payments to the first
two launches.

Other risk mitigators include the pres-
ence of two competitors, the sale of
launch services to other customers, the
contractors’ substantial investment in
the program, and the fact that contrac-
tor investments were heavily weighted
toward the beginning of the Develop-
ment effort.

The EELV risk management process has
been carefully structured to identify
and address all program risks. Techni-
cal risks are captured within the pro-
gram’s mission assurance process. Mis-
sion assurance spans the technical
continuum from contractor design, de-
velopment, and qualification activities,
through production, integration, launch
processing, launch operations, and
post-flight analysis.

The EELV mission assurance process re-
lies upon the cooperative relationship
and integrated activities of the contrac-
tor and government organizations.
Through the application of acquisition
excellence initiatives, innovative con-
tracting strategies, and close-ended fund-
ing strategies, the EELV program ag-
gressively reduces business risk.
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EELV is nowareality
because government
and industry have
successfully merged
their visions,
strategies,
requirements, and
corporate
Investmentsina
complementary, yet
cost-effective way.

Balancing competing business, com-
mercial market, and financial incentives
and penalties to ensure all risks are ad-
equately addressed is the key business
risk management challenge.

Technical and schedule risks associated
with the EELV development program
are inherently lower than those of most
new technology programs based on the
fact that the EELV program is evolving
existing technology. The basic premise
of the EELV acquisition strategy is to
minimize the risks associated with de-
veloping a new launch capability by
using evolved designs based on proven
launch systems and existing technolo-
gies, and benefiting from the lessons
learned from heritage vehicles.

Successful execution of launch services
requires the integration of more than
just the launch system, which includes
the launch vehicle, launch facilities, and
support equipment. It requires integra-
tion of the government-owned and -op-
erated range infrastructure, program se-
curity requirements, public safety and
protection of government assets, envi-
ronmental regulation, and foreign in-
volvement risks. Management of risks

such as safety, security, and environ-
mental considerations are integrated into
the overall risk management activities
associated with delivering flightworthy
hardware to the launch site, and the
processes and procedures needed to pro-
vide maximum assurance of successful
delivery of a payload to its prescribed
orbit.

Important tools in the execution of the
risk management process include an ac-
tive program office Risk Management
Council, Aerospace Corporation Inde-
pendent Risk Assessments, and insight
and participation in the contractor
monthly Risk Management Reviews.

All program risks are formally docu-
mented in “risk maps,” which capture
probability and severity. Each risk map
is an event-based risk mitigation path
defining the incremental steps that must
be “burned down” to reduce risk to an
acceptable level. All risk maps are under
configuration control and are formally
reviewed monthly to support EELV's
overall mission assurance process and
to determine manpower allocations and
assignments.

The Risk Management Council con-
ducts 30-, 60-, and 90-day look-aheads
for each risk to ensure the appropriate
technical support is available for each
risk event. This process suports pro-
gram office review of all current and
future manpower requirements, as well
as the Space and Missile Systems Cen-
ter Commander’s responsibilities under
Operational Safety, Suitability, and Ef-
fectiveness.

Evolving Launch Services
Environment

Maintaining a sustainable competitive
business strategy under continuous
changing market conditions is the most
significant challenge for the EELV pro-
gram as it transitions to recurring launch
service operations. Market stability and
demand are critical enablers for ensur-
ing a stable workforce, strong supplier
relationships, and mission success.

In the last 18 months, the EELV pro-
gram has witnessed sizable market fluc-



tuations in commercial launch oppor-
tunities as demand for satellite band-
width has fallen in favor of fiber optics,
as deployment schedules for commer-
cial satellite projects have slipped or
been cancelled, and as other foreign
launch service suppliers such as Sea
Launch have entered the market. These
factors have created a “supply greater
than demand” environment, placing fi-
nancial pressure on both EELV con-
tractors to greatly reduce their launch
service prices, profit margins, and earn-
ings forecasts.

It was in this environment that Lock-
heed Martin came forward in Decem-
ber 1999 and requested certain re-
quirements of the OT agreement be
revised as provided for under the “best
efforts” provision. Lockheed Martin de-
termined that the reduced number of
“addressable” commercial missions now
forecast to be available in 2001-2006,
made their continued investment in the
EELV program no longer viable.

After several weeks of discussions and
analysis, an independent Joint Assess-
ment Team of government and industry
officials concluded the current ORD and
acquisition strategy were appropriate, but
market demand had decreased and the
long-term launch forecast did not sup-
port the need for two West Coast launch
pads. Since the original EELV Develop-
ment solicitation included a provision for
not building a West Coast pad, and it was
still beneficial for government to retain
two launch service providers on the East
Coast, then Principal Deputy Under Sec-
retary of Defense for Acquisition, Tech-
nology and Logistics David Oliver con-
curred with Lockheed Martin’s request.
As a result, both the OT agreement and
ILS contract were restructured to elimi-
nate Lockheed Martin’s requirement to
build a West Coast pad.

In order to maintain competitive equity
between Lockheed Martin and Boeing,
adjustments were made to both EELV
contractors’ OT agreements and ILS con-
tracts so that the maximum possible
competition could be maintained for
launch services from Cape Canaveral.
Approximately 80 percent to 90 percent

of all U.S. launches originate from the
Cape.

In exchange for not completing the
VAFB pad, two West Coast launch ser-
vices originally awarded to Lockheed
Martin were transferred to Boeing. Boe-
ing was also awarded funding to build
and fly a Delta IV Heavy Lift Vehicle
(HLV) demonstration flight. The new
requirement for this demonstration flight
in fiscal 2003 was added due to market
changes that now made the government
the first user of a Delta IV HLV, and a
desire by then Secretary of the Air Force
F Whitten Peters to reduce future gov-
ernment HLV mission risks. Despite the
recent market fluctuations and the need
to readjust contractor requirements,
EELV's flexible contract structure and
industry partnership continue to pro-
vide both contractors with sufficient mo-
tivation to maximize performance and
market potential.

Lift-Off

In the next few months, the first of a
new generation of launch vehicles will
lift-off from Cape Canaveral. Built on
time and on budget via a unique an-
chor-tenant relationship, the Delta IV
and Atlas V systems represent the col-
lective commitment of both DoD and
the U.S. space launch industry to de-
liver high-performance, assured, af-
fordable access to space. Together, the
USAF, Boeing, and Lockheed Martin
have brought substantial and funda-
mental change to the business of space
launch in near record time; going from
paper designs and “green fields” in
Florida, California, and Alabama, to fully
integrated and dedicated manufactur-
ing, production, transportation, and
launch site centers of excellence in 45
months.

The EELV Program Management Team
has won several prestigious Air Force
and Department of Defense awards, in-
cluding the David Packard Excellence
in Acquisition Award, the John J. Welch
Jr. Award for Excellence in Acquisition
Management, the Outstanding Strate-
gic Acquisition Reform (STAR) Award,
the Defense Standardization Program
Outstanding Performance Award, and

the Department of Defense Value Engi-
neering Award.

EELV is now a reality because govern-
ment and industry have successfully-
merged their visions, strategies, re-
quirements, and corporate investments
in a complementary, yet cost-effective
way. And the long-term benefits are al-
ready being seen. More than 60 launch
services have been awarded; a dozen are
actively underway, with five missions
scheduled for launch in 2002; three of
10 heritage launch pads are scheduled
for closure in the next few months; and
thousands of pounds in additional satel-
lite weight growth has been quickly ad-
dressed through the modular addition
of a few strap-on solids at a nominal
cost. Overall, EELV Program life cycle
cost savings are now expected to exceed
50 percent, or $10 billion.

Today the business of space launch is
all about embracing change, building
flexible competitive strategies, and de-
veloping long-term stable partnerships.
As EELV transitions to recurring launch
services, balancing customer demands
for responsive launch service solutions
with sustainable competitive business
strategies under ever-changing market
conditions will be the program?’s biggest
challenge.

Although government development
funding is nearly complete, as with any
successful partnership continued long-
term targeted investments by both gov-
ernment and industry will be required
to ensure a stable workforce, maintain
asolid industrial base, and achieve mis-
sion success. All are necessary to meet
the ever-rising expectations of EELV's
many customers, shareholders, and fi-
nancial partners; to add cost-effective
product value; to increase mission reli-
ability; and to deliver rapid on-orbit ca-
pability to both the commercial as well
as the warfighter community.

Editor's Note: The authors welcome
guestions or comments on this article.
To contact them, email Robert.Saxer@
losangeles.af.mil; James.Knauf@losange
les.af.mil; Linda.R.Drake@aero.org; and
pete.portanova@osl.nro.mil.
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Canada Joins Joint Strike

Fighter Effort

JIM GARAMONE

Ministry of Defense today signed a memo-

randum of understanding with the Defense
Department to participate in the Joint Strike Fighter
program.

WASHINGTON, Feb. 7, 2002—The Canadian

Pete Aldridge, Under Secretary of Defense for Ac-
quisition, Technology and Logistics, and Alan
Williams, the Assistant Deputy Minister for Materiel,
signed the agreement in a Pentagon ceremony.

Under the agreement, Canada will provide $150 mil-
lion over the next 10 years for the system develop-
ment and demonstration phase of the JSF program.
Canada was also part of the concept demonstration
phase from 1996 to 2001.

“We in the United States government treasure our
relationship with our neighbor to the north,” Aldridge
said. “This is yet another example of our coopera-
tive relationship across so many different programs.
Our cooperation effort on Joint Strike Fighter will
reinforce a longstanding and close relationship be-
tween our two countries and will serve to strengthen
the interoperability of our industrial base.”

Williams said the agreement would give Canada a
window into the leading-edge technologies being
developed in the JSF

“Canada's decision to participate in the JSF program
is yet another clear demonstration of the Canadian
government's continuing commitment to North
American security and industrial cooperation,”
Williams said.

Lockheed-Martin leads the JSF team, which includes
Northrop Grumman and British Aerospace.

There are three variants of the JSE The Air Force's

F-35A version is a conventional takeoff and landing
airplane to replace the F-16 Falcon and A-10 Thun-

IMMEDIATE RELEASE
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derbolt II. It will partner with the F-22 Raptor. The
Air Force plans to buy 1,763 of the aircraft.

The Navy's F-35B is a carrier-based strike fighter to
complement the F/A-18E/F Super Hornet. It will re-
place earlier versions of the F/A-18 as well as the A-
6 Intruder, which already has left the inventory. The
Navy plans to purchase 480 JSF aircraft.

The Marine Corps, Royal Navy, and Royal Air Force
need and want a short takeoff and vertical landing
aircraft, dubbed the F-35C. The Marines want 609
of the new aircraft to replace their AV-8B Harriers
and F/A-18 Hornets. The British want 150 to replace
Sea Harriers and Tornado fighters.

Canada currently flies the CF-18 and plans on keep-
ing them through 2017. The Canadians will assess
their needs and decide which variant they need by
then, Williams said.

Aldridge said The Netherlands, Italy, Norway, Den-
mark, and Turkey have also expressed interest in the
JSE

Editor's Note: This information is in the public do-
main at http://www.defenselink.mil.

Lockheed-Martin Joint Srike Fighter Photo by Tom Reynolds




Fourth Annual International
Acquisition/Procurement
Seminar—

o
- i .
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September 23-26, 2002

Sponsored jointly by the
Defense Acquisition University/Defense Systems
Management College (DAU/DSMC)
Australian Defence Force Academy (ADFA)
Korea Institute for Defense-Analyses (KIDA)
Korea Assaciation of Defense Industry Studies (KADIS)
Singapore Ministry of Defence

To be held at the
Defense Acquisition University/
Defense Systems Management College

Topics
= National Palicies on International Acquisition/Procurement
= International Program Managers: Government and Industry
= Trans-Pacific Cooperation
< Promoting/Restricting. Arms Exports
= Optional Tour on Sept. 26

Special International Topics
Testing - =  Education e = Agreements

Qualified participants pay no seminar fee.
For further information, contact any member
of the DAU-DSMC International Team at
internationalseminars@dau.mil
or visit our Web site:
http://www.dsmc.dau.mil/international/international.htm

Seminar Registration Information

he Fourth Annual International
TAcquisition/Procurement Sem-

inar— Pacific (IAPS-P) focuses
on international acquisition prac-
tices and cooperative programs.
The seminar is sponsored by de-
fense educational and related in-
stitutions in the United States, Aus-
tralia, South Korea, and Singa-
pore.

The seminar will be held Sept.
23-26, 2002, at DAU-DSMC, Fort
Belvoir, Va.

Those eligible to attend are De-
fense Department/Ministry and de-
fense industry employees from the
four sponsoring nations who are
actively engaged in international
defense acquisition programs.
Other nations may participate by
invitation. Pacific Rim (PACRIM)
nations participating in previous
seminars were Canada, Japan,
New Zealand, and Thailand.

The IAPS-P is by invitation only.
Those desiring an invitation who
have not attended past seminars
should fax DAU-DSMC a letter of
request, on government or business
letterhead, to (703) 805-3175.

If you have attended a past
seminar, you can register by going
to our Internet Web site at
http://www.dsmc.dau.mil/inter
raticnalfinternaticnalhtm—Qual
ified participants pay no seminar
fee. Invitations, confirmations, and
administrative instructions will be
issued after May 1, 2002.

Contact a seminar team mem-
ber for additional seminar infor-
mation at:

Comm: (703) 805-5196
E-mail:
internationalseminars@dau.mil
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ACQUISITION EDUCATION, TRAINING, AND
CAREER DEVELOPMENT

DAU Opens Its Doors in Huntsville, Ala.

Taking Education Directly to the Workforce

SYLWIA GASIOREK-NELSON

ith the opening of the De-  state of Tennessee to the Gulf

fense Acquisition Univer-  Coast,” said McCullough.

sity (DAU) campus, Hunts-

ville, Ala., on Feb. 1, DAU  He noted that this event “marks

took a major step toward  the beginning of a long-lasting
its goal of transformation in acquisition  relationship between DAU and
training by providing products and ser-  local customers in the South-
vices to the community at major work-  ern region.
force locations. The official ribbon-cut-
ting ceremony, hosted by Army Col. (P) ~ “We are here to support pro-
James R. Moran, DAU Commandant,  grams as the need for assistance
Fort Belvoir, Va., and James McCul-  occurs,” said McCullough, “not
lough, Dean, DAU South Region, took

place on Feb. 21. Opening remarks by James Mc-

Cullough, Dean, DAU South Re-

Opening Remarks ) _
gion, Huntsville Ala.

In his opening statement, McCullough
welcomed local government-industry
officials from the Huntsville region, DAU
directors, faculty, contractors, as well as
distinguished guests participating in the
day's events: Dr. Jerome Smith, DoD
Chancellor for Education and Profes-
sional Development; Jim Flynn, Deputy
Commander of the U.S. Army Aviation
and Missile Command (AMCOM), Red-
stone Arsenal, Ala.; Dr. David Billings,
Dean of College Administrative Science,
University of Alabama at Huntsville
(UAH); Maxine Maples, Director, South-
ern and Western Regions, Army Acqui-
sition Career Management; and Ronald
W. Boles, Chamber of Commerce,
Huntsville, Ala.

“We are trying to open up a new facil-
ity and new capability within the
Huntsville area and also the Southern
region, which extends from the state of
Texas to the East Coast, and from the

Official ribbon-cutting for the opening of DAU South Region, Huntsville, Ala., Feb. 21, 2002.
Gasiorek-Nelson is a full-time contract editor for From left: Barbara Mroczkowski, Assistant Commandant, Army Logistics Management

P“?gfaf_“ Manager Magaz'r.‘e’ De“ens‘? Acquisition College, Fort Lee, Va.; James McCullough, Dean, DAU South Region, Huntsville, Ala.; and
University Press, Fort Belvoir, Va. She is employed

by SRA International, Inc,, Arlington, Va. DAU Commandant, Army Col. (P) James Moran, Fort Belvoir, Va.
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to teach a class five years from now on
what they did wrong.” This, he said, is

of the DAU South Region are devoted
to putting forward throughout the com-
the framework that the faculty and staff ~ munity.

Huntsville, AL
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Keynote Speaker
McCullough intro-
duced and welcomed
the keynote speaker,
U.S. Army Col. (P)
James Moran, DAU
Commandant, who
has enjoyed a long as-
sociation with Hunts-
ville throughout his
career in program
management.

“This is a great day, a
great opportunity for
the Huntsville com-
munity, DAU, the

Army; and the many other tenants
who are here in Huntsville,”
Moran said.

“There are about 10,000 people
in this region who are part of the
acquisition, technology, and lo-
gistics workforce that DAU is re-
sponsible for training. Our mis-
sion is to be the corporate
university for that workforce. \We
don't teach people engineering,

Keynote speaker, Army Col. (P)
James Moran, DAU Commandant,
Fort Belvoir, Va.

DAU South Region
Huntsville, Ala.

but we teach them how the military
would like to handle engineering prob-
lems,” he said.

Moran also told the participants that
DAU is planning on having 70 people
working in the South Region—50 of
those 70, he confirmed, are already on
hand.

The faculty and staff of the new DAU
South campus, Moran stated, are all ac-
quisition professionals, government
workers, and military personnel, who
will be responsible for providing the
training that is required at Defense Ac-
quisition Workforce Improvement Act
(DAWIA) Levels I, 11, and 111, as well as
all related functional areas.

DAU South Region campus, he noted,
will be responsible for about 30,000 of
the 130,000 people who represent the
DoD Acquisition, Technology and Lo-
gistics workforce.

Concluding his remarks Moran said,
“We're happy to be here in Huntsville.
It is a large mission, and | believe it's
going to be a great team effort with the
Huntsville community, DoD, and the
Army. Thank you all for coming, and
we're looking forward to serving the
workforce in the DAU South Region.”

Partnership with Army

Logistics Management College
Guest speaker, Barbara Mroczkowski,
Assistant Commandant of the Army Lo-
gistics Management College (ALMC),
Fort Lee, Va., spoke on the continuing
partnership between ALMC and DAU—
a partnership that began in 1993, when
ALMC became a Consortium School
teaching DAU courses. In 2000, ALMC
became the host for the DAU campus
at Fort Lee. “Today we are here revers-
ing roles and we [ALMC] are becoming
the organization that is being hosted by
DAU,” she said.

“This is really an exciting time for us at
ALMC because we have an opportunity
to move our introductory courses here
to the DAU South Region campus and
provide additional support to the
Huntsville community.
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The DAU South Region campus is con-
veniently located outside the Redstone
Arsenal (Main Gate No. 9), at 6767 Old
Madison Pike, Bldg No. 7, providing
easy access and security. This is a new,
first-class facility that is fully prepared
to accommodate student needs.

SouTH REGION

South Region, Huntsville, Ala., effective Oct. 22, 2001.

McCullough has held a variety of acquisition leader-
ship positions in both government and industry, spanning
a 32-year career. He comes to DAU from E-OIR Mea-
surements, Inc., where he served as President and Chief
Operating Officer since July 1999. He was also a senior
consultant at E-OIR, supporting major customer programs
for sensor science, systems acquisition, systems integra-
tion and advanced learning studies. Prior to joining E-OIR,
he held key positions at Nichols Research Corporation from 1990 to 1999, includ-
ing Corporate Vice President and Director for Corporate Horizontal Integration of
Command, Control, Communications, Computers and Intelligence (C4l); Director for
the Joint Test and Evaluation program; and Business Unit leader for Defense Sys-
tems Integration. In 1990, McCullough retired from the U.S. Army where he held
various infantry field assignments as well as program management positions that di-
rectly contributed to the development of advanced technology. He holds an Engi-
neering degree from the U.S. Military Academy and a master’s in Procurement from

James L. “Jim” McCullough Il was named Dean, DAU

The new, one-story brick building, with
large windows (providing ample sun-
light), contains 22,500 square feet. It
also contains three permanent class-
rooms, furnished with state-of-the-art
equipment and furniture to enhance the
students' learning experience.

The current 22,500 square feet of the
new facility will be fully filled out by
early March; future plans call for ex-
pansion of another 7,000 square feet by

Florida Institute of Technology.

“Thank you for welcoming us here
today. We're looking forward to work-
ing with your organization and sup-
porting the Huntsville workforce,”
Mroczkowski concluded.

About the New Campus

The South Region campus will ulti-
mately consist of 70 staff and faculty
members, who will focus on teaching,
research, and performance support (tar-
geted training, consulting, and part-
nering with agencies). Their agenda also
includes working with local offices and
staying current on major issues and
needs of the acquisition workforce
throughout that region.

The new Huntsville facility will offer
many reengineered courses in contract
management, logistics, and the new six-
week Program Management Office
Course (PMT-352), which replaces the
former 14-week Advanced Program
Management Course (PMT-302) as the
Level 111 PM Certification Course.

Besides six weeks of classroom train-
ing, the new Program Management Of-
fice Course, or PMOC, begins with 50
hours of Web-based distance learning
that students complete over a 60-day
period.
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DAU South will also provide a diversity
of business and technical courses, in-
cluding Systems Engineering and Pro-
duction courses available to military and
civilian personnel within the Depart-
ment of Defense. In addition, the DAU
South Region campus will also host
ALMC's introductory acquisition
courses, and in the next six months the
ALMC Materiel Acquisition Manager
Course (MAM) will be relocated to
Huntsville. Simultaneously, eight fac-
ulty members will be relocated to the
new DAU facility.

the end of the summer. DAU South is
also planning on partnering with the
University of Alabama at Huntsville, the
Florida Institute of Technology, and
other local higher-education institutions
supporting DoD.

The new location offers a Learning Re-
source Center, fitness center, excellent
parking, as well as convenient access to
a quality shopping center, restaurants,
and hotel accommodations.

Region Opening a Team Effort

As the workforce population shifts and
requirements for acquisition profes-
sionals to provide better, cheaper, and
faster services increase, being knowl-

HuUNTSVILLE AREA ATTRACTIONS

Wheeler Plantation.

home of the U.S. AMCOM and Marshall Space Flight Center. The city

also offers numerous attractions such as the U.S. Space Rocket Center,
The Von Braun Planetarium and Observatory, Old Town Historic District,
Harrison Brothers Hardware Store (the oldest hardware store in Alabama),
and the Alabama Center for Military History.

H untsville is commonly referred to as the space capital of the world—

The Huntsville region offers an excellent climate; a variety of recreational
activities such as fishing, country hunting, and hiking; as well as other local
attractions, including the North Alabama Railroad Museum, Limestone Zoo-
logical Park, Looney's Tavern, Jack Daniel's Distillery, Alabama Caves, and




edgeable in different functional areas be-
comes ever more vital. To meet the chal-
lenge of a constantly changing and
evolving acquisition workforce, DAU is
extending its classroom capabilities
through the establishment of regional

« DAU Capital and Northeast Region,
Fort Belvoir, Va.

e DAU Midwest Region, Wright-Pat-
terson Air Force Base, Ohio

e DAU South Region, Huntsville, Ala.

e DAU Mid-Atlantic Region, Patuxent

e DAU West Region, San Diego, Calif.
(later in 2002).

“This is a dramatic step for transforma-
tion of the DoD acquisition workforce,”
McCullough concluded. “It is the cul-

campuses nationwide. The University
is stepping forward and taking full ad-
vantage of new technology to provide
continuing education and distance learn-
ing that meets the immediate needs of

2002)

River NAS, Md. (opening in April

NOTICE

mination of efforts to reengineer our
courses and prepare for an expected in-
flux of over 50 percent of the workforce
over the next five years. DAU South Re-
gion will be on the leading edge of that

the acquisition professionals where they
need it most—in the workplace.

The opening of the DAU Huntsville
campus is a major element in the DAU
transformation process to place staff and
faculty closer to major concentrations
of the acquisition workforce. The trans-
formation and reorganization of the Uni-
versity focuses on having five regions:

Conference presentations are no

longer linked to the Defense
Systems Affordability Council
(DSAC) Web site. Presentations from
the Oct. 23-25, 2001, conference
can now be downloaded from the
Director, Acquisition Initiatives \Web
site at http://www.acg.osd.mil/ar/
peconf2001.htm.

-|-he PEO/SYSCOM Commanders'

transformation.”

Editor's Note: For more information
about DAU, course descriptions, or how
to register for DAU courses, visit the
DAU Web site at http://www.dau.mil.
More information about Huntsville and
Area Attractions is available on the
Huntsville Home Page at http://www.ci.
huntsville.al.us.3

Intellectual Property:

Navigating Through Commercial Waters

Issues AND SoLuTioNs WHEN NEGOTIATING INTELLECTUAL PROPERTY
WiTH CommERCIAL COMPANIES

Published by:
Office of the Under Secretary of Defense (Ac-

quisition, Technology and Logistics), Oct. 15,
2001, Version 1.1

is fundamental to a capitalist society. A

company’s interest in protecting its IP
from uncompensated exploitation is as im-
portant as a farmer’s interest in protecting
his or her seed corn. Often companies will
not consider jeopardizing their vested IP to
comply with the government contract clauses
that have remained in use since the days
when DoD was the technology leader and
frequent funder of research programs. We
must now create a new environment for ne-
gotiating IP terms and conditions that pro-
tect the true interest of the government—
incorporating technologically advanced

-|-he concept of Intellectual Property (IP)

solutions into the weapons systems and man-
agement systems we deploy.

This guide was created for the
government acquisition com-
munity (i.e., contracting per-
sonnel, legal counsel, and pro-
gram managers) and its
industry partners as a tool to
equip them with new ideas and
solutions to address the IP is-
sues that divide us in the ne-
gotiation process. )
Currently published online,
the guide may be down-
loaded from the Director,
Acquisition Initiatives Web ° :
site at http://www.acq.osd.mil/ar/doc/

intelprop.pdf.
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TECHNOLOGY INSERTION

Implications of Commercial Product
Insertion into the National Defense

“The Rest of the Story”
TOM CASTINO

aul Harvey is a something of a
legend in radio newscasting.
First he reads you the headlines
from today’s newspapers, and
then he gives you, “the rest of
the story.” This is usually a follow-up to
a recent headline, or even from some
historical event. The rest of the story
provides insight gained from an after-
the-fact perspective, or implications of
how the story may have affected other
events, people, or places. So, as the re-
spected Mr. Harvey would say, “What’s
the rest of the story in commercial prod-
uct insertion into the U.S. military?”

Before we examine individual aspects
of “the rest of the story,” let’ first get an
understanding of what the Commercial
Off-the-Shelf’ (COTS) story is all about.
What does it mean to the DoD—to the
industrial base and to the testing and
evaluation sector?

A Decade of Migration

Toward COTS

Over the past decade, our nation’s mil-
itary has been moving toward com-
mercial products and practices when-
ever possible. More specifically, this
means that the DoD is migrating:

 toward a Just-in-Time inventory in-
stead of a Just-in-Case stockpile ap-
proach to inventory; and

« toward international standards like
those set by the International Orga-

Castino is Vice Chairman of the Corporation and
a Member of the Board of Trustees, Underwriters
Laboratories Inc. (UL), Northbrook, Ill. UL is an in-
dependent, not-for-profit product safety testing
and certification organization, which has tested
products for public safety for more than a century.
Each year, more than 17 billion UL Marks are ap-
plied to products worldwide.
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nization for Standardization, or ISO—
and away from military-unique in-
spection processes.

Moreover, as this migration has gained
more momentum over the years, the
value of product testing and safety has
become even more important.

For more than a century, Underwriters
Laboratories Inc. (UL) has served as a

FIGURE 1. Product Category Standards

Category

Electrical Construction
Materials

Construction materials,
industrial HYAC equipment;
tanks and accessories

Appliances; tools; test and
measuring equipment;
information technology
equipment

Fire protection/suppression;
burglary protection and
signaling equipment

Test method and component

Representative Samples

flexible metal conduit; enclosures;
wire and cable; fuses; wire
connectors; circuit breakers

fire doors; steel inside tanks;
refrigerating units; fire dampers;
air filter units

portable electric tools; heating pads;
microwave ovens; coffee makers;
information technology equipment;
measuring and testing equipment

fire extinguishers; hydrants; holdup
alarm units and systems; burglary-
resistant safes

plastics; printed wiring boards; tests
for flame propagation of fabrics

Approximate
Coverage (%)

40%

22%

21%

9%

8%

and films; tests for fire resistance
of roof covering materials.

key architect of the U.S. product safety
system, while providing unparalleled
U.S. market acceptance. UL is working
for a safer world through its unwaver-
ing commitment to public safety, ab-
solute integrity, and independence.

For these reasons and because of a
shared mission of safety, the Federal
Government has relied on UL for the
past 25 years to help streamline its stan-
dards development and acquisition
processes.

Back in the 1970s, DoD realized that it
could reduce costs significantly by buy-
ing COTS products—the non-combat
variety. Prior to this time, the DoD had
contracted out to select vendors, man-
ufacturing products to their own stan-
dards—either MilSpecs [Military Spec-
ifications] or FedSpecs [Federal Speci-
fications]. This can be a costly process.
A coffee maker customized to MilSpec
manufacturing standards is much more
expensive than buying the familiar off-
the-shelf variety. And the coffee tastes
the same.

After DoD started to buy more and more
products off the shelf, it made even more
sense to review MilSpec standards rel-
ative to the content of UL Standards. It
simply made good business sense con-

sidering the fact that the products of
most American manufacturers complied
with UL Standards of Safety.

Over the past two decades, the DoD has
adopted 164 of more than 775 UL Stan-
dards. These can be broken down into
five product category standards, repre-
senting some of the most widely used
commercial products utilized by the Na-
tional Defense (Figure 1).

Most of these products bear the UL Mark
of Safety, as they are released direct from
a manufacturer or to a government
warehouse, awaiting distribution to any
number of military locations and ap-
plications.

Safety and COTS
But in terms of military applications,
how does safety play a role in COTS?

UL AND THE U.S. GOVERNMENT...A
SHARED MissiON

The National Defense, and to a greater
extent the U.S. Government, share a
mission of safety with UL. The militarys
concern for safety is not unlike UL's mis-
sion of promoting public safety and en-
vironmental protection. However, to
successfully support the mission of na-
tional defense, the safety of military per-
sonnel and their families should be of

PM : MARCH-APRIL 2002 23



FIGURE 2. Manufacturing Process to End-Use Distribution

Model

Manufacturer

T

Government
Warehouse

T

Local
Source

utmost importance. One example would
be product safety. From a broader safety
viewpoint, it’s just as important for a
missile launcher as it is for a toaster oven.
This could be an actual product or a
component—for example, electrical
wiring, or insulation—which comprise
almost half of the UL Standards adopted
by the government. If we can't be con-
fident that everyday products meet min-
imum safety requirements, its difficult
to be confident in more sophisticated
technologies and applications.

The U.S. Government and UL both
share a mission of public safety, and ex-
citing opportunities to work together
are becoming ever more apparent.

SAFETY AND THE NATION'S AGING
WIRE INFRASTRUCTURE

For example, the National Transporta-
tion and Safety Board (NTSB) concluded
that a TWA crash was the result of a
short circuit spark near a fuel tank—
due to an older, deteriorating electrical
wiring system. The NTSB recommended
further research into new technology
that could prevent the sparking. This
new technology is in the form of Arc-
Fault Circuit Interrupters (AFClIs).

Also last year, the President’s Advisor
from the Office of Science and Tech-
nology Policy stated that “a coordinated
government-industry partnership is re-
quired to resolve the hazard of aging
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Military

wire systems....” And this not only ap-
plies to aircraft, but to nuclear power
plants and NASA equipment as well.

UL was recently asked to participate in
an important study, along with other ex-
perts from the military, Consumer Prod-
uct Safety Commission, Department of
Energy, and the National Transportation
Safety Board.

The panel was mainly concerned with
two problems:

« How to test an aging wire infrastruc-
ture for potential problems.

< How to better protect the wire itself
through the application of new tech-
nologies such as AFClIs.

For both of these problems, UL offered
its electrical research and testing exper-
tise, which had already spearheaded and
developed the safety standards for
AFCls. This is a prime example of how
UL and DoD could work together in the
future—which brings us to our first gen-
eral implication.

Opportunities for UL and DoD to work
together throughout the entire acquisi-
tion cycle are growing—from develop-
ing standards, to enhancing the manu-
facturing and pre-shipment processes,
to specialized testing on commercial
products for military applications.

SAFETY ADDS VALUE

Another general implication is that safety
adds value to the product. Studies have
shown that over 60 percent of the con-
sumer public would not buy an electri-
cal product without a safety mark. This
generally refers to the UL Mark, with 17
billion released in 2000 alone.

Consumers today are better informed
than ever. They understand that when
products are brought into their own
homes, safety cannot be taken for
granted. The real issue is the cost of prod-
uct testing, which can decrease the bot-

FIGURE 3. Quality Registration Systems

* SO 9000: An overall quality management system standard

— industry-wide

» QS-9000: A standard specific to the automotive industry

* TE Supplement: A standard for suppliers to the automotive in-

dustry

+|SO 14001 An international standard for environmental man-

agement systems

» AS 9000: A standard specific to the aerospace industry

* VDA 6.1: A standard required by German automobile manu-

facturers

* TickIT: A standard specific to the information industry




FIGURE 4. Distribution Model
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tom line and therefore be vulnerable to
criticism.

Dokes SAFeTY ApD VALUE

TO A PRODUCT?

That’s been a question posed to the test-
ing and evaluation community by both
the military and industrial sectors over
the years. And here’s another guestion
to consider, “What value do you put on
human safety?” What liability risks and
loss of property are you willing to as-
sume? In other words, what price are
you willing to pay when safety is not a
demand driver?”

When those questions and the associ-
ated answers are considered, testing and
evaluation can be viewed as an invest-
ment, aimed at improving the products
used by military personnel. Whats more,
the National Defense Program Managers
who buy off-the-shelf are the same con-
sumers who bring UL Listed products
into their own homes. When viewed
from that perspective, each one of us is
a consumer!

So far in this analysis, two general or
overarching implications have emerged:

= Opportunities to work together.
« Safety adds value.

But emphasis needs to be placed on
more specific implications, so lets take a

End Use

Military

closer look at where we've been, where
we are—and where we might be head-
ing with commercial product insertion
into National Defense systems.

“COTS Means Business!”
That is what could have been ripped
from the headlines had Paul Harvey re-

ported this story. The most positive and
immediate implication was the tremen-
dous business opportunity for all of us—
both public and private sectors. The mil-
itary has been reducing costs and the
manufacturer has been increasing rev-
enues. But the more specific implica-
tion for the testing and evaluation sec-
tor is that voluntary standards decrease
redundancy and duplication of efforts.

The sheer scope of commercial product
insertion can be seen through a few ex-
amples: off-the-shelf electrical compo-
nents are finding their way into nuclear
submarines, missiles, and aircraft.

On the other hand, an equally functional
$75 dollar off-the-shelf model has re-
placed a $400 MilSpec power drill from
a decade ago.

So what’ the more specific implication
here? If you buy a product off-the-shelf, it
can meet all military applications.

The Rest of the Story!
But as Mr. Harvey would say, “Heres the
rest of the story.”

Jf we can’t be confident

minimum safely requirnemends,
it’s diffficult to be confident
in moae sophisticated

technologies and applications.

FIGURE 5. Representative Pre-Shipment Specifications

* Color verification

* External finish quality

* Lot quantity

* Thickness, volume, and weight
* Label markings

* Model numbers

* Packaging

* Shipping addresses

* Bar code verification

* Performance tests

* Accessory characteristics

* Indoor/outdoor temperature
* Humidity resistance

* Dust protection

* Special end-use conditions
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FIGURE 6. Two Ways of Validating Product Before Shipment

QRS

=>| Government
" Warehouse

A"

Local
Source

Manufacturer

Military
End Use

Now for many products a one-size-fits-
all implication holds up—but in most
cases, one size does not fit all. A very
comprehensive study last year by the
Office of the Secretary of Defense enti-
tled, “Commercial Item Acquisition:
Considerations and Lessons Learned,”
predicted that a gap will exist between
DoD and commercial use—and the gap
may be large.

Customization

In all cases, program offices and con-
tractors alike discovered that the com-
mercial items lacked essential capabili-
ties, requiring extensive customization.
This resulted in cost and schedule over-
runs that could have been avoided, if
only the contractors and stakeholders
had held open communications before
production.

However, some customization will al-
ways be expected, considering the scope
and breadth of military applications. For
instance, DoD buys a lot of trucks.
What’s more, the military classifies trucks
as a commercial product. Yet, some of
those trucks are used in military-unique
applications and subject to customiza-
tion. An example would be a longer ex-
haust pipe installed on certain trucks
driving through rivers.

So the more realistic implication is that
one size does not fit all, because some
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form of military-unique requirement
will always be embedded within the
COTS program. This implication should
lead us to a solution that could reduce
or—at best—facilitate those special
needs cost effectively. Included in this
solution are standards development prior
to the manufacturing process; and in-
spection, testing, and auditing during
and after the manufacturing process.

Standards Development

Lets look at the very first step in the pro-
curement cycle, i.e., standards devel-
opment.

UL is very excited about its new, en-
hanced standards development process.
The Standards Technical Panel (STP) is
comprised of balanced participation
from diverse groups. Consumer advo-
cates, manufacturers, AHJs (Authorities
Having Jurisdiction), engineers, and mil-
itary government representatives—all
will have an equal voice in the process
from the very start of the standards de-
velopment and revision processes. In
this way, DoD? interests will be repre-
sented before the product is ever pro-
duced.

This holds great promise for strength-
ening the COTS program—by provid-
ing more commercial items that the mil-
itary could directly insert into the
National Defense system. In fact, UL is

asking DoD to help identify new can-
didates who may be future panel mem-
bers. In terms of open communications
to reduce the gap between off-the-shelf
products and customization, UL's new
STP process is an initiative with great
potential whose time has come.

Does One Size Fit All?

Another COTS assumption is that tar-
geting “basically generic” products can
achieve a one-size-fits-all goal. But just
the opposite has been the case. Just con-
sider the problem faced by manufac-
turers of electrical sleeves that are used
for insulation. If they wanted to partic-
ipate in the COTS program, they had to
manufacture a special electrical sleeve
to a MilSpec. This meant producing two
different lines: one for commercial use
and one for the military. And of course,
maintaining two different inventories
can only increase overhead costs.

The solution? Elevate the manufacturers
base requirements to the higher mili-
tary specifications and produce just one
sleeve. The end result raised the quality
standards for the consumer sector—a
win-win scenario.

Another implication is that if the DoD
is buying more commercial products,
they need to embrace commercial “best
practices” in the distribution system—
from the plant or warehouse to the ac-
tual end user. In fact, the military has
been forced to make major distribution
changes, because inventory control has
become a serious issue.

A Report to the Congressional Com-
mittees by the General Accounting Of-
fice (GAO) last November stated,
“...The lack of adequate controls over
inventory shipments could substantially
increase the risk that millions of dollars
will be spent unnecessarily. For exam-
ple, GAO records indicate that the Army
could not account for about $900 mil-
lion dollars in shipped inventory for
1998....”

Retired Army Gen. Henry “Hugh” Shel-
ton, former Chairman of the Joint Chiefs
of Staff, reported, “...The military is
looking for ways to improve its distrib-



FIGURE 7. Site-Specific Specialized Testing

PURPOSE SITE-SPECIFIC
OF TEST CONSIDERATIONS
Investigative

Does a certain plastic give off toxic fumes under

high temperatures? Or when subjected to fire,
does it give off toxic smoke that would impair
visibility and be harmful?

Functionality

Will a power tool operate under "Desert Storm"”

conditions with sand and heat factors? Or under
jungle conditions with high humidity and temper-

atures.
Reliability

High
Technology

Will a certain product perform reliably?

Are signal disruptions present in the form of
electromagnetic interference or lasers?

ution systems....” This would support
the migration to commercial “best prac-
tices” such as 1SO and Just-in-Time
models. But to facilitate this kind of
quick and nimble distribution system,
certain quality assurance programs must
also be in place to ensure accuracy—ac-
curacy in the integrity of the product it-
self, accuracy in the shipment ordered,
and accuracy in military-specific end-
use applications.

Best Commercial Practices—

UL’s Adjunct Services

ULs adjunct programs such as: Quality
Registration Systems, the I1SO 9000 se-
ries Commercial Inspection and Testing
Services, and Specialized Testing are de-
signed to enhance DoD’s distribution
system, as it evolves to a “best com-
mercial practices” model. The military’s
current “Manufacturing Process to End-
Use Distribution Model” is depicted in
Figure 2 (p. 24).

QUALITY REGISTRATION SYSTEMS
UL assesses and registers organizations

whose quality systems conform to in-
ternational standards such as the ISO
9000.

While many are familiar with 1SO 9000,
its relationship to COTS is not always
clearly understood. In fact, discussion
within the military procurement com-
munity has focused on whether ISO
9000 should be an allowable expense

on a DoD contract. This is a valid con-
cern. Consider, however, that to have
an effective program, I1SO 9000 must be
directly tied to specific procurement
processes and procedures. And in terms
of military procurement, that covers
everything from when the purchase or-
ders are issued, to contracts being is-
sued, to the whole manufacturing
process, to documentation of shipping
and distribution. In other words, I1SO
provides the framework—and for it to
be cost effective, the military needs to
specify requirements within the frame-
work, i.e., the more exacting the specs,
the more effective the ISO standards. In
this way, ISO can provide a higher level
of confidence that the National Defense
will receive a consistently high-quality
product, packaged and shipped in a con-
sistent manner.

The key benefits to the manufacturer are:
higher levels of international market ac-
ceptance and fewer product returns. The
key benefits to the military are: gaining more
control over inventory systems through
ISO quality assurance, which can be
translated into a tremendous cost sav-
ings. This military benefit has to be lever-
aged against the newer Just-in-Time in-
ventory system, which has reduced the
number of government warehouses and
the associated cost burdens.

The specific implication here is that,
once warehouses have been eliminated,

the military will need even higher lev-
els of confidence from its suppliers. A
Just-in-Time delivery system leaves lit-
tle margin for error. In this scenario,
quality registration systems would pro-
vide the extra measure of confidence.
Some of the applicable registrations are
shown in Figure 3, p. 24.

By overlaying a Quality Registration Sys-
tem (QRS) on the Distribution Model
(Figure 4, p. 25), a higher level of ac-
curacy can be achieved through more
stringent requirements and processes.

COMMERCIAL INSPECTION AND
TESTING SERVICES

Whereas, QRS validates the manage-
ment system, ULs Commercial Inspec-
tion and Testing Services (CITS) can val-
idate and verify the actual order or “lot”
before shipment. Consider the current
situation.

Procurement is worldwide, and recently
the DoD has relied on local sourcing
whenever and wherever possible. So the
need for pre-shipment inspection is be-
coming increasingly more important.

Many buyers require source inspections
(factory assessments, pre-shipment in-
spections, etc.) because they are either
unsure that the supplier or source will
indeed ship the product that has been
specified, or the complexities and asso-
ciated risks demand it. Examples of pre-
shipment specifications that could be
verified are shown in Figure 5, p. 25.

Since suppliers can ship products that
are not in compliance with the buyer’s
specifications, due to unintentional er-
rors, quality problems, or simple mis-
communications, the need for inspec-
tion and testing services exists. And UL's
service program can check that prod-
ucts made at the manufacturing source
(or port of entry) meet delivery specifi-
cations and requirements.

In many cases, the military may have a
higher specification that falls outside of
conventional usage, therefore requiring
additional testing. By using UL's testing
expertise with over 18,000 products,
field representatives in 90 locations
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worldwide could perform or witness
whatever tests were specified at the point
of manufacture. This would eliminate
the need for sending military inspectors
all over the world to perform the same
activities. UL has Field Representatives
on the ground who could evaluate both
the quality and accurate delivery of
goods. And this is before the military
would actually take ownership of the
products.

So in brief—heres “the rest of the story”
in validating product before shipment.

Essentially, there are two ways to ac-
commodate such validation (Figure 6,
p. 26). The dark arrows in Figure 6 rep-
resent QRS, which validates the system
to ensure consistency of quality. The
clear-tipped arrows represent CITS,
which validates consistency through pre-
shipment inspection and testing. To-
gether, UL's Quality Registration Sys-
tem and Commercial Inspection and
Testing Services could help improve the
National Defense inventory control sys-
tem.

SPECIALIZED TESTING “...WHERE SITE
NEEDS MUST PREVAIL...”

UL tests many products that are pur-
chased off-the-shelf by the DoD for
everyday use. In many instances, the UL
Mark is the only indicator needed to
show that the product meets safety re-
quirements. While these products would
not meet certain rigorous military spec-
ifications, they are certainly appropri-
ate for everyday military use—if used
in a “consumer-like” environment. For
example, coffee makers and air-condi-
tioners at Fort Braggs office facilities.

But other products and devices in-
tended for everyday use—such as small
household appliances—also may be
used in military environments. Under
such conditions, products are expected
to perform under more rigorous usage,
i.e., temperature/humidity extremes,
dust and dirt, acidic/caustic fumes, haz-
ardous and flammable gases, and the
like.

In those instances, UL can perform site-
specific specialized testing on products
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targeted for extreme conditions, as cat-
egorized in Figure 7 (preceding page).

Figure 8 below represents an idealized,
Full-Complement-of-Services Distribu-
tion Model, with UL's Specialized Test-
ing.

UL and High-Technology Testing

Of particular interest to the DoD, are
ULS Electromagnetic Compatibility Test-
ing (EMC) and laser testing—two areas
of increasing military concern as emerg-
ing threats.

In addition, UL has five EMC laborato-
ries in the United States and various lo-
cations worldwide that can conduct tests
and issue an international EMC Mark.

ULS laser testing program is designed to
provide very specific testing needs.
Manufacturers, government agencies,
and others may request that a third party
provide this kind of measurement data.
UL can perform and report whatever
test data is required in this capacity.

For additional information, http:/Aww.ul.
com is a comprehensive resource for any
of the adjunct services referenced in this
article.

Stay Tuned
Commercial product insertion has pos-
itively impacted the military, the indus-

trial base, and the testing and evalua-
tion sectors—although it is not the one-
size-fits-all approach that many had
hoped.

Overall, there appear to be two “big pic-
ture” or overarching implications emerg-
ing: 1) opportunities to work together
throughout the acquisition cycle
abound; and 2) safety adds significant
value.

In looking at the “rest of the story,” the
following more specific implications
were discovered:

< The military is reducing costs.

< The manufacturers are increasing rev-
enues.

« One size off-the-shelf does not fit all.

« The distribution channel is migrating
toward a commercial “best practices’
model.

Most importantly, however, it was also
discovered that UL and the National De-
fense community are truly working to-
gether for a safer world. So what'’s the
“rest of the story” in the years to come?
Stay tuned. And as Paul Harvey would
sign off, “Good Day!”

Editor’s Note: Castino welcomes ques-
tions or comments on this article. Con-
tact him at tom.castino.ul.com.

FIGURE 8. Full-Complement-of-Services Distribution Model
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The acquisition ladder iIs a tough climb
without the right education...DAU.

hen was the last time you or one of your associ-
ates attended one of the 85 different acquisition
courses offered by the Defense Acquisition Uni-
versity at one of its 12 locations around the country?
Did you know tuition is free to qualifying industry person-
nel?
Are you current on the DoD 5000-series changes? Do you
know the latest acronyms and terms?
When was the last time you or your associates took an in-
troductory; intermediate, or advanced course in acquisition?
Did you know that DAU now offers 10 online courses? And
that seven more of its courses are a combination of Distance
Learning and Resident training?

We also offer fee-for-service consulting and research pro-
grams. And take advantage of our competitively priced con-
ference facilities.

Maybe it's time to talk to your training officer about some
more education. Or call the DAU Registrar at 1-888-284-4906
to see how we can structure an educational
program just for you.

Visit the DAU Web site for the DAU
2002 Catalog and other publications
at http:/Aww.dau.mil or sign up to at-
tend online courses at DAU's Virtual
Campus: https://daul.fedworld.gov/
dau/index.htm.
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PROGRAM MANAGEMENT

Dr. Program Manager—RXx Program

Real Symptoms or Transitory Discomfort?

Program Managers—as do med-
ical doctors—see symptoms of
problems every day. And as with
medical doctors, “Dr. Program
Manager” must understand symp-
toms and take quick action before
the disease threatens the patient.
Medical doctors seldom encounter
new diseases; neither do Program
Managers.

ou just learned from your

prime contractor that it

cannot furnish data from

one of its subcontrac-

tors—data you both
needed and expected to leverage
as reusable information. The con-
tractor’s prognosis: bad news for
schedule and cost. Further, your
prime contractors Program Man-
ager paints a dark picture about
the company’s ability to meet
schedule while looking for alter-
nate data sources.

How did this happen? It came
straight out of the blue—right?
Not likely.

Early Warnings

Acquisition programs develop
maladies that interfere with their
happy and healthy lives. As with
living creatures, acquisition pro-
grams exhibit early symptoms of
their sickness that Dr. Program
Manager may observe and treat
before these symptoms evolve into
life-threatening diseases.

Knapp is a Life Cycle Project Director for
the U.S. Army Simulation, Training and In-
strumentation Command (STRICOM) in
Orlando, Fla.

PM : MARCH-APRIL 2002

DANIEL KNAPP

This article will explore
eight symptoms of acquisition program
ills and prescribe treatments that you,
the Program Manager, might adminis-
ter. Far from a negative view of the busi-

ness of acquisition program manage-
ment, this article proposes the pre-
dictability of program illnesses and
shows that their treatments come from
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medication already resident in the Pro-
gram Manager’s toolbox.

Programs from birth to death display
predictable symptoms from which we
foretell future sickness. For the Program
Manager, as with the medical doctor,
our jobs focus on the 5 percent of the
program that does not go right. The good

news; as with doctors, we sel-

dom see new sicknesses.

Frequently
Encountered Acquisi-
tion Program llInesses
People and programs display
predictability. We know what
to do when we see the symp-
toms. However, the essential
question is twofold: which
symptoms will emerge and
in what order will they ap-
pear?

1

WEAKNESS IN PRoPOSAL
FoLLow-THROUGH
In your Request for Proposal
(RFP) and the ensuing pro-
posal, you probably anticipated
reuse of certain software and
data from preceding pro-

ment assistance in obtaining data that
it planned to acquire on its own.

At first examination, you expect the con-
tractor to do what he or she needs to do
to obtain the software or data. On fur-
ther examination, you realize the con-
tractor bid (at government urging) with
full expectation of data or software reuse.

Cure: Nothing comes easy or free. Look
into an Associate Contractor Agreement
(ACA) between the contractor owning
software or data rights and the contrac-
tor needing the software or data. The
sooner you put the ACA in place, the
sooner data will flow. An ACA will fa-
cilitate later data requirements as well
as current requirements.

2

RasH oF Attacks UpoN YOUR

ProGRAM FUNDING
True enough, all programs experience

close funding scrutiny. Solid Program
Manager effort can protect your fund-
ing under normal conditions. Once you
project a schedule slip or cost overrun,
you exit normal conditions.

In the Defense Systems Management
College’s Program Management

Dr. Program Manager will find the program
loaded with symptoms. As with the medical
counterpart, Dr. Program Manager must
determine which symptoms are real and which
amount to only a transitory discomfort.

grams. This reuse reduced

your program risk, cost,

and schedule estimates.

After contract award, you

may find that the government

did not purchase reuse rights to

the anticipated software and data. The
first symptom of this sickness will come,
as described in the opening vignette,
when the contractor asks for govern-

Course, we learned that no program
had ever recovered once it deviated
15 percent from its Cost/Schedule Sta-
tus Report (C/SSR) Baseline. Regard-
less of the contractor’s good intentions
and verbiage, you will probably suf-
fer the same fate.

Good program metrics such as C/SSR,
coupled with careful schedule moni-

toring, can pinpoint program slips and
cost overruns. The only question is,
when will you begin to take action?

This rash can quickly turn into a can-
cer. As with a cancer, the first inclina-
tion is to deny; the second to assume it
will cure itself. After we exit the third
stage—anger—we begin to share the in-
formation with others who need to
know. Only then can we enter the fourth
stage—dealing with the problem.

3

Loss oF A Key Boby PART

Your team consists of solid performers.
Some of these solid performers will leave
the program, usually at the worst pos-
sible time. Don Shula, in Everyone’s a
Coach, discusses his experience with the
Baltimore Colts when the starting and
backup quarterbacks went down. Dur-
ing the playoffs, he had to go with his
starting halfback as quarterback. In other
words, he adapted to what the halfback
could do—not what he would have done
with a real quarterback. Likewise, an-
ticipate the loss of key team members
in your program and how you will fill
the positions. Build your contingency
plan by using a replacements strengths
and adjusting the roles of other team
members to fill the void.

While you may not lose your most vital
team member—if such a person exists—
you must plan on losing one or more
team members. Plan for it—and deal
with it. Your first action, however, is to
instill in newcomers the overall program
vision, and in the process, help them
discover and achieve their own personal
vision.

4
FATTENING OF THE USER

REQUIREMENTS
User representatives will want to expand

your program requirements. That's a
given. Also a given—they will not bring
funding to pay for the expanded re-
quirements. The first and most visible
symptom of this sickness is triggered by
the replacement of a key user represen-
tative. New players will want to adjust
the requirement. In the second, though
less visible symptom, users dwell on ini-

PM : MARCH-APRIL 2002 31



ReEAD ABOUT THE LATEST IN
TECHNOLOGY DEVELOPMENTS

VisiT THE ONLINE VIRTUAL TECHNOLOGY EXxpPo
HTTPS://VTE.DTIC.MIL

ferring technology from research laboratories to development organiza-

tions. In 1999, the Deputy Under Secretary of Defense (Science and Tech-
nology) sponsored the development of an automated tool to facilitate
technology transition. The Virtual Technology Expo (VTE) went into pro-
duction in October 2000. Designed to advise the Requirements and Acqui-
sition communities of new technology developments, the VTE contains de-
scriptions of technology advancements and points of contact for obtaining
more detailed information.

Studies over the past 10 years have highlighted the difficulties in trans-

The technology database is provided as a restricted service through the World
Wide Web (https:/vte.dtic.mil). While the database is currently available, upon
registration, only to U.S. government employees and their contractors, an
enhancement will soon be completed to protect several levels of information
sensitivity. At that time, access will be expanded to include industry, acade-
mia, and international technology partners.

VTE users may locate information by selecting Defense Technology Areas or
Joint Warfighting Capabilities; by searching the text of technology descrip-
tions for specific criteria; or by finding the organization or point of contact
for research projects. Likewise, they may submit technology project de-
scriptions along with multimedia documents, presentations, pictures, dia-
grams, and videos.

Communication is key! With the participation of the Science and Technol-
ogy, Requirements, and Acquisition communities, the VTE can expand its
database of information to include many sources of technology research. This
consolidated database should enable users to:

= Plan for future technology upgrades.

= Monitor commercial technology and product development.

» Find technologies that may enhance military capabilities.

» Choose which technologies to leverage and which to develop with their
OWN resources.

» Develop and refine requirements.

» Prepare analysis of alternatives assessments.

» Showcase research efforts to a wider audience.

For additional information, send an email to vte_help@dtic.mil.

\ Yy & —3
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tial needs traded out when you planned
the program baseline in light of finan-
cial reality. Users will immediately cam-
paign to revisit the deleted needs to any
sympathetic audience. Watch for user
attempts to include these previously
deleted system needs into the Initial Op-
erational Test and Evaluation test crite-
ria.

One approach to mitigating the user-
fattening acquisition program require-
ments: simply ask user representatives
what must transpire to satisfy the re-
quirements spelled out in the general
need statement. Sometimes the answer
is stunningly simple. Their words may
not convey the same idea to them as to
you.

One user’s representative complained
loud and long that the program wasn't
willing to provide needed logistics sup-
port to a system we were fielding. He
registered this complaint in spite of mil-
lions of dollars of support materials.
When asked what he thought he
needed that he wasn't getting, the an-
swer was that he needed a circuit logic
tester.

Logic tester was added—user repre-
sentative beamed. Life should always be
so tough.

5

TRANSITION TO A SPECIALIST
Regardless of how the acquisition con-
tract has proceeded, transition from the
known development contractor to life
cycle support raises trauma. No one else
can support like “our contractor” (yes,
this same contractor who was late on
delivery, exceeded the budget, and had
to receive waivers for two key technical
capabilities).

Symptoms of hardening of the transi-
tion include the plan for additional post-
delivery development or pre-planned
program improvements initiated as a
block development for delivery after sys-
tem acceptance. Planning for life cycle
support could include a transition pe-
riod to either organic or contract sup-
port. If you plan to use a support con-
tractor, consider the use of the ACA



clause discussed earlier. If you have a
program without the ACA, consider ne-
gotiating it into your next contract mod-
ification.

6
HEART TRANSPLANT
Most programs today rely considerably
on commercial hardware. This com-
mercial hardware seldom comes with
assurance of the Reliability, Availability,
and Maintainability (RAM) we expect
in military systems. Your trade-off is a
higher risk for technology and the low
cost of commercial hardware, along with
the life cycle cost reductions.

The fact remains that most cutting-edge
technical development is no longer con-
ducted for the military. For our program,
we want the most forward-looking tech-
nology on the planet—accompanied by
all the testing and RAM data expected
of a mature fielded system. When we
decide to use commercial hardware, we
make a tacit decision to accept com-
mercial standards.

Symptoms of sickness include a chal-
lenge to the ruggedness of component
hardware, concern for configuration
control of component hardware, and
questions about the vendor contractor’s
ability to provide spare, repair, and re-
placement hardware into the future.

This concern is a sham. The government
never knows about future configuration
control, vendor support into the future,

or upgrades to current capability hav-
ing a downward compatibility with cur-
rent hardware. The crux of the matter
involves a cost vs. risk trade-off. A de-
cision to spend more for development
using militarized hardware has a mul-
tiplicative cost effect over the life cycle
of the system.

7

SOFTWARE DEVELOPMENT

GESTATION
A mother needs nine months to gestate

a human baby. Nine well-motivated
mothers working closely together can-
not gestate in one month. Likewise, soft-
ware development always takes more
time than you desire. The fact that a con-
tractor proposes completion of software
development in a shorter time so as to
comply with your RFP does not change
the actual development time required.

The first symptoms of software term ex-
tension will include slippage of “inch-
stones,” while holding major milestones
constant with the intent of making up
time in some creative way—usually
called thinking “out of the box.” The
box in this case consists of bypassing
some constraint of the Software Capa-
bility Maturity Model (CMM). Compli-
ance with this CMM probably influ-
enced your contractor selection
procedure in the first place.

The Rx for software term extension must
occur with the very first inchstone slip-
page. Take this first slippage seriously

Inside DAU-DSMC

rector, Strategic Planning Action Group, effective Dec.
16, 2001. Prior to his retirement from military ser-
vice, Johnson served as Dean of College Administration
and Services, DSMC, and more recently as Director, Ad-
ministration and Services, DAU, from April 1998 to De-
cember 2001. He came to the University from his former

Retired Army Col. Joseph E. Johnson became the Di-

position as Commander, Defense Contract Management Command, Baltimore-
Manassas. A graduate of Washington and Lee University, Johnson holds an M.S.
in Contract and Acquisition Management from Florida Institute of Technology.
In addition to the U.S. Army War College, he is a 1993 graduate of DSMC’ Pro-

gram Management Course.

in spite of assurances from both the gov-
ernment and contracting teams that they
can make up the slip—they probably
can’'t. Workarounds such as going to
block testing with whatever capability
is available on a pre-specified date do
not alter the fact that you are behind
schedule.

8

PATIENT LOSES INTEREST IN LIFE

The user and user representative cam-
paigned for the system with all its ac-
companying capabilities. Despite their
initial enthusiasm, some users lose in-
terest in a program after program initi-
ation. This can happen when a key pro-
ponent retires or transfers. Their backfill
may lack the commitment of the pre-
decessor. Every program needs a user
champion. If you lose the champion,
you will likely lose the program.

Symptoms of this disease include the
transfer or retirement plans of your
champion. In addition, note when the
champion cannot participate in program
decisions at a previous commitment
level. The champion may have a new
pet project to push. The champion may
lobby for more of the features traded
out that we discussed in Fattening of
User Requirements.

Recruit champions! From the start,
broaden your base of program support
by bringing in user representatives to
observe prototype testing. Invite them
to program updates. Start to build a
sense of ownership in a wider range of
users.

With the Right Treatment, the
Prognosis is Good

Dr. Program Manager will find the pro-
gram loaded with symptoms. As with
the medical counterpart, Dr. Program
Manager must determine which symp-
toms are real and which amount to only
a transitory discomfort.

_________________________________

m

ditor's Note: The author welcomes
uestions or comments on this article. i
Contact Knapp at Dan_Knapp@stri :
om.army.mil. i
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- DEPARTMENT OF DEFENSE NEWS |

tELEASE

Navy Establishes
Intranet Program Office

nounced today the formation of

the Navy-Marine Corps Intranet
(NMCI) Program Office effective Feb.
11, 2002. The program office has been
created to be the centralized point of
authority and accountability for the
NMCI program. Program Manager will
be Rear Adm. Charles L. Munns. The
Deputy Program Manager will be Ma-
rine Corps Col. Robert Logan.

The Department of the Navy an-

“NMCI is a critical part of transform-
ing the Navy/Marine Corps team to
meet this nation's future security,” said
Navy Secretary Gordon R. England. “It
is also a very complex undertaking, and
one that is a dramatic departure from
the traditional ways of doing business
within the Department of Defense.
These management initiatives will [con-
tinue] to move forward on this essen-
tial program.”

Senior-level review of the program of-
fice will be accomplished by an NMCI
senior executive council headed by
John Young, Assistant Secretary of the

IMMEDIATE RELEASE

Navy for Research, Development and
Acquisition. Council composition is ex-
pected to include Department of the
Navy representatives from operations,
finance, training, and testing as well as
industry leaders.

Munns, a 1973 graduate of the U.S.
Naval Academy, earned a master's in
computer science from the University
of Colorado in 1980. He is now the
Commander of Submarine Group Eight
and Commander Submarines, Allied
Forces South in Italy. Logan is a 1976
graduate of Washington State Univer-
sity with a bachelor's degree in electri-
cal engineering. In 1983, he earned a
master's in electrical engineering from
the Naval Postgraduate School in Mon-
terey, Calif. He is now serving as the
Director, Systems Engineering and In-
tegration Division at the Marine Corps
Systems Command in Quantico, Va.

Editor's Note: This information is in
the public domain at http://www.
defenselink.mil.

Feb. 5, 2002
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“Foreign Military Sales (FMS) Rein-

vention in the Department of the
Navy,” which appeared in the Novem-
ber-December 2001 issue of Program
Manager—qreat article! As a retired Navy
commander, it's good to see the Navy
lead the way! As a member of the DTSA
[Defense Technology Security Adminis-
tration] policy team, I've attended sev-
eral international conferences and com-
mittees that LeBoeuf has also attended
and we've spoken several times. How-
ever, that is not the reason | write...1
would like to address several issues [men-
tioned in his] article.

Regarding Gibson LeBoeufs article,

First, the DoD 5000 series: Thank you. |
am forever reminding people to famil-
iarize themselves with the series, partic-
ularly (for me) DoDD 5530.3 w/Change
1 (i.e., International Agreements). In ad-
dition to the statement, “Early in the life
of a program, an analysis of alternatives
needs to include a careful review of what
our allies can offer,” I would like to in-
vite attention to the requirement for a
Technology Assessment/Control Plan
(TA/CP) to be developed and approved
during the embryonic stages of a pro-
gram. In accordance with 5530.3,
Change 1, the TA/CP requirements meet
the technology assessment prerequisite
for...international agreements.

“Components will consider and incorpo-

rate, as appropriate, all applicable NDP
[National Disclosure Policy] and DoD tech-

.

O u RrR

nology transfer policy guidelines, and Ser-
vice disclosure policy”

Moreover, the TA/CP “identifies the for-
eign technologies or other benefits that
the United States is likely to acquire as
a result of the proposed agreement.” The
TA/CP (and the derived Delegation of
Disclosure Authority Letter [DDL]) re-
quirement was further emphasized by
then Deputy Secretary of Defense [John]
Hamre in his Sept. 9, 1999, memo to all
Service Secretaries, Chairman of the Joint
Chiefs of Staff, Under Secretaries of De-
fense, Assistant Secretaries of Defense,
and Directors of Defense Agencies enti-
tled, “Security and Foreign Disclosure
Obligations.”

Lastly, as a participant in the DCS [Di-
rect Commercial Sales]—and to some
extent the FMS [Foreign Military Sales]
technology transfer process—I'm keenly
interested in LeBoeufs “Improve the Dis-
closure Process” Working Group and
“Team International” concept, specifi-
cally as they relate to the technology se-
curity/transfer process, although admit-
tedly | have not heard of either.

Again, great article and even better ini-
tiative. Thanks.

——Pete Dougherty
Senior Foreign Policy Analyst, DTSA
Alexandria, Va.
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CORPORATE

UNIVERSITY MODEL

DAU Hosts WACUC Strategic
Learning Symposium
Building Bridges—Pursuing Partnerships

SYLWIA GASIOREK-NELSON

epresentatives of government-
industry corporate universities
gathered from across the area
on Nov. 8, 2001, to attend the
Washington Area Corporate
University Consortium (WACUC)
“Strategic Learning Symposium.” The
WACUC, founded three years ago, is a
forum for collaboration and partnership
among businesses, government, and
higher education organizations apply-
ing the corporate university model.

Its membership includes professionals
in business, government, and higher ed-
ucation who promote networking, part-
nership, and cooperation. Their efforts
focus on providing the very best edu-
cational experiences for people who are
constantly growing and learning as they
move through their careers.

Hosted by the Defense Acquisition Uni-
versity (DAU), Fort Belvoir, Va., the Sym-
posium featured distinguished speak-
ers, presentations and workshop
sessions, a plenary session, as well as
exhibits from industry and government.

DAU Symposium Coordinator Wayne
Glass welcomed the participants to the
Fort Belvoir main campus and ac-
knowledged two distinguished visi-
tors—Dr. Jerome F. Smith, DoD Chan-
cellor of Education, and Dr. James “Jim”
McMichael, Director of Acquisition Ed-
ucation, Training and Career Develop-
ment, Office of the Deputy Under Sec-
retary of Defense (Acquisition Initia-
tives). Glass also expressed gratitude to
all the speakers and exhibitors who con-
tributed to making the Symposium a
SUCCess.

“This network'is as strong as
our membership. As we come
together from business, gov-
ernment, and higher
education, we get to
understand our different cul-
tures a little bit better; we
get to understand why some
things work and why some
things don’t work, and we get
to'learn how-to-make things
worth growing.”

—Dr. Toni Ungaretti
Johns Hopkins University

Opening remarks by Toni Ungaretti, member
of the WACUC Board of Directors.

Closing remarks by Dr. John Wells,
Corporate University Enterprise, Inc.

LRIDIAN  ocmsse

Frermindge Bakrimeg ise

Meridian Knowledge Solutions Exhibit.

Strong As Our Membership

Dr. Toni Ungaretti, member of The
WACUC Board of Directors and Assis-
tant Dean and Director of the Division
of Undergraduate Studies in the School
of Professional Studies in Business and
Education, Johns Hopkins University,
began her remarks by saying, “We, at

Gasiorek-Nelson is a full-time contract editor for Program Manager Magazine. She is employed by SRA International, Inc., Arlington, Va.
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DAU President Frank J. Anderson Jr., Sym-
posium keynote speaker (right), reviews ex-
hibits with DoD Chancellor for Education
and Professional Development, Dr. Jerome F.
Smith.

WACUC, are very exited to have this
opportunity to be here at the DAU’s
beautiful facilities. We're delighted with
our host, and we are absolutely grate-
ful to all who worked tirelessly to make
sure that this all happened.”

WACUC allows members the opportu-
nity to network, to talk to each other,
to get to know each other, and to make
sure that each of the member organiza-
tions is the best at providing high-qual-
ity education. The Consortium is also
an excellent forum for members to re-
ally think about how to expand corpo-
rate value through learning.

John Hickok, DAU Knowledge Management Officer
and PM CoP Co-Lead, conducts workshop on Knowk-
edge Management and Communites of Practice.

“This network is as strong as our mem-
bership. As we come together from busi -
ness, government, and higher educa-
tion, we get to understand our different
cultures a little bit better; we get to un-
derstand why some
things work and why
some things don’t
work, and we get to
learn how to make
things worth grow-
ing,” she stated.

Introducing the keynote speaker of the
day, Frank J. Anderson Jr., DAU Presi-
dent and member of the WACUC Board
of Directors, she told the symposium at-
tendees, “...to sit back, relax, enjoy,
learn, and network—that’s what the day
is going to be all about.”

From Government Training Insti-
tution to Corporate University

Setting the tone for the Symposium, An-
derson said, “There is no doubt that the
challenges we face as an educational in-
stitution, in terms of achieving goals and
performance objectives, are really sig-
nificant. Today, I'm going to share with
you the transformation process that
we're going through, and this is the ex-
perience of one corporate university.”
He also stated that any transformation
initiative, or major initiative, requires a

St the DAU
dite at
hdau.mil

DAU e-Learning Exhibit

Workshop—Linking Skills, Training, and Documentation
with Human Resources Workforce Development

significant amount of communication
and partnership.

Partnerships like WACUC are the best
way to share best practices, borrow ideas
and concepts, and share experiences. In
the last few years, DAU changed greatly
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More Asout WACUC

A Model for Workforce Education
Founded in 1999, WACUC was created to
offer opportunities for learning about the
trends and transitions that businesses and
higher education experience in designing
and delivering workforce education
programs. The Consortium brings
businesses and education together to work
toward a common goal-meeting the needs
of the employed adult learner. The Consor-
tium includes representatives from the pub-
lic sector, private industry, and higher edu-
cation. An original core of 10 members
grew to over 40 within the Consortium's
first year of service. WACUC is now recog-
nized as a model for a national collabora-
tive of corporate universities' practitioners
and related professionals.

Goals

* To bring business and education together
in an open arena to prompt discussion on
major corporate university issues.

* To encourage regional networking among
business, industry, and education in the
Washington D.C. area.

« To foster a spirit of shared control and
shared success in meeting the needs of
the continuous learning population.

Opportunities

WACUC provides five formal opportunities

per year for its members and other inter-

ested participants to meet and network.

Held on the first Tuesday of January, March,

May, September, and November, the ses-

sions include keynote lectures, group

discussions, and technology expositions.

These sessions help members explore:

« Corporate university data

» Benchmarking resources

* Networking opportunities

* "Nuts and bolts" issues

« Cutting-edge advances in promoting and
managing a corporate university.

WACUC members also have access to an
online discussion forum allowing them to
continue the dialogue from the formal ses-
sions as well as pose and respond to ques-
tions.

as an organization. “We have changed
our outlook, and we're reaching outside
the organization in all directions,” An-
derson said. Through WACUC, DAU is
forming strategic alliances with other
Corporate Universities, and “We are
studying and trying to emulate the best
practices of other universities through
benchmarking.

“It is important to share—to show peo-
ple out there in government agencies
and civilian agencies what we're doing,”
said Anderson. “But to share, you have
to have something good to offer. What
we are doing makes sense—there are
people outside our organization who
are now benchmarking what we are
doing at DAU,” he noted.

DAU started the transformation process
by putting together a strategic plan, en-
gaging a number of members from the
Acquisition Community.

“We went to a number of reviews with
the senior leadership to make sure that
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we're on track in terms of their vision
on acquisition training,” Anderson said.

The DAU reengineering process focuses
on answering two questions:

= \What are the DAU customers’ needs?

= How can DAU best meet customer
needs?

Out of that came the DAU Corporate
Strategic Plan—Smart Business 20/20.
“The fundamental reason that we do ac-
quisition training is that half of the DoD
community shapes Smart Business deals.
We're in business because the Depart-
ment believes that by providing acqui-
sition training we prepare the Acquisi-
tion Community to be successful in their
workplace; because of that, DoD is will-
ing to invest in training,” Anderson
stated.

In building a “Best in Class” corporate
university, DAU focuses on five goals
that are closely aligned with the five

goals set by Under Secretary of Defense
(Acquisition, Technology and Logistics),
E. C. “Pete” Aldridge Jr. DAU's goals,
which complement Aldridges five goals,
focus on five actions:

e Provide our stakeholders and cus-
tomers what they need when they
need it.

» Operate a Premier Learning Enterprise.

« Advance Excellence in Acquisition
Business Practices.

e Employ Knowledge Management to
enhance Learning and Productivity.

« Provide Stakeholders and Customers
with a Premier Faculty and Staff.

DAU is methodically and successfully
moving forward with transformation.
The results have been positive, “... but
we still have significant major milestones
to achieve,” Anderson said.

To become one of the leading corporate
universities, DAU is changing from a
Classroom-centric to a Network-centric
Learning Environment. The new learn-
ing construct also involves Performance
Learning Models, Case-based Training,
Communities of Practice (CoP), Cus-
tomer-centric Organizations, and Strate-
gic Partnerships.

“Success is when people from outside
the organization start to believe that we
are on the right track—that builds our
reputation. And that is happening. Its
important to build our reputations, par-
ticularly to build relationships with those
on the leading edge. The more people
know about us and the more people we
reach, the better it is for our institution,”
Anderson emphasized.

According to Anderson, DAUS top pri-
orities in the commitment to transfor-
mation are:

« Successfully Execute Smart Business
20/20 and Fast-Track Initiatives-I.

e Reengineer Program Management
Learning Construct.

~ Start Organization Reengineering.

< Define and Implement Fast-Track Ini-
tiatives-11.

= Reengineer Contracting Learning Con-
struct.



» Complete Organization Re-engineer-
ing.
e Team Building.

In closing, Anderson stated that con-
sidering the way education was taught
in the past—where someone set the
days, someone set the place, and some-
one set the time—DAU has created a
powerful learning environment.

“We're in the lead now—we're involved
in many more areas than before; we are
on track, and doing it right,” Anderson
said. “We are asking our staff and fac-
ulty to do different jobs and new jobs,
to take the challenge to change from
being part of a good organization to being
part of a great organization.

“We know the environment is chang-
ing,” he acknowledged, “and the way
we learn is changing, and we are doing
what it takes to move from training in
the 20™ century to learning in the 21
century.”

WACUC As a Community of Practice
John Hickok, DAU Knowledge Man-
agement Officer, provided an overview
of the DoD Acquisition Knowledge Man-
agement System road map and its em-
phasis on developing Web-based CoP
to support the AT&L workforce. The
just-released Program Management
Communities of Practice (PM CoP) was
presented to set the stage for a poten-
tial WACUC CoP development.

What is CoP? A CoP, Hickok explained,
is a group of people who form around
a topic/domain to share ideas, informa-
tion, and lessons learned; learn together
and evolve the knowledge of the do-
main; and create and manage tools, tech-
niques, as well as the process of the do-
main.

What can be gained?

« Productivity
 Creativity

e Teaming

» Collaboration

= Faster Decisions
» Better Decisions
e Quiality of Life

“We're in the lead now—we're
involved in many more areas
than before ... We are asking
our staff and faculty to do
different jobs and new jobs—
to take the challenge to
change from being part of a
good organization to being
part of a great organization”

—Frank Anderson Jr.
DAU President

< Practical Use of Lessons Learned

« Corporate Knowledge.

The most successful CoPs share knowl-
edge across organizational divisions in
order to include many different per-
spectives and concerns on the topic. In-
stead of, or in addition to communities
formed around a particular problem
area, CoPs could also be formed for
functional areas across the systems.

According to Hickok, formation of CoPs
is important to:

« Facilitate the sharing of domain in-
formation and knowledge.

< Evolve the discipline of the domain.

= Achieve a greater sense of communi-
cation with peers.

e Improve innovation.
« Save time looking for information.

Fulfilling its goal—supporting the Ac-
quisition Community— the Knowledge
Management team focuses on the fol-
lowing objectives:

 Establishing and supporting com-
munities of practice in a sharing en-
vironment by enticing, exciting, and
engaging community members
(novices and practitioners, all Services,
government, and industry) in the
sharing of knowledge.

e Improving community performance
by providing access to existing knowl-
edge resources and creating new
knowledge framed in the context of
daily work processes as determined
by the community.

= Capturing the corporate knowledge
of the retiring workforce and trans-
ferring it to the new workforce.

< Establishing a PM CoP “Portal” on the
World Wide Web that incorporates
the functions determined necessary
by the community.

e-Learning

Chris St. John, DAU Distributed Learn-
ing Specialist, provided an outline on
how DAU is incorporating the Advanced
Distributed Learning (ADL) Initiative
into its strategic planning. He also dis-
cussed the strategies that make trans-
forming the corporate university into an
“academic force multiplier” successful.

DAU is in the midst of major technol-
ogy evolutions and “... our mission is
to support certification training and a
culture of continuous learning,” he said.
E-Learning provides for convenient,
cost-effective access to education, train-
ing, performance support, and expert
advice to all members of the DoD Ac-
quisition Community.

DAUS vision, Just the Right Stuff, is:

< Just the right content
< Just the right person

< Just the right time

< Just the right device

< Just the right context
< Just the right way.
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To achieve the Universitys goals, St. John
said that DAU built a technical road map
highlighting strategies, indicators of suc-
cess, and ways of measuring progress at
regular intervals. For fiscal 2002, he said
that these strategies will focus on learner-
centered services, development of dig-
ital knowledge repositories, and the
technical infrastructure to support stu-
dents, faculty, and other stakeholders.

In keeping with the DAU Smart Business
20/20 plan and strategic vision, the cur-
rent key requirements are to:

= Enhance workforce readiness.

e Train to the standard.

« Exploit technology.

= Accelerate courseware redesign.

< Demonstrate a Return on Investment.

e Change cultural paradigms.

« Design training to support DAU trans-
formations.

e Support DoD ADL Acquisition
Knowledge Management System ini-
tiatives.

Outlining DAU keys to success, St. John
emphasized that DAU's major goal is to
field a total package of e-learning and
knowledge management tools that will
include all three components of the DoD
ADL initiatives—infrastructure, learner
interface, and content.

These components are the keys to DAUS
long-term vision. They include imple-
mentation of a fully functioning e-learn-
ing system that supports a wide range
of learning needs while reducing costs
and increasing workforce effectiveness,
based on prioritization and funding
availability.

With the emergence of powerful ADL
tools, a new mission and goals have been
established to provide “lifetime” sup-
port to the workforce—any time, any-
where. Concluding his remarks, St. John
said, “In order to meet this challenge, it
is clear that DAU must utilize this new
technology as an academic force multi-
plier.”

Breakout Sessions
The Symposium offered the participants
the following 10 workshops:
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“The primary source of
revenue for us is not money—
it's knowledge. It's what's
going on in the corporate
university movement. And
that’s all of you.”

—John Wells
President
Corporate University Enterprise, Inc.

e The e-Learning Manager: Core
Knowledge and Skills—Dr. Eugene
Rubin, University of Maryland

e Linking Skills Training and Docu-
mentation with HR

e Workforce  Development—Scott
Brainard, Johns Hopkins University

e Partnerships: Levels, Benefits and
Commitments—Dr. Toni Ungaretti,
Johns Hopkins University

e Building An Enterprise-Wide Infra-
structure—Elizabeth Volk, PE., Ex-
ecutive Vice President, Meridian
Knowledge Solutions, Inc.

* Knowledge Management and Com-
munities of Practice—John Hickok,
Defense Acquisition University

< Running Your Corporate University
Like a Business—Sue Esselman, Cor-
porate University Enterprise

» Distance Learning at Northern Vir-
ginia Community College: A Com-
mitment to Excellence—Dr. Monica
Flynn Sasscer, Northern Virginia
Community College

e Action Learning—Dr. Mary-Jo Hall,
Defense Acquisition University

e Making a Business Case for e-Learn-
ing—Jack Mann, Booz Allen &
Hamilton.

THINQ Session

The plenary session delivered by Dr.
John Setaro, THINQ Learning Solutions,
Inc., provided the latest research with
hard data documenting the impact of
training on:

< Increasing productivity

< Reducing turnover

< Reducing occupational injuries
< Increasing retention

< Reducing “list opportunities.

WACUC—A Strategic

Learning Climate

Summing up the day’s events, John
Wells, President, Corporate University
Enterprise, Inc., said, “We [WACUC]
certainly want to thank DAU for being
a corporate university leader in spon-
soring this event.”

DAU is a primary sponsor, Wells con-
tinued, and “...you don't get too many
programs—all day-programs—uwith this
caliber of speakers. We, who are re-
sponsible for strategic employee devel-
opment within our respective organi-
zations, are now challenged. Our
programs must demonstrate quality,”
Wells said, “in the alignment of devel-
opment programs with our organiza-
tions' vision and goals; and we must ac-
cept the accountability of assuring that
the employee development initiative has
a positive return on investment.”

He emphasized that “... corporate uni-
versities are up and rolling, but there is
just a lot of work to be done.” He also
said, “The primary source of revenue for
us is not money—it’s knowledge. It's
what's going on in the corporate uni-
versity movement. And thats all of you.”

Wells encouraged all the participants to
take advantage of being a part of
WACUC. “If you are in the corporate
university mode, if you are in the cor-
porate university business, if you are up
there trying to say, ‘| want a strategic
learning climate for my company,” the
[Washington Area] Corporate Univer-
sity Consortium can help you.”

WACUC and the Future

The success of WACUC to date is its cre-
ation of a network among government,
corporations, and higher education to
share their needs, approaches, and ca-
pabilities in addressing the education
needs of their workforces. Because
WACUC is the only such organization,
not only in the Baltimore-Washington



region but also in the nation, the Con-
sortium has received numerous requests
to create a national organization with a
similar focus.

The impact WACUC will have over the
next five to 10 years is difficult to imag-
ine. In its short 2Y%2-year tenure, it has
brought together organizations that nor-
mally do not interact. It has served as a
catalyst to connect corporations and
government to private and higher edu-
cation institutions, to develop educa-
tional experiences for employees that
are tailored to their specific needs, and
to address the vision of each organiza-
tion. The WACUC will continue to pro-
vide a source of support and advice to
its members for years to come.

The most important thing that WACUC
accomplishes, however, is bringing to-
gether all the stockholders of an effec-
tive workforce. It connects expertise
across organizational boundaries. The
challenges for the future include the
need to continue to assess the needs of
its members and use this information
to design and deliver timely and targeted
professional development and net-
working opportunities.

In the future, WACUC will establish a
research agenda and will formulate ques-
tions, collect data, analyze experiences,
and disseminate findings on issues re-
lated to corporate universities, their op-
erations, and indicators of their success.
In addition, the WACUC will create a

database and begin to collect and dis-
seminate information related to organi-
zations engaged in workforce learning
activities. It will serve as a source of sup-
port and information for its member or-
ganizations and the broader corporate
university community.

WACUC benefits the local community
by providing a source of information
and support for organizations interested
in providing appropriate and effective
educational experiences for their em-
ployees. It also assists them to identify
and contact private organizations and
institutions of higher education that can
assist them in this process.

On a national level, WACUC'S members
have delivered presentations at national
and international conferences on cor-
porate universities and partnerships in
the business, government, and higher
education arenas. One of WACUCS fu-
ture visions is the development of an
online WACUC community where
members can make contributions of
knowledge “objects” and enter into col-
laborative activities that will help job
performance and continuous learning.

WACUC Members

At present, the consortium consists of
60 members, representing 30 organiza-
tions. In addition to DAU, other mem-
ber organizations include Booz, Alan &
Hamilton; the Erickson Foundation; The
George Washington University; Corpo-

rate University Enterprise; National In-
stitute of Standards and Technology; Re-
gent University; United States Postal Ser-
vice; the Pentagon Federal Credit Union;
the Patent and Trademark University;
Anne Arundel Community College;
United States Bureau of Census; Uni-
versity of Maryland; the Washington
Post; the Humane Society of the United
States; Northern Virginia Community
College; and Johns Hopkins University.

WACUC and DAU

WACUCS role in the education of the
Acquisition Workforce has been to as-
sist DAU, a member and a major
WACUC corporate sponsor, in making
connections with institutions of higher
education to address educational needs.
At present, DAU is working closely with
Northern Virginia Community College
and Johns Hopkins University.

The WACUC organization and confer-
ence activity itself is the first step toward
sharing of knowledge in a shared prac-
tice of education and training. DAU ex-
periences and achievements in the de-
velopment of online CoPs and
e-Learning programs will help other
consortium members in their similar
journeys.

Editor's Note: To read more about the
WACUC and its activities or how to be-
come a member, visit the WACUC Web
site at http://www.wacuc.com.

CcC Os s

PROJECT CALL

he Commercial Operations and Support Savings Initiative MNM

C:'unrm_-l (371] ICFu;-l..ulruﬂn g
SURERT Savings Inffinkive

T(COSSI) has issued its project call. Proposals may be sub-
mitted by any DoD organization and are due May 31, 2002.
Proposals submitted by non-DoD organizations will not be ac-
cepted. A non-DoD organization wishing to take part in the COSSI
Program should work with an appropriate DoD organization and
have that organization submit a proposal.

ProjectCall.html

More information about this project call, including all necessary
forms, is included at: http://www.acq.osd.mil/es/dut/cossi/FY03/
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Claude M. Bolton Jr.

Sworn-in as New Assistant Secretary of the

Army for Acquisition, Logistics and Technology

Friday, Feb. 1, 2002, as the As-

sistant Secretary of the Army for
Acquisition, Logistics and Technol-
ogy (ASA[ALT]) in a ceremony at the
Pentagon hosted by Secretary of the
Army Thomas E. White. 0

Claude M. Bolton Jr. was sworn-in

Bolton, a native of Nebraska, is the
principal advisor to the Secretary of
the Army for all acquisition, logistics,
and technology functions of the Army;
In this position, he serves as the Army
Acquisition Executive, the Senior Pro-
curement Executive, and the Science
Advisor to the Army. Also, he serves
as the senior research and develop-
ment official for the Department of
the Army. Among his responsibilities
as ASA(ALT) are: appointing, man-
aging, and evaluating Program Exec-
utive Officers and Program Managers; managing the
Army Acquisition Corps; and overseeing research,
development, test, evaluation, and acquisition pro-
grams.

Bolton brings a warfighter's perspective to his job.
A veteran of more than 30 years of active military
service, he recently retired as a Major General in the
United States Air Force (USAF) following a highly
decorated career. Some highlights of Bolton's as-
signments include serving as a test pilot for the F-4,
F-111, and F-16; Program Executive Officer for the
Air Force Fighter and Bomber programs; and the
first Program Manager for the Advanced Tactical
Fighter Technologies program, which evolved into
the F-22 System Program Office.

Bolton received his USAF commission in 1969
through the University of Nebraska's Air Force ROTC
Program, where he was a distinguished graduate.
His education includes a bachelor's degree in elec-
trical engineering from the University of Nebraska

Bolton’s wife, Linda.

Secretary of the Army Thomas E. White (left) swears in Claude M. Bolton Jr.
as the Assistant Secretary of the Army for Acquisition, Logistics and
Technology during a Feb. 1 ceremony at the Pentagon. Holding the Bible is

Photo by Richard Mattox

at Lincoln; a master's in management from Troy State
University, Troy, Ala.; and a master's in national se-
curity and strategic studies from the Naval War Col-
lege, Newport, R.1.

Bolton expressed, “My family and | are honored,
humbled, and excited about becoming part of this
great Army team. From Secretary White, Gen. Shin-
seki on down, we have been made to feel a valued
team member from Day One. | deeply appreciate
that and look forward to doing whatever | can to en-
sure the U.S. Army remains the most capable, most
powerful, and most respected army the world has
ever known.”

Bolton is married to the former Linda Roll of Alma,
Neb. They have two daughters: Cynthia who resides
in Manhattan, N.Y., and Jennifer who resides in
Clifton, Va.

Editor's Note: This information is in the public do-
main at http://www.dtic.mil/armylink/news.
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Development, and Acquisition (Acquisition Re-

form Office), and the Defense Acquisition Uni-
versity (DAU) have updated their recently devel-
oped Program Management Community of Practice
(PM CoP) Web site. In addition to a new user in-
terface, the site features better support for discus-
sion forums, member information for community
collaboration, and new content in the areas of con-
tract management and risk management.

-|-he Assistant Secretary of the Navy for Research,

The PM CoP portal and communities are helping
the program manager, the program management
team, and their industry partners perform their jobs
more effectively through knowledge sharing. PMs
now have anywhere, anytime (24/7) program man-
agement support for job performance through a
Web portal. Populated with links to net materials,
lessons learned, questions, best practices, yellow
pages, and chat capability, the goals of the PM CoP
include: knowledge capture and retrieval, collabo-
ration, solution development, new idea generation,
and online mentoring of acquisition workforce per-
sonnel.

The development and support team consists of ex-
ecutive leaders, an Overarching Integrated Product
Team (IPT), and Working IPTs, which include joint
leadership and membership. Through the partici-
pation of 30+ current and former program man-
agers in February 2001, five key high-priority kick-
off areas were identified in supporting a PM
community :

« Risk Management

Currently, Risk Management, Contract Manage-
ment, and Systems Engineering communities are
linked to the portal. A previously developed Total
Ownership Cost (TOC) community has also been
integrated into PM CoP. Links are also provided to
information sources on various subjects of interest
to the Program Management community, which are
candidates for future communities of practice.

How can the PM CoP benefit you and your pro-
gram? The PM CoP supports program managers
from the ranks of the DoD acquisition, technology,
and logistics workforce and their executive teams
by providing a valuable resource to aid their pro-
gram management efforts in several areas:

« Solving real-world problems and performing
tasks typical of the acquisition workforce.

« Managing requirements.

« Performing political, social, technical,
economic, and programmatic activities.

« Achieving organizational goals more efficiently.

Long-Term Plans

The long-term PM CoP vision calls for community
support for all key acquisition functional areas. Even-
tually, the Navy Acquisition Reform Office and DAU
anticipate that there may be around 40-50 key func-
tional areas. In the coming year the Navy Acquisi-
tion Reform Office, Defense Acquisition University,
Office of the Secretary of Defense, and Defense Con-
tract Management Agency will partner to develop
an Earned Value Management focus area within the
PM CoP.

« Contract Management
« Software Acquisition
Management
Systems Engineering
e Earned Value Manage-
ment

P

What are you waiting for?
Log in now, learn, and
share. Your knowledge
contributions are what the
community is all about!

Program Management
Community of Practice

PM : MARCH-APRIL 2002
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PROGRAM

MANAGEMENT

LEADERSHIP

Writing the Book on Getting SMART

Developing Leadership Skills

MARY-JO HALL

“Continued learning is a key to effective
leadership because no one can know
everything there is to know.”

—Mike Krzyzewski

Leading with the Heart

0, you've really made the BIG
time. You are on the list as a pro-
ject/product manager. What an
achievement! What success! A
dream come true. Wow!

You've enjoyed the celebratory dinner
and e-mailed all your professional as-
sociates with the good news. You've at-
tained all your certifications (or will get
them en route to the new PM job), and
you've even “penciled in” a Change of
Command date on the calendar. Now
what do you do?

“It Depends™

What did they teach you at the Defense
Acquisition University/Defense Systems
Management College (DAU-DSMC)? The
answer, as you may recall, is invariably,
“it depends!”—right? Now that you've
been selected as a PM, the primary “it de-
pends” for what you do next is based on
when you're taking the position.

If its within a few weeks, then that pre-
sents one set of circumstances. How-
ever, if its within six months and you
are going to the Advanced Program

Hall is a professor at the Defense Acquisition Uni-
versity working with both the Advanced Program
Management Course (APMC) and the Executive
Program Management Course (EPMC). Bell is a
Management major and serves as a Cadet Corps
leader at the U.S. Air Force Academy. During sum-
mer 2001, he served as a Research Intern at the
Defense Acquisition University on a team to
develop a strategy map and scorecard for the
Program Manager's Community of Practice.
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CADET 1ST CLASS

¢
To lead from their

ISAAC BELL,

USAFA

strengths;, leaders must
know their strengths.

Management Course (APMC) en route,
that presents a completely different set
of circumstances. Having time allows
for more preparation. But a key ques-
tion still remains: What do you do to
prepare to be the best PM you can be?

While one aspect of preparation for be-
coming a PM is certification in one of
the 12 acquisition career fields covered
by the Defense Acquisition Workforce
Improvement Act legislation, another is
taking time to get to know as much
about your unique program as possible.
However, acquiring all the certifications

and knowing the program are neces-
sary—but not enough. To manage and
lead a program/project with a high level
of excellence, individuals need to know
themselves.

“Know Thyself”

But how does one, as the ancient philos-
phers might have phrased it, “Know
Thyself”? And doesn't this get uncom-
fortably close to “staring at your navel,”
“touchy feely,” “in pursuit of self’-type
personal reflection? What does it really
mean to “Know Thyself"? Does this

mean knowing your Myers-Briggs pref-



erence? Does it mean understanding the
feedback from PROFILOR, the 360-de-
gree feedback instrument used at
APMC? What does it mean? This arti-
cle describes the SMARTbook, an APMC
elective that helps individuals write their
own book on being SMART—about
themselves.

Individual Leadership Project
For many years, the Individual Leader-
ship Project (ILP) has remained an im-
portant element of the Program Man-
agement and Leadership (PML)
curricula, and before that, the Manage-
rial Development (MD) curricula at
DSMC. Historically, many of the stu-
dents in APMC are en route to a project
or program office as the program or pro-
ject manager. These students were al-
ways extremely receptive to learning all
aspects of program management because
of their pending assignment, i.e., the
project was real and imminent, thus in-
stilling a sense of urgency.

Many students used the ILP as an op-
portunity to prepare for their new role.
However, each person was unique, and
each program management office was
unique. Given these constraints, the stu-
dents and respective faculty members
would work jointly within the bounds
of the curriculum requirements to tai-
lor and customize the project.

In the summer of 1997, [then] Navy
Cmdr. Walt Pullar was preparing to take
formal command of a Contracting Com-
mand the week after graduation. Pullar
used the project to help plan and pre-
pare. He designed his project to include
the formal presentation that would be
made at his Change of Command. He
also developed his philosophy of lead-
ership or what is generally referred to
as the “commander’s intent,” which in-
cludes his values, his goals, and the ac-
tion items for getting started. Once he
completed the academic requirements
of his ILP, the real learning started.

After his final ILP paper was returned
with his grade, and prior to the end of
APMC, he had a completed standard
Command Briefing, a Change of Com-
mand speech, a “to do” list for Week No.

1, a “to do” list for the first six weeks,
and other goals for his assignment as
PM. While working with the PML in-
structor, the student was able to “jump
start” an otherwise stressful event. He
reported to his command SMART.

The student’s work with this project was
an incentive for instructors to share their
positive experience with other students.
Sharing with many students and other
instructors encouraged more students
to do similar projects, each tailored to
the particular needs of the person and
the program.

In 1998, a Navy commander arrived at
APMC and heard the same spiel about
the ILP. “Oh, great! Another paper for
the instructor,” he later told us. At this
point, the student viewed the project as
a “to do” for the instructor and an aca-

demic exercise that needed to be
checked off the “deliverables list.”

As he heard more options and learned
about the possibilities the project of-
fered in preparing him for a command
assignment, he became more engaged.
And as he began to think more about
it, options grew increasingly clearer. One
day, in a blinding flash of the obvious,
an “aha” registered in his thought
processes. He was on his way to a Joint
Program Office to be a PM. Since his
background and experience was on the
operational side of DoD, he did not
know much about joint assignments or
the acquisition community.

Using the project as a vehicle, he de-
cided to design his “strategic approach
and personal vision” for the program.
He put in his proposal and received a
few more ideas. Several conversations
with the instructor led to more ideas.
Voila! He completed the project and
turned it in.

While he “passed” with a “satisfactory
plus,” he was astonished at the com-
ments and suggestions on the paper
when it was returned. More ideas sur-
faced as he started peeling back the
onion on this new assignment in light
of the new questions, comments, and
ideas. The student took these ideas from

the instructor and incorporated all of
them into his project. In fact, he changed
some of his electives to be able to ac-
commodate more planning and prepa-
ration for his new command. He truly
was engaged in the process and pas-
sionate about the learning, primarily be-
cause it was his new job. Not only did
he end up with many ideas, but he also
put together a briefing, which he then
used to garner even more ideas as he in-
terviewed executives in the Pentagon
and general officers at DSMC.

As more and more students used the
PML project to prepare for becoming a
program or project manager, the ideas,
additions, suggestions, and examples
increased. During APMC 99-2, one of
the students referred to the individual
leadership project in preparation for be-
coming a PM, as developing a SMART-
book—and the name stuck.

PM SMARTDbook Elective

During APMC 00-1, the PML faculty of-
fered an elective to assist those mem-
bers of APMC that were working on
SMARTbook in sharing ideas and re-
sources. The elective required more
structure and discipline in presenting
the materials as well as making the re-
sources and ideas available to all. Using
what the students found useful in get-
ting to know themselves and how their
leadership impacted others, the SMART -
book model (Figure 1) was developed.

The PM SMARTbook elective supports
DoD Acquisition, Technology and Lo-
gistics Workforce members as they pre-
pare to lead others in a SMART way. The
elective is a collection of tools and tech-
niques from a variety of sources, orga-
nized around learning more about the
organization, the program, the team,
and most importantly, the self as a leader.
The emphasis for SMARTbook, how-
ever, is preparing to lead others as a PM.
Designed for those certified Level 111 in
Program Management or presently at
APMC, the elective does not attempt in
any way to be a technical course for pro-
gram management. Rather, its focus is
to enhance personal leadership, thereby
allowing students to excel in the role of
a PM.

PM : MARCH-APRIL 2002 45



FIGURE 1. SMARTbook Model
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<«—TOOLS, TECHNIQUES, & TEMPLATES—>

Self, Team,
The PM SMARTbook tools and tech-
niques are built primarily for the pro-
ject or program manager. For example,
the team tools revolve around the con-
cept of Integrated Product and Process
Development and Integrated Product
Teams. Many of the tools are used in the
present APMC curriculum.

However, while the context is program
management, the SMART tools and
techniques have universal application
for any leadership position. Many stu-
dents who are taking the elective will
not be PMs, but will find the tools use-
ful in preparing for other leadership
roles.

Types of Tools, Techniques, and
Templates in the PM SMARTbook
The PM SMARTbook is a collection of
ideas and tools that allow program or
project managers to look at the program
from the perspective of the organiza-
tion, the program, the teams within the
program, and themselves as leaders
within this context. The tools and tech-
nigues to look at the organization in-
clude the “big picture,” i.e., the overall
strategy, customers, etc.

The program tools include a program
summary sheet developed by students,
a “go to” template, and a profile adapted
from the National Quality Program cri-
teria for performance excellence. The
team tools and techniques are primar-
ily those used as part of the PML cur-
riculum in terms of the Team Perfor-
mance Model (Figure 2), which includes
tools to perform various aspects of the
model.
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Program,

Organization

The tools under the “self” rubric are per-
sonal development techniques that oth-
ers have found useful to leverage or en-
hance strengths to improve weaknesses.
SMARTbook is also a collection of many
tools, thus providing the opportunity to
pick and choose.

Self—The Heart of SMARTbook
Approximately 80 percent of the tools
and techniques are geared around the
self. These tools and techniques are bro-
ken down into SMART areas:

« Strategic focus

* Management and leadership

» Assessment of self

 Reflection for learning and general

planning

= Tools, techniques, and templates for
decision making.

The S is for “Strategic focus.” Stephen
Covey advises, “Start with the end in
mind.” As a program manager, you can
expect a 2%- to 4-year tour. The start-
ing point for a strategic focus is to vi-
sualize what your last day on the job
will look like. An exercise to help focus
this type of thinking includes such
things as writing your end-of-tour
award, writing the 2006 Program Man-
ager cover story that has your photo on
the cover as “The PM of the Year,” or
perhaps writing your own obituary.

Other aspects of a strategic focus include
developing what Stephen Covey in First
Things First calls your “big rocks.” From
this you can develop your personal vi-
sion statement, your values, and your
goals. The work you do in these exer-

cises is the background for a Change of
Command speech and literally forms
the essence of your command philoso-

phy.

The Management and leadership sec-
tion gives ideas to stimulate thought on
leading in times of change. This includes
the “right stuff” research of DAU pro-
fessor Dr. Owen Gadeken as well as
ideas from noted authors and former
students. A variety of “teaching notes”
are available in this section, including
ideas for formalizing an understanding
of the history behind your personal lead-
ership style.

The Alis for assessment. The assessment
section provides a variety of tools to
baseline your present skill level and lead-
ership capacity. The tools and techniques
include capacity matrices, questions to
help you think through the “how” of
your leadership style, and the portfolio.
The portfolio is useful for document-
ing, describing, and defending your per-
sonal assessments.

The Reflection section incorporates ideas
for “thinking about one’s thinking” or
“thinking about one’ actions.” Tools and
templates include learning logs, the ex-
perimental cycle questions, “aha” forms,
and takeaway templates.

The T in SMART is for general tools,
techniques, and templates. This section
provides a variety of other tools for mak-
ing decisions, solving problems, and col-
lecting data. Some of the Mindshift Tools
from Rolf Smith's 7 Levels of Change are
included. The section also includes
many of the management planning and
decision-making tools from the APMC
curriculum as well as some of the tools
from the Air Force version of the Mem-
ory Jogger.

Why Does a PM Need

to Write a SMARTbook?

Does a PM really need to spend time
getting to “Know Thyself?” Are all of
these personal leadership tools and tech-
niques for assessing and reflecting use-
ful? Isn't technical competence enough?
Isn't being in the military enough? Isn't
prior experience enough? Aren't Board-



Select PMs selected because they are al-
ready leaders? Who has time for per-
sonal reflection?

In the fast pace of today’s world, PMs
and others in leadership positions are
put in the role of “learners” for many as-
pects of their program because of the
frequent initiatives to force “smart” busi-
ness decisions. Initiatives such as Total
Ownership Cost, Cost As an Indepen-
dent Variable, Balanced Scorecard, Alpha
Contracting, Knowledge Management,
or Independent Developmental Evalu-
ation are literally being learned as they
are being implemented on the job. In
Results-based Leadership, the authors
posit that the half-life of knowledge
grows ever shorter in most professions,
requiring performers to unlearn what
they know and do.

At the same time leaders are learning to
implement new initiatives, they are striv-
ing to reverse unproductive processes
and practices. They are being forced to
improve results while eliminating bu-
reaucratic tendencies. To lead in this
type of environment, PMs must know
themselves; know their strengths; know
how to learn, think, solve, probe; know
the areas where they are not strong; and
have a level of comfort with who they
are as a person and a PM . To lead from
their strengths, leaders must know their
strengths.

Another reason for being SMART is that
“typically” PMs must “hit the ground
running.” Generally, PMs do not have
time for extensive “thinking, planning,
and reflecting.” For most people, the
role of PM involves relocation and get-
ting the family settled in a new geo-
graphical area. Prior to relocating, most
people are up to their ears tying together
all loose ends on the job they are clos-
ing out. Once they relocate, they start
the PM job with very little time.

Planning and organizing prior to start-
ing the job gives PMs an opportunity to
reflect on the big picture and their role
in leading the organization toward get-
ting the results needed to consistently
satisfy customers, employees, and stake-
holders.

The bottom line for why personal de-
velopment is important for PMs is suc-
cessful program results. Leadership is
key to successful results. While many
leadership qualities may be inherent to
those serving as leaders, leadership skills
and abilities can be expanded and en-
hanced. Additionally, these skills must
be taught to others in the program of-
fice. A product of the elective is a
SMARTbook CD ROM to allow partic-
ipants access to an e-file containing all
the tools and ideas.

During APMC 01-2, U.S. Air Force
Academy Cadet 1% Class Isaac Bell
worked on the elective as part of a re-
search project. He organized the mate-
rials and produced a revised copy of the
CD ROM to reflect the organization of
the elective notebook. Updated for each
session of APMC, the CD ROM includes
all materials used in the elective.

A Personal Journey

The SMARTbook is a collection of tools,
techniques, and templates that others
in the APMC have found useful in en-
hancing their leadership skills set,
thereby producing better results as PMs.
Designed to focus on understanding
ones self in a self-directed, guided way;,
SMARTbook is also a compilation of a
variety of tools and techniques so par-
ticipants can pick and choose which of
the tools best suit their needs.

Since a primary responsibility for a PM
is developing other leaders, PMs must
have tools and techniques to do so
within the context of daily work. PMs
must constantly model personal devel-
opment in their actions. Asking your
team to engage in personal development
while failing to do so yourself, is hypo-
critical. Leaders cannot mentor others
without knowing and articulating the
techniques they use to create success.
Tichy, in The Leadership Engine: Building
Leaders at Every Level, refers to this
process as developing a teachable point
of view. The strategic focus, assessments,
and reflection tools help build this ca-
pacity.

The elective, including the notebook
and the CD-ROM, is only a map. Par-
ticipants must write the real SMART-
book. The tools and techniques in the
Notebook and CD-ROM serve as a road
map for thinking and reflecting on per-
sonal leadership. The tools and tech-
niques must be “worked” to create value.
And just like a map, the tools and tech-
niques can show you the direction and
a bit of the terrain, but the map does
not get you to your destination. Each
individual must take his or her own per-
sonal journey.

Editor's Note: The authors welcome
questions or comments on this article.
Contact Hall at mj.hall@dau.mil.

FIGURE 2. Team Performance Model
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Services Answer
Rumsfeld’s Call for New
Business Practices

LINDA D. KOZARYN

ASHINGTON, Dec. 18, 2001—A day

before terrorists attacked New York’s

World Trade Center and the Pentagon,
Defense Secretary Donald H. Rumsfeld made
it known he was not going to accept business
as usual within the Defense Department.

He launched a campaign Sept. 10 to transform
the way the military defends the nation, as well
as how it does business.

The Secretary highlighted three imperatives:
the need to shift resources to protect against

the evolving threats of the 21% century; the
need to attract and retain talented people to
both military and civilian service; and the need
to streamline and modernize our business
processes, organizations, and ways of doing
business.

Even though the terrorist attack Sept. 11
seemed to relegate Rumsfeld’ initiative to a
back burner, the Defense Department has
worked to meet the Secretary’s goals. Both the
Army and the Air Force have streamlined their
headquarters staffs to create more effective or-

of the Army at the Pentagon, Dec. 18, 2001.

Secretary of the Air Force James G. Roche (right) and Air Force Chief of Staff Gen. John P. Jumper
announce a new initiative to transform Headquarters Air Force into a more streamlined and effective orga-
nization. The two senior Air Force leaders appeared at a joint briefing with the Secretary and Chief of Staff

Photo by Air Force Tech Sgt. Jim Varhegyi
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ganizations. Navy and Marine Corps leaders
are working on similar efforts within their or-
ganizations.

Army Secretary Thomas White and Army Vice
Chief of Staff Gen. John Keane, along with Air
Force Secretary James Roach and Air Force
Chief of Staff Gen. John Jumper met with Pen-
tagon reporters Dec. 18 to talk about their Ser-
vices’ reorganization efforts.

White announced that the Army is trans-
forming the tactical and operational side of the
Department.

“We are also going to transform the business
side of the Department, making decisions faster,
[and] with smaller headquarters,” he said.

Traditionally, the Army has had a Secretariat
and an Army Staff, he noted. Based on his pre-
vious experience as an officer on the Army Staff
and now in the Secretariat, White said, “in the
past, those organizations were not always ap-
propriately aligned.

“We've got to free up people from the head-
quarters and push them out—and the associ-
ated funding—to the warfighters,” he said.
While the Army in the field has been cut 40
percent over several years, White said, the Sec-
retariat has grown.

“We've put the Secretariat on a diet and refo-
cused,” he said.

In a news release, Roche said Rumsfeld “has
charged us with the task of working effectively
together to execute our joint responsibilities
to provide global reconnaissance and strike ca-
pabilities for this nation.”

The reorganization’s goals, he said, are to im-
prove business processes, eliminate unneces-
sary duplication, and combine appropriate
headquarters functions to better support the
nation’s warfighters.

Noting that the Air Force headquarters has
shrunk over the past few years, he said that
the Air Force is now organizing “to fit how we
really have been operating on a day-to-day
basis now for a good six months, and even
longer in some cases.”

“Our first order of business,” Roche said, “is to
become more agile, to be able to work faster,
have fewer chops, [and have] less bureaucracy.”

“We owe it to our people to reduce workload
by ending duplicative staffing efforts on the
Secretariat and Air Staff,” Jumper said in the
release. “We are confident this initiative will
help us break down barriers, improve com-
munication, and create a more integrated and
effective staff.

“To the world outside [Washington],” he added,
“this should be a transparent change, but what
it will do is improve the way we are organized
to train, organize, and equip the world’s great-
est air and space force.

“For example, the people who plan and pro-
gram the Air Force budget will be better aligned
to have closer relationships with the people
who help execute the budget,” Jumper said.
“This improved contact will result in a better
way to do our business.”

Editor’s Note: This information is in the pub-
lic domain at http://www.defenselink.mil/news.




ACQUISITION REQUIREMENTS GENERATION

Marine Corps Working to Equip
Warfighters, Remove Roadblocks

Ensuring Simple, Rapid Response to USMC
Warfighter Acquisition Requirements

COL.

hy can't the U.S. Marine

Corps (USMC) warfighter

simply and rapidly register

an acquisition requirement

and, in turn, receive a sim-
ple and rapid response (i.e., less than
one year) that the requirement was ei-
ther initiated or disapproved?

This article addresses the problem of de-
layed response time and my personal
“lesson learned” in alleviating it, based
on cumulative experiences over the last
12 years in varied positions. From a
warfighter's perspective, this breadth of
experience has allowed me to view the
problem from company level to Com-
mander in Chief (CINC) headquarters
level, while also affording me the per-
spective of the acquisition professional
trying to solve a warfighter's problem.

Registering Requirements

Before proceeding to a full-scale dis-
cussion, allow me to bound the scope
of the problem. First of all, this prob-
lem is most prevalent in the less-than-
major ACATs [Acquisition Categories],
i.e., ACAT Ill and 1V), and to some ex-
tent in the major system category of
ACAT Il. Second, registration of re-
quirements by the Headquarters level
that have been derived from Marine
Corps Strategic Plans, Mission Area
Analyses, etc., is not at issue.

Rather, the difficulty in registration of
requirements from the CINC Service

Dulin is the Chief of Staff for Marine Corps
Systems Command, Marine Corps Base, Quantico,
Va.
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Component level and below is the focus
of my concern—where command tour
lengths of 18-24 months create an ex-
pectation that an answer to the request
will be forthcoming within a year.

The Reality

Before solution must precede under-
standing. To understand a problem, we
need to comprehend what the impact of
the problem is and why the problem per-
sists. Likewise, for a “lesson learned” to
be of enduring worth, it needs to ad-
dress an enduring problem. The fact that
an enduring problem exists does not

mean that the solution must be com-
plex, but the problem’ very endurance
does demand that the solution be com-
plete and consider all stakeholders im-
pacted by both the problem and its so-
lution.

In this case, the impact of the problem
is not catastrophic, nor does it render
the warfighters ineffective, but it does
create serious inefficiencies. Specifically,
when faced with the frustration over the
difficulties of rapidly initiating acquisi-
tion programs, the Marine Expeditionary
Force (MEF) warfighters have resorted
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to meeting their acquisition needs them-
selves through local purchases without
benefit of comprehensive sustainment
packages or adequate additional man-
ning. Three salient examples of this sit-
uation come to mind:

e | MEF5 Non-Lethal Weapons (NLW)
program

« || MEF5 Riverine Center of Excellence

e | MEFs Mobile Command Post.

In the case of the NLW program, | MEF
was responding to the needs of the So-
malia peacekeeping operation and pro-
cured a variety of NLW items from Com-
mercial Off-the Shelf (COTS) vendors.
It took a number of years before the pro-
gram was initiated Marine Corps-wide,
resulting in I MEF meeting CINC needs
in the interim through purchases from
Operations and Maintenance (O&M)
vs. procurement funding.

Similarly, Il MEF, in response to CINC-
SOUTH [Commander in Chief, Allied
Forces Southern Europe] requirements
for a capability to train South and Cen-
tral American countries in riverine op-
erations, cobbled together a variety of
COTS and Government Off-the-Shelf

(GOTS) small boats. Capitalizing on
USMC skills, Il MEF created a capabil-
ity “out of hide.” In the interim, to equip
the Riverine Center of Excellence until
the program was formally established,
Il MEF yet again used O&M funds at
hand vs. waiting to budget more pro-
curement dollars in the next POM [Pro-
gram Objective Memorandum] cycle.

Currently, the | MEF Mobile Command
Post is another case in point, where the
warfighter, in response to CINCCENT
[Commander in Chief, U.S. Central
Command] requirements, has pur-
chased COTS vans and configured them
with a mix of COTS and GOTS com-
mand as well as control equipment to
meet tailored theater demands.

In characterizing the situation, we find
the MEF-level warfighters rapidly re-
sponding to individual CINC5 demands
with acquisitions in relatively small in-
crements (i.e., ACAT IV), but when ap-
plied in aggregate over time and across
all MEFs, can reach low ACAT Il thresh-
olds. These acquisitions, in turn, are at
least initially devoid of any life cycle sus-
tainment support. As a result, they have
proven to be effective immediate re-

sponses to CINC needs, but are ineffi-
cient in the long term.

Root Causes

Why does this problem persist? In an-
alyzing the problem, three root causes
are readily identifiable:

< First, both ignorance of, and lack of
confidence in the current require-
ments initiation procedures on the
part of Marine Corps warfighters pre-
vails.

Second, the current requirements ini-
tiation procedures, codified in Marine
Corps Order (MCO) 3900.4D, Ma-
rine Corps Program Initiation and Op-
erational Requirements Documents, pub-
lished in 1991, create a process that
is, at best, ponderous.

Third, the growing pace of CINC de-
mands on the warfighters drive local,
short-term, band-aid remedies.

Ignorance of, Lack of Confidence in
Current Procedures
To understand why there is both igno-
rance of, and lack of confidence in, the
requirements initiation procedures, we
need to understand both the past and
the current context in which warfight-
ers have experienced the
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both Research, Develop-
ment, Test and Evalua-
tion (RDT&E) and pro-
curement funding. This,
however, is not the case.
Even during the Reagan
boom years of acquisi-
tion funding in the
1980s, requirements ini-
tiation was problematic.
At that time, responsi-

Equipment,
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bility for requirements determination
rested upon the acquisition executive—
then Marine Corps Development Cen-
ter. This situation did not facilitate link-
ing requirements to evolving doctrine/
concepts.

Accordingly, the Marine Corps took a
big step forward and repositioned re-
sponsibility for requirements determi-
nation in the Marine Corps Combat De-
velopment Command (MCCDC) to
facilitate linkage with the USMC con-
cepts-based requirements philosophy.
The 1991 MCO 3900.4D codified this
responsibility and went a long way to-
ward ensuring complete requirements
determination once MCCDC received
the request from the warfighter. How-
ever, it did not change the dynamics for
the warfighter in terms of the rapidity
of initiating requirements.

On the contrary. In the 1990s, as the
Defense Reform Act of 1986 kicked
into gear, the increased quality of re-
quirements documentation necessary
to initiate an acquisition effectively in-
creased MCCDC' workload dramati-
cally. This increase in quality docu-
mentation was essential to ensure that
programs got off to a coherent start,
but it did complicate the issue for
warfighters. Simply, it introduced
greater lag time for MCCDC to produce
the required documentation. Lag time
continued to grow, while MCCDC con-
currently struggled with falling man-
power levels resulting from drawdown
of the Armed Forces. Lag time grew
even longer as the limited manpower
at MCCDC concentrated on higher-pri-
ority programs vs. fairly inexpensive
ACAT IV-level requests.

While delay at MCCDC elongated, avail-
able time (which quality requirements
documentation demands) drastically
shriveled for the warfighter to expend
on increased user liaison with MCCDC,
due to a skyrocketing OPSTEMPO [Op-
erations Tempo] in the 1990s. The end
result was that despite real qualitative
improvements in requirements initia-
tion documentation and synchroniza-
tion with doctrine, rapidity and sim-
plicity for the warfighter did not
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When faced with the
frustration over the
difficulties of rapidly
initiating acquisition
programs, the Marine
Expeditionary Force
(MEF) warfighters
have resorted to
meeting their
acquisition needs
themselves through
local purchases
without benefit of
comprehensive
sustainment
packages or
adequate additional
manning.

improve. Hence, warfighter ignorance
of, and lack of confidence in the re-
guirements initiation procedures per-
sisted.

Requirements Initiation

Procedures

This brings us to our second root cause
of the basic problem—the current re-
quirements initiation procedures as cod-
ified in MCO 3900.4D. As already cov-
ered, this order has improved quality
through linkage to the concept-based
requirements system, but it did not im-
prove the speed of the process. Essen-
tially, a request from a warfighter, nor-
mally in the form of a Fleet Operational
Need Statement, will be translated into

a feasibility estimate and then staffed
through MCCDC, Headguarters Marine
Corps, and the other principal Marine
Corps warfighters’ headquarters (i.e.,
Marine Forces Atlantic, Pacific and Re-
serve). While thorough but frequently
sequential in nature, this process does
not promote rapid consensus building
or quick issue resolution.

CINC Demands on Warfighters

This lack of consensus is the crux of
the third root cause for the problem,
which is the growing pace of CINC de-
mands on the warfighters. CINC de-
mands are inherently parochial to the
specific theater, and hence do not nec-
essarily apply to all Marine Corps
warfighter organizations. Without con-
sensus among warfighters, a require-
ment is not likely to be validated and
initiated, thus frustrating the Marine
Corps CINC Service Component try-
ing to comply with a specific CINC's
demands. Though the CINCs have re-
course to initiate a requirement them-
selves through the JROC [Joint Re-
quirements Oversight Council] process,
the relatively low level (i.e., ACAT Il
and IV) of the requirements in ques-
tion mitigate against the overextended
CINC staffs ever taking action. This
leaves Marine Corps warfighters re-
sponding to their CINCs between the
proverbial “rock and a hard place,” as
they are unable to rapidly and simply
register their acquisition requirements.
And, in turn, they cannot receive a sim-
ple and rapid answer (i.e., less than one
year) that their requirements were ei-
ther initiated or disapproved.

What Will 1t Take?

The Marine Corps is solving this prob-
lem as | write through a two-part ap-
proach. Part one of the solution ad-
dresses improving the rapidity of the
basic staffing process to request and ini-
tiate an acquisition requirement. Part
two of the solution addresses creating a
mechanism to expedite consensus build-
ing among USMC warfighters regard-
ing evolving requirements.

Improving Rapidity
To improve the rapidity of the basic
staffing process, the Marine Corps is



streamlining the procedures set forth
in MCO 3900.4D. The chart at the be-
ginning of this article captures the gist
of the upcoming revision. In essence,
it will provide for a simplified
warfighter request in the form of an
electronic Universal Need Statement,
concurrent staffing, and most impor-
tantly, capitalization upon rapid
warfighter consensus deriving from es-
tablishment of top-level (i.e., 0-8 and
0-9) warfighting advocacy boards. This
streamlining is heavily reliant upon the
current, maturing Integrated Digital
Environment, which was not available
when MCO 3900.4D was published in
1991.

Consensus Building Mechanism
Streamlining of the basic staffing process
will not be successful, however, with-
out the critical mechanism to expedite
warfighter consensus building of advo-
cacy boards. These boards were insti-
tuted by the current Commandant of
the Marine Corps, Gen. James L. Jones,
and comprise a Ground Combat Ele-
ment board (i.e., USMC Divisions), an
Aviation Combat Element board (i.e.,
USMC Aircraft Wings), a Combat Ser-
vice Support Element board (i.e., USMC
Force Service Support Groups), a Com-
mand Element board (i.e., MEF and Ma-
rine Force Headquarters), and a Sup-
porting Establishment board (i.e., USMC
Bases/Air Stations). The membership of
these quarterly boards constitutes the
respective warfighting General Officers
of the USMC.

Inserting the deliberations of these top-
level advocate boards into the stream-
lined staffing process will provide the
rapid and simple validation of an ac-
quisition requirement and, in turn,
prompt an equally simple and rapid
answer as to whether the requirement
was initiated or disapproved. It should
be noted that while this solution reme-
dies the prolonged uncertainty a
warfighter currently experiences as to
whether a requirement will be initiated,
it does not remove the inherent ten-
sion between CINCs and their Marine
warfighters when the theater-specific
requirement is not applicable Marine
Corps-wide.

Top-Down Approach Should be
Emulated

To solve an enduring problem, the basic
enduring process/processes generating
the problem must be remedied. In this
case, that was the lack of a rapid con-
sensus building mechanism for the
stakeholders (USMC warfighters) to val-
idate a proposed requirement. The Com-
mandant’s top-down approach to cre-
ate forums for the stakeholders through
the advocacy boards should be emu-
lated, ensuring like mechanisms are
available at all levels for stakeholders
when addressing any problem. Geo-
graphic CINCs, in my view, should be
authorized limited, discretionary
RDT&E and procurement funds to ad-
dress evolving theater-specific ACAT IlI-

and IV-level requirements, which, in
turn, would require changes to current
law and regulations.

Need for an Enduring Process

In addressing the problem of prolonged
delays in initiating warfighter-generated
acquisition requirements, the Marine
Corps is creating an enduring process
that not only will provide a simple, rapid
procedure for the warfighter, but a
process that distills and focuses all
warfighter requirements into a coher-
ent, synchronized warfighting road map
for the future.

Editor's Note: The author welcomes
guestions or comments on this article.
Contact Dulin at DulinPJ@mesc.usme.mil.

AcquisiTioN MANAGERS RECRUITING, HIRING,

AND RETENTION HANDBOOK
(http://www.dacm.rdaisa.army.mil)

Online Handbook Contains Wealth of Information
for Acquisition Managers of Civilian Employees

and retain employees in the Federal

Government is governed by civil ser-
vice laws, rules, Executive Orders, regu-
lations, and policies to ensure fairness to
applicants and employees—usually re-
ferred to as merit system principles. The
challenge for federal managers and
human resources specialists is to work
within this complex, rule-based system
while still meeting operational staffing and
mission requirements.

-|-he way we recruit, hire, promote, pay,

The Acquisition Managers Recruiting, Hir-
ing, and Retention Handbook is a quick
reference for use as a first step when con-
sidering recruiting, hiring, or retaining em-
ployees. It is intended to provide a gen-
eral understanding of the civilian personnel
authorities and vehicles available to meet
the staffing needs of acquisition managers.
It must be used, however, in conjunction
with the support and advice available from
servicing personnel offices, who are re-
sponsible for advising managers on how
the laws, rules, regulations, precedent de-
cisions, and terms of applicable negoti-
ated bargaining agreements apply and
what actions can and cannot be taken to
accomplish objectives. The handbook

summarizes options managers can pur-
sue to meet their staffing needs.

A number of DoD organizations are now
participating in the Civilian Acquisition
Workforce Personnel Demonstration Pro-
ject (AcgDemo). Its purpose is to demon-
strate that the effectiveness of DoD ac-
quisition can be enhanced by allowing
greater managerial control over person-
nel processes and functions, while ex-
panding the opportunities available to em-
ployees by providing a more responsive
and flexible personnel system. In addition
to the traditional hiring, recruiting, and re-
tention methods discussed in this hand-
book, the demonstration project adopted
initiatives permitting waiver of certain laws
and regulations. Many of these initiatives
(available to AcgDemo participants only)
are identified and discussed in the Acg-
Demo section of the handbook.

While this handbook is not a substitute
for statutory, regulatory, or local require-
ments or agreements, it will help man-
agers understand not only the barriers
and problems, but also what flexibilities
may be available within the current sys-
tem.
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DoD Uses More ““Tools” to
Shape Civilian Workforce

SGT. 1ST CLASS KATHLEEN T. RHEM, USA

ASHINGTON, Jan. 17, 2002—DoD
Wis getting “more tools in its toolkit”
to properly shape an aging civilian
workforce, a senior personnel official said.

Roughly 18,000 employees retired in 2001,
and officials estimate 20,000 will take the
plunge this year, said Jack Schrader, Deputy
Assistant Secretary of Defense for Civilian
Personnel policy. He said as many as 24,000
people per year may retire by 2007. Re-
tirements account for roughly half of the
personnel attrition DoD deals with in a given
year.

“We need to try to shape those losses to
make sure that critical employees stay
around long enough to transition the knowl-
edge that they have to newer employees that
are coming up through the ranks,” Schrader
said.

He said it's also critical that the Department
hire the right people with the right skills
into the right jobs. “The focus needs to be
on how to manage the attrition and then
managing the filling of those vacancies, to
make sure we don't do it in a nonfocused
way,” Schrader said.

To do this, DaD is employing several strate-
gies to boost recruitment.

Statutory changes in recent years allow re-
tired military members to take civil service
jobs without having their federal civilian
salary being offset for their military retire-
ment pay. Schrader said officials hope this
will make civil service a more attractive op-
tion for military retirees.

“Retired military are at an age where they
have many productive years ahead of them,”

RELEASED

he said. “They have skills and are trained in
a lot of our mission-critical areas.”

Civil service human-resource managers have
typically relied on a “military model” for re-
cruitment. Schrader said this meant hiring
people for entry-level jobs and then “grow-
ing” them into higher-level positions within
their departments. DoD is now looking to
attract individuals in middle- or upper-level
private sector jobs.

“Where people have skills that perhaps aren't
critical skills any longer, we're putting re-
sources toward training and retraining them
into the skill areas we need,” he said.

“A lot of times the skills we need are the
same skills the private sector is after also,”
he said. To be a more competitive recruiter,
DoD has added perks new employees can
qualify for, Schrader said. These include
paying off student loans up to $40,000, pay-
ing recruitment bonuses up to 25 percent
of the first year's salary, and paying for pro-
fessional credentials.

Government employment traditionally has
been considered more stable than private-
sector employment. Schrader said this sta-
bility attracts a lot of prospective employ-
ees.

He also said many young people are at-
tracted by the prospect of serving their coun-
try. “We need to remind people that service
to the nation is a good cause,” he said. “With
recent events, | think that that probably is
even more of a selling point.”

Editor's Note: This information is in the
public domain at http://www.defenselink.
mil/news.

Jan. 17, 2002




Attend DAU s New

Operating & Support Cost
Analysis Course BCE 215

0435 Cost Analysis
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learning Objectives

* Learn techniques and data sources for estimating
operating and support costs

* Apply basic economic analysis techniques through
practical exercises and case studies

* Discuss special topics: R-TOC, CAIV,A-76 estimates

Target Audience
Cost Estimators, Logisticians, Operations Research
Analysts, Engineers, Contract Specialists, Economists,
Management Analysts, Budget AnalystsProgram An-
alysts.

Free to Qualified Applicants -
Including Industry
Industry personnel who qualify are welcome to
attend this assignment-specific course — and tuition
is free!

Prerequisites
No prerequisites are required, but we recommend
you have two years of experience in defense acquisi-
tion cost estimating, fianancial management,
logistics, engineering, or program management.
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Competency
Competence in algebra is required. BCF101 and
ACQ201 are highly recommended.

Course Offerings
20-25 May 2002  22-26 July 2002 « 19-23 August 2002

Other Schedule Options
All DefenseAcquisition University courses are
currently scheduled at the Capital and Northeast Re-
gion, Fort Belvoir, Virginia Campus, but overwhelm-
ing demand may bring the course to a location near
you.

Call Now!
Call the DAU Registrar at
1-888-284-4906 or
e-mail: registrar@dau.mil.
View the complete DAU Catalog
at www.dau.mil.
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TEST AND

EVALUATION

“You Don’t Need to Test COTS
Components’ and Other Myths

Weighing the T&E Benefits and Risks for
Commercial and Nondevelopmental Items

MAJ. HOLLY R. MANGUM, USAF

magine yourself as the program
manager for a new acquisition. The
contractor’s proposal includes use
of commercial and nondevelop-
mental items (NDI). Your test engi-
neer is concerned about the implica-
tions of incorporating these items into
the overall system. Will there be test and
evaluation (T&E)? If so, what kind?
How extensive should the tests be? Your
T&E concerns will need to be incorpo-
rated into the applicable acquisition
strategy and Test & Evaluation Master
Plan (TEMP) documents. Before devel-
oping your acquisition strategy though,
you must weigh the T&E benefits and
risks of using these items. This article
highlights some examples of the bene-
fits and risks for T&E considerations,
particularly for acquisition strategies that
include commercial items and NDI.

By Law

First, understanding what commercial
items and NDI are is important to un-
derstanding why we need to consider
them in developing our acquisition
strategies. From there, we can examine
the implications on the T&E commu-
nity.

The Federal Acquisition Regulation (FAR)
Part 2.1 defines a commercial item as:

“Any item, other than real property, that
is of a type customarily used for non-
governmental purposes and that (1) has
been sold, leased, or licensed to the gen-

eral public; or, (2) has been offered for
sale, lease, or license to the general pub-
lic”

The item can be evolved from a com-
mercial item but not yet available for the

commercial market. It can also be mod-
ified as long as it does “not significantly
alter the nongovernmental function or
essential physical characteristics of an
item or component, or change the pur-
pose of a process.”

Mangum is the Commander, 28t Contracting Squadron, Ellsworth Air Force Base, S.D. She is Level lll-certified in the Acquisition Corps for Contracting. Mangum
holds a B.S. degree in Physics from the University of Washington and an M.A S. in Aviation Management from Embry-Riddle Aeronautical University. She is a recent
graduate of DSMC's Advanced Program Management Course.
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A commercial item is NDI, “if the
procuring agency determines the item
was developed exclusively at private ex-
pense and sold in substantial quantities,
on a competitive basis, to multiple State
and local governments.”

Title VIII of the Federal Acquisition
Streamlining Act (FASA) of 1994 (Pub-
lic Law 103-355) implemented the Fed-
eral Governments preference for the ac-
quisition of commercial items.
According to FAR 12.1, it also estab-
lished acquisition policies “more closely
resembling those of the commercial mar-
ketplace....”

Business Environment

In their article entitled, “Solutions: Op-
portunities and Obstacles,” published
in the March 2001 issue of The Edge Per-
spectives, J. Clapp, A. King, and A. Taub
state that the “commercial sector has re-
organized, restructured, and adopted
revolutionary new business and man-
agement practices in order to ensure its
competitive edge in the rapidly chang-
ing global marketplace.”

DoD, by way of new laws enacted and
senior leadership policies in support of
acquisition streamlining, has responded
to this shift as well. In the 1997 Report
of the Quadrennial Defense Review, for-
mer Secretary of Defense William Cohen
stated that DoD must adapt to this new
marketplace. This adaptation has rep-
resented a major operational and busi-
ness paradigm shift from a customized,
proprietary model to a commercial, open
market model. As a result, the T&E
community has actively responded to
these changes, providing policy, guid-
ance, lessons learned, and best practices
to aid in T&E of commercial items and
NDI.

Policy

DoD 5000.2-R, Mandatory Procedures
for Major Defense Acquisition Programs
(MDAPs) and Major Automated Informa-
tion System (MAIS) Acquisition Programs,
updated in June 2001, states that:

“T&E on commercial and nondevelop-
mental items shall ensure performance
operational effectiveness, and opera-

tional suitability for the military appli-
cation in the military environment, re-
gardless of the manner of procurement.
Test planning for these items shall rec-
ognize commercial testing and experi-
ence, but nonetheless determine the ap-
propriate DT&E [Developmental Test &
Evaluation], OT&E [Operational Test &
Evaluation],and LFT&E [Live Fire Test
& Evaluation] needed to assure effective
performance in the intended operational
environment”

Misconceptions

When FASA was enacted, the use of
commercial items and NDI was expected
to result in acquisitions that were sig-
nificantly faster, better, and cheaper.
Since the items were already developed,
there really wasn't a reason to conduct
further systems engineering or testing.
These misconceptions are still there
today.

The U.S. Air Force Scientific Advisory
Board recently completed a report on
the successful implementation of Com-
mercial Items in Air Force Systems. Dur-
ing their interviews, which encompassed
34 programs and organizations, they
uncovered a common myth, namely:
“You don't need to test COTS [Com-
mercial Off-the-Shelf] components.” But
as noted in DoD 5000.2R cited earlier,
T&E is still required to ensure that the
item will perform its intended military
application. As the program manager,
you might want to consider, when de-
veloping your own acquisition strategy,
some of the following benefits and risks
associated with T&E of commercial
items and NDI:

BENEFITS FOR T&E oF CoMMERCIAL

ITeEms AND NDI

« Government need for testing is re-
duced since commercial market has
already accomplished functional test-
ing.

< Government can access commercial
market testing results to expedite
integration and interoperability test-
ing.

e Government can readily obtain the
usage and failure data of products al-
ready in use (defects should have al-
ready been detected and eliminated).

< Government may observe contractor
testing instead of conducting new
tests.

« Test articles are readily available to the
government since they are already in
the commercial market.

« Testing is at black box level (no need
for developmental white box testing).

« Upgrades to existing items are tested
by the commercial market before re-
lease.

Risks FOR T&E oF COMMERCIAL

ITEMs AND NDI

» Complete commercial testing may not
have debugged everything (may not
work as advertised, and may require
further testing).

e According to author A. King in an
article entitled, “COTS Commercial
Off-the-Shelf, Benefits and Burdens,”
published in the March 2001 issue
of The Edge Perspectives, Black box
testing only allows government to
“make inferences about the product
by observing component behavior.”

e Authorization and privacy risks
(may have embedded “Trojan
horse”).

« Still need to thoroughly test item to
performance specifications as part of
the integrated system.

 Legacy system risks. (After numerous
upgrades, commercial vendor may
decide to no longer support the item
and may need to substitute or mod-
ify it, which will require further test-
ing.)

« Lack of control over schedule of up-
grades means mandatory testing of all
interfaces again to ensure they still
perform.

 Item may have too many functional
capabilities and can interfere with sys-
tem performance once integrated.

< Reliability tests may not have been
enough for military application and
may require further testing.

< Evolution of system development
means item may not be static, and
tests conducted may not be conducted
on the exact equipment/systems
fielded.

e Planning, Programming, and Bud-
geting System may hinder planning
for T&E funds for shortened acqui-
sition cycles.
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< Modifications to items can result in
further testing since item has moved
from the original tested baseline.

e Environmental testing may not meet
all military specifications.

« Safety testing may not be adequate for
military application.

e Commercial market may be unwill-
ing to provide description of testing
performed.

Counting the Cost

As you can see, the governments poli-
cies toward the use of commercial items
and NDI have numerous benefits to re-
duce government testing and save on
program cost and schedule. These ben-
efits though, can only be derived after
careful consideration of the risks asso-
ciated with the use of these items. For
T&E, that means early involvement in
the process, beginning with the initial
market research.

During market research, as items are
identified as potential candidates, the
T&E community can analyze them in
the context of the associated risks listed
in this article. Questions to ask could
include:

» What type of testing has been com-
pleted?

< What were the conditions?

e What would be required for integra-
tion into the current system?

e How are upgrades tested, and how
will this information be obtained?

With this information, the T&E com-
munity can adequately prepare an analy-
sis on the benefits and risks associated
with the acquisition. They can use this
analysis to propose test implications for
cost, schedule, and performance risk to
the program. The program manager can
then use the T&E risks, along with other
program risks, to make an informed de-
cision on whether to use commercial
items or NDI, and if so, which ones to
use.

Since the goal of using commercial items
and NDI, as stated in the March 1998
Test and Evaluation Management Guide,
published by the Defense Systems Man-
agement College, is to “reduce acquisi-
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tion time,” it is important that any pro-
posed testing not be redundant and that
it be limited to the minimum effort nec-
essary to obtain the required data.

Careful thinking and planning is key.
Draft versions of the TEMP should focus
on the minimum testing necessary to
verify integration and interoperability
with other system elements in the op-
erational environment where its use is
intended. This type of testing is espe-
cially important since the commercial
development environment might be sig-
nificantly different than the military en-
vironment—a situation noted in a 1997
DoD Inspector General Report (97-219),
“Lessons Learned from Acquisition of
Modified Commercial Items and Non-
developmental Items.”

Once the decision is made to use com-
mercial items and NDI in the acquisi-
tion, the T&E community needs to pro-
vide updated versions of the TEMP,
requests for funding, and any life cycle
implications to the program manager.
Above all, test risks need to be contin-

ually evaluated and mitigation plans put
into place.

Not a Panacea

Developing acquisition strategies that
include commercial items and NDI is
not a panacea for not testing the items.
As with any acquisition, some associ-
ated risks remain. These risks need to
be carefully analyzed and mitigated to
reap the benefits that the use of com-
mercial items and NDI can produce.
Early and continued involvement of the
T&E community will ensure that their
concerns are heard, accounted for, and
acted upon.

As the program manager, you now have
tools available to understand the T&E
benefits and risks of using commercial
items and NDI. Choose wisely.

Editor's Note: The author welcomes
questions or comments on this article.
Contact Mangum at holly.mangum@ells
worth.af.mil.

FrRom THE DIRECTOR
Defense Acquisition

Regulations (DAR) Council

rule was revoked in Federal Acquisition Cir-

cular (FAC) 2001-003, published in the
Federal Register on Dec. 27, 2001 (see
http://lwww.arnet.gov/far/facsframe.html). This
rule would have required contracting officers to
consider a company's satisfactory compliance
with tax, labor and employment, environmen-
tal, antitrust, and consumer protection laws be-
fore awarding a contract; and would have re-
quired contractors to certify whether they
violated such laws within the preceding three
years. After review of the public comments, the
Federal Acquisition Regulatory (FAR) Council,
which fully supports the intent of the proposed
rule, determined it should be revoked because:
1) a convincing case had not been presented
that contracting officers were awarding contracts
to other than responsible contractors; and 2)
the rule was not justified from a cost-benefit
perspective nor did it provide sufficient training
or guidelines to prevent arbitrary or otherwise
abusive implementation. For questions or fur-
ther information on revocation of the “Contractor
Responsibility” rule, contact Amy Williams in the
Defense Procurement DAR Directorate at (703)
602-0288.

The controversial "Contractor Responsibility"
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ORGANIZATIONAL EXCELLENCE

Welcome to a PMO for the 215t Century

Today’s PMO Organizational Structure is Destined to
Change—Dramatically

MAJ. MICHAEL “JOHN” SMITH, USAF

his article reviews issues affect-

ing the future U.S. Air Force ac-

quisition workforce relating to

trends in manpower availability,

skills required, budgetary con-
straints, and increasing cooperation be-
tween government-industry. Looking
forward, it describes my conception of
a future system Program Management
Office (PMO) operating environment
based on the government’s core com-
petencies that provide value-added in-
volvement.

Written while a student in the Advanced
Program Management Course (APMC)
at the Defense Acquisition University,
my goal was, and still is to determine
the most effective and efficient means
to organize a PMO and field the best
weapon system performance for our
warfighters, while simultaneously re-
ducing cost and schedule.

Finding the “Value-Added™

Since the mid-1980s, DoD has focused
on increasing the professionalism of the
acquisition workforce. These efforts have
included, among other activities, the
passage of the Defense Acquisition
Workforce Improvement Act; the es-
tablishment of the Defense Acquisition
University (DAU); expanded training
opportunities through the DAU con-
sortium schools; and, since publication
of OSD’ Future Acquisition and Technol-
ogy Workforce in April 2000, the issuance
of a Continuous Learning Policy. Also
included in that policy were future ac-
quisition and technology global trends
typical of the following:

= Smaller, aging workforce

Smith is a Program Manager, C2 Enterprise Integration System Program Management Office, Hanscom Air Force Base, Mass.
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« Core skills still required, but growing
emphasis on personnel with under-
standing of multiple functions and
generalists with strong business skills

< Lean budgets driving consolidation,
competitive sourcing, and activity-
based costing

e Operating in an integrated digital en-
vironment

= Seamless government-industry part-
nerships/teamings.
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Currently, the Air Force has only 65 per-
cent mid-senior acquisition personnel
available to manage the vast number of
weapon system programs. When fac-
toring demographics, the trend further
deteriorates. Beginning in 2004, as a re-
sult of separations and retirements, pro-
gram manager career fields are projected
to experience cumulative losses ranging
from 35 to 50 percent. With the drive
to “do more with less,” the hard-hitting
question (with which the corporate
world has already come to grips) must
be asked: “What are government pro-
gram office core competencies, or those
skills that cannot be more efficiently and
effectively conducted in the private sec-
tor; more directly, what “value-added”
does a program office provide?

The reader may be surprised at the con-
clusions, for they challenge the very way
in which today’s DoD is organized and
operates.

Envision a PMO consisting of only three
people who comprise the core govern-
ment team: a program “monitor” who
facilitates the contractor’s earned value
status to OSD and provides a liaison to
help warfighters and industry commu-
nicate; a contracting officer to manage
the contract terms; and a resource man-
ager to provide budget obligation/ex-
penditure information to OSD and pro-
vide budgetary submissions for the
Planning, Programming, and Budgeting
System (PPBS) process.

This team would be geographically dis-
persed, interfacing internally and also
with the contractor via the Internet and
videophone capabilities, with minimal
face-to-face contact, limited primarily
to dealing with classified issues.

We Can’t Get There From Here

Prior to conducting research for this ar-
ticle, my feelings toward the future ac-
quisition workforce could be summed
up in a brief statement: “We can't get
there from here.” My research confirmed
my beliefs and provided statistical evi-
dence, along with some isolated cases
where acquisition managers had already
made many sweeping changes by sim-
ply asking the question, “What is our

[government program office] value-
added in this scenario as far as config-
uration management, logistics, systems
engineering, test and evaluation, data
management, etc.?”

The answer oftentimes was, other than
introducing a lot of risk to the govern-
ment, there was no real value-added in
having a government overseer devel-
oping/integrating the functional aspects
of a program.

Total System Performance
Responsibility

The Air Force took dramatic steps in
the mid-1990s, introducing the con-
cept of Total System Performance Re-
sponsibility (TSPR), even though the
concept has not flushed out very
quickly nor is it yet very well under-
stood at the implementation level of
the PMOs. Quite understandably, pro-
gram managers have not yet fully begun
to operate outside the normal “over-
seer with a whip” paradigm drilled into
their professional education and train-
ing backgrounds prior to TSPR.

Today, program managers who contin-
uously ask the question, “What value
do we add to this process?” and are
truthful with answering that question,
are the ones who are defining/embrac-
ing TSPR. The question, admittedly, is
difficult to ask because it requires bu-
reaucratic agencies—which often per-
form best to perpetuate their existence—
to question the very reason for their
existence.

The pervading mentality seems to be,
“I'm a government engineer, with an en-
gineering degree ... therefore | must go
forth and engineer something ...."

The reassuring aspects of my research
were the confirmation and affirmation
of many trends in place or beginning
to surface. Of particular relevance was
a November 2000 Crosstalk magazine
interview with Judy Stokely and Terry
Little—who previously worked on the
Joint Air-to-Surface Standoff Missile
(JASSM) program—reflecting on their
experiences operating in a lean pro-
gram office, yet still meeting or ex-
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ceeding cost and schedule reduction
goals.

According to Stokely and Little, success
on the JASSM program was largely at-
tributed to the following three processes:

< Picking contractors based on past per-
formance, not processes employed to
get to that performance.

= Consigning governments role strictly
to defining operational requirements,
selecting the contractor, and working
interfaces that are outside of the con-
tractor’s control. No other oversight
functions were established.

< Requiring no delineated processes in
the contract, resulting in a contract
that was, in essence, a performance
specification. In other words, “Gov-
ernment doesn’t care how the con-
tractor does what they do, as long as
they meet the performance require-
ments ... and we [the government]
get a 10-year, bumper-to-bumper war-
ranty.”

Using What | Learned
Having completed APMC, | arrived at
Hanscom AFB to work in the Command

and Control (C2) Enterprise Integration
PMO. Prior to taking the position, | was
informed that Hanscom AFB is currently
assessed as “critically” undermanned,
with only 50 percent manpower as-
signed—and absolutely no relief in sight.
As | approach my new job and begin to
plan/organize, | will seek to optimize
those areas in which the government
has true competency and value-added.

Government’s New Role

As Enablers, Catalysts

Even though the government, for the
most part, is divesting some risk to con-
tractors via TSPR, there remain many
areas, if not all, that the PMO can divest
in the form of cross-checking and over-
sight control. We may keep the tradi-
tional functional titles, such as Engi-
neering, Logistics, Test and Evaluation,
etc., but the new roles for personnel as-
signed to a government PMO will
change to function more as enablers, or
catalysts.

We will determine what broader expe-
rience (from other PMOs) the govern-
ment functional person may have that
a contractor would not have, and then

New Air Force Assistant
Secretary for Acquisition Sworn In

ASHINGTON (AFPN), Jan.4,
WZOOZ—Dr. Marvin R. Sam-

bur was sworn in Jan. 4, as
the new Assistant Secretary of the
Air Force for Acquisition, making
him responsible for all Air Force re-
search, development, and acquisi-
tion activities. In his new position
he provides direction, guidance, and
supervision on all matters in the for-
mulation, review, approval, and ex-
ecution of acquisition plans, poli-
cies, and programs for the Air Force.

Before his appointment, Sambur was
the President and Chief Executive
Officer of ITT Defense in McLean,
Va., and has more than 33 years of
experience in high-technology pro-
gram acquisition, management, and

engineering, focusing on advanced
wireless communications systems,
sophisticated satellite payloads, air
traffic control systems, and electronic
warfare.

Sambur has a B.A. in electrical en-
gineering from City College of New
York as well as an M.A. and Ph.D.
in Electrical Engineering from the
Massachusetts Institute of Technol-
ogy. He is a recipient of the IEEE [In-
stitute of Electrical and Electronics
Engineers] Centennial Award for ex-
cellence in engineering management.

Editor’s Note: This information is in
the public domain at http://www.af.
mil/news.
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let that person share their insight as a
daily contributor to the contractor’s In-
tegrated Product Teams (IPTs).

The government will assume no control
over the functional, allocated, or prod-
uct baselines—only performance spec-
ifications. The contractor, unless proven
otherwise, will assume the role of self-
oversight and will conduct his or her
own verification testing and quality as-
surance/inspections.

The government/contractor lines will be
blurred even further as we make smart
business decisions together so that the
contractor stays healthy and makes an
unregulated profit, and the government
receives world-class products and ser-
vices for a reasonable price and sched-
ule. Unregulated profit will further mo-
tivate the existing defense industry
players as well as invite other world-
class producers who previously shunned
DoD’ Byzantine system, mainly due to
the low, single-digit returns.

We will share our budget/program ele-
ment/PPBS information so contractors
understand the convoluted PPBS process
and its twisted rewards for near-sighted
planning and execution (obligations/ex-
penditures and OSD’ “ramp” manage-
ment).

I will try to focus our resources not only
on those areas over which the contrac-
tor has no control (as mentioned with
the PPBS), but also in the area of inte-
gration—specifically with other plat-
forms the contractor may have inher-
ited, and now must control without
benefit of a contractual relationship(s)
with the original developers/vendors.

I envision real collaboration in the de-
velopment of Interface Control Docu-
ments (ICDs), where the government
input likely will have the most value-
added.

Another area to be addressed (primar-
ily targeted at the operational warfight-
ers, but also the contractors) is the topic
of spiral development. We will work
continuously with the operators to drive
home the point that initial performance



may only meet 60 to 80 percent of their
mission needs, with additional perfor-
mance delivered in subsequent block
upgrades. This allows for inevitable
changes in requirements and techno-
logical advances, with less impact to per-
formance, since that performance is to
be fielded in the future (and under open
system modular design).

Telecommuting

Organizational relationships within the
government and between govern-
ment/industry are dramatically chang-
ing, with more changes on the horizon,
particularly in the area of telecommut-
ing/virtual PMO concepts.

Many studies conducted on the subject
of telecommuting suggest benefits and
pitfalls associated with the program.
However, | envision a hybrid that offers
personnel the benefits of mitigating lost
productivity and lost quality family time,
but without the pitfalls of being tasked
24/7. For agencies implementing tele-
commuting for the first time, such pit-
falls deserve serious consideration be-
cause some managers demonstrate a
propensity to think of the telecommuter
as a permanent “round the clock” em-
ployee, able to respond at a moment’s
notice, “wired” to the Internet, no longer
mired in time-consuming traffic, with
no limitations as far as time and dis-
tance.

Telecommuting is an issue DoD is only
now beginning to address, but which
has a major impact on three Air Force
primary duty locations conducting ac-
quisition development: Los Angeles,
Boston, and Washington D.C.

My PMO is located on the outskirts of
Boston, Mass. With a base housing
shortage, many program managers and
staffs must commute, which requires
additional time and distance. This, of
course, impacts productivity and morale.
In fact, commuting time, combined with
related exorbitant real estate prices, is
frequently cited by mid-grade acquisi-
tion officers as one of the extenuating
circumstances for their decision to sep-
arate from the Air Force (just as the Air
Force is only beginning to benefit from

the years and dollar investment in that
individuals education and training).

Team-Telework

Author Li Feng, in a University of Strath-
clyde study entitled, “Team-telework
and the New Geographical Flexibility
for Workers,” advocated the concept of
“team-telework” to undertake a large
telework project within the European
Union’s Research and Development in
Advanced Communications in Europe
(RACE) program.

Instead of the notion of homeworking
or telecommuting, team-telework em-
phasizes the use of multi-media termi-
nals, groupware, and broadband net-
works to support geographically
dispersed workers collaborating together
on common tasks—analogous to Air
Force PMO activities, which tend to be
computer software- and hardware-in-
tensive. Team-telework overcomes flaws
in telecommuting by allowing collabo-
ration in a group environment to solve
complex problems, while still allowing
the participants a sense of involvement
in an individual activity.

Unlike telecommuting where the focus
is taking people out of their conven-
tional working environment, team-tele-
work is primarily concerned with tak-
ing readily available high bandwidth,
videophone, and other multi-media ca-
pability to workers at their own work
sites such that myriad possibilities are
at their disposal for solving complex
problems.

For example, with IPT teaming arrange-
ments, both government and contrac-
tor personnel (operating at individual
residences) could be assigned a job. One
member can start working on it in
groupware software; it then is passed to
others via the Internet. Other members
can either work on it immediately as a
“work-in-progress,” or at some point
later when convenient to the team mem-
ber(s).

The result is improved flexibility for the
team members in terms of where and
when to do the work, i.e., improved spa-
tial and temporal flexibility. With team-

teleworking, personnel can enjoy the
benefits of independence in choosing
when/where they accomplish the tasks
at hand. In short, they are increasing
productivity without losing the sense of
cohesiveness and group synergy of not
being around other team members.
Face-to-face interaction is assured by
videophone service to all team mem-
bers, connected via broadband net-
works, and software allowing collabo-
rative and continuous development
along with instantaneous, real-time feed-
back among team members.

Future Steps

Now more than ever, with DoD’%s dwin-
dling manpower resources, reduced ac-
quisition budgets, and the increasing
need to drive down life cycle costs and
development schedules, affordable tools
are readily available that can point the
way to improved, efficient, effective or-
ganizational structures and employee-
management relationships that today
do not exist.

Editor's Note: The author welcomes
guestions or comments on this article.
Contact Smith at smith37john@hot
mail.com.

FrRom THE DIRECTOR

DeEFENSE PROCUREMENT

itary Department and Defense

Contracting Activities shall de-
viate from the requirements of
Federal Acquisition Regulation
(FAR) 13.500(d) when using sim-
plified procedures to acquire cer-
tain commercial items under
$5,000,000. Contracting officers’
authority to issue solicitations
under FAR 13.5 is extended to
Jan. 1, 2003. This class deviation
implements Section 823 of the fis-
cal 2002 Defense Authorization
Act. The Class deviation is effec-
tive through Jan. 1, 2003, or until
the FAR is revised, whichever
event occurs first. POC is Ange-
lena Moy, 703-602-1302.

Effective Jan. 11, 2002, all Mil-
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JOIN DAUAA!

AT T EN T 1

O N

Defense Acquisition University
Graduates, Faculty, and Staff!

he name of the Defense Systems
Management College Alumni Association—
DSMCAA—recently changed to recognize
DAU-DSMC organizational realignments and
provide for a broader-based, more inclusive
membership. The new name is the Defense Acquisition
University Alumni Association (DAUAA). The DAUAA
Web site URL and e-mail address have also changed:

Web Site:
E-mail:

http://iww.dauaa.org.
dauaa@erols.com.

The process to change the Constitution and By-laws
will proceed over the next several months.

If you do not yet belong to DAUAA, take advantage
now of the great benefits of membership. As a gradu-
ate of any DAU-DSMC course, you are eligible to join a
select group of acquisition workforce professionals and
receive DAUAA benefits. Your benefits as a DAUAA
member, to name a few, include:
Addition of DAUAA membership to your résumé.
Continuing involvement in defense acquisition activ-
ities and links to other professional organizations.
Networking with other members of the Defense ac-
quisition community through the Association
membership Web site at http:/mww.dsmcaa.org.
Timely updates on evolving Defense acquisition poli-
cies in Association Newsletters.
Forum on initiating input to Defense acquisition mat-
ters through Newsletter and Symposium papers.
Continuing Education Units (CEU) for DAUAA Annual
Symposium participation—up to 2.5 CEUs—toward
meeting DoD continuing education requirements.
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 Promoting DAU's reputation as a world-class acqui-
sition learning center, thereby enhancing value of ed-
ucation and training received.

Join this select group of professionals who are proud of
their achievements as DAU-DSMC graduates, thankful
for the skills and expertise they possess, and ready to
make additional contributions to the security and
progress of our nation.

Take advantage of this opportunity to help yourself and
others. Call (703) 960-6802 to join DAUAA or com-
plete one of the forms (opposite page). Mail it to the
address shown. To learn more about DAUAA or regis-
ter online using a credit card, visit the DAUAA Web site
at http://www.dauaa.org.




All DAU Course Graduates
Gain Full Membership Status!
Industry & Government Who Are Not DAU-DSMC Graduates
Are Eligible for Associate Membership!

THE RuLeEs HAaAvVvE CHANGED!

DAU Alumni Association News!

All DAU Course Graduates
Gain Full Membership Status!
Industry & Government Who Are Not DAU-DSMC Graduates
Are Eligible for Associate Membership!

All DAU Course Graduates
Gain Full Membership Status!
Industry & Government Who Are Not DAU-DSMC Graduates
Are Eligible for Associate Membership!

GIVE A COPY OF THIS OFFER TO AN ASSOCIATE
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THE RuULEs HAVE CHANGED!

You have a new chance to join the DAU Alumni Association!
All course graduates gain full membership status!

The benefits of DAUAA membership have increased. Graduates of all DAU courses are now eligible for
full membership status. Industry and government employees who are not DAU-DSMC graduates are
eligible for associate membership. Take advantage of this opportunity to join DAUAA today!

D 1yr $2500 |:| 3 yr $60°°

Fill out this card and mail with a check to:
DAU ALUMNI ASSOCIATION

2550 HUNTINGTON AVE STE 202

ALEXANDRIA VA 22307

Register Online at: http://www.dauaa.org

THE RuLEs HAVE CHANGED!

You have a new chance to join the DAU Alumni Association!

All course graduates gain full membership status!

The benefits of DAUAA membership have increased. Graduates of all DAU courses are now eligible for
full membership status. Industry and government employees who are not DAU-DSMC graduates are
eligible for associate membership. Take advantage of this opportunity to join DAUAA today!

NAIME .o

00 00
D 1 yr $25 D 3 yr $60 Address .............................................................................................................
Fill out this card and mail with a check to: - L
DAU ALUMNI ASSOCIATION RANKITILIE/SEIVICE ...c.ovvvsvisssssssssssssssssssssssssssssssssssssssss
2550 HUNTINGTON AVE STE 202 COMPANYIAGENCY ..ocovvvvvisssssesssssssssssssssssissssssssssssssssssisssion
ALEXANDRIA VA 22307 N ) W

Register Online at: http://www.dauaa.org

THE RuULEs HAVE CHANGED!

You have a new chance to join the DAU Alumni Association!

All course graduates gain full membership status!
The benefits of DAUAA membership have increased. Graduates of all DAU courses are now eligible for
full membership status. Industry and government employees who are not DAU-DSMC graduates are

eligible for associate membership. Take advantage of this opportunity to join DAUAA today!

[ ]1yrsg250 [ ]3yrs$600

Fill out this card and mail With @ Check t0: sttt

DAU ALUMNI ASSOCIATION RANKITIIE/SEIVICE ....vvvvcvveescivsessssssesssssssssssssssssssssssssssssssssssses
2550 HUNTINGTON AVE STE 202 COMPANYIAGENCY v
ALEXANDRIA VA 22307 ) D

Register Online at: http://www.dauaa.org

For information call (703) 960-6802 » (800) 755-8805 e Fax: (703) 960-6807 * E-mail dauaa@erols.com
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TO ATTEND THE DAUAA 19T ANNUAL
ACQUISITION SYMPOSIUM AND

GOLF TOURNAMENT
JUNE 17-19, 2002

DEFENSE ACQUISITION UNIVERSITY
SCOTT HALL, FORT BELVOIR, VA.

he Defense Acquisition University June 19
TAIumni Association (DAUAA) will  Registration, Industry Displays, Work-
hold its 19™ Annual Acquisition Sym-  shops, Association Annual Meeting and
posium, June 17-19, 2002. In keeping Luncheon, Panels
with a tradition started last year, the
DAU, in partnership with the
DAUAA and various corpo-
rate sponsors, will also hold
the second DAUAA Golf
Tournament.

To register for this year's event
or learn more about planned
symposium events, go to
http://www.dauaa.org on
the DAUAA Home Page.

The Golf Tournament and An-
nual Acquisition Symposium
will be held at Fort Belvoir, Va.,
on the following dates: 'H

| e e o ey — A0 T

June 17
Second Annual DAUAA Golf Tour- | *** o =
nament: Shotgun Tournament fol- | " v n -
lowed by Golf Awards Dinner. Ot P CHranAR AbgUITON Yn ety
R it Ad b4l MO
B 197 ARNLAL ACCHESITION SV R
Jun_e 18_ . e, Asquabiting o 2 1R Chafusy IWatie”
Registration, General Session, Keynote | wr s areenss
Address, Industry Displays, Speakers, | muu s
Reception/Banquet L e Hiaaron
TR G TAR)
- LT n-..'l.h A 5
e Pk il IV N TR
Mercrsd LHeatace
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ACQUISITION CAREER MANAGEMENT

Where Are All the Civilian

‘PMs in Waiting’?

Incentivizing the Professional Acquisition
Workforce to Aspire to Program/Project/
Product Manager Positions

ARTHUR

t has been more than 10 years since

Congress passed the Defense Ac-

quisition Workforce Improvement

Act (DAWIA) to professionalize the

DoD Acquisition Workforce. This
legislation, dated Nov. 5, 1990, is widely
recognized as the foundation of Acqui-
sition Career Management. A “substan-
tial increase in the proportion of civil-
ians...in Program Manager positions...”
throughout DoD was one of the major
tenets of the Act.

In this article, I will discuss existing bar-
riers, and suggest ways to alleviate them,
that will encourage the best civilian ac-
quisition workers to aspire to key man-
agement jobs that are the crux of the
weapons development business. Many
of my suggestions result from my per-
sonal review of existing United States
Code (U.S.C.) on incentives; interviews
with senior acquisition personnel in the
field and in academia; and my own ex-
periences over the past 20 years as an
acquisition professional. Hopefully, this
article will demonstrate convincingly
that the process can be improved so that
the finest candidates do choose to be-
come Product and Project Managers and
ultimately, the leaders of our acquisition
workforce.

Board Process

Today, all the Services use some type of
a Best Qualified process to fill select ac-
quisition positions. Within the Army, a
board process to fill key Project and
Product Manager billets is open to both
military and civilian candidates. Tradi-

SANTO-DONATO

Santo-Donato is the Acting Project Manager, Effects and Fires Command and Control Systems, Fort Monmouth, N.J.
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tionally, the Project Manager is a colonel
or GS-15; the Product Manager is a lieu-
tenant colonel or GS-14. The board
process rates candidates from “one to
n,” regardless of whether they are mili-
tary or civilian. The Army has tried to
develop civilian records similar to the
military records to improve this board
process. An Army civilian’s past work
record is now documented in an Ac-
quisition Career Record Brief (ACRB)
that is much like the military’s Officer
Record Brief (ORB). Slating qualified in-
dividuals against available positions does

Once the professional acquisition
workforce perceives that there is
a real career ladder that places
significant value on
Program/Product Manager
Deputy Program/Project
Manager, and Product Manager
jobs, there will, I believe, be a
surge in exceptional candidates
for these jobs.

not occur in the board process. This is
done separately using their order of
merit list against the available jobs.

The Numbers Tell the Story
Boards are chaired by senior military of-
ficers and include both senior civilian
and military members. Since the history
of common boards is quite short (from
approximately 1998), it is not easy to
ensure statistically relevant trend data.
Yet, some glaring numbers still linger
from this short history that may be caus-
ing the best acquisition civilians to re-
frain from responding to, and applying
for the board announcements. Consider
the following data provided by Bruce
Dahm, Acquisition Management Branch,
U.S. Army Personnel Command [PER-
SCOM], as of Feb. 21, 2001.

Project Manager Board, Fiscal 2001
As an example, the fiscal 2001 Project
Manager Board covered 28 positions, of
which 19 were desig-
nated “military only”
(in accordance with
DAWIA guidelines),
and nine positions
were open to the Best
Quialified civilian or
military candidates.
On the military side,
40 files were consid-
ered, with 24 military
selected or a 60 per-
cent selection rate.
Forty-four civilian
files were boarded,
with five selected for
an 11.3 percent se-
lection rate.

Project Manager
Board, Fiscal 2000
Similarly, the fiscal
2000 Project Man-
ager Board covered
33 positions, of
which 18 were designated “military
only,” and 15 positions were open to the
Best Qualified candidates. The results
were 42 military considered, with 31
selected or a 74 percent selection rate.
Thirty-nine civilian files were reviewed,
with two selected for a 5 percent selec-
tion rate.

Not unexpectedly, these results dis-
courage many of the best civilian can-
didates from even bothering to submit
consideration packages for Project Man-
ager. However, as | will explain later,
this is only one of many barriers that dis-
courage a significant number of civil-
ians from applying for Board Select PM
positions.

Fiscal 2001 Product Manager Board
The fiscal 2001 Product Manager Board
looked at requirements for 54 positions,
with 28 designated “military only” and
26 for “Best Qualified” candidate, re-
gardless of whether the candidates were
civilian or military. Two hundred sixty
military officers were considered, with
52 selected for a 20 percent selection
rate. Sixty-eight civilian records were
considered eligible, with only two se-
lected for a 3 percent selection rate.

Fiscal 2000 Product Manager Board
The fiscal 2000 Product Manager Board
was looking to fill 55 positions—30 mil-
itary and 25 Best Qualified. The results
were 238 military considered, with 51
selected or a 21.5 percent selection rate;
and 67 civilians considered, with four
selected for a 6 percent rate.

Background Diversity Lacking
Again, the few civilians selected do not
offer great incentive for others to try. In
speaking with representatives from PER-
SCOM, | learned that backgrounds of
many of the civilian candidates were not
diverse and usually did not demonstrate
leadership experience; rather, their back-
grounds tended to depict expertise in
certain areas. The boards traditionally
rank files with demonstrated strong lead-
ership backgrounds very high. Histori-
cally, civilians move up the journeyman
level chain by becoming experts in their
field and may not get opportunities to
develop diverse skills or act in leader-
ship roles until the GS-14 or even GS-
15 level jobs.

Filling Other Critical
Acquisition Positions
All other Army critical acquisition po-
sitions are filled outside the central ac-
quisition process. Senior Executive Ser-
vice (SES) Acquisition jobs are filled as
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PrRoGRAM/PROJECT MANAGER

NEXT-ASSIGNMENT ALTERNATIVES

1
Upon completion of PM tour, incumbent will
proceed to academia for a Ph. D. or Masters
Degree in an acquisition-related field. Two to
three years will be allowed for completion. If
amove is required, PCS or TDY will be pro-
vided at the Service or DoD DACM'’s discre-
tion. After successful completion of the
degree, a four-year assignment will follow as
an instructor or administrator in a Defense
acquisition school such as the Defense
Acquisition University, Industrial College of
the Armed Forces, the Naval Postgraduate
School, or the Air Force Institute of Technol-
ogy. After this assignment, incumbent will
return to the parent PM tour organization
and be placed at the organization’s discre-
tion into a GS-15 (Level IV) position in the
same geographic locality as his or her PM
assignment. At any time in the last year at
the school, the employee may negotiate a
permanent position with the school or any
other organization and be free of any further
commitment to the Army Acquisition Work-

force.
2

Upon completion of PM tour, incumbent will
proceed to a Department of Defense acqui-
sition school and work as an instructor for
three to five years. PCS or TDY will be at the
DaD or Service DACM's discretion. Incum-
bent will return to the parent PM tour orga-
nization and be placed, at the organization’s
discretion, into a GS-15 (Level IV) position
not requiring a geographic move. At any
time in the last year at the school, the em-
ployee may negotiate a permanent position
with the school or any other organization
and be free of any further commitment to

the Army Acquisition Workforce.
3

Upon completion of PM tour, incumbent will
proceed to a position of Assistant PEO for a
minimum of three years. This option may or
may not require a PCS. Permanent place-
ment after 3 years will be into an equivalent
GS-15 (Level IV) position at the parent
organization’s discretion. This change will not
require a change in duty location.
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4
Upon completion of PM tour, incumbent will
proceed to a developmental assignment at
the Director level within the PEO or, if avail-
able, a Director-level position within the local
major subordinate command. This option
requires no mobility to a new geographic
location for the incumbent. Permanent
placement after three years into an equiva-
lent GS-15 (Level IV) position will be made
by the parent organization.

5
Upon completion of PM tour, incumbent will
proceed to a Training With Industry assign-
ment for one year at a defense contractor
facility. TDY funds will be provided, as neces-
sary. Upon completion, incumbent will be
placed in a permanent GS-15 (Level V)
position within last employing organization at
that organization’s discretion. No mobility

required.
6

Upon completion of PM tour, incumbent will
proceed to a Sabbatical. Applicable Sabbati-
cal policies and procedures will be followed
with the exception of requiring a competition
with other candidates. Sabbatical effort must
be approved and in place one year prior to
the end of a PM tour. Incumbent will supply
documentation, as required, for Sabbatical.
Upon completion of Sabbatical, incumbent
will be placed in a GS-15 (Level IV) position
within last employing organization at that
organization’s discretion. No mobility from

the PM tour location required.
7

After two years into PM tour, incumbent has
a two-week opportunity to reselect from this
list another option at his or her discretion, or
agree to an additional two years in his or her
existing PM job for a total of six years. Upon
completion of the six-year tour, manage-
ment may exercise its option to place the
PM in a GS-15 (Level IV) position of man-
agement’s choice.

any other SES job in the Army, using
regular announcements and the Army
or Army Materiel Command SES Of-
fices to manage the selection process.

Deputy Project Manager (DPM) an-
nouncements are managed locally
through normal civilian personnel merit
promotion procedures; other critical ac-
quisition positions (GS-14 and GS-15)
are filled either the same way or through
central career program referral lists.
Therefore, the vast majority of critical
jobs are filled by traditional means, with
many careerists harboring the percep-
tion that selections are still tied to the
“good old boy” networks (i.e., techni-
cal qualifications tailored for a specific
person’s background), and not neces-
sarily given to the Best Qualified candi-
date. Although this is almost always not
the case, this perception is still quite
prevalent within the workforce.

In March 2001, the Logistics Manage-
ment Institute (LMI) published Baseline
Study: Implementation of the Defense Ac-
quisition Workforce Improvement Act
(DAWIA), an Office of the Secretary of
Defense (OSD)-sponsored study pre-
pared for the DoD Director of Acquisi-
tion Education, Training and Career De-
velopment. In a section of that study
entitled, “Selection Processes for Key Po-
sitions, Including Civilian Considera-
tion,” LMI reported that the Air Force
has established a Material Management
Board (SES and general officers) that
meets yearly to select “Best Qualified
military and civilian candidates for its
key acquisition leadership positions.”

Likewise, the Navy has created “a senior
board jointly chaired by the Navy Ac-
quisition Executive and the Vice Chief
of Naval Operations. It uses a Best Qual-
ified policy to select PEOs (Program Ex-
ecutive Officers), DPEOs (Deputy Pro-
gram Executive Officers), Acquisition
Category (ACAT) I/ll PMs/DPMs (Pro-
gram Managers/Deputy Program Man-
agers).”

Within the Army, their centralized Best
Qualified policy is restricted to mainly
ACAT | PMs and Product Managers and
does not include PEOs, DPEOs, or



DPMs. Therefore, the Army’s Director
of Acquisition Career Management does
not have a great deal of influence over
the majority of many other important
critical acquisition positions.

DoDD 5000.52, Defense Acquisition
Education, Training, and Career Devel-
opment Program, paragraph 4.9, states:

“Each Acquisition Corps shall have a
centralized referral system for the se-
lection of Acquisition Corps members
to fill critical acquisition positions...”

To date, each Service is working to this
end, but none is yet there. Although the
proportion of civilians in key critical ac-
quisition jobs has increased, concern re-
mains among those running the board
process that the Best Qualified civilians
are not necessarily trying for the Board
Select Project and Product Manager po-
sitions.

Barriers—and There Are Many
Since the passage of DAWIA, DoD has
undergone a significant reduction in the
size of the entire Department workforce,
especially in the acquisition workforce,
without any commensurate reduction
in the acquisition workload. Today, the
acquisition workforce is asked to do
more with less—and do it significantly
better.

Disproportionate Reduction of the
Acquisition Workforce

In the February 2001 issue of Govern-
ment Executive, George Cahlink wrote a
column on “The Defense Department’s
Debilitating Loss of Critical Workers,”
stating that “since 1989 ... Defense cut
the civilian acquisition workforce by half
from a peak of 310,000 workers in 1989
to about 150,000 today. By 2005, the
workforce would be halved again with
the expected wave of retirement.”

Cahlink cites comments from Don Man-
cuso, the Defense Department’s Acting
Inspector General [at this writing].

“If the workload had been reduced pro-
portionally,” says Mancuso, “eliminat-
ing half of the acquisition positions
could be regarded as positive achieve-

Acquisition professionals are
(uite astute at sizing up how
former Project and Product
Managers who-through no
fault of their own-suffer
cost, schedule, and
performance problems (due

to the high risk in their
programs) that can be
caused by program funding
Cuts or contract protests
that were outside of their
control window. Why take
on the high risk?

ment. Unfortunately, this has not been
the case.”

Mancuso, Cahlink goes on to say, has
testified before the Senate Armed Ser-
vices Committee, and in a March 2001
IG Report, Mancuso specifically men-
tions difficulty in retaining personnel.

Cahlink also points out well-known
common occurrences where “acquisi-
tion workers are being asked to move
beyond narrow technical jobs and in-
stead, perform their duties with an eye
toward accomplishing their organiza-
tion’s overall mission.”

Advancement Halted

Cahlink’s Government Executive article
also references remarks by Keith Charles,
former Director, Acquisition, Technol-
ogy and Logistics Workforce Manage-
ment, who said that in most acquisition
organizations the top jobs go to the mil-
itary, and many civilians leave govern-
ment because they see their advance-

ment halted. (Charles’ remarks were
made in a presentation to contracting
and program management students at
the Naval Postgraduate School, Mon-
terey, Calif., on Feb. 22, 2001.)

Charles also expressed the view (with
which Cahlink agrees) that the military
are trained for these jobs with career-
broadening assignments, whereas when
a civilian receives a career-broadening
work experience—it’s usually a fluke,
not a plan.

Need for a Plan

Why is there no plan? What is it in the
system that prevents civilians from at-
taining diverse backgrounds and from
choosing to compete for Product and
Project Manager positions? Note that
such a plan for civilians, however, is
called for in the 912 (c) Working Group’s
Final Report, “Future Acquisition and
Technology Workforce,” written in sup-
port of the initiatives described in OSD’s
April 1998 and April 2000 Reports to
Congress.

Veering “Off-Track™ Career-Wise

Culturally, in the civilian world we build
a career in an area that usually equates
to existing career programs. In the Ex-
ecutive Summary of the Section 912 (c)
Working Group’ Final Report, the need
for developing civilian generalists to be-
come Program Managers is listed as a
necessary requirement. Indeed, the
Working Group’s Final Report lists in-
stitutionalizing a centralized career man-
agement program as an action item.

Today, our business people grow in the
traditional Comptroller career field with
a career ladder that culminates with a
position as Director of Resource Man-
agement (DRM). Yet, all PM offices have
business managers who are comptrol-
ler careerists, and those careerists know
they are no longer on the rung of a ca-
reer ladder that leads to a DRM posi-
tion.

They are now part of the acquisition
workforce with their “narrow” business
expertise and, regrettably, have proba-
bly “maxed out” their career promotion
potential. If lucky, they may aspire to
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DepuTY PROGRAM/PROJECT MANAGER

NEXT-ASSIGNMENT ALTERNATIVES

1
Upon completion of DPM tour, incum-
bent will proceed to academia for a Ph.D.
or Master's Degree in an acquisition-
related field. Two to three years will be
allowed for completion. If a move is re-
quired, PCS or TDY will be authorized at
the DoD or Service DACM's discretion.
After successful completion of the de-
gree, a four-year assignment will follow
as an instructor or administrator in a
Defense acquisition school such as the
Defense Acquisition University, Industrial
College of the Armed Forces, Naval
Postgraduate School, or Air Force Insti-
tute of Technology. After this assignment,
incumbent will return to the parent DPM
tour organization and be placed at the
organization’s discretion into a GS-15
(Level IV) position in the same geographic
locality as his or her DPM assignment. At
any time in the last year at the school, the
employee may negotiate a permanent
position with the school or any other
organization and be free of any further
commitment to the Army Acquisition

Workforce.
2

Upon completion of DPM tour, incum-
bent will proceed to a Department of
Defense acquisition-affiliated school and
work as an instructor for three to five
years. PCS or TDY will be authorized at
the DoD or Service DACM'’s discretion.
Incumbent will return to the parent PM
tour organization and be placed at the
organization’s discretion into a GS-15
(Level IV) position not requiring a geo-
graphic move. At any time in the last year
at the school, the employee may negoti-
ate a permanent position with the school
or any other organization and be free of
any further commitment to the Army

Acquisition Workforce.
3

Upon completion of DPM tour, incum-
bent will proceed to a developmental
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assignment at the Director level within
the PEO or, if available, a Director-level
position within the local major subordi-
nate command. This option requires no
mobility to a new geographic location for
the incumbent. Permanent placement
after three years into an equivalent GS-
15 (Level IV) position will be made by the

parent organization.
4

Upon completion of DPM tour, incum-
bent will proceed to a Training With In-
dustry assignment for one year at a de-
fense contractor facility. TDY funds will be
provided, as necessary. Upon completion,
incumbent will be placed in a GS-15
(Level IV) position within last employing
organization or into a position at that
organization’s discretion. No mobility

required.
5

Upon completion of DPM tour, incum-
bent will proceed to a Sabbatical. Applic-
able Sabbatical policies and procedures
will be followed with the exception of
requiring a competition with other candi-
dates. Sabbatical effort must be approved
and in place one year prior to the end of
a PM tour. Incumbent will supply docu-
mentation, as required, for a Sabbatical.
Upon completion of Sabbatical, incum-
bent will be placed in a GS-15 (Level IV)
position within last employing organiza-
tion at that organization’s discretion. No
mobility from the DPM tour location

required.
6

After two years into a DPM tour, incum-
bent has a two-week opportunity to
reselect from this list another option at
his or her discretion, or agree to an addi-
tional two years for a total of six years.
Upon completion of the six-year tour,
management may exercise its option to
place the incumbent in a GS-15 (Level
IV) position of management’s choice.

the position of Deputy PM in their local
PM shop. (Because it is a local recruit,
and if the PM likes what they have ac-
complished as business managers, they
may be selected as Deputy PMs through
local merit promotion procedures.) The
chance to ever reach SES, however, is
almost non-existent.

Since they are no longer in the DRM
chain and their backgrounds are neither
diverse nor technical, they are no longer
competitive in their career fields. In re-
ality, they are precluded from being se-
lected for an acquisition SES position
that will be filled through the “good old
boy” network rather than through cen-
tralized acquisition community chan-
nels where past work experience would
have very high value. They are also wit-
nesses to a selection process for civilian
PEO and DPEO SES jobs that does not
seem to follow a career ladder from a
PM and DPM position.

Similar career tracks beget the logisti-
cian and the engineer who move into
the Project Manager office environment.
What has evolved is a cultural barrier
that seems to tell civilians that they do
not have the diverse backgrounds
needed to become PMs; consequently,
they believe that there is no road to SES.
The top acquisition folks perceive that
a tour as PM or Product Manager will
not aid them in progression to SES—so
why bother? They may as well stay in
their traditional fields where the pay and
benefits are the same as Board Select po-
sitions.

TDY

Our critical acquisition personnel work-
ing in PM shops realize that most Pro-
ject and Product Managers spend over
75 percent of their PM tours traveling
to Temporary Duty (TDY) sites. Most
civilians are unwilling to take jobs that
take them away from their families so
often.

Multiple Reporting Levels

Further, they realize that PMs must an-
swer to more than one chief. Typically,
PMs must meet all the demands of Pen-
tagon-level general officers, plus all the
demands from general officers that sur-



face from the user end of the acquisi-
tion business. This is unlike regular civil-
ian jobs where success requires only that
they satisfy their immediate supervisors.

Compensation Inequities

In addition, these civilian PMs/Product
Managers do not receive any more com-
pensation than they would in other GS-
14/15 positions. Prior to the beginning
of the five-year trial period for the DoD
Civilian Acquisition Workforce Person-
nel Demonstration Project in 1999,
which created a Pay Band that includes
GS-14s and GS-15s, most PMs and di-
vision chiefs were GS-14 or GS-15. The
deputy PM and technical management
chief were usually GS-15s. Now, under
Pay Band Level 1V all these jobs are
equal, and the incumbents can receive
compensation ranging from $67,675 to
$103,623—plus locality pay.

For example, in the Washington D.C.
area, the range—including locality
pay—is $78,265-$119,682. Since Prod-
uct and Project Managers are typically
GS-14s and GS-15s respectively, both
fall under Pay Band Level IV. Therefore,
all the division chiefs and deputies
would not receive any promotion to
move to either PM or Product Manager
positions. To be promoted, one must
move from Pay Band Level Ill, and ac-
quisition workers at this level are usu-
ally not the seasoned acquisition veter-
ans to be found in other critical
acquisition positions. Hence, a side ef-
fect of Pay Banding was to remove many
seasoned GS-14s from bidding on GS-
15 PM jobs since a promotion is no
longer associated with the increased re-
sponsibilities.

Location, Location, Location

Another barrier that precludes some
civilians from applying is the remote
chance that they would be selected for
a position at a different location. To try
to alleviate this concern, the Army in-
stituted a regional area of consideration.
For example, if you work at Picatinny
Arsenal, you are in the Northeast Re-
gion; therefore, not only can you apply
to the open board announcement, but
you can also narrow the area in which
you are willing to accept a Board Select

position within the Northeast Region.
However, you still may have to move.
If you apply from the Picatinny area,
you may be selected for a position at
Fort Monmouth, which may turn out
to be 100 miles away from your resi-
dence but is still in the Northeast Re-
gion. For this reason, some candidates
opt not to apply.

No Control Over Next Job

Civilians elect to not pursue Board Se-
lect positions for many reasons. They
realize that, in most cases, these board
jobs are for four years, or they may last
until the next nearest major milestone
in their programs life cycle is completed.
This means that they will not have any
control over their next job or where it
might be located. Civilians are not ac-
customed to having such little control
over their future positions or locality.

No Longer in Charge

Candidates for PM positions do not
know if following a PM position will
bring the same level of job satisfaction
as their previous employment. For ex-
ample, would an individual who was
the undisputed boss move to a deputy
or division chief position after being the
man in charge? Unlike the military, high-
level civilian positions are not constantly
rotating, and finding challenging, ca-
reer-enhancing jobs after being a PM
may prove difficult. And finding a suit-
able position located where the incum-
bent desires to reside significantly adds
to the challenge.

High-Risk

These unknowns, along with the many
other barriers discussed in this article,
make the decision not to apply fairly
easy for sharp acquisition workers. They
are content to remain in their career field
tracks where they are recognized ex-
perts, and by continuing their tradi-
tionally exceptional efforts in their fields
of expertise, are fairly certain they will
be well rewarded in pay and bonuses
under the pay demo.

Why take on the high-risk job of Pro-
ject Manager or Product Manager and
jeopardize the rewards that can be ex-
pected for known results in their tradi-

tional work areas? As a body, they are
quite astute at sizing up how former Pro-
ject and Product Managers who—
through no fault of their own—suffer
cost, schedule, and performance prob-
lems (due to the high risk in their pro-
grams) that can be caused by program
funding cuts or contract protests that
were outside of their control window.

Lack of Substantive Bonuses

to Reward Risktaking

Further, members of the civilian acqui-
sition workforce have witnessed for
themselves that the bonuses to suc-
cessful Project and Product Managers
are fairly indistinguishable from those
they are already receiving; even more
troubling, the not-so-successful PMs and
Product Managers are way below what
they normally receive. Clearly, if civil-
ians do “screw up” in these Board Se-
lect positions with their high visibility,
their advancement is over, their bonuses
gone or curtailed, and their careers for-
ever blemished.

As a system, we do not reward risktak-
ing gone bad, even though the most suc-
cessful people in private industry usu-
ally fail a few, or even many times before
success. A few mistakes in a Board Se-
lect job may be remembered by pay pan-
els, future SES selection panels, and by
general officers for years to come.

It All Adds Up

Knowing that no increase in pay ac-
companies these difficult jobs, no guar-
anteed bonus, unknown follow-on
jobs, and little chance that such jobs
will lead to SES appointments—all of
these factors make it readily apparent
why so few of the eligible acquisition
professionals try for these positions.
Unlike a military PM, who in almost
every case will be retirement-eligible
after a tour as a Project Manager, the
civilian PM will probably still have eight
to 10 years of work before he or she is
retirement-eligible.

Is it therefore impossible to attract the
best civilians to these jobs? Can we not
fulfill the intent of DAWIA to increase
the proportion of civilians in Program
Manager positions?
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Incentivizing Civilians

In spite of all the existing barriers that
inhibit many civilians from seeking the
Project and Product Manager positions,
these jobs are the lifeblood of success-
ful future Army—and all of DoD—
weapon system acquisition; and it be-
hooves the acquisition community to
change the existing civilian mindset that
sees little reason to compete for these
jobs.

Centralized Board Referral System
First and foremost, we need to develop
a centralized board referral system for
all acquisition SES positions such as
PEO, DPEO, and RDEC (Research, De-
velopment and Engineering Center) Di-
rectors. There must be in place a clear
career progression that includes either
or both Project and Product Manager
positions. The DoD DACM and PER-
SCOM need to have control over the
critical acquisition SES jobs, and they
should not continue to fill positions
under the traditional Army/Army Ma-
teriel Command SES hiring process.
Also, the DPM positions for major pro-
grams should be Board Select and con-
sidered to be equal to a PM for purposes
of career progression.

Annual Boards for SES Positions

A system of annual boards for SES po-
sitions needs to be established. All eli-
gible acquisition professionals interested
in SES positions could submit the Of-
fice of Personnel Management (OPM)
SES Managerial Qualifications. Other
critical acquisition professionals chosen
by the DoD DACM or the Deputy
DACM must man these boards. For
those already in critical acquisition po-
sitions, there should be no need for fur-
ther Technical Qualifications—their past
records should suffice. If they are man-
agerially qualified for SES, their profes-
sion should be enough to satisfy any ad-
ditional special technical qualifications.
Job diversity and special skills would be
considered by the board in developing
their “1 to n” list.

Once their managerial skills have been
evaluated and approved by OPM, they
should not have to rewrite them every
year. Similar efforts already exist in other
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agencies. Outside candidates can submit
annually to the board for consideration.
This would improve the system we have
now, where after candidates are selected,
they get to rewrite their managerial qual-
ifications to ensure they meet OPM stan-
dards. We would have a pool of quali-
fied acquisition professionals ready to
serve in the senior acquisition billets.

Pay Band Distinction

Next, we need to develop ways to dis-
tinguish a Project Manager and Product
Manager from the array of other Pay
Band Level IV and GS-14/GS-15 criti-
cal acquisition jobs. Doing so requires
looking at the way we compensate in-
dividuals. Selection to Project Manager
and Product Manager positions should
nearly always be considered promotions.

Anyone moving from a position in Pay
Band Level 1V to a PM should receive a
6 percent pay increase; if that person is
already at the maximum level in the
band, he or she should get an annual
bonus at the start of each year equating
to 6 percent of the Pay Band maximum.

If moving from a GS-14 to a GS-15 PM
position or Level IV PM position, he or
she should get an additional 6 percent
above the normal promotion amount.
If close to the top, an increase and bonus
equating to 6 percent should be set.
Likewise, a PM moving from Level Ill
toaLevel IV PM position should receive
the standard 6 percent, plus an addi-
tional 6 percent for accepting the Board
Select PM position. This additional 6
percent stipend would disappear after
completion of their tours if they did not
accept another PM assignment. How-
ever, if they are promoted to SES, their
PM salary should be the point of de-
marcation for establishing the SES pro-
motion salary.

After the PM/DPM Tour

After completion of a tour as PM or DPM
of a major acquisition program, these
professionals should be considered to
have fulfilled all the OPM Managerial
Qualifications, and should be required
to submit only the very minimum
amount of paperwork to the SES An-
nual Board. The board and the DoD

DACM staff should ensure the OPM
Qualifications Statements are in the
proper formats acceptable to OPM.

Currently, this review by the board and
DoD DACM staff is conducted only for
the person selected to fill the open SES
position, after the recruitment and in-
terview process. This would remove a
practice that appears unfair to almost
all those who apply for Army SES jobs
and are not selected. Many applicants
walk away from the process with the
distinct perception that only the job-
specific Technical Qualifications mat-
ter; and that after candidates are cho-
sen, the system lets them rewrite their
OPM Managerial Qualifications. The
candidates’ rewritten Managerial Qual-
ifications are then reviewed by people
in the Army SES offices until they are
rewritten in a manner deemed capable
of meeting OPM standards. This board
system will make the managerial skills
and leadership skills the most impor-
tant, and the ACRBs and resumes will
show the technical skills of the acquisi-
tion professional candidates.

Retention/Recruitment Bonuses

Current policies on retention and re-
cruitment bonuses are available, but they
are not used frequently and are not al-
ways applicable, especially when the po-
sitions are coming from a board that can
slate military or civilians into these po-
sitions. Recruitment bonuses usually are
used to bring in someone from outside
the government, and retention bonuses
are used when civilians have a bona fide
offer from private industry. Clearly
needed is a family of incentives that are
readily available, well known, and used
to market interest in Board Select jobs.

Once the professional acquisition work-
force perceives, as covered earlier in this
article, that there is a real career ladder
that places significant value on Pro-
ject/Deputy Project and Product Man-
agers, there will, | believe, be a surge in
exceptional candidates for these jobs.
However, the barriers of not knowing
what job will come after a Board Select
tour and not knowing if mobility will
be required for that next job, must also
be addressed.



Leeway In Next Assignment

As part of the PM Board process for civil-
ians, there should be included a step
that lays out what assignment that per-
son will have upon completion of his or
her PM tour. Three sidebars in this ar-
ticle list my proposals for next-assign-
ment possible job alternatives for the
positions of Program/Project Manager
(p. 70), Deputy Program/Project Man-
ager (p. 72), and Product Manager
(shown below). These should be posted
to the Army Acquisition Workforce and
PERSCOM Wb sites as part of the ap-
plication process.

The application instructions should in-
clude the applicable options (as spelled
out in the three sidebars), and state that
the candidates must elect one of the op-
tions; that at the start of the third year
they will get one opportunity to affirm
their choice or change to one of the other
options; and that this choice will be final
so that the system has two years to ac-
commodate that option.

Risktaking Deserves Compensation
After establishing a valued career pro-
gression, salary incentives, and recog-
nition that these positions are consid-
ered promotions—even though grade
and Demonstration Pay Band levels
might remain the same—DoD still needs
to incentivize and recognize the inher-
ent risk in these positions.

| propose that an Annual Performance
Bonus or CCAS (Contribution-Based
Compensation Appraisal System) bonus
floor be established. For each year in-
cumbents occupy these Board Select po-
sitions, | suggest that the starting bonus
for a PM should be $6000, for a DPM
$4000, and for the Product Manager
$2000. Again, these are floors and, de-
pending on success, can rise to the lim-
its of the existing bonus system each year.

Human Capital Management

Today, throughout government we keep
hearing of the need to address Human
Capital Management issues. Congress
has also asked agencies to develop
human capital strategies in light of the
impending huge numbers of retirement-
eligible civilians. They want agencies to

have formal plans on how they will meet
future personnel needs.

A 2001 General Accounting Office Re-
port (GAO-01-326), entitled “Manag-
ing for Results: Human Capital Man-
agement Discussions in Fiscal Year 2001
Performance Plans,” stated that “Some
agencies identified ... unique human
capital challenges ... but they did not
include specific strategies or goals for
resolving those challenges.” Senior ac-
quisition officials need to formalize a
strategy to ensure that the best civilians
compete for, and successfully attain po-
sitions as Project and Product Managers.

Senior Leadership Involvement

This issue requires significant involve-
ment of DoD’s senior leadership or we
will continue to have an acquisition
workforce that does not recognize PM
and Product Manager positions as key
to a successful career. We need to ad-
dress the barriers and, where possible,
remove them. More importantly, we
need to establish incentives where some
of the inherent barriers in these jobs—

such as high risk, travel, and serving
many masters—are ameliorated by at-
tractive incentives and opportunities for
career advancement. In this way, we can
ensure DoD gets the best candidates
vying for the strategic positions as
weapon system managers that are the
key to successful products in the hands
of our military.

Also, we will ensure a career path that
will bring DoDs5 future acquisition lead-
ers to the highest standards possible.
Through a centralized referral system
that includes not only Project Managers
and Product Managers, but also Deputy
PMs, Deputy PEOs, PEOs, and all crit-
ical acquisition SES positions, we can
achieve this goal. Also, by introducing
follow-on assignment choices and bonus
floors on training opportunities, we can
stimulate civilian interest in aspiring to
be Project and Product Managers.

Editor’s Note: Santo-Donato welcomes
guestions or comments on this article.
Contact him at as-donato@c3smail.
monmouth.army.mil.

ProbucT MANAGER

NEXT-ASSIGNMENT ALTERNATIVES

1
Upon completion of Product Manager tour,
incumbent will proceed to academia for a
Master's Degree in an acquisition-related
field. Up to 18 months will be allowed for
completion. If a move is required, PCS or
TDY will be authorized at the DoD or
Service DACM's discretion. After completion
of the degree, employee will return to parent
organization and be placed into a GS-14
(Level IV) position at organization’s

discretion.
2

Upon completion of Product Manager tour,
incumbent will proceed to a Training With In-
dustry assignment for one year at a defense
contractor facility. TDY funds will be autho-
rized by the DoD or Service DACM, as nec-
essary. Upon completion, incumbent will be
placed in a GS-14 (Level IV) position within
last employing organization or into a position
at that organization’s discretion. No mobility
required.

3
Upon completion of Product Manager tour,
incumbent will proceed to a Sabbatical. Ap-
plicable Sabbatical policies and procedures
will be followed with the exception of requir-
ing a competition with other candidates.
Sabbatical effort must be approved and in
place one year prior to end of PM tour. In-
cumbent will supply documentation, as re-
quired, for Sabbatical. Upon completion of
Sabbatical, incumbent will be placed in a
GS-14 (Level IV) position within last employ-
ing organization at that organization’s discre-
tion. No mobility from the product manager
tour location required.

4
Incumbent will be placed in a supervisory
GS-14 (Level IV) position by the Product
Manager employee’s organization that does
not require a geographic move.
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Edwards Civilian Recognized
Nationally for Test Work

LEIGH ANNE BIERSTINE

2, 2002—Aiding in the development of one of

the Air Forces premier weapons systems is job
satisfaction enough for most people. But Kevin Mon-
toya’s work on the airborne laser test and evaluation
program at the Air Force Flight Test Center here is
earning him high marks on a national level.

EDWARDS AIR FORCE BASE, Calif. (AFPN), Feb.

The National Defense Industrial Association has
named Montoya Civilian Tester of the Year.

Montoya is the project manager for test and evalu-
ation of the airborne laser program. He was cited for
his work in developing directed-energy and high-
energy laser test infrastructure and capability where
none has previously existed. Montoya and the air-
borne laser integrated test force here recently com-
pleted a 17,000-square-foot systems integration lab-
oratory where the laser will be tested in [its] entirety
on the ground prior to flight-testing.

There is no doubt the importance of the airborne
laser program helped catch the attention of the as-
sociation, Montoya said.

“The ABL program is a priority for the nation,” he
said. “It is a breakthrough weapons system, and if it
proves successful it will change the way we do things
in the future.”

Montoyas work is providing a model for future flight-
test center directed-energy test programs, said Col.
Steve Cameron, the 412t Test Wing commander
here.

“We are all proud that the NDIA has recognized
Kevin's unique contributions to the test community,”
Cameron said. “It5 nice to see national recognition
for the hard work that goes on behind the scenes to
make the test and evaluation of our nation’s aero-
space systems the best anywhere.”

Kevin Montoya (right), project manager for test and eval-
uation of the airborne laser program at Edwards Air
Force Base, Calif, and Chris Roder, facility supervisor for
Wyle Labs, review plans for the laser’s ground pressure
recovery assembly, which is under construction at
Edwards. Montoya was recently recognized for his work
on the airborne laser with a national award.

Photo by Dawn Waldman

The NDIA nod is recognition not only for his own
hard work, Montoya said, but also for the role the
flight test center plays in supporting the nation’s de-
fense.

“This award is a tribute to the test expertise we have
here at Edwards,” Montoya said. “Hopefully this will
be the beginning of further recognition by the Air
Force and the rest of the test community.”

Editor’s Note: This information is in the public do-
main at http://www.af.mil/news.
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Fourteenth Annual
International
Acquisition/Procurement
Seminar — Atlantic (IAPS-A)

International Ach|3| ion/
Procurement Seminar
Atlantic

July 8-12, 2002
Sponsored by the
International Defense Educational
Arrangement (IDEA)
in
Paris, France

THEME

Case Based Education in the
Defense Acquisition Environment

No seminar fee for qualified participants.

For further information, contact any member
of the DAU-DSMC IDEA Team: (703) 805-5196

or
Visit our Web site:

http://www.dsmc.dau.mil/international/international.htm

tion/ Procurement Semi-

nar—Atlantic (IAPS-A) will be
a theme-based format, to include
an industry day; will provide for your
individual participation; and will pro-
vide for positive information ex-
change and feedback. The theme
for this year’s seminar is “Case
Based Education in the Defense
Acquisition Environment.”

The Fourteenth Annual Acquisi-

The seminar is sponsored by the
International Defense Educational
Arrangement (IDEA), which con-
sists of the defense acquisition ed-
ucational institutions in France, the
United States, the United Kingdom,
and Germany.

Those eligible to attend are Min-
istries, Departments of Defense,
and supporting Defense Industries
from the four IDEA nations who are
actively engaged in international
defense acquisition programs.

This year’s seminar will be held July
8-12, 2002, in Paris, France. The
last day of the seminar, July 12, will
be dedicated to the educational as-
pects of international acquisition.

The IAPS-A is by invitation only.
Those desiring an invitation who
have not attended past international
seminars should submit a letter of
request, on government or busi-
ness letterhead, to DSMC by fax
(703-805-3175).

To register, visit the seminar Inter-
net Web site at http://mww.dsmc.dau.
mil/international/international.htm.

Invitations, confirmations, and ad-
ministrative instructions will be is-
sued after May 1, 2002.

Contact an IDEA Team member for
additional seminar information at:

Comm (U.S.):
(703) 805-5196

E-mail:
internationalseminars@dau.mil.
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INTEROPERABILITY

Increasing Combat Effectiveness
Through Interoperability

Information Interoperability—The
Key to Information Superiority

PHUONG TRAN -

nformation Superiority—a power-

ful tool for the warfighter in the in-

ternational battlespace of today ...

and one of the greatest challenges

facing the test and evaluation com-
munity. Information interoperability is
arguably the key ingredient of informa-
tion superiority.

Consequences of Not Sharing
Information

Every time the wrong helicopter is shot
down or the wrong target is bombed
critics say, “They should have known.”
In some cases the critics are right. Some
people did know, but the right infor-
mation did not get to the right people
at the right time. That often happens
when systems do not exchange infor-
mation efficiently and effectively and are
not interoperable across Service, Agency;
or even National boundaries.

The Chairman of the Joint Chiefs of Staff
has attacked this problem directly with
a joint interoperability test certification
process that applies to every Depart-
ment of Defense National Security Sys-
tem (NSS) and Information Technology
(IT) system. Systems that have interop-
erability integrated into their develop-
ment and testing plans have a shorter,
smoother path to deployment and pro-
vide the best support to the warfighter.
Programs where interoperability issues
have been sidestepped may later suffer
delays, cost overruns, or worst of all,
contribute to deadly mistakes.

GORDON DOUGLAS

The Joint Interoperability Test
Command helps to ensure
continuing effective
interoperability by

participating in joint exercises

from these events confirm a
system’s interoperability

status, or trigger a

reassessment if serious
anomalies are uncovered.

Program managers need to understand
the interoperability testing and evalua-
tion process and use it to their advan-
tage. To understand the process, a few
basic questions need to be answered.

Q

What is information interoperability?

A

Simply put, information interoperabil-
ity is systems working effectively to-
gether. Joint Publication (JP) 1-02, DoD
Dictionary of Military and Associated
Terms, dated March 23, 1994, uses a
slightly more elaborate definition:

“The ability of systems to provide ser-
vices to and accept services from other
systems, and to use the services ex-
changed to enable them to operate ef-
fectively together”

Q

How interoperable must a system be?

A

For years, this has always been a chal-
lenging question to answer. The inter-
operability status of systems, especially
families or systems of systems, cannot
be simply dichotomized into “yes, it
works” or “no, it doesn't.” Commercial

Tran is Chief of the Plans and Policies Branch, Plans, Policies, and Warfighter Support Division, at the Joint Interoperability Test Command (JITC), Fort Huachuca,
Ariz. She is a graduate of the University of Arizona and has 15 years of government service in the Test and Evaluation arena. Douglas is an operations research
analyst with JITC, also at Fort Huachuca. He is a graduate of the University of Arizona, with more than 20 years of military, government, and private industry ex-
perience in research, engineering, and test and evaluation.
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software, whether used directly in sys-
tems or in the tools used to develop cus-
tom systems, is ubiquitous. Unfortu-
nately, the complexity of this software
guarantees that any moderately large
system will never be error free.

Interoperability evaluation acknowl-
edges this situation by factoring in the
criticality of requirements (i.e., will fail-
ure to meet a requirement affect critical
mission functions?) and by assessing the
severity of any deficiencies. The expected
operational impact of anomalies is cat-
egorized as minor, moderate, or major—
major being sufficiently severe to pre-
clude certification of the capability or
to justify de-certification of a previously
certified requirement.

The operational environment is dynamic
in ways beyond the flexibility of tacti-
cal networks. Individual system com-
ponents are upgraded—frequently with
hardware, constantly with software.
Anyone with a personal computer, who
has tried to maintain current versions
of operating systems, applications, virus
definition files, etc., is painfully aware
of the implications of this situation.

With few exceptions, no static configu-
ration exists for the components of a
family of systems or tactical network in-
frastructure. In this environment, it be-
comes a practical necessity to focus on
critical high-level Information Exchange
Requirements (IERs, in the new termi-
nology) and other critical system per-
formance parameters (for example, in-
formation assurance). At the same time,
the low-level technical interoperability
must be verified as capable of supply-
ing the “wire” between systems.

With technology, systems, architectures,
and operational configurations in a con-
stant state of flux, periodic verification
of interoperability is an important ele-
ment of the interoperability test method-
ology. JITC helps to ensure continuing
effective interoperability by participat-
ing in joint exercises and real contin-
gencies. Results from these events con-
firm a system’s interoperability status,
or trigger a reassessment if serious anom-
alies are uncovered.

Q

What is interoperability test certification?

A

Interoperability test certification is the
process of ensuring that a system meets
the joint information interoperability re-
quirements of its users. It includes the
collection of the data necessary to de-
termine whether or not the system con-
forms to applicable interoperability stan-
dards and can effectively exchange all
required information with all other re-
quired systems.

Q

Why certify for interoperability?

A

Certification is confirmation from an in-
dependent evaluator that assures the
warfighter that the Commanders-in-
Chief (CINCs), Service, and Agency sys-
tems can interoperate in a joint team.

Q

Who certifies that a system is interopera-
ble in a joint environment?

A

The Joint Interoperability Test Com-
mand, an element of the Defense Infor-
mation Systems Agency, has responsi-
bility for certifying joint interoperability
of all DoD systems. The Joint Staff cer-
tifies the actual requirements; JITC cer-
tifies that the system meets those inter-
operability requirements.

Q

What systems need to be certified?

A

All NSS and IT systems, regardless of
acquisition category (ACAT), that pro-
duce, use, or exchange information be-
tween Services, Agencies, or countries,
must be evaluated and certified by JITC.

Q

When should systems be certified?

A

All systems must be certified before they
are fielded, usually before Milestone C
or Initial Operational Capability (I0C).
Fielded systems must be re-certified

every three years or upon changes af-
fecting interoperability or supportabil-
ity. The system proponent should con-
tact JITC early in the acquisition process
to ensure that certification is both timely
and cost effective by leveraging off other
testing wherever possible.

Q

What is involved in the interoperability
test certification process?

A

JITC follows the processes outlined in
the May 8, 2000, Chairman Joint Chiefs
of Staff Instruction (CJCSI) 6212.01B,
Interoperability and Supportability of Na-
tional Security Systems and Information
Technology Systems, to perform its joint
interoperability test and certification
mission. This Joint Staff instruction has
recently been updated to mesh with
changes to the requirements generation
process and to ensure that interoper-
ability certification is addressed during
the acquisition of all NSS and IT sys-
tems, regardless of ACAT. JITC imple-
ments joint test certification in a four-
step process that is depicted in Figure
1.

Identification of All Joint
Interoperability Requirements
Interoperability testing begins with iden-
tifying requirements from traditional
sources such as Mission Need State-
ments (MNSs) and Operational Re-
quirements Documents (ORDs). But
MNSs and ORDs are sometimes out-
dated and incomplete.

On April 15, 2001, the requirements
generation process was strengthened
with publication of a revised CJCSI
3170.01B, Requirements Generation Sys-
tem, which serves to improve the iden-
tification of interoperability require-
ments. This updated instruction man-
dates identification of interoperability
Key Performance Parameters (KPPs) for
Capstone Requirements Documents and
ORDs and defines time-phased re-
quirements in support of incremental
acquisitions. To complete the require-
ments picture, we examine how the sys-
tem will fit into the present and future
joint operational networks and archi-
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FIGURE 1. Joint Interoperability Certification Process
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g criticality joint use

tectures—a process aided by JITCS ac-
tive participation in exercises and con-
tingencies.

User Requirements Confirmation
Once requirements are identified, JITC
extracts interoperability requirements
from system documents and develops
a joint interoperability requirements ma-
trix. JITC coordinates this matrix with
the program manager and the user com-
munity to verify requirements and de-
termine criticality.

Interoperability Data Collection
Interoperability data to support evalu-
ation efforts is then obtained from ap-
propriate test events, to include JITC-
or Service-conducted tests. While each
NSS or IT system presents unique chal-
lenges, JITC divides interoperability as-
sessments into two basic categories: in-
formation transport and information
processing. The interoperability issue
with information transport is the com-
plete, accurate, and timely transfer of
information from one system to another.
The objective of this assessment is to
determine the ability of the system to
send and receive information in its in-
tended operational environment.

As an example, JITC assesses tactical
communications equipment in terms of
supporting a notional Joint Task Force
(JTF). While the Services acquire tacti-
cal communications equipment focus-
ing on Service requirements, JITC'
wider viewpoint determines the degree
that this equipment interoperates within
the overall requirements of the JTF—
the capability of the system to transfer
data, voice, imagery, and the system
management functions required for JTF
operations.

Interoperability assessment of informa-
tion processing requires more than the
bits, bytes, and protocol testing of the
transport mechanism. JITC assesses sys-
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tems from end-user to end-user to de-
termine how one system interacts with
other systems in order to evaluate
whether they can exchange information
and services in a joint environment. The
objective of this testing is to assess the
ability of the system to process and pre-
sent information to and from other sys-
tems in the joint architecture.

As an example, during joint theater air
and missile defense evaluations, JITCs
data collection/analysis efforts often ex-
tend to three levels of interoperability.
The first level is standards conformance
certification to verify the exchange of
information is in accordance with ap-
plicable military and commercial stan-
dards and standards profiles, as required
by operational and technical architec-
tures. System capability is the next level
examined. Interoperability with respect
to defined system performance para-
meters is verified, using a variety of tools.
Finally, the assessment of operational
levels of interoperability ensures that
components satisfy the users needs in
a realistic environment.

JITCS Joint Operational C41 Assessment
Team (JOCAT) capability is one means

of obtaining operational interoperabil-
ity data. JOCAT is a worldwide deploy-
able team consisting of equipment and
personnel with the capability and ex-
pertise to provide on-site interoperabil-
ity analysis and support during field ex-
ercises and real-world contingencies.
The JOCAT monitors the Joint Data Net-
work (JDN); selected voice networks;
Tactical Information Broadcast Service
(TIBS); Tactical Receive Equipment and
Related Applications (TRAP) Data Dis-
semination System (TDDS) network;
the Joint Planning Network (JPN); and
exercise Distributed Interactive Simu-
lation (DIS) networks. JOCAT provides
automated methods to identify items of
interest and interoperability anomalies
for immediate analysis. The automated
methods of JOCAT process the data col-
lected at various interfaces to provide
valuable and timely feedback.

Determining the Status of
Interoperability

All relevant data are used to determine
the interoperability of a system and all
its interfaces. JITC publishes the deter-
mination in a letter of certification sent
to the program office; the Services; the
Joint Staff; and acquisition executives
such as Director, Operational Test and
Evaluation (DOT&E); U.S. Joint Forces
Command; Under Secretary of Defense
for Acquisition, Technology and Logis-
tics; and Assistant Secretary of Defense
for Command, Control, Communica-
tions and Intelligence (C3l).

FIGURE 2. JITC’s Areas of Expertise
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Q

How do you get and keep your system cer-
tified?

A

» Contact the JITC as early in system
development as possible. This allows
JITC to piggyback on planned system
testing.

« Coordinate all testing with JITC, so
joint interoperability can be integrated
into the test program schedule.

e Consult JITC on changes in
requirements or capabilities
in order to keep certification
status current.

What will JITC do to help get your
system certified?

A

When a program manager con-
tacts JITC early in the acquisi-
tion program, JITC will:

« Assist in identifying joint in-
teroperability requirements
during the concept/design
phase of the program.

 Provide advice so that inter-
operability is built into the
system from the start.

< Plan for the most efficient use
of testing resources.

« Assist the program manager in iden-
tifying solutions to interoperability
problems necessary to get the system
certified.

About JITC’s

Test Program

JITCS philosophy is to test for success;
thus, the objectives are to characterize
and certify systems using affordable lev-
els of confidence to ensure an opera-
tional interoperability capability. JITC
also has a range of tools available for
system assessments, and laboratories
and networks for testing virtually all
types of NSS and IT systems. Figure 2
displays some of JITC areas of exper-
tise.

Q

How does JITC track the certification
process?

A

One difficulty in achieving joint inter-
operability is identifying systems with
external interface requirements and
tracking the interoperability status of
these systems throughout the life cycle.
JITC is attacking this problem by de-
veloping the System Tracking Program
(STP) to better manage interoperability.
The STP itself is an evolutionary devel-
opment based on a simpler test sched-
uling application. Responding to new

Systems that have interoperabil-
ity integrated into their develop-
ment and testing plans have a
shorter, smoother path to
deployment and provide the best

support to the warfighter.
Programs where interoperability
Issues have been sidestepped
may later suffer delays, cost
overruns, or worst of all,
contribute to deadly mistakes.

policy, the STP has evolved to a Web
database that includes system informa-
tion from the concept phase, as re-
quirements documents are initially
staffed, to re-certification requirements
for mature systems.

Test scheduling and current interoper-
ability status of systems are still core ca-
pabilities of the new database; however,
this has been augmented with Interim
Authority To Operate (IATO)—a tem-
porary “waiver” of certification require-
ments—and automated notification of
expiring certifications. The mature STP
will provide a single source to determine
NSS/IT system interoperability status
(i.e., overall system and individual in-
terface results), system and test event
information, results of any standards
conformance testing/certification, and
online links to certification letters and

detailed test reports. Populating the STP
with “heads up” information when re-
quirements are first approved allows
identification of systems not tested. By
tracking the life cycle progress of inter-
operability, STP helps paint the big pic-
ture of DoD interoperability.

Q

What does the future portend?

A

Too frequently, interoperability
has been force fitted and tested
into systems. The new direction
strives to achieve the rhetoric
of having systems “born joint.”
DoD policy now calls for sys-
tem interoperability require-
ments themselves to be certi-
fied. In addition, supportability
—including the expected sup-
port from infrastructure net-
works—must be documented
in a C41 [Command, Control,
Communications, Computers,
and Intelligence] Support Plan.
Supportability itself, another es-
sential ingredient of interoper-
ability too often ignored, must
be certified by the Joint Staff.

These steps will ensure that in-
teroperability requirements are
addressed in the system re-
quirements documents and that the ex-
isting and planned infrastructure can
support the exchange requirements of
new and modified systems.

Far from being the end game, joint in-
teroperability is only a step up the lad-
der to satisfying international interop-
erability issues. Combined and coalition
interoperability will remain suitably chal-
lenging. The variables in equipment,
versions, basic technology, and config-
urations that could possibly be en-
countered in combined and coalition
environments will continue to “test the
testers” far into the 21% century.

Joint Certification No

Longer a “Nice to Have™

Our nation’s forces deploy and execute
their assigned missions as members of
Joint Task Forces. Operational networks
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clearly reflect this Joint Force composi-
tion and carry with them the require-
ment to exchange information across
Service, Agency, and national bound-
aries. The Service-sponsored process
through which systems have been pro-
cured, and the rapid acquisition of read-
ily available and low-cost C4l tech-
nologies, have posed challenges to
ensuring that all systems are capable of
operating when placed in a joint envi-
ronment.

C4l capabilities have been fielded that
enhance the capabilities of the specific
user but may degrade overall system

performance when viewed from an in-
tegrated, joint perspective. Such non-
certified NSS and IT system procure-
ments did not participate in the joint
certification process. Recent updates to
the requirements generation and inter-
operability certification processes will
establish a means to overcome these
challenges and better enforce the re-
quirement for NSS and IT systems to
participate in the joint certification
process.

JITC, as the sole certifier of DoD sys-
tems, will continue to play an active role
in the interoperability test certification

process. The ultimate beneficiaries will
be the warfighters, who will be provided
with higher levels of assurance that the
systems procured for their use will in-
teroperate and provide the information
superiority needed to achieve the Joint
Vision.

Editor’s Note: To obtain more informa-
tion about the joint interoperability cer-
tification process, please contact 1-800-
LET-JITC or visit the HITC Home Page
at http://jitc.fhu.disa.mil. The authors wel-
come questions or comments on this ar-
ticle. Contact Tran at tranp@fhu.disa.mil;
contact Douglas at douglasg@fhu.disa.mil.

DAU LAUNCHES NEW WEB SITE

Continuous Learning Center Now Online

tion workforce.

f you're looking for continuous learning op-

portunities for yourself or your colleagues,

point your Internet browser to DAU's new
Continuous Learning Center (CLC) Web site,
http://clc.dau.mil. Activated July 9, 2001, the
CLC has a wide variety of online continuous
learning modules available, with more being
added in the future. Topics range from Com-
mercial Off-the-Shelf Acquisitions to Re-
quirements Generation. Visit http://clc.dau.mil
often, anytime, anywhere, from the conve-
nience of your Internet-capable PC, to earn
continuous learning points, learn about
new acquisition policies and tools, or to
brush up on your acquisition skills.

We welcome your comments and feed-
back, so take advantage of this easy-to-
use 24/7 resource, become a regular vis-
itor, and become a more productive and
more effective member of the acquisi-

http://clc.dau.mil
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JOINT INTEROPERABILITY

Network-Centric Acquisition
The Key to Joint Warfighting

DR. R.A. LEFANDE

oint warfighting is obstructed by

the finely divided acquisition

process. The field commands are

unified, the Joint Forces Com-

mand is simulating the effective-
ness of Joint Warfare, and the Secretary
of Defense’s massive staff holds all the
pieces in place. Yet the individual Ser-
vices retain the “Organize, Train, and
Equip” mandate bestowed by the United
States Code, and they maintain hun-
dreds of isolated programs to acquire
materiel components that must func-
tion in unison when the Joint Force goes
into action. The proprietary sociology
of these disparate programs contributes
to perceived duplication and waste that
erodes public confidence and often
causes poor interoperability. And inter-
operability, DoD now recognizes, is es-
sential to Joint Warfighting.

Application of Network technology to
materiel acquisition could achieve true
“Jointness”—just as it is expected to
magnify Joint warfighting effectiveness.
A Network-Centric Acquisition process
would ensure interoperability, eliminate
rapid platform obsolescence, shorten
response times when new threats

emerge, and reduce unnecessary costs— 19 - |
if only the sociological minefield can be elo rk entric

cleared Hcquisitian, beginning
The Traditional Acquisition Process L i L e

Has Its Roots in the Civil War |.|.||th EDﬁwarE- e
Problems with “shoddy” materiel and

corrupt suppliers during the Civil War s the kEl_-I to

led to the creation of what became the . 1 .
MILSPEC [Military Standards and Spec- pint Warfi g hti ng.
ifications] system of product definition
and the career Civil Servant whose job

Y)

LeFande is Associate Director of Research,
Systems Directorate, Naval Research Laboratory;
Washington, D.C.
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security provided some protections
against the temptations to accept un-
suitable materiel in exchange for per-
sonal gain. Thus evolved the famous
100-foot shelf of detailed “how to” spec-
ifications and the much-maligned “Bu-
reau-cracy,” which allowed the govern-
ment to procure materiel in a price
competition while ensuring that the
cheapest item was still good enough for
the job.

Detailed specifications also ensured that
parts made by any number of suppliers
could be used interchangeably, and that
the logistics chain was burdened only
by the essential number of unique items.
This raised the “entry cost” for new sup-
pliers who just wanted to sell their ex-
isting products or for those suppliers
lacking the necessary “process controls,”
but it also provided a measurable de-
scription of what the government
wanted and a reliable basis on which to
develop a “bid” price. In essence, the
“military” specifications were little dif-
ferent from those used by the phone
company, aircraft manufacturers, and
others who needed to buy parts from
many suppliers with the confidence that
they would mate-up with the other parts
and work as intended—and they were
Joint.

Today’s Management Fads
Disregard the Lessons of the Past
Every line in the thousands of MILSPEC
pages was based on some—perhaps
long forgotten—adverse experience or
careful research that did not have to be
repeated as long as the specification was
followed and/or the external conditions
remained unchanged. The knowledge-
able Program Manager was expected to
“tailor” the procurement by selecting
only the paragraphs or operating con-
ditions that were the least demanding
(expensive) but would still work under
warfighting conditions.

Currently, fashionable “reinvented” ac-
quisition models discard these “hard
learnt” lessons in favor of “performance”
specifications at the platform level that
trust the contractor to make the detailed
engineering choices. Natural Selection
of the high-technology marketplace is

assumed to have made the shrinking
pool of suppliers better equipped to
make the engineering trade-offs than
the forgotten authors of the moldy old
specifications.

This “reinvented” model ignores the re-
alities that most of the military-indus-
trial giants are almost wholly dependent
on the government for support; that
there is little commonality between com-
mercial and military items more com-
plex than toilet paper; and that bigger
issues such as commonality, interoper-
ability, survivability, and life cycle sup-
port may be more crucial to Joint War-
fare than are first-cost or paperwork
reduction.

Buy as Industry Buys, Not Just
From Industry

The successful manufacturer of com-
plex systems maintains effective “Sys-
tem Engineering” controls over its prod-
uct lines, which ensure that the system
will perform as expected if each com-
ponent performs within its specified tol-
erances. They use the “System Engi-
neering” process to maximize efficiency
by sharing components among various
models, and negotiating with compo-
nent suppliers to adjust “requirements”
when a more cost-effective product
would result, thereby ensuring that fail-
ure (or cost growth) at a single compo-
nent supplier doesn't jeopardize the
product line. This has been done man-
ually with drawings, printed specifica-
tions, test fixtures, and other technolo-
gies of the day for hundreds of years
because it was necessary to ensure that
the commercial or military system per-
formance was “under control.”

It continues today with Computer Aided
Design (CAD), Networked Data Shar-
ing, Computer/Numerically Controlled
(CNC) machines, and widely accepted
standards for materials and compo-
nents—not only to control the system-
level outcomes but also to maximize ef-
ficiency. New automobiles or com-
mercial aircraft are designed and tested
as far as possible in the digital realm be-
fore any metal is bent; a single database
is shared by the designers of each “piece-
part”; each component design is “nego-

tiated” with the potential suppliers to
avoid unnecessary special “tooling” or
exotic materials; and the Deming-
esque/“Six-Sigma” controls are builtin.

Software—the biggest challenge to cur-
rent defense acquisitions and the biggest
“show-stopper” in joint operations—is
an integral part of this “Network-Cen-
tric” development process. A single, care-
fully controlled repository for the soft-
ware design is owned by the
manufacturer, is accessed by all con-
tributors, and is used in real or virtual
testing. “New” features are added only
when a proven “algorithm” cannot be
“reused”; “code” (machine-readable in-
struction) is generated automatically to
suit the latest processor hardware.

This is how modern industries build
their products, and it is the way the gov-
ernment should be building its prod-
ucts—not merely buying disjointed plat-
forms or sub-systems from industry. The
Joint Warfighting Entity should be The
System, with the design data and soft-
ware Owned by the Government to be
reused, shared, and improved by all con-
cerned—1Jointly.

Components of Modern Warfighting
Sub-Systems Evolve at Different
Rates

The wonderful digital electronics com-
ponents that produced the “New Econ-
omy” and made Network-Centric Ac-
quisition common practice outside of
the Defense establishment, become ob-
solete in the time it takes to complete a
single deployment. The hardware and
manufacturing methods for Hull, Ma-
chinery and Electrical (HM&E) sub-sys-
tems of ships change at a relatively glacial
rate and—in this country at least—are
practiced only on behalf of the govern-
ment. Some software algorithms—the
mathematical prescription, not the
“code”—haven't changed in centuries,
but they are “developed” anew for each
platform or sub-system simply because
of the disjointed acquisition process.

Current contractor-centric/platform-level
acquisition philosophy is ill suited to
accommodate these disparate evolu-
tionary time-scales, and blending the
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lost arts of the industrial age with the
lightning obsolescence of information
dominance is an invitation to failure. A
computer chip selected when the keel
is laid will be quaint by the time the ship
is christened; and the algorithm to
counter the newly observed war-reserve
mode of an anti-ship missile may have
to be broadcast while the missile is in
flight.

Choices made in a competitive platform-
level/performance-based procurement
are bound to bring a sub-optimum
blend of technologies and manufactur-
ing know-how despite the elaborate
“teaming” arrangements that often ap-
peal more to congressional interests than
to the need for warfighting agility. “Net-
work-Centric” Acquisition allows the
“Long-Lead” ship (i.e., the HM&E)—
now a small fraction of the life cycle
cost—to be built with little more than
a “space, weight, and power” provision
for the payload. Electronics hardware
can be assembled out of modular build-
ing blocks made by automated processes
wherever possible, tested at land-based
test facilities, and loaded onto the ship
along with the other “stores” just before
the deployment. Software “code” can be
“broadcast” to the ships and other users
at any time, having been assembled out
of certified modules and tested with
mathematical rigor for reliability and in-
teroperability right up until its insertion.

Accommodation to incompatible evo-
lutionary time scales at the component
or sub-system level is the essence of the
agile Network-Centric model and anath-
ema to the Platform- or Contractor-Cen-
tric model.

Time and Industrial Base Recon-
stitution are Still Factors in
Preparedness

Information dominance expected in
Network-Centric Warfare may multiply
the effect of the few thousand missiles,
shells, and bombs that we will take to
the initial engagement by factors of 10
or 100 (although this has not been
proven in recent experience), but com-
plete preparedness must consider re-
plenishment and even Industrial Base
reconstitution.
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In the great wars of the past, we could
convert our industrial capacity to “ramp
up” production while our allies paid
dearly for the lead-time. Today, we no
longer build commercial ships or con-
sumer electronics, and many electronic
components are made overseas with the
inherent risk of transportation disrup-
tion or even hidden information bombs.

The government preserved the warfight-
ing manufacturing know-how of the
past in MILSPECs, arsenals, shipyards,
and even in warehoused tooling for mu-
nitions and other specialized items.
Commercial plants converted to war
materiel often kept little more than the
buildings, skilled workers, and general-
purpose tools. The plants are now fewer
and are optimized for “lean”/*Just-In-
Time” manufacturing with little surplus
capacity, but they also have flexible
CAD/CNC capabilities that could be
switched to intermittent or continuous
military production via Network-Cen-
tric Acquisition—if things are planned
that way.

Acquisition planning must include pro-
visions for expandable production if we
wish to have palatable options when our
political objectives cannot be obtained
with the stockpiled materiel. This may
require design compromises and/or gov-
ernment investments in manufacturing
capacity to ensure that the flow of mu-
nitions and replacement platforms could
be maintained in any plausible scenario.
This will be more expensive than “buy-
ing-out” the production run of a plat-
form or weapon with maximum peace-
time efficiency, and it will require use of
the Joint Network-Centric Acquisition
methodology to maximize commonal-
ity and to avoid dependence on com-
ponents or materials that may be denied
in wartime.

Digital/Network Technology

Can Preserve Past Lessons with
Modern Efficiency

Manual methods of the past appear awk-
ward to the dashing innovators of today
who confuse the rapid evolution of fea-
ture-laden consumer electronics with
military information systems. Rapid ob-
solescence, unknown provenance, lim-

ited interoperability, and short time be-
tween stoppages make these suitable
only for the least critical “support” func-
tions such as briefing preparation. And
their connection to any warfighting net-
work is reckless at best.

These tools—or their more sophisticated
industrial cousins—can be applied with
discipline and care to modernize the
paper specifications and hardware tool-
ing of the Industrial Age with digital
drawings, machining instructions, and
“drill-down” traceability to the knowl-
edge base of analysis and historical ex-
perience that underpins every choice.
Network-Centric Acquisition uses dig-
ital tools to organize, access, share, pre-
serve, extend, and apply this hard-won
knowledge base rather than discard it
because it seems clumsy to those im-
patient to leap ahead in technology or
to streamline the process.

Today’s version of the streamlined ac-
quisition exposes the Defense effort to
the risks of re-learning many past
lessons and introduces perverse in-
centives that cause program managers
to pass the “risk” to the supplier, even
though the government will pay in the
end. Reduction of risk at the program
level is instilled in each program man-
ager, even at the expense of the joint
enterprise. Opportunities to optimize
the wider/long-term goals of com-
monality, interoperability, and evolu-
tionary upgrades, on a variety of time-
scales, are missed at every level—from
a single program office to the entire De-
partment of Defense.

In its full maturity, Network-Centric Ac-
quisition will have a single, Joint data-
base containing the digital prescription
to make every piece of hardware and
software that will be procured, sup-
ported, and employed by the Joint
Force. “New” ships, tanks, or aircraft
will evolve from existing designs by
changing only the components that
must change to achieve the new level of
cost effectiveness in the face of old or
new threats. Any component could be
replaced if a new supplier wishes to
enter the competition or if the avail-
ability of some material or piece-part is



threatened by supplier failure or enemy
action. Preference will be given to com-
ponents that can be made automatically
by as many manufacturers as possible;
and final assembly or maintenance will
be performed by interchangeable con-
tractors, perhaps at Government-Owned
Facilities.

Software is the Major Factor In
Today’s Cost and Risk, and is Most
Amenable to Network-Centric
Methods

While the vision of Network-Centric
Acquisition is little beyond a mirror of
enlightened Commercial “Best-Prac-
tices,” the conversion from today’s Con-
tractor-Centric model will be resisted
by entrenched interests and current Plat-
form-Centric sociology. Unavoidably; it
must be introduced while the current
process continues to function as best it
can.

The most appropriate place to start is
with software that has no production
phase or inertial manufacturing
plant—in other words, software that
is all “development.” This “develop-
ment” may continue forever through
so-called “maintenance” (correction
of development errors) and upgrades
(provision of new or previously over-
looked “requirements”), and is hugely
redundant as very few “functions” are
unique to a given platform or appli-
cation. Software is also the primary
cause of the failed interoperability that
obstructs the effective functioning of the
Joint Force, and is frequently the cause
of ineffective weapons or destroyed plat-
forms. Even within a single Program Of-
fice or platform, redundant software de-
velopment is tolerated at the sub-system
level lest the contractors’ creativity be
stifled or the risk be transferred to the
government.

The progressive/Network-Centric ap-
proach to software acquisition mini-
mizes both cost and risk at the individ-
ual program level while ensuring that
each sub-system supports the Joint
warfighting need for interoperability; se-
curity, and configuration control. As long
as individual programs within the Ser-
vices are allowed to optimize their in-
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dividual outcomes on the time-scale of
individual tours, the waste and redun-
dancy will continue; and the Force-Mul-
tiplication expected of Joint Warfare will
be divided by the inability to share in-
formation.

The Journey to Process Improve-
ment Starts With Government-
Owned Design and Government-
Furnished Software

Whether hardware or software, the key
to Network-Centric Acquisition is gov-
ernment “ownership” of the designs for
which it has paid. The digital equiva-
lent of drawings, specifications, “source
code,” and other elements that would
allow a third party to produce identical
copies must be a “deliverable” in each
procurement action. The Design is the
Product in the case of the software, and
the quality of the documentation pro-
duced by the platform or sub-system
supplier should be tested by having the
actual software instructions prepared by

a separate entity—using only the deliv-
ered documentation—and passed back
to the supplier for testing and use. If the
instructions do what the documenta-
tion calls for, but the end item fails to
work as required, the supplier would
be expected to investigate the cause of
failure and correct the documentation,
which would then be used to reform the
“code” until it is correct.

If this appears to be too tedious or ex-
pensive, it must be compared to the cur-
rent methods of uncovering errors by
crashing aircraft or dropping bombs on
friendly forces. Once the process is un-
derway, modern software description
tools would be used to filter-out all but
the most subtle design flaws, and a li-
brary of Government-Owned/Furnished
software building blocks would be avail-
able for preferred reuse. The improved
software acquisition process would lead
to enterprise-wide cost avoidance and
reduced risk of mission failure; and
would increase the probability that the
interoperability and information shar-
ing that are fundamental in the opera-
tion of a Joint Force will be achieved.

Both the Congress and the Shore
Establishment Must Cede Their
Territorial Imperatives

Preparation for Joint Warfighting is im-
peded by difficulties inherent in equip-
ping a Joint Force by the separated Ser-
vices. Divisions continue like fractals
to the finest levels of former Secretary
of Defense Robert S. McNamara’s pro-
gram elements and the shore estab-
lishment's program sponsors. Each
identified program “belongs” to some
warfare specialty where its existence
and partitioned identity is treated as
the equivalent of a “Command at Sea”
to be protected until it can be handed
over to ones relief.

It is unimaginable or impolitic to peek
over the partition to see if one’s “re-
quirement” might be met by adding a
function or stanza of software to an-
other’s program or to depend on another
to perform their task effectively—just
as one would in Joint Warfare. These di-
visions are exacerbated by the Congress’
insistence on the auditable separateness
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of the Program Elements and contract
awards that can be traced to their dis-
tricts and trumpeted as effective repre-
sentation.

A more streamlined acquisition program
structure and a reduced staff requiring
programs to sponsor would act as a di-
rect counter to this centrifugal sociol-
ogy; but a more enlightened, Network-
Centric approach, perhaps with a
different reward system, could lead to
the desired results. The Shore Estab-
lishment analyst could be encouraged
to introduce “new” capabilities by study-
ing the existing inventory of hardware-
software building blocks through the
use of the modern information sharing
tools of this digital age. Those pursuing
new capabilities could be rewarded more
highly for, say, finding ways to add a

new piece of information to an existing
data link rather than marketing a whole
new set of communications gear that
would be dedicated to their peculiar
function.

Congress could reinforce this behavior
by encouraging consolidation of Pro-
gram Elements and monitoring the per-
formance of their districts through cu-
mulative results based on their
[constituents] ability to contribute qual-
ity components or sub-systems by fol-
lowing the Network-Centric way.

Network-Centric Acquisition,
Beginning with “Software,”

Is the Key to Joint Warfighting
Unification of field commands, joint
planning, and joint training will not en-
sure that the Joint Force functions more

effectively than the present loose con-
federation until the Acquisition Process
is modernized with Network-Centric
tools, a reward system that favors com-
monality, and a unified approach to
hardware manufacture and software
reuse. The lessons in Industrial Best-
Practices provide a model for decen-
tralized yet unified Defense Acquisition
if the inertia of the staffs and vendors
can be overcome.

The easiest and the most necessary area
to get underway—before any force mul-
tiplication expected of Joint Warfight-
ing could be realized—is with software
that must operate as a single system.

Editor’s Note: LeFande welcomes ques-
tions or comments on this article. Con-
tact him at pnpgrp@erols.com.
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RISK MANAGEMENT

Earned Value Management

Mitigating the Risks Associated with
Construction Projects

QUENTIN W. FLEMING « JOEL M. KOPPELMAN

veryone knows certain “truths”

about Earned Value management.

Such knowledge is often based

on what we may have heard oth-

ers say about the technique. For
example:

“Earned Value is useful only on large gov-
ernment-funded contracts.” « “Earned
Value is useful only on cost-reimbursable-
type projects.” « “Earned Value has no util-
ity in the management of lump-sum or firm
fixed-price work.” « “Earned Value does
nothing for construction projects.”

Respectfully, we take exception to these
“truths” and would like to present a case
for the employment of a simple form of
Earned Value on all projects—Iarge or
small, cost-type and fixed-price—it re-
ally doesn't matter. The basic utility of
Earned Value is to contain the cost risks
associated with projects. Bad news never
gets better with time. The earlier you
know that you have a problem on your
project, the better chance you will have
to mitigate that problem.

While we believe you can, and perhaps
should employ some minimal form of
Earned Value on any project, as a way
of facilitating this discussion we will
cover using Earned Value on a specific
type of project—a construction project.
We will discuss the use of Earned Value
on construction projects while em-
ploying either the Design-Bid-Build con-
cept, or the Design-Build approach. Sur-
prisingly, much of the basic Earned Value
data is already available on most con-
struction jobs. We will also make six

Fleming is a private consultant in project
management, Tustin, Calif. Koppelman is the co-
founder and President of Primavera Systems, Inc.,
Bala Cynwyd, Pa.
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specific recommendations for using
Earned Value management to mitigate
project risks.

What is Earned Value
Management?

An interesting phenomenon exists in
the construction industry. The industry
probably uses parts of Earned Value
management about as well as any in-
dustry. But, what makes it interesting is
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Ern your project,

= the better nhance*

that in construction work, practitioners
rarely use the term “Earned Value.”
Often, they do not even realize that they
are in fact using a form of Earned Value.
Anytime the construction cost engineers
put a project baseline plan in place, this
is Earned Value in its purest form. But
ask cost engineers if they use Earned
Value management and often you will
get a blank stare.

A typical project baseline plan would
consist of: 1) a detailed schedule con-
taining all of the authorized work; 2)
schedules containing the authorized re-
sources to conduct the work; and 3)
payments by the cost engineer to con-
tractors based on their physical accom-
plished work, together with the origi-
nal authorized budget for the work.

Earned Value management is a tech-
nique that can be applied, at least in
part, to the management of all capital
projects, in any industry, while em-
ploying any contracting approach. The
employment of Earned Value requires
a three-dimensional measurement of
project performance, ideally from as
early as possible—perhaps as early as
15 percent complete, up to 100 percent
final completion. However, two of the
three dimensions of Earned Value—the
baseline plan and the physical perfor-
mance measurement—uwill apply to all
capital projects, in any industry, using
any contracting method.

Point: People sometimes get “hung up”
on precise terminology. The ardent pro-
ponents of Earned Value will often use
specific terms with exact meanings.
Most construction managers may not
use the Earned Value terms “Planned
Value” or even “Earned Value,” but the
process they go through to establish
their baseline plans and then to mea-
sure performance against their plans is
exactly the same. Only the jargon may
be different.

To understand the concept, we must un-
derstand the following three dimensions
of Earned Value:

e Planned Value, which consists of the
authorized work, along with the au-

thorized budget, within the autho-
rized time-frame, which in total forms
the project baseline.

e Earned Value, which is the authorized
work that has been completed, plus
the original budget for the work.

= Actual Costs, which are the actual costs
incurred to convert the Planned Value
into the Earned Value.

Both the Planned Value and the Earned
Value dimensions will apply to all con-
struction projects. Only Actual Costs
are sometimes unknown in construc-
tion, particularly on fixed-price or lump-
sum jobs. In the discussion covering
progress payments later in this article,
we offer a few recommendations to help
better manage the process.

What is the Design-Bid-Build
Concept (or Engineer-Procure-
Construct Method)?

The more traditional, established ap-
proach to construction is called the De-
sign-Bid-Build concept, or, sometimes
also referred to as the Engineer-Procure-
Construct method. This approach takes
a new construction project and breaks
it into three distinctive but sequential
phases:

e The complete design of the new item.

e The execution of a competitive solic-
itation, bidding, and construction con-
tract award process.

e The actual construction of the new
facility.

Today, construction work is most likely
accomplished under the Design-Bid-
Build approach.

To start Design-Bid-Build, a selection is
made of an architectural or design firm
to capture the thoughts of the owner of
the new project. Because this broad con-
ceptual direction is often subject to
changes as the design solidifies, such
work is often (but not always) done on
a soft or cost-reimbursable contract basis.
The owners often start out by describing
what they envision as a final product, but
will often change directions to the ar-
chitect as the design evolves. The design
firm, taking directions from the owner,
then completes the definition up to what
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is described as the 100 percent complete
design point.

Next, the owner will take the final 100
percent construction design and, often
with the professional assistance of oth-
ers—perhaps a project manager, some-
times a construction manager, or some-
times both—will prepare a solicitation
package to request firm quotes from mul-
tiple construction firms. The final design
will take the form of drawings and spec-
ifications sufficient to the extent that an
experienced independent constructor can
bid on a new job with precision and con-
fidence. This is the bid or competition
phase of the project, which will often take
several months to complete, depending
on the size and complexity of the pro-
ject. Often, but not always, the original
design firm is also retained and used in
conducting the process.

Once a contractor is selected, a contract
is awarded to the successful construction
firm—aquite often to the lowest respon-
sible bidding firm. The physical con-
struction work will be started. As dis-
cussed earlier, once final construction
work begins, a common practice is to re-
tain the original design firm to assist the
project manager, construction manager,
or both with the interpretation of design
requirements. Typically, design contracts
will be cost-type, while the construction
work is most likely lump-sum. But there
are exceptions.

From the start of design through the bid-
ding and selection process through con-
struction, the final product will be built
and delivered; and the team will then be
dismantled and sent on to the next pro-
ject. Sometimes, however, open items
called construction claims will remain to
be settled. These open items will even-
tually be settled and the project com-
pleted.

Under Design-Bid-Build, the ultimate
construction contractor is not a part of
the original design team. Thus, the de-
signers will not gain valuable input from
the people who will do the final con-
struction work and will be spending the
majority (perhaps more than 90 percent)
of the project dollars. Some believe this
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is an important opportunity that is need-
lessly lost.

One last important point on the three-
phased Design-Bid-Build process. Some
maintain it contains opportunities for
construction claims to proliferate. The
final settlement of the costs of con-
struction claims can easily exceed the
original costs of the design. Many own-
ers suspect that the original 100 percent
designs, completed without valuable in-
puts from the physical constructors, may
contribute directly to construction
claims.

Undoubtedly, the Design-Bid-Build ap-
proach is the most popular approach in
construction. But performing the work
in three distinct sequential phases takes
time. Hence, someone came up with the
idea of a faster approach. Enter the “De-
sign-Build” concept.

What is the Design-Build
Concept (or Design-Construct
Method)?

While the Design-Build concept has
been practiced in Europe since the 18"
century, only recently have most pro-
ject owners accepted its broad use.
Under the Design-Build concept, asin-
gle contractor assumes complete re-
sponsibility for both completion of the
final design and the resulting construc-
tion effort. Hence, the final design ef-
fort will have inputs from the ultimate
constructor.

The owner starts the process by autho-
rizing what is called the “preliminary
design” for the project. The owner will
contract with an independent design
firm to create a design definition suffi-
cient to allow a Design-Build firm to bid
on the total remaining effort, including
both the final design work and con-
struction work.

Just what constitutes a preliminary de-
sign will vary from project to project.
But the preliminary design is typically
described as representing the 20 to 35
percent point in the design process.
Some projects increase or decrease these
percentage values, and the exact point
is an arbitrary one at best.

Once the designated preliminary design
point is reached, the owner will typi-
cally issue a formal Request for Quali-
fications response from firms with ex-
perience in Design-Build contracting.
Prospective firms in Design-Build—often
construction firms—will either com-
plete the final design themselves or sub-
contract outside for the completed de-
sign. Or, many experienced Design-
Build firms will employ some combi-
nation of participation from designers
and constructors. Most critical, how-
ever, is the fact that the Design-Build
firms have a proven track record in this
type of construction. The assumed sav-
ings in both time and money to the
owner come from assigning a single
point of responsibility with the use of
Design-Build.

An initial “big-list” of potential Design-
Build contractors will be evaluated based
on their responses, and then reduced
down to a “short-list” of only qualified
contractors. From the short-list, the
owner will solicit formal bids with a Re-
quest for Proposal. The short-list of final
contractors will represent perhaps only
three or four contenders. Because this
final bidding process places a financial
burden on the qualified prospective bid-
ders, and to keep all of them in the bid-
ding process, an accepted practice
emerging in some quarters is for the
owner of the project to grant a small
“honorarium” to the short-list of final
contractors. Such honoraria simply de-
fray some of the costs of bidding. The
owner will then make a final selection,
awarding a single contract to a firm to
complete the final design and perform
all of the construction effort on the pro-
ject. Design-Build begins.

Proponents of Design-Build suggest that
this approach provides substantial ben-
efits to the owner. Among the described
advantages are:

* A single point of responsibility for
both the final design work and the
construction.

* A shortened time-table for overall pro-
ject completion.

* Total project costs known at the out-
set.



* Higher quality.

e Innovations in the construction
process, which are then incorporated
into the final design.

Perhaps one of the most important ben-
efits is the potential reduction of final
construction claims that have resulted
from the “professional” differences of
opinion between the architects and de-
signers vs. the constructors. If this point
is in fact true, claim reductions alone
could save considerably in the overall
final costs to the owner.

One last point—the final Design-Build
contract can take several contract forms,
which will vary the risks to the owner.
Three contract types are typically used
in Design-Build relationships:

* Fixed-Price/Lump-Sum

* Cost-Reimbursable

¢ Cost-Reimbursable with a Guaran-
teed Maximum Price.

Some owners will separate the design
from the construction phases and use a
different contract type for each phase—
a cost-type for the design phase and a
lump-sum for the construction phase.
Others will issue a single contract type
for both the design and construction ef-
fort. Each of these three types carries its
own unique risks, which we cover later
in this article.

Monitoring and Analyzing

Earned Value Project Metrics
Using Earned Value metrics, any pro-
ject can accurately monitor and mea-
sure the performance of projects against
a firm baseline. Measurement will take
place at regular intervals—certainly
monthly, but oftentimes weekly—where,
as of a given point in time, the project
will be determining; its Planned Value,
its Earned Value, and the Actual Costs
incurred. These three dimensions pro-
vide a wealth of data reflecting the true
health of projects.

Using the three dimensions of Earned
Value, the project management teams
can at all times monitor both the cost
and the schedule performance status of
their projects.

To determine schedule status, we must
first determine the Earned Value mea-
surement. Remember, Earned Value rep-
resents two elements:

* The authorized work that has been
completed.

* The original budget authorized to per-
form the completed work.

To determine the schedule position, we
must take the Earned Value and sub-
tract the Planned Value for the period
being measured. A negative value indi-
cates that the project is behind in its
planned schedule position.

Falling behind our planned schedule is
one of the first indicators that the pro-
ject is experiencing problems. However,
the Earned Value schedule position is
best used in conjunction with critical
path methodology. If the late tasks are
on or near the critical path, they are im-
portant. If the late tasks have lots of float
or slack and low risk, they are only in-
teresting and merely indicate that we
are behind our original plan.

To determine our cost position, we must
also start with our measured Earned
Value, but now we subtract the Actual
Costs incurred to accomplish the Earned
Value. A negative value indicates that
we are overrunning our costs. Cost over-
runs are very serious in that they are
rarely (if ever) subsequently recovered
by the project. Keep in mind that our
best planning, scheduling, and budgets
will be front-loaded into the early phases
of the project. Thus, if we overrun the
early phases of the project, how can we
expect to recover the overrun in the lat-
ter phases when the plans, schedules,
and budgets are more uncertain?

Earned Value metric data can also be
converted into efficiency factors so we
can compare the efficiency rates of one
project against all other projects in the
organization. Earned Value data are also
excellent for managing a portfolio of
projects.

For example, if we take the Earned Value
achieved and divide it by the Planned
Value, we determine the schedule effi-

ciency factor, which we call the Sched-
ule Performance Index (SPI). Any SPI
value less than 1.0 indicates that we are
running behind with our planned sched-
ule. If our SPI is .84, this condition in-
dicates that for every dollar of work we
planned to do, we only did 84 cents of
work. The SPI provides a quantified
metric.

Most important, however, is the cost ef-
ficiency we are achieving. Cost overruns
are more serious than falling behind our
planned schedule, only because in the
end the schedule will eventually be re-
covered, whereas the cost overruns are
rarely (if ever) fully recovered.

We determine our cost efficiency rate—
the Cost Performance Index (CP)—by
dividing the Earned Value by Actual
Costs incurred. Any resulting value less
than 1.0 indicates that we are overrun-
ning our costs. For example, a CPI of
.82 indicates that for every dollar we in-
curred in expenses, we only accom-
plished 82 cents of value. Thus, we are
overrunning our costs.

The significance of the CPI metric is em-
pirically proven (with over 700 DoD
projects studied) to stabilize at the 20
percent completion point of a project.
Also, the CPI metric becomes progres-
sively more stable as the project con-
tinues toward the 100 percent comple-
tion point. Thus, the CPI can be used
to forecast the final project costs from
as early as 20 percent into the project.
To forecast total final costs, the total au-
thorized project budget (Budget at Com-
pletion) is divided by the cumulative
CPIL. Thus, you can continually moni-
tor and forecast the final required costs
to complete your project. It is as simple
as that.

Using Earned Value to Make
Progress Payments on
Construction Projects

Owners of all projects (including con-
struction projects) must take care to
never place themselves in a position of
overpaying their suppliers for the work
they complete. Stated another way, the
very quickest way to increase the risks
on any project is to overpay suppliers
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for their completed work. Cost-type
arrangements have inherent risks be-
cause some owners simply focus on the
actual expenses incurred, without also
closely monitoring the actual work ac-
complished for the monies spent.
Earned Value management can help in
this process.

Likely, the best way to mitigate con-
struction risks on fixed-price or lump-
sum work is to accurately measure the
value of the work completed, together
with the original budget authorized for
the completed work, and then only pay
for the actual work accomplished, less
any withholds or retentions as may be
allowed by the contract. Earned Value
management can also help with this
process.

Payments on “Cost-Type”” and
“Fixed-Price-Type” Contracts
Today, the two broad contractual envi-
ronments prevalent throughout DoD are
cost-type and fixed-price-type. Both
need to be addressed separately—both
represent separate issues.

Cost-Type Contracts

Cost-type contracts are sometimes (per-
haps often) used in construction pro-
jects to cover the initial design work—
both the preliminary and final
design—in both Design-Bid-Build and
Design-Build approaches. Additionally,
on selected other projects that are con-
sidered to be inherently high risk for the
constructor (for example, nuclear en-
ergy construction), cost-type contracts
are sometimes used for all phases—both
the design work and the construction
effort.

Under a cost-reimbursable-type arrange-
ment, the suppliers will be reimbursed
each month for their actual costs in-
curred on the project, subject to the
terms of their agreement. Payments of
fees are normally withheld until specific
deliverable objectives have been met.
But all incurred costs (without fee) are
submitted by the supplier to the owner,
and are then paid by the owner. Some-
times on cost-type arrangements, where
the process is hot watched closely, there
can be a wide disparity between the
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physical work done and the dollars
spent. Thus, the risks to the owner es-
calate. We offer four recommendations
to mitigate the risks with cost-type con-
tracts. All owners on cost-reimbursable-
type contracts should:

RecommENDATION No. 1

Require that the performing supplier
(the designer or constructor) provide a
time-phased “Schedule of Values” in
which the sum of the line items will add
up to the total contract value. A time-
phased Schedule of Values provides the
owner with a simple form of Planned
Value against which performance
throughout the life of the project may
be monitored and measured.

RecommENDATION No. 2

Each month, as the suppliers submit
their invoices reflecting the actual costs
incurred, require that all contractors up-
date their Schedule of Values reflecting
a percent complete position, i.e., the
Earned Value for the project. Thus, the
owner of the project will have the means
to monitor performance by comparing
the Earned Value less the Planned Value
to determine schedule variance, and also
Earned Value less Actual Costs to de-
termine the cost variance.

RecommENDATION No. 3

Always monitor performance of both
the cumulative SPI and CPI to compare
results of one project to all other pro-
jects in the enterprise.

RecomMENDATION No. 4
Continuously forecast the likely final
costs on the project using a simple but
accurate estimating technique (the total
project budget divided by the cumula-
tive CPI) to provide assurances that the
project will be completed within ac-
ceptable cost risks to the owner. Unac-
ceptable risks would be any forecasted
final position that exceeds the owner’s
available funds, or penetrates the Guar-
anteed Maximum Price.

Fixed-Price-Type or

Lump-Sum Contracts

Under a fixed-price-type arrangement,
the suppliers are typically given progress
payments based on their demonstrated

percentage of work completed, together
with the authorized budget for the com-
pleted work. Again—pure and simple—
this is Earned Value at its finest, as typ-
ically employed on most construction
projects. One can easily establish the
Earned Value baseline or Planned Value
using one of two methods: “Schedule of
Values” or “Critical Path Method (CPM)
Schedule.”

SCHEDULE OF VALUES

Just as we recommended for cost-type
work, the Earned Value baseline, or
Planned Value can be created with use
of a Schedule of Values,” which is time-
phased. The Schedule of Values can be
updated monthly to reflect the measured
Earned Value and used to authorize pay-
ments to the constructor.

CriTicAL PATH METHOD

(CPM) ScHEDULE

Another very effective method to es-
tablish an Earned Value baseline would
be to require that the performing sup-
plier create and submit a “Critical Path
Method (CPM) Schedule” with resources
embedded into the CPM network—the
sum of which must add up to 100 per-
cent of the contract value. Assuming
that your schedule software package has
the ability to freeze this baseline, you
will have in place the equivalent of a
Planned Value baseline. Payments to
suppliers will be made each month
based on their reflected percentage com-
pletion—their Earned Value. (Note that
the resource-loaded CPM schedule will
work nicely on either cost-type or fixed-
price work.)

Typically missing with fixed-price or
lump-sum work, however, are the Ac-
tual Costs related to the Earned Value
being measured. Without the Actual
Costs related to the Earned Value
achieved, we lack the ability to deter-
mine the cost performance efficiency
factors—the CPIs—which are likely the
most important metric in Earned Value
management. However, there may be a
way to get the information needed to
bring owner risks down to acceptable
levels, without invading the sacred cost
ledgers of our performing fixed-price
suppliers.



Whenever performing suppliers accept
a fixed-price job, they are often highly
reluctant (they adamantly refuse) to dis-
close to the owner how much profit they
are making on a given job.

Question: Do we really care if our sup-
pliers make a profit on our jobs, even a
big profit? We don't think so.

Its only when suppliers start incurring
a loss, particularly a big loss, that we
should really be concerned. The big-
ger the loss, the more likelihood the
supplier may not complete the job. To
mitigate risks to the owners, we need
to know about, and to quantify po-
tential supplier losses as early as pos-
sible.

RecomMMENDATION No. 5

Require that all fixed-price suppliers pro-
vide a financial projection of their antic-
ipated costs incurred, to accompany their
Planned Value projections contained
within either the time-phased Schedule
of Values or their resource-loaded CPM
networks. Such costs-incurred forecasts
should typically resemble what is com-
monly called an “S” shaped curve, or
sometimes referred to as “one-half a bell
shaped curve.” Such financial curves typ-
ically will project a slow beginning, a fast
acceleration in the middle, and then a
slow close-down to completion. Unless
extenuating circumstances exist, all pro-
ject expenditure profiles should resem-
ble an “S” shaped curve. Anything other
than an “S” curve might indicate that the
cost projections may be front-loaded. Al-
ways watch out for front-loaded project
baselines.

RecomMMENDATION No. 6

As a condition to making monthly pay-
ments to fixed-price suppliers, require
also that the Chief Financial Officer
(CFOs) for your suppliers “certify” each
month that they have not exceeded their
own financial forecast of costs incurred.
However, if they have exceeded their
own forecasted values, require that they
also disclose the amount of their costs
incurred, so that you can compare it to
the Earned Value and quickly determine
the amount of loss the contractors are
experiencing.
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By closely monitoring the relationship
between Earned Value and Actual Costs
incurred, even on fixed-price jobs, own-
ers may use these data to monitor sup-
plier performance and take action early
enough to mitigate the financial risks of
projects. Although you may not elimi-
nate such risks, possibly you may bring
them down to acceptable levels.

Making Our Case

For this article, we have tried to make
the case for using at least a simple form
of Earned Value to mitigate the costs
risks on all construction projects, either
Design-Bid-Build projects or Design-
Build concepts. Most of the data for
using Earned Value is already in place
on most construction projects. Only the
performance efficiency factors and fore-
casting methods are typically not gen-
erated in construction work. But they
certainly could be.

We believe the six specific recommen-
dations offered in this article could help
in this process. Likely, many project
managers may believe that they do not

need to have their performance moni-
tored this closely, particularly when they
are performing under a fixed-price or
lump-sum arrangement. However, the
risks of cost increases (called overruns)
and potential project failures ultimately
rest with the project’s owner, and some-
times also with the surety companies
underwriting construction performance
bonds. Owners and sureties may well
have different thoughts on the benefits
of using Earned Value management to
monitor construction project perfor-
mance.

In our opinion, Earned Value manage-
ment should have an important place
in the management of any type of con-
struction project.

Editor’s Note: The authors welcome
questions or comments on this article.
Contact Fleming at quentinf@msn.com;
Koppelman at JKoppelman@Prima
vera.com.

Send Us Your
Suggested Research
Topics

The Defense Acqui-
sition University (DAU)
is soliciting input from
the Acquisition, Tech-
nology and Logistics
(AT&L) workforce for
suggested research top-
iCs or issues to assist the
AT&L workforce in
achieving their short-
and long-range mission
goals and objectives. If
you have a suggested
research topic, please
contact Dr. James Dob-
bins, DAU Director of
Research (jim.dobbins
@dau.mil), or call 703-
805-5416.
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Pentagon Construction

Ahead of Sept. 11, 2002,
Completion Goal

RUDI

ASHINGTON, Jan. 28, 2002—

Workers are ahead of schedule in re-

pairing the huge hole sliced out of
the Pentagon Sept. 11, 2001, by a terrorist-
hijacked airliner.

Brett D. Eaton, communications director of
the Pentagon Renovation Program, said 100
to 200 employees a week have been able to
return to the building as fast as workers re-
build sections. More than 1,000 employees
so far are back from leased office space in
surrounding communities, he said.

More than 24,000 military and civilian em-
ployees fill the Pentagon every workday.
Thousands were displaced when the air-

WILLIAMS

liner slammed into the building, killing 125
people on the ground, Eaton noted.

“By the one-year anniversary, Sept. 11, 2002,
people will be able to look out of their of-
fice windows on the E Ring deck to watch
... a dedication ceremony that the Army
Corps of Engineers are planning for a
memorial,” Eaton said.

Until about a month ago, crews were work-
ing around the clock, seven days a week,
slowly knitting and weaving together the
Pentagon's broken wings. Now, they work
20 hours per day, six days a week, with Sun-
days off.

Renovation plans call for this engraved stone to be placed at the crash site during dedication cere-
monies on Sept. 11, 2002. The same quarry that produced the stones to build the Pentagon 60
years ago is again providing stone for current reconstruction efforts. Quarry workers at the Byee
Stone Company in Ellettsville, Ind. signed the stone in honor of those killed when the hijacked
airliner struck the building Sept. 11. Signatures also represent some of the hundreds of construction

workers currently rebuilding the Pentagon.

Photo by Rudi Williams
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“This is fast-track-type work. We're work-
ing two 10-hour shifts, six days a week,”
said Keith Curtin, a construction superin-
tendent. “We have many more people than
you normally have on a job this size trying
to get the work done as quickly as possi-
ble.” About 700 workers are on site during
the day and 300 at night, he noted.

Curtin and other workers started renovat-
ing the 60-year-old Pentagon wedge by
wedge in 1997. They no sooner stepped
back to admire their first rebuilt wedge when
the crashed airliner demolished it. The
building withstood the attack as designed—
strength and security features added to the
renovated section are credited with saving
many Pentagon workers' lives, he said.

Curtin said the goal now is to “rebuild the
wedge as quickly as possible.” Their dead-
line is Sept. 11, the first anniversary of the
terrorist attack.

“I think I speak for the entire renovation
program and all the contractors when I say
how great a feeling it is to be a small part of
rebuilding the nation's military headquar-
ters,” Eaton said. “It's a feeling of pride we
all have for being able to contribute any way
we can. Everyone here realizes they're a part
of history. They're helping to rebuild a na-
tional icon.”

Congress recently provided additional
money to speed the entire Pentagon reno-
vation project. The scheduled completion

has moved up four years to 2010, Eaton
noted.

When the outermost wall of the destroyed
wedge is replaced, the Pentagon's exterior
will look almost exactly as it did before the
terrorist attack, Eaton noted. The interior,
once again, is being rebuilt with reinforced
concrete and other safety and security mea-
sures that will make it stronger and more
modern than the rest of the building, he
added.

The Pentagon cost $50 million to build in
the early 1940s. The total renovation cost
now, including rebuilding the damaged area
a second time, is about $3 billion. Once
completely renovated, the Pentagon will
have all new mechanical, electrical, and
plumbing systems; elevators and escalators;
cable management systems; improved fire
and life safety systems; and flexible ceiling,
lighting, and partition systems.

Alarge sign is being erected at the crash site
that reads:

“Terrorist attacks can shake the foundations of
our biggest buildings, but they cannot touch the
foundation of America.”
—President George W. Bush
Sept. 11, 2001

Editor’s Note: This information is in the
public domain at http://www.defenselink.
mil/news.




SOLDIER SYSTEMS

From Now to the Objective Force
An Architectural Approach to Soldier Systems

COL. THEODORE

ow do you integrate, produce,

and support systems that use

rapidly changing technology,

but also evolve to meet the sol-

dier’s needs for today, tomor-
row, and for the next two decades? As
the acquisition manager and integrator
for all items worn or carried by the sol-
dier, U.S. Army Project Manager Soldier
Systems, known as PM Soldier Systems,
is facing this difficult question.

Soldier Systems Architecture

PM Soldier Systems employs a “System
of Systems” approach combined with
an expandable architecture. This pro-
vides plug-and-play functionality for
sensors, weapons, electronics, and sol-
dier equipment. Our current activities
center on developing a Soldier Systems
Architecture “Framework” that defines
external interface relationships, estab-
lishes system modularity, and specifies
interfaces among individual modules
that are integrated into the systems to
satisfy soldiers’ needs.

We use metrics that assess successful in-
tegration of components into a weapons
platform centered on the soldier. Weight
carried by the soldier is one of these
metrics. As shown in Figure 1 (p. 100),
many components were developed over
the years, each optimized to provide es-
sential functions to the soldier on the
battlefield. But total weight carried by
the soldier was a by-product, not a met-
ric.

Johnson is the Program Manager, Soldier
Systems, Ft. Belvoir, Va. Gillis is with BRTRC Tech-
nology Research Corporation providing system-
engineering support to PM Soldier Systems.

98 PM : MARCH-APRIL 2002

HTEDH

JOHNSON, USA

* MATT GILLIS

lllustrations by Air Force Staff Sgt. Scott Miller

The result is that the soldiers
combat load, depending on
specific missions, has grown
to more than 92 pounds.

Our long-term goal is to in-
tegrate the soldier’s ensem-
ble and mission compo-
nents, incorporating the
products of science and
technology efforts, along
with developments in the
commercial sector. The fully
integrated warrior system in-
creases infantry soldier ca-
pabilities and meets program
metrics for weight, space,
balance, power, and relia-
bility at a reasonable cost.

Soldier Systems evolution
depends on future technol-
ogy such as faster low-power
computer chips, improved
materials, and new ballistic ™*
protection. By close coordination with
the research and development commu-
nity, market analysis of commercial tech-
nologies, and focused emphasis on com-
municating key requirements, we plan
to leverage change as it occurs.

Relying on cutting-edge technology gen-
erally places the responsibility for mod-
ule design, development, and confor-
mance testing in the hands of industry.
The supporting acquisition strategy em-
ploys performance requirements and
thorough testing to select updated mod-
ules for the evolving systems.

More on Architectures
Since 1998, PM Soldier Systems has
moved aggressively to implement Open

Systems into the |n|t|al Soldier Systems
Architecture. We know that the archi-
tecture framework changes more slowly
than the design solutions and technol-
ogy of individual modules. Open Sys-
tems use widely available and consen-
sus-based interface standards as part of
the system framework. Advantages are
that a wide selection of market-based
components are available, plus econ-
omy of scale and commercial sector
technology advances can directly ad-
dress sustainment and obsolescence. Ex-
isting government items and legacy com-
ponents use adapters to interface with
the architecture, when needed.

Significant thought and effort went into
the conceptual design and decisions as-



sociated with the architecture. We ex-
amined a variety of alternatives for meet-
ing interface performance levels and
conducted analysis to forecast the
longevity of open interfaces. The result
is a system architecture that is best
viewed as a multi-dimensional figure,

chitecture, while the other two planes
define the functional and technical ar-
chitectures. The total three-dimensional
representation is a Soldier Systems Ar-
chitecture that meets user requirements,
incorporates modularity, and uses Open
Systems interfaces.

Functional Architecture
User needs are the starting
point for developing the Sol-
dier Systems Architecture.

PM Soldier Systems'long-term
goal is to integrate the soldier's
ensemble and mission
components, incorporating the
products of science and
technology efforts, along with
developments in the commercial
sector. The fully integrated
warrior system increases infantry
soldier capabilities and meets
program metrics for weight,
space, balance, power, and
reliability at a reasonable cost.

Currently, the needs of the in-
fantry soldier addressed by the
Land Warrior system (shown

of which a portion is depicted on the
next page (Figure 2).

The Soldier Systems Architecture in-
cludes user needs—the functional ar-
chitecture—on the front face of each
cube. The physical architecture—sys-
tem modularity—can be related to each
element of the functional architecture
and is shown on the top of each cube
depicted in Figure 2.

Corresponding technical architecture
interfaces, shown on the right side of
the cube, apply to every module. The
horizontal plane forms the physical ar-

in Figure 3, p. 101) are lead-
ing a set of similar “platforms.” Users
are developing or identifying require-
ments in other combat “domains,” in-
cluding armor, aircraft, special opera-
tions, medic, combat engineer, and
artillery. Support-type requirements are
also being refined for platforms in areas
such as maintenance and logistics.

The Soldier Systems functional archi-
tecture identifies a set of requirements
that, when grouped, provides signifi-
cant benefits to the acquisition process.
Managing a set of functions and the
modular solutions for those require-
ments allows us to minimize stovepiped

development efforts for multiple sys-
tems, reduces procurement cycle time
through module reuse, and allows com-
mon sustainment concepts.

Identifying Common Functions
Across Multiple Platforms
Organizing the functional architecture
considers the degree of commonality
across different warrior platforms. This
effort will produce significant payoffs in
terms of dollars, time, and life cycle sup-
port. Further, it can be
expected to streamline
activities such as
safety and security
certifications. Many of
these functions apply
to several warrior plat-
forms illustrated in
Figure 4, p. 1-1.

As shown in Figure 4,
core functions are part
of all warrior plat-
forms. While com-
mon functions apply
to many of the plat-
forms, a set of unique
functions applies only
to individual plat-
forms. By concentrat-
ing first on satisfying
the core functions, we
can obtain the maxi-
mum benefits.

The functional architecture and degree
of commonality help us identify areas
first in line for the next step—estab-
lishing elements in the physical archi-
tecture. Some of these core functions
are communications, information han-
dling, sustainability, user interface, en-
vironmental protection (uniforms), elec-
trical power, and training.

Establishing Modularity for the
Physical Architecture

The next step involves developing a
physical architecture of hardware and
software elements. Following that, we
select the interfaces for these modules.
Logistics concepts, use of existing gov-
ernment or commercial items, and po-
tential for reuse all affect module-parti-
tioning decisions.
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FIGURE 1. The Soldier As a Weapons Platform
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Establishing the level of modularity is
one of the most difficult parts of the Sol-
dier Systems Architecture development
process. A highly integrated multi-pur-
pose and multifunction package is an
attractive solution. This alternative in-
creases system complexity, but tends to
reduce production costs. It will create a
supportability nightmare when internal
parts fail.

On the other hand, a highly modular
solution increases weight and requires
additional connectors, cables, and other
interfaces. This will increase production
costs, may reduce sustainment costs,
and can create an integration challenge.

The degree of modularity and number
of interfaces must be considered in terms
of our system metrics of power, weight,
space, and reliability. The challenge is
to achieve a happy medium with func-
tions distributed across a manageable
set of modules. This is where the func-
tional architecture can help. By orient-
ing partitioning with the core functions
in mind, we obtain modules that directly
relate to all platforms. These modules
have a high potential for reuse. Other
modules can be grouped to support
common functions, producing modules
that have good reuse potential.

When core and common functions aid
module partitioning, economy of scale
will give us a set of reasonable cost com-
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ponents within the constraints of the
sustainment concept. The number of
interconnects must not adversely im-
pact weight, bulk, and reliability. Soft-
ware modularity, which is part of this
decision process as well, directly affects
the complexity of future modifications
and the software portability to multiple
platforms.

The Work Breakdown Structure (WBS)
captures our physical architecture de-
cisions. It defines the subsystem mod-
ules and major components that relate
to user requirements in the functional
architecture. The following list includes
WABS items typical of those that con-

tribute toward core Soldier Systems
functions:

< Uniforms, Clothing, and Individual
Equipment

» Data Processing

« \oice and Data Communications

« Position Determination and Naviga-
tion

* Power

» Software Operating System

 Software Application Modules

< Input, Output, and Controls.

After developing the physical architec-
ture, the next step is selecting interfaces
for the system modules. The technical
architecture defines these relationships.

Technical Architecture

The official definition for technical ar-
chitecture is spelled out in DoD Joint
Technical Architecture 3.1, dated March
31, 2001, which states that a technical
architecture is:

“... A collection of the technical stan-
dards, conventions, rules, and criteria
organized into profile(s) that govern sys-
tem services, interfaces, and relation-
ships for particular systems-architec-
ture views and that relate to particular
operational views”

The technical architecture provides a
means to achieve interoperability among
different platforms and systems. DoD

FIGURE 2. Multi-Dimensional Architecture
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FIGURE 3. Land Warrior

Modular Weapon
and Sensors

created the Joint Technical Architecture
(JTA) to define a minimum set of inter-
face standards and development guide-
lines for acquisition programs. The Army
developed the JTA-Army (JTA-A), to as-
sure interoperability for Joint and Army
programs that electronically produce,
use, or exchange information.

The Soldier Systems Technical Archi-
tecture defines interfaces, both external
and internal, that connect the system,
subsystem modules, and in some cases,
the internal components. These inter-
faces are part of the system requirements
and also constrain the design efforts by
pre-selecting module interfaces.

The interoperability-related guidance in
the JTA and JTA-A are only a part of the
Soldier Systems Technical Architecture.
The JTA provides choices for Human-
to-Computer, Data Transfer, Informa-
tion Processing, and Information Secu-
rity activities. Categories of mandatory
and optional emerging standards include
military and open systems interfaces as-
sociated with exchanging information.

The Soldier Systems Architecture takes
these into account, but goes beyond in-
formation exchange. We are concerned
with issues typical of the following:

e What is the physical mounting for
modules on the soldier’s load carry-
ing equipment?

e How do we mount sensors on gov-
ernment-supplied weapons?

e What should our user interface con-
trol look like?

Load Carrying and Protective
Equipment

Modular Mission Software

Communications, Navigation,
and Data Processing Modules

= Can we use common connectors, and
what should they be?

e If the soldier interacts with a menu
screen, can it be standardized?

< How can we adapt to legacy compo-
nents, modules, and external systems?

Interface Selections

Physical architecture partitioning must
be underway before selecting interfaces
for the technical architecture. \We define
appropriate interfaces to the level of the
lowest WBS element. Further, lower-
level internal interfaces are part of the
design process and are not captured in
the technical architecture. For our in-
terface selection, we use available open
systems interfaces, where appropriate.
In other cases, we use JTA-mandated
standards. Some interfaces may be mil-
itary-specific, especially where legacy
components are system modules. The
goal is to establish a set of interface stan-

FIGURE 4. A System of Systems
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dards that meets a broad performance
range to permit future growth, while ap-
plying a single technical architecture to
multiple platforms. The following in-
terface standards are examples of those
used in the Soldier Systems Technical
Architecture:

Physical

Weapon Mounts—MIL STD 1913 (Pi-
catinny Rail)

Logical

Transmitted Messages—Joint Variable
Message Compatibility

Data Interface—Universal Serial Bus
V1.1

Legacy—Ethernet 10/100 Base T, RS-
170, RS-232/422

Electrical

Power—DCV 8-28 input, 110/220VAC
50/60 Hz (with adapter)

Human Factors

Map Symbols—MIL STD 2525B Com-
mon Warfighting Symbology (aug-
mented)

Soldier Systems Supplement to Army
Human Computer Interface Style Guide.

Architecture Coordination

The Soldier Systems Architecture—com-
posed of functional, physical, and tech-
nical elements—is being used for war-
rior platforms now in development. The
technical architecture interfaces repre-
sent our best estimates for long-lived
standards that form the framework for
all warrior platforms. These interfaces
are key to the plug-and-play system evo-
lution strategy.

Medic
“Warrior

| >
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Other Army and government programs
develop equipment that is part of the
modular physical architecture. One ad-
ditional aspect of managing the archi-
tecture is coordination with these ex-
ternal agencies and suppliers.

For example, PM Night Vision contin-
ually develops new sensors with po-
tential application across warrior plat-
forms. If we intend to incorporate new
night vision sensors, the plug-and-play
concept only works when the producer
uses interfaces consistent with our tech-
nical architecture. Other requirements,
such as the need to remove self-con-
tained batteries and plug into warrior
platform central power, are design is-
sues. We cannot operate in a vacuum,
but must be proactive, working with
warrior platform users, government de-
velopment agencies, and commercial
suppliers.

Figure 5 lists some of the many agen-
cies involved in this process. PM Sol-
dier Systems is now coordinating the
technical architecture. When the work
is complete, we plan to update the Sol-
dier Systems Annex in the JTA-Army.

The Evolving Soldier

Systems Architecture

Our Soldier Systems Architecture can
be fully coordinated and documented,
but it will never be finished. We recog-
nize that change will always be a factor.
The functional architecture evolves with
each newly identified user requirement
or new warrior platform. This drives re-
evaluation of the physical architecture.

FIGURE 5. Soldier Systems Integration Challenge
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Physical architecture changes, along with
advances in technology and marketplace
developments, will cause us to re-ex-
amine the technical architecture as time
goes by.

With this in mind, we can now answer
the question posed at the beginning of
this article. We expect that the system
interfaces will have much longer life
spans than the materials, processes, and
designs of system modules. However,
there will come a point when we must
migrate to new technical architecture
interfaces for Soldier Systems platforms
that support the Army’ Interim Brigade
Combat Team, and ultimately, Objec-
tive Force Warrior. This should not be
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wholesale change, but an evolutionary
process. The functional, physical, and
technical elements of the Soldier Sys-
tems Architecture—combined with
users' key performance parameters and
our metrics of weight, power, space, bal-
ance, reliability, and cost—will guide
the process.

Editor's Note: The authors welcome
questions or comments on this article.
Contact Johnson at tjohnson@pmsol-
dier.belvoirarmy.mil; Gillis at mgillis@
pmsoldier.belvoir.army.mil. More infor-
mation on technical architectures is
available on the Web at http://www.
jta.itsi.disa.mil/.
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when we update the DAU Home Page with
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I | Call for Authors

The DAU Press is actively seeking quality
manuscripts on topics related to Defense acqui-
17 sition. Topics include opinions, lessons-learned,
tutorials, and empirical research.

References must be cited in your bibliography.
7 Research must include a description of the
model and the methodology used. The final ver-
sion of your manuscript must conform to the
Publication Manual of the American Psychological
Association or the Chicago Manual of Style.

To obtain a copy of ARQ Guidelines for
Authors, visit the DAU Web site (http://www.dau.
mil/pubs/arg/argart.asp). To inquire about your
manuscript’s potential for publication, call the
DAU Press at (703) 805-3801 or DSN 655-3801,;
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Press (Norene Fagan); or e-mail Norene Fagan at (norene.fagan-
blanch@dau.mil).

Call for Referees

We need subject-matter experts for peer reviews of manu-
scripts during our blind referee process. Please fax your cre-
dentials to (703) 805-2917, ATTN: ARQ Editor (Norene
Fagan), DAU Press. We will then add you to our referee file.

Special Call for Research Articles

We publish Defense acquisition research articles that
involve systematic inquiry into significant research questions.
Each article must produce a new or revised theory of interest
to the acquisition community. You must use a reliable, valid
instrument to provide measured outcomes.

Acquisition Review Quarterly is listed in Cabell’s Directory of
Publishing Opportunities in Management and Marketing.

PM : MARCH-APRIL 2002 103



PROGRAM-PROJECT MANAGEMENT

“Breaking Down’” The Work
Breakdown Structure

The WBS is the Beginning of Everything
Else in the Acquisition Process

JAMES J. CLARK « PHILIP D. LITTRELL

WBS is a product-oriented fam-
ily tree, composed of hardware,
software, services, data, facili-
ties, testing, and everything else
resulting from a system engi-
neering process. \WWhenever an organiza-
tion has a large project to manage—
whether organizing a picnic for several
hundred people or developing a major
weapon system—breaking down the ef-
fort into manageable parts is the first step.

DoD and large commercial contractors
use a specific format, called a Work
Breakdown Structure (WBS), to orga-
nize the breakdown of work into small
areas and parts. Organized as a hierar-
chical structure, the WBS depicts a re-
lationship between the largest and the
smallest elements.

WABS Types

There are two types of WBS: Program
WABS and Contract WBS. In the Program
WBS, the government develops Levels
1 to 3. In the Contract WBS, the con-
tractor develops all levels below Level
3. Developed prior to program initia-
tion, the Program WBS encompasses the
entire overall effort (big picture) of the
program. To illustrate, Figure 1 repre-
sents a very simple WBS—a diagram of
a new house (to be constructed).

Level 4 and below would represent the
beginning of the Contract WBS. The
Contract WBS is developed by the con-
tractor and covers all of the products
and services that the contractor is re-
sponsible to produce and perform. Con-
tractors will take the government’s Pro-

The B-2 Bomber, with its unique flying wing configuration, was designed as a highly versatile
multi-role bomber, capable of delivering both nuclear and conventional munitions. Over 200
Configuration Items were identified on the Work Breakdown Structure for the B-2. The
advanced state of stealth technology (materials and manufacturing process) used on the air-
craft required extra attention by the program management team. Over 900 new manufactur-
ing processes had to be invented to develop the B-2.

Clark is an adjunct professor for Florida Institute of Technology, Fort Lee, Va. Littrell is a professor at the Fort Lee Center, DAU Mid-Atlantic Region, Fort Lee, Va.
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gram WBS and extend the effort down
(in the form of the Contract WBS) to
whatever level they believe is necessary
to make a realistic bid on the contract
and manage the work effort on the pro-
gram. They will break each element
down into further levels of detail until
they reach the level of work packages,
which are portions of the project that
will determine cost accounting data in
each area within the organization. Work
packages typically range from 80 hours
to 60 days of level of effort. Details of

the process are described later in this
article.

Within the acquisition process, the WBS
is used on several occasions throughout
a system’s life cycle. Regardless of the
life cycle model, the WBS applies to all
acquisition models.

FIGURE 1. Program WBS
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Early in the acquisition process, the WBS
is a “strawman” of a proposed program
WABS. As the program develops and
other documents provide further guid-
ance, the WBS takes shape into a real
object. A notional design for an early
prototype eventually evolves into a re-
fined engineering effort. The WBS cre-
ates this notional structure to help the
manufacturer work toward a design and
eventually prepare for production.

In certain instances, depots will bid on
a contract and also will be required to
submit a Contract WBS. Depots would
be expected to generate the same level
of information as any other contractor
to realistically bid and manage the work
effort.

The Contract WBS usually starts off with
a Level 3 element from the Program
WABS to ensure continuity. For example,
in our Program W8S for the house (Fig-
ure 1), one of the Level 3 elements was
the framing. The Contract WBS would
divide the framing into components
(such as the wall framing, ceiling fram-
ing, floor framing, and interior fram-
ing). Each of these areas would be fur-
ther subdivided into smaller and smaller
parts. The program and contract WBS
must be consistent with one another;
and any revisions to one must be re-
flected in the other.

Obviously, Figure 1 does not show
everything used in the construction of
a house—the drawing would be too
massive for this page. So, realize that all
entities of the house (e.g., blueprints,
labor and materiel cost, paint, nails, sub-
contractors’ work) are actually shown
in a WBS, but not for this particular il-
lustration.

Now, consider a Program WBS for an air-
craft system (Figure 2). Like our WBS in
Figure 1, the aircraft system has three lev-
els in a Program WBS. Directly below the
Program WBS appears a Contract WBS.

At the top (Level 1) is the overall pro-
ject—the aircraft system. Level 1 is usu-
ally directly identified as a major pro-
gram; a PPBS [Planning, Programming,
and Budgeting System] program ele-
ment; or as a project or subprogram
within an aggregated program.

The second row (Level 2) is a general
breakout of the parts and activities as-
sociated with the aircraft system. Level
2 elements are major elements of the
defense materiel item; for example, the
vehicle itself (the prime mission prod-
uct, which includes all hardware and
software elements), aggregations of sys-
tem-level services (e.g., systems test and
evaluation, system engineering, program
management), training, and data.

The third level (Level 3) further breaks
down the components into more de-
tailed levels. Level 3 elements are ele-
ments subordinate to Level 2 major el-
ements such as airframe, propulsion,
and fire control type of service (e.g., de-
velopmental test and evaluation, con-
tractor technical support), or types of
data (e.g., technical publications). Level
3 elements are generally common across
similar programs. Lower levels follow
the same process.

In rare circumstances, the Program WBS
can extend below Level 3. However,
these circumstances would be in cases
where the government believes that a
critical management effort is necessary
to control the program. Otherwise, dic-
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tating a contractor to go below three lev-
els could result in litigation against the
government if the development goes
poorly.

Defining the Program

The WABS is used primarily during the
development and production of defense
systems. Large commercial companies
also use the WBS when developing com-
plex systems. For example, Boeing used
the WBS to link their Integrated Prod-
uct Teams, called Design Build Teams
(DBTSs) with established design goals.
Boeing’s 238 DBTs directly corresponded
to major elements in the WBS. Each
DBT had a specific design goal assigned
by management.

The WBS is intended to completely de-
fine everything in the program. A WBS
displays and defines the products(s) to
be developed or produced and relates
the elements of work to be accomplished
to each other and to the end product.
Therefore, the WBS plays a significant
role in planning and assigning man-
agement and technical responsibilities;
and monitoring and controlling the
progress and status of engineering ef-
forts, resource allocations, cost estimates,
expenditures, and cost and technical
performance.

Providing a logical framework for spec-
ifying the technical objectives of the pro-
gram, the WBS first defines the program
in terms of hierarchically related, prod-
uct-oriented elements and the work
processes required for their completion.
Each element for the WBS provides log-
ical summary points for assessing tech-
nical accomplishments, and for mea-
suring the cost and schedule perfor-
mance accomplished in attaining the
specified technical objectives.

For each WBS element, the detailed
technical objectives are defined as well
as the specific work tasks assigned to
each contractor organization element;
and the resources, materials, and
processes required to attain the objec-
tives.

As resources are employed and work
progresses on the task, current techni-
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FIGURE 2. Program and Contract WBS
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cal, schedule, and cost data are reported.
The task data may then be summarized
to provide successive levels of manage-
ment with the appropriate report on
planned, actual, and current projected
status of the elements for which they are
responsible. Management will thus be
better able to maintain visibility of sta-
tus and to apply their efforts to assure
desired performance.

The WBS is: 1) identified on the Con-
tract Data Requirements List (CDRL);
2) included with the Statement of Work
(SOW); and 3) submitted as part of the
draft Request For Proposal (RFP).

The format for developing a WBS is pro-
vided in Military Handbook 881 (MIL-
HDBK-881), formerly Military Standard
881B (MIL-STD 881B), which contains
a format for the seven types of systems.
In developing the Contract WBS, MIL-
HDBK-881 shall be cited “for guidance
only” in solicitations and contracts.

* Missile System

e Ordnance System

e Ship System

e Space System

= Surface Vehicle System

 Aircraft System

e Electronic/Automated Software Sys-
tem

Figure 3 is an overall depiction of the
relationship of the WBS to the contrac-
tor work effort.

Because it is an evolving document that
represents a snapshot in time, the WBS
does not end here. The WBS is the be-
ginning of everything else in the acqui-
sition process. For example, the WBS
plays an important role in configuration
management. Configuration Items (Cls)
—also called Computer Software Con-
figuration Items (CSCls), or Software
Items (Sls)—are initially identified by
the PM and marked on the WBS. The
Cls are an aggregation of hardware or
software items that are risky to manu-
facture, new technology, potential safety
problems, or are politically sensitive.

For example, the WBS for the B-2
Bomber identified over 200 Cls. The ad-
vanced state of stealth technology (ma-
terials and manufacturing process) used
on the B-2 required extra attention by
the program management team. Over
900 new manufacturing processes had
to be invented to develop the B-2.

Private industry often refers to the WBS
as Scope Definition. Scope Definition is
defined as the customer’s deliverables
that are reflected in the WBS. The de-
liverables are ultimately verified by the
stakeholders through reviews and au-
dits—the same as DoD. Outside DaD,
the WBS is often referred to as the Pro-
ject WBS (PWBS), Contractual WBS
(CWBS), Organizational WBS (OWBS),
or Resources WBS (RWBS). Each of
these WBS entities performs distinct
functions.



Not Exclusively a Scheduling Tool
Although the WBS can be used for de-
veloping a schedule, it is not exclusively
a scheduling tool. Within the WBS, a
cost account matrix is also developed
that relates functional organizations to
the WBS elements. A logical number-
ing system is used on the WBS to keep
track of all the WBS elements. This num-
bering system is typically referred to as
the Code of Accounts. The code of ac-
counts normally displays the relation-
ship between the cost account and the
work package. The cost account code
is one level above the work package and
is used for cost reporting purposes. An
example of this relationship follows:

Cost Account Code
Cost Account
(Summary Activity
or Parent) 1.4.3
Work Package
(Child) 1431

Note the numeric relationship between
parent and child. The work package
simply adds a digit to the original cost
account number. Network diagrams are
ultimately derived from these work
packages. Again, work packages nor-
mally range from 80 hours'’ level of ef-
fort (not in duration) to 60 calendar
days. The WBS provides the structure
for the efforts of contracting, cost ac-

FIGURE 3. WBS Transition to Work Packages
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counting, manufacturing, engineering,
testing, and logistics. Also, the WBS is
a form of network that ultimately ad-
dresses risk vs. time.

Various government and commercial
tools exist that use the WBS structure to
convey risk and schedule data. The Pro-
gram Manager’s WorkStation (PMWS) is
an excellent automated tool to track and
manage risk. Another good example of
the risk management effort is the re-
sulting Program Evaluation and Review
Technique (PERT) and Cost Perfor-
mance Measure (CPM) information gen-
erated from the WBS to develop a sched-
ule and depict critical paths. Automated
tools such as Microsoft Project are also
very useful to convey a multitude of
scheduling configurations.

The WBS will continue to be a useful
tool in commercial industry and the
DoD acquisition process. Program man-
agers will continue to use the WBS to
help with cost, schedule, performance,
manufacturing, logistics, testing, and
risk management. More importantly, the
customer will continue to get a cost-ef-
fective and better product as a result of
the WBS.

Editor's Note: The authors welcome
guestions or comments on this article.
Contact Clark at clarkj@lee.army.mil;
contact Littrell at Philip.Littrell@dau.mil.

DAU WeLcomes Back FormeER CommaNDANT, CLAUDE M. BoLton Jr.

dant of the Defense Systems Manage-
ment College (DSMC), returned to the
College Feb. 13—his first official visit to
the Defense Acquisition University (DAU)
since appointment by the President to his
new position as the Assistant Secretary of
the Army for Acquisition, Logistics and
Technology (ASA/ALT).
Bolton was invited to the University as
a Distinguished Guest Lecturer for stu-
dents attending DAUs Advanced Program

Claude M. Bolton Jr., former Comman-

changes. His focus was on how to improve
management and support the troops with
limited funding.

Bolton served as DSMC’s 12" Com-
mandant from March 1993 to March 1996.

Editor’s Note: Also see press release on p.
42, “Claude M. Bolton Jr. Sworn-in as New
Assistant Secretary of the Army for Ac-
quisition, Logistics and Technology.”

Assistant Secretary of the Army for Acquisition, Logistics
and Technology Claude M. Bolton Jr., lectures students of
the Defense Acquisition University's Advanced Program
Management Course (APMC 02-1) on Feb. 13, 2002, at
Scott Hall, Fort Belvoir, Va. Photo by Army Sgt. Kevin Moses

Management Course (APMC 02-1). Dur-
ing his remarks, he talked about programs, people, and pro-
duction; and discussed key Army programs in development,
DoD limited funding levels, and ASA/ALT organizational
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Details of Fiscal 2003
DoD Budget Request

the Department of Defense, plus $10 billion, if

needed, to fight the war on terrorism—for a total
of $379 billion. The budget fulfills President Bush’s
pledge to win the war against terrorism, defend Amer-
ica and its people, improve quality of life for our men
and women in uniform, and accelerate a bold trans-
formation of the U.S. military to counter 21% cen-
tury threats.

-|-he President’s budget proposes $369 billion for

The War Against Terrorism

Of the approximately $9.4 billion that the President
added to strengthen U.S. capabilities for fighting the
war against terrorism, included is:

= 33 billion for counter-terrorism, force protection,
and homeland security.

< $1.2 billion for continued air patrols over the
United States.

» Added funding for munitions, communications,
and other critical needs.

Major Transformation Initiatives

The budget continues to modernize U.S. forces with
the latest technology and funds programs that will
transform the way those forces fight in the future.
The budget includes $68.7 billion for Procurement—
over 10 percent real growth—with Procurement pro-
jected to increase to $98.9 billion by FY 2007. For
Research, Development, Test and Evaluation
(RDT&E), the request totals $53.9 billion—a nearly
10 percent real increase over 2002. The budget ad-
vances a number of transformation initiatives, in-
cluding:

Missile Defense. $7.8 billion for a broad-based re-
search, development, testing, and procurement ef-
fort aimed at deployment of layered missile defenses
as soon as feasible, and $815 million for space-based
sensors that can detect missile attacks.

Ground Forces Transformation. $812 million to pro-
cure 332 Interim Armored Vehicles, $707 million to
advance the Future Combat System, and $911 mil-
lion for ongoing development of the Comanche re-
connaissance helicopter.

IMMEDIATE RELEASE

SSGN Conversion. $1 billion to begin conversion of
four Trident ballistic missile submarines to sub-
marines, each capable of carrying more than 150
Tomahawk cruise missiles and a contingent of spe-
cial operations forces.

Unmanned Vehicles. $1 billion to increase the de-
velopment and procurement of Global Hawk, Preda-
tor, and other unmanned vehicles.

DD(X). $961 million to develop revolutionary stealth,
propulsion, and manning technologies for a new
family of surface combatants.

Precision Munitions. $54 million to develop the Small
Diameter Bomb, $146 million for the Tactical Tom-
ahawk cruise missile, and $1.1 billion for a higher
rate of production for the Joint Direct Attack Muni-
tion (JDAM) and Laser Guided Bombs.

Space Programs. $920 million to continue develop-
ment of the Advanced Extremely High Frequency
Satellite Communications System, $91 million for
development of the Space Based Radar, and $88 mil-
lion for advancing promising space control initia-
tives.

Other Procurement and RDT&E
The budget continues to modernize existing forces.
The budget includes:

Tactical Aircraft. $4.6 billion for procurement of 23
F-22 aircraft and advance procurement of 27 F-22
[aircraft] in FY 2004; $3.5 billion for Joint Strike
Fighter development; and $3.1 billion to support
procurement of 44 F/A-18E/F aircraft.

Mobility Aircraft. $4.0 billion for the C-17—pri-
marily for acquisition of 12 aircraft—and $334 mil-
lion for four KC-130J aircraft to improve Marine
Corps air refueling capabilities.

\-22. $2 billion for a restructured V-22 tilt-rotor air-
craft program, including $497 million to correct tech-
nical problems and to conduct rigorous flight tests.
Shipbuilding. $8.6 billion and procurement of five
ships: two DDG-51 destroyers and one each Virginia
Class submarine, LPD-17 Transport Dock Ship, and
T-AKE Dry Cargo Ship.

Chemical Biological Defense. $465 million added,
including $300 million for better capability to de-




tect, mitigate, and respond to bi-
ological incidents.

Science and Technology (S&T).
$9.9 billion—2.7 percent of the
DoD topline.

Quality of Life
Improvements for

Men & Women in Uniform
The 2003 budget funds quality of
life improvements for military per-
sonnel including:

Civilian Accrual*

Military Personnel

e A 4.1 percent increase in mili-
tary basic pay. The Administra-
tion also is exploring options for
additional pay raises for mid-
grade officers and non-commis-
sioned officers.

« For personnel living in private
housing, a reduction in out-of-
pocket housing costs from 11.3
percent to 7.5 percent.

« $4.2 billion for Family Housing
accounts to keep on track [in]
eliminating most inadequate
housing by 2007—three years
sooner than previously planned.

Procurement*
RDT&E

Family Housing
Receipts & Other

Civilian Accrual*
Total DoD (O5L)*

Army

Air Force
Defense-wide*

Civilian Accrual*

n ] Total DoD (05L)*
Training and Readiness

The budget boosts funding for
training and readiness to keep pace

Budget Authority

National Defense Topline (Function 050) Discretionary Funding

DoD Military (O5L)*

DoEnergy and Other*
National Defense (050)*

DoD Discretionary Budget Authority by Title

Operations & Maintenance

Military Construction*

DoD Military (O5L)*

Navy/Marine Corps

DoD Military (O5L)*

FY 2003 President’s Budget
Projected Funding Allocations ($ Billions)
(SOME COLUMNS MAY NOT ADD CORRECTLY DUE TO ROUNDING)

FY02 FYO03 FY04 FYO5 FYO06 FYO7

3312 3793 3879 4088 4296 4514
32

164 168 1r1 175 179 182
3508 396.1 4050 4262 4475 4696

820
1275

94.2
150.2
611 687 747 791
484 539 570 607 589 580
6.6 48 51 6.3 108 138
41 42 43 51 49 48

103.9
1408

108.0
146.9

136
1522
86.9

174
1551
989

Revolving & Mgmt Funds 17 33 21 26 23 34

-1 -
3312 3793
32
3343

4088 4296 4514

387.9

3793 3879 4088 4296 4514

DoD Discretionary Budget Authority by Component

143
1340
1309
721

4514

809
98.8
94.3
57.2
3312
32
334.3

909
1083
107.0
730
3793

96.6
naz
133
633
387.9

100.7
199
ns81
70.0
408.8

1075
127.0
1245
70.6

429.6
3793 3879 4514

4088 4296

* Includes the Defense Emergency Response Fund (FY 2002-FY 2007)
*# |ncluded in DoD budget in FY 03-07; in FY 02 shown for information only.

with the demands of the war
against terrorism and other missions. FY 2003 fund-
ing, and corresponding increases over 2002;

 Flying Hours: $11.8 billion—up $0.5 billion

= Total Army OPTEMPO: $3.7 billion—up $0.4 bil-
lion

 Ship Operations: $2.4 billion—up $0.1 billion

« Depot Maintenance: $4.8 billion—up $0.3 billion

 Training: $10.0 billion—up $0.6 billion.

Improving the Way DoD Operates

The budget reflects:

= Over $9 billion in savings from acquisition pro-
gram changes, management improvements, and

other initiatives; these savings were used to fund
transformation and other pressing requirements.

« Progress toward a targeted 15 percent reduction
in headquarters staff.

« Continued efforts to develop, by 2003, a DoD-
wide financial management enterprise architec-
ture and transition plan to consolidate and mod-
ernize financial and non-financial business
processes/systems.

Editor’s Note: This information is in the public do-
main at http://www.defenselink.mil/news. Copies of De-
partment of Defense budget documents are available
at the following Internet address: http://www.
dtic.mil/comptroller/fy2003budget/.




Transformation—DoD's Central
Non-War Objective

Aldridge Spells Out Six DoD Transformation Goals

Opening remarks by Under Secre-
tary of Defense for Acquisition, Tech-
nology and Logistics E.C. “Pete”
Aldridge Jr., in a speech to the Amer-
ican Institute of Astronautics and
Aeronautics (AIAA), Feb. 19, 2002.

ransformation is the central non-

war objective of the Department

of Defense. The President made

it a critical feature of his Pres-

idential campaign, and reaf-
firmed his commitment to that ob-
jective in a speech from the
Citadel last December. Among
other things, he characterized
our need to transform as the
military and moral necessity
of our time. And he described
our task as the “redefinition of
war on our terms.”

We will transform our defenses.
Indeed, that transformation is well
under way. It started last year—Dbe-
fore the attacks—with the formulation
of six transformational goals:

4

First, to protect the U.S. homeland and our
bases overseas.

&3

Second, to project and sustain power
in distant theatres.

3

Third, to deny our enemies sanctuary.

3

Fourth, to protect our information net-
works from attack.

&

Fifth, touse information technology to re-
alize the power and potential of true joint
warfare.
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And sixth, to maintain unhindered access
to space and protect our space capabilities
from enemy attack.

Those six transformational goals imply
a very full plate for [AIAA’s] member-
ship.

Airlift, UAVs [Unmanned Aerial Vehi-
cles] and UCAVs [Unmanned Combat
Aerial Vehicles], air dominance, space
dominance, precision guided munitions,
tactical and anti-ballistic missiles—you
all have your work cut out for you.

Our military are juggling
three balls at once: figlt
and win a worldwide war
on ferrorism; restore

our forces by making

inuestments in
procurement, people,
infrastructure, and
modernization; and
prepare for the future by
transforming the Defense
establishment. Dropping
any one of them will
place the nation in
peril. Balance is the
key.

Transformational AT&L

The activities of my office are important
to these transformation efforts. The
transformation of our nation's defenses
simply cannot succeed without trans-
formational acquisition, transformational

technology, and transformational logis-
tics. The implied predicate is acquisi-
tion excellence.

In keeping with that, I too have com-
mitted my office to its own body of goals
designed to make acquisition excellence
a reality, and by so doing, to enable the
transformation of our national defenses.
These five goals each hold implications
for contractors.

In short order they are:

4

Achieve credibility and effectiveness in the
acquisition and logistics process. If we are
ever to bring stability to our acquisition
efforts, if we ever expect Congress to
grant us more leeway in the manage-
ment of our portfolio, we must re-build
their confidence in us.

There are two major elements to the ac-
complishment of this goal: first, we must
introduce spiral development to reduce
risk and development time; and second,
we must properly and realistically price
our programs.

Reducing risk, maintaining schedules,
and keeping costs under control are the
key factors in improving acquisition ef-
fectiveness and credibility.

2]
Revitalize the quality of the ATE&L work-
force. Many of our workers are getting
older and will soon retire. We must en-
sure that those who remain possess the
skills we will need for the future.

In addition, we would like to find a way
for DoD to have access to people with
industrial experience, and vice versa.

3

Improve the health of the defense industrial
base. As 1 have said many times before,
if we are to provide our military men
and women with the finest equipment
in the world, the industrial base that
produces it must be healthy, innovative,
and competitive.

To achieve this goal, we must look at
our profit policy, progress payments

(which we have done), savings sharing
plans, and export control procedures.
Our objective is not only to help our
traditional contractors, but to also in-
centivize non-traditional contractors to
do business with DoD.

We also need to incentivize industry to
pursue more independent research and
development—the kind that gives
depth, resiliency, and competitiveness
to the industrial base.

Let me read you a quote from General
[Dwight David] Eisenhower:

“The DUCK, an amphibious vehicle,
proved to be one of the most valuable
pieces of equipment produced by the U.S.
during the war. Four other pieces of
equipment that most senior officers came
to regard as most vital to our success in
Africa and Europe were the bulldozer,

the jeep, the two-and-a-half ton truck,
and the C-47 airplane. Curiously enough,
none of these is designed for combat.”

Healthy industry—even industry not
directly related to combat weapons sys-
tems—is in our national security inter-
ests.

&}

Rationalize our weapons systems and in-
frastructure with our national defense strat-
egy. Both detractors and supporters of
our transformation efforts have ex-
pressed reservations about our recently
released budget priorities. The charges
span the gamut from “not transforma-
tional enough,” to “too much too soon.”

What seems to characterize both ex-
tremes is, first, an inability to separate
transformation from appropriations. And
second, an inability to understand that
transformation is a journey, not an end
state.

Let me be clear: Transformation is not a
reflection of dollars spent. Nor is it the
mere expression of technology. Trans-
formation is first and foremost a state of
mind.

Certainly, it cannot succeed without ap-
propriations. But, as I said earlier, it is
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well underway, and was so long before
the current budget was signed. Here is
what we have been up to:

* We have dispensed with the anti-
quated “Two Major Theatre War” pol-
cy.

We have replaced the half-century old

“Threat Based Strategy” with a “Ca-

pabilities Based Strategy.”

The recently released “Nuclear Pos-

ture Review” has put all on notice that

no policy, regardless of antiquity, pedi-
gree or constituency, is immune from
re-thinking. Not even one as venera-
ble as Mutually Assured Destruction.

Withdrawal from the ABM Treaty will

take the hobbles off our BMD [Bal-

listic Missile Defense] program.

* We are using current systems
in transformational ways,
such as B-52s in a close air
support role.

e For my part, we have
begun to establish fiscal
and programmatic cred-
ibility. For the first time
ever, Nunn-McCurdy
has been enforced, not
just to the benefit of the
taxpayer, but to the ben-
efit of Ballistic Missile De-
fense.

* And we are mandating spi-
ral development, and proper
pricing of programs.

But the current budget also has things
for those visionaries who cannot see past
the dollar sign.

* We canceled DD-21 [Navy Land At-
tack Destroyer| because it was simply
not transformational enough.

* We will be spending sizable amounts
of money on space dominance, in-
formation dominance, UAVs, and
UCAVs.

* We will be refitting four SSBNs [Ship,
Submersible, Ballistic, Nuclear (Sub-
marines)| as conventional missile and
Special Forces delivery platforms.

¢ The Comanche, the Interim Armored
Vehicle, and the Future Combat Sys-
tem have been provided for.

* And as you know, we have commit-
ted not only to the F-22 and the JSF
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[Joint Strike Fighter], but also to Space
Based Radar, and directed energy and
hyper-velocity missile technology.

The character of this budget can be re-
duced to one word: balance.

As the Secretary of Defense said in tes-
timony before Congress, our military
must do three difficult things simulta-
neously. We must fight and win a world-
wide war on terrorism; we must restore
our forces by making investments in

Transformation is a journey, not
an end stafe..transformation s not a
reflection of dollars spent. Nor is it the
mere expression of technology.
Transformation is first and foremost

a state of mind.

procurement, people, infrastructure, and
modernization; and we must prepare
for the future by transforming the De-
fense establishment.

We are juggling three balls at once, here.
Dropping any one of them will place the
nation in peril. Balance is the key.

Now, let me say a quick word about in-
frastructure: Contractors may not see
why they should be interested in our ef-
forts to dispose of excess infrastructure,
but I can assure you that our motives
for reducing inefficiency are identical to
industry's.

The more efficient the government is,
the more capital we have to expend on
other programs and products that would
be of greater utility. In that sense, our
mutual efficiency is a mutual interest.

[ share the President's disappointment
that Congress chose to defer this issue
until 2005.

>

Leveraging of technology. 1 need not ex-
plain the consequences of this impor-
tant goal to defense contractors. It is self-
evident. And all the more so these past
several months.

As T mentioned, we hope to accelerate

UAV and UCAV R&D [Research and

Development]. We will be re-

searching hypersonic vehicles,

space-based radar, and a whole

bevy of other technologies and

systems. There is much op-

portunity here for contractors

to secure support for good

ideas. Science and technol-

ogy activities form the base

for the second generation of
transformation.

Abandoning the
Comfortable and Familiar

The realization of acquisition ex-
cellence, like the over-arching goal
of transformation, will require that we
embrace some change in the way we do
business. The watchwords are speed,

agility, flexibility, and innovation.

If we are ever going to achieve acquisi-
tion excellence, if we are ever going to
truly transform our national defenses,
we simply must abandon the comfort-
able and familiar. There is no better time
than now.

[ am confident we will all learn from
each other. And I am sure that what we
learn will be of great use as we strive for
the twin goals of national security trans-
formation and acquisition excellence.

Editor's Note: This information is in the
public domain at http://www.acq.osd.
mil/usd/index.html#speeches.



DAU Guidebooks Available
At No Cost to Government Employees

THE FALCON AND THE MIRAGE:
MANAGING FOR COMBAT EFFECTIVENESS

Author:
Publisher:

B.A. “Tony” Kausal
DAU Press (November 2001)

United States in the ways each nation acquires

new weapon systems. Some differences are cul-
tural; others are a difference in organizational or
management style. Much can be
learned from recognizing those dif-
ferences and gauging the results they
have on meeting milestones and pro-
ducing successful programs.

G reat differences exist between France and the

This guidebook examines the French
Ministére de la Défense and the Délé-
gation Générale pour I'Armement
(DGA) and compares and contrasts
each agency to the U.S. acquisition
structure, and the ways each inter-

acts with Defense industry. The au-
thor examines the System Program Offices of each
country, and gives his insights based on years of ex-
perience with the U.S. Air Force and his recent as-
signment as part of a professional exchange between
the Defense Acquisition University (where he was
the Air Force Chair in the DAU Executive Institute),
and the Centre des Hautes Etudes de I'Armement
(CHEAY) in France.

Online
An online copy is available at http://www.dau.mil/
pubs/pubs-main.asp#Online.

Printed Copy

To request a printed copy of The Falcon and the Mi-
rage: Managing for Combat Effectiveness, choose one
of three options: 1) Fax a written request to the
DAU Publications Distribution Center at (703) 805-
3726; 2) mail your request to Defense Acquisition
University, Attn: AS-ClI, 9820 Belvoir Road, Suite
3, Fort Belvoir VA 22060-5565; or 3) e-mail
jeff.turner@dau.mil.

THE FOURTH ESTATE: THE IMPACT OF
Mass COMMUNICATIONS ON DEFENSE
SysteMs AcQuisiTIoN DEcIsIoN

MAKING
Author: Robert F. Delaney
Publisher: DAU Press (January 2002)

Policy and gives an overview of the acquisition

process in relation to Public Af-
fairs and the Media. It delves into the
historical background of the Press
and Media in the United States and
the rise of adversarial media-gov-
ernment relations. It also discusses
the rise of mass communications in
America and the impact of mass
media on American culture and pol-
itics. It examines the media and the
political process, including polls and
lobbying. It also discusses media =

-|-his guidebook examines Department of Defense

techniques and the future of infor-
mation technology, including cyber warfare. It in-
vestigates national security, public policy, and pub-
lic opinion using real-world examples from the
White House, Congress, and the Pentagon. Finally,
it discusses decision making in the Age of Instant
Communications—how to relate to the Media and
Program Managers, and how to include Media plan-
ning in Acquisition decisions.

Online
An online copy will soon be available at http://www.
dau.mil/pubs/pubs-main.asp#Online.

Printed Copy

To request a printed copy of The Fourth Estate: The
Impact of Mass Communications on Defense Systems
Acquisition Decision Making, choose one of three op-
tions: 1) Fax a written request to the DAU Publi-
cations Distribution Center at (703) 805-3726; 2)
mail your request to Defense Acquisition Univer-
sity, Attn: AS-CI, 9820 Belvoir Road, Suite 3, Fort
Belvoir VA 22060-5565; or 3) e-mail jeff.turner
@dau.mil.

PM : MARCH-APRIL 2002 113



PROGRAM MANAGEMENT

Understanding the
Program Manager's Role

Defense Systems Management College

Develops New Course for DCMA

LT. CMDR. JOSE FERNANDEZ, USN -

wenty-five Defense Contract

Management Agency employees

are better equipped to support

program managers after com-

pleting a new course designed to
expose Program Integrators and the Pro-
gram Support Team to life as a program
manager.

The Defense Acquisition University
(DAU) developed the one-week course
for DCMA last year. The most recent of-
fering, held Feb. 25—-March 1, at DCMA
St. Petersburg, Fla., immersed DCMA
employees in the program manager
world by providing a hands-on orien-
tation to the business and technical chal-
lenges facing program managers.

“DCMA is committed to providing the
PM with high-level, quality support,”
said Army Brig. Gen. Edward M. Har-
rington, DCMA Director. “This course
helps convey to DCMA professionals
the challenges confronting Army, Navy,
and Air Force PMs on a daily basis—
and why on-site support can truly make
a difference.”

Support to the program manager is a
fundamental and critical element of the
overall DCMA mission. A Program In-
tegrator is assigned to each Acquisition
Category (ACAT I and Il) program to
focus the DCMA Program Support Team
efforts on cost, schedule, and perfor-
mance issues. The Program Integrator
is responsible for ensuring timely in-
sight, actions, and recommendations for

ARMOND DARRIN

Army Brig. Gen. Edward M. Harrington, DCMA Director (left) and Navy Capt. Michael Tryon,
DCMA West District Commander, review course materials for “Understanding the Program
Manager's Role"—a DSMC-developed “hybrid” course for DCMA Program Integrators and

Program Support Team members.

the program manager to promote suc-
cessful program execution.

“I now have a lot better appreciation for
the value of our on-site role to the pro-
gram manager community,” said Kat
Sizemore, a Program Integrator who
completed the St. Petersburg course.

DCMA teaming with the customer starts
with customer engagement on Acquisi-
tion Planning and Support Services. This
pre-award support ranges from acqui-

Photo courtesy DCMA

sition strategy formulation and request-
for-proposal structuring, all the way to
past performance evaluations and
source-selection participation. It extends
throughout contract performance, be-
ginning with a well-documented Mem-
orandum of Agreement (MOA). The
MOA identifies key program risk ele-
ments requiring special DCMA atten-
tion, as well as discrete program out-
comes and sub-outcomes deemed
critical by the program manager during
various stages of the program.

Fernandez is assigned to DCMA Baltimore-Manassas in Manassas, Va.; Darrin is assigned to DCMA Headquarters in Springfield, Va., as a member of the DCMA

Program Support Team.
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appreciate the challenges faced by the
PM on a daily basis in today's acquisition
environment,” said Harrington.

In the summer of 2000, Navy Capt.
Michael Tryon, DCMA West Dis-
trict Commander, and
DCMA Headquarters
representatives met with
Dr. Robert Lightsey,
Chair, DAU Systems En-
gineering Management
Department, and Dr. Mar-

The Advanced Unmanned Ground Vehicle, or AUGV is a simulated
mine-detection vehicle. The vehicle is built from a kit originally
developed by Lego Corporation, in cooperation with the Massachusetts In-
stitute of Technology. Students are required to develop a concept, build it, complete software
programming, and test their product against the requirements of a system specification.

Photo by Retired Navy Cmdr. Dave Brown

DAU President Frank Anderson Jr,, (right) greets Army Brig. Gen. Edward M. Harrington,
DCMA Director, during a recent visit by Harrington to the DAU main campus at Fort Belvoir,
Va.

Why Develop the Course?

To promote the proper teaming envi-
ronment within DCMA, Program Inte-
grators and Program Support Team
members must fully understand the
breadth of the PM's responsibilities.

“For DCMA to be value-added in the eyes
of the PM, we must first internalize and

Photo by Army Sgt. Kevin Moses

tin Falk, Systems Engineering Profes-
sor, to explore developing a course for
DCMA Program Integrators and Pro-
gram Support Team members across the
country. The course would promote a
greater understanding of the program
managers responsibilities and challenges.

In short order and with superb support
from Lightsey and Falk, along with

Tryon and DCMA Headquarters Pro-
gram Support Team members Armond
Darrin and Navy Cmdr. Max Snell, the
first weeklong pilot was underway.

In April 2001, Army Col. Mark Brown,
DCMA Baltimore Commander, hosted
“Understanding the Program Manager's
Role” in Baltimore, Md. Thirty students
representing multiple contract man-
agement disciplines from different
DCMA field sites, along with several Pro-
gram Integrators, participated in the
pilot.

The Course is Hands-On

The course is technically oriented and
uses a hands-on approach, as students
are introduced to the systems-engi-
neering view of program management.
In-depth discussion of topics such as
requirements analysis, the progression
from solicitation to contract award, and
project management are also part of the
curriculum. Lessons learned in earned-
value management, configuration man-
agement, functional analysis and design,
risk management, design tools, techni-
cal reviews, and best-value trade-offs are
all woven into a team project.

Each course offering consists of ap-
proximately five teams per class, and
the last day includes a live-vehicle test,
followed by a discussion of performance
trade-offs and best-value analysis.

Building the Advanced
Unmanned Ground Vehicle
(AUGV)

Many educational programs use tools
such as models and simulations to re-
inforce learning objectives. All of the
technical management subjects covered
in the course such as design, risk man-
agement, and technical reviews come to
life by having the students actually per-
form them while they go through the
process of designing, developing, and
testing a simulated mine-detection ve-
hicle called the AUGV, or Advanced Un-
manned Ground Vehicle.

The vehicle is built from a kit originally
developed by Lego Corporation, in co-
operation with the Massachusetts Insti-
tute of Technology. Students are required
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The AUGVs were evaluated based on
strict AUGV Contract Section M re-
quirements in areas of technical perfor-
mance, producibility, supportability, and
cost. The vehicle had to be assembled
within certain time constraints, drop-
tested, and finally, run through an ob-
stacle course by both remote control and
autonomously.

During the testing, plenty of interesting
findings added to the overall source se-
lection equation, with many notable ex-
amples coming to mind. Some of the
AUGVs did not make the assembly time
within established limits; others did not
survive the drop-test portion of the as-
sembly test unscathed; and some that
lost parts were still able to limp through
the remainder of the test.

Some of the AUGVs went speeding di-
rectly over the compact disks that rep-
resented landmines, while others cor-
rectly executed the delicate autonomous
software maneuvers that allowed them
to detect, alarm, and back away from
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these mines. When the final team was
off the field, the groups—all in good
humor and brandishing some battle
wounds—were ready for the source-se-
lection review and the announcement
of the winner.

Students learned that source-selection
criteria must be carefully articulated; but
the criteria should also allow the source-
selection authority the flexibility to con-
sider cost and performance trades-offs
that may sway a decision when consid-
ering extremely competitive contractors.

“The course gave a broad range of our
people a much better understanding of
the defense acquisition process and how
it works,” said Gerald Richardson,
DCMA St. Petersburg Deputy. “I was
most impressed with the DAU instruc-
tors. They were all top quality.”

DCMA Teaming with PMs

In fiscal 2001, DAU conducted five
course offerings for DCMA. The feed-
back has been excellent.
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“I am thrilled with the results of our
partnership with DCMA,” commented
DAU President Frank Anderson Jr. “It
truly demonstrates the power and ben-
efits when our faculty provide direct
support to the workforce.

“We optimize the value of the learning
experience by supporting action-learn-
ing initiatives in the workplace through
just-in-time training targeted to meet
specific job performance require-
ments.We are really excited about fu-
ture action-learning opportunities with
DCMA and other DoD organizations.”

Prior to the tragic events of Sept. 11, fis-
cal 2002 course offerings were planned
in Nashua, N.H., Los Angeles, Chicago,
and Dallas. The St. Petersburg course is
the most recent offering, and the other

courses are in the process of being
rescheduled.

Editor’s Note: DCMA welcomes com-
ments or questions on this article. Con-

tact Gary Gustafson at gary.gustafson
@dau.mil.

N
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to develop a concept, build it, complete
software programming, and test their
product against the requirements of a
system specification.

The students are introduced to the
AUGYV prior to arriving at the course.
All receive a packet of information that
includes a letter from the AUGV Pro-
gram Office notifying them that their re-
spective contractor teams have been
awarded an AUGV prototype contract.
Operating within their own Program
Support Team, the students assume the
role of a contractor; five teams then com-
pete in the design, development, and
testing of their AUGV prototypes.

The course proceeds in a workshop
forum that integrates each stage in the
AUGV's development with lectures and
discussions on the related topics of en-
gineering management and the PM's
perspective.

“We had to plan and design this whole
vehicle” said Sizemore. “You learn
quickly that just because the software
says it can go 45 miles per hour does-
n't mean the gearing is capable.”

The course provides, in a workshop-like
forum, lectures and discussions on the
related topics of engineering manage-
ment and the program management per-
spective that integrates each stage in the
AUGV development.

Course Specifics

Different areas related to program man-
agement are introduced each day. Day
1 establishes the parameters and com-
petitive environment that carries through
to the testing and “grand finale” of source
selection.

Day 1 workshop topics include the
background and comparison of opera-
tional requirements, systems specifica-
tions, and contract requirements. By the
end of the initial workshops, each team
member has been assigned a specific
role within the systems engineering
process, and all members are infused
with the knowledge that individual con-
tributions can have major impacts on
the group's success.
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The contractor teams are comprised of
a PM, software engineer, mechanical en-
gineer, head of testing, logistics and life
cycle cost manager, and Earned Value
Management analyst. Each team mem-
ber plays the assigned role leading up
to testing and source selection. This
hands-on approach permits team mem-
bers to share experiences across the var-
ious functional disciplines.

Day 1

« Systems Engineering Overview

« Requirements—Operational Require-
ments Document and System Speci-
fications

< Solicitation, Proposal, and Award

« Contract Requirements

« Integrated Product Teams

Day 2

e Earned Value Management-Work
Breakdown Structure

» Configuration Management

» Risk Management

= Technical Performance Measurements

Day 3

« Functional Analysis and Design
» Software

= Design Reviews

« Systems Concept Design

Day 4

» Test and Test Planning
» Fabrication

» Testing

Day 5

» Fabrication and Testing

= Design Review

= \khicle Test and Best Value Determi-
nation

Test Day

Day 5 of the training combines all the
previous lessons from the workshops
and gives the students an opportunity
to compete head-to-head with their best
designs. During the Baltimore pilot and
again in St. Petersburg, team members
approached the testing with excitement,
enthusiasm, but also with a certain de-
gree of trepidation. While no corporate
bonuses or threats of pink slips were on
the line, some aspects of the competi-
tion had the seriousness of a battlefront.

DCMA APPOINTS
DAU LiaisoN

the Defense Contract Manage-

ment Agency (DCMA) Customer
Liaison Representative (CLR) to DAU
in January 2002. Prior to joining DAU,
Gustafson was DCMASs Customer Li-
aison to the U.S. Army Simulation,
Training, and Instrumentation Com-
mand and the Naval Air Warfare Cen-
ter Training Systems Division in Or-
lando Fla. He has also served DCMA
as Chief, Contract Operations Group,
DCMA Lockheed Martin, Orlando;
Program and Technical Support Di-
rector, Defense Plant Representative
Office Martin Marietta; and Program
Integrator for the Navy F-14 program
at Defense Plant Representative Office
Grumman. Prior to joining DCMA
Gustafson served in a variety of analy-
sis, administrative, and production po-
sitions for the Naval Air Systems
Command at Naval Plant Representa-
tive Office, Bethpage, N.Y.

Educated in New York, Gustafson
holds a bachelor’s degree in Psychol-
ogy from Southampton College, and
a master’s degree in Education (Psy-
chology) from C.W. Post College. He
is a graduate of the Senior Executive
Management Development Program,
Naval Aviation Executive Institute; the
Program Management Course (PMC
92-1), Defense Systems Management
College; and the Senior Executive Fel-
lows Program, John F Kennedy School
of Government, Harvard University.
He is a member of the Defense Ac-
quisition Corps and holds Level Il cer-
tifications in Program Management
and Production, Manufacturing, and
Quiality Assurance.

Gary E. Gustafson was assigned as
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Acquisition Center of
Excellence Will Drive New
Capabilities to the

Warfighter

ashington, D.C.—Laying the corner-
Wstone for a top-to-bottom reform of
the way the Service develops and
buys weapons systems, the Air Force today
opened a new Acquisition Center of Excel-

lence (ACE).

The ACE's primary mission is to help ac-
quisition professionals cut through bur-
densome, unproductive processes that slow
the fielding of new warfighting capabilities.
The new office, led by a Senior Executive
Service member, also will be the driving
force for implementing “Agile Acquisition,”
a sweeping series of initiatives designed to
streamline the Air Force's acquisition sys-
tems. The plan was endorsed at a meeting
of the Air Force's four-star generals and se-
nior civilians in November 2001.

“Our acquisition system must be as agile
and flexible as our warfighters,” said Secre-
tary of the Air Force James G. Roche. “It
must identify the right targets and the best
practices that enable us to provide the most
cost-effective systems to the field. This Ac-
quisition Center of Excellence is an ideal
forum to deliver these results.”

The major thrusts of Agile Acquisition are
captured in six new reform-oriented “Light-
ning Bolts” developed by Air Force Acqui-
sition leaders. They are:

 Results, Not Process—A wholesale assault
on non-value-added processes under the
Air Force's control that slow the acquisi-
tion process.

e Spiral: Success in Increments—An Air
Force-wide initiative to synchronize spi-

g
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ral development efforts across the re-
quirements, resources, development, test-
ing, and sustainment communities.

« Roadblock Buster—Using the ACE to cut
through red tape and, where necessary,
to speed acquisition, to issue waivers to
non-productive Air Force processes.

« Breeding Innovators—A comprehensive
effort to train acquisition professionals to
be innovators, and to replace risk aver-
sion with risk management.

= Program Executive Office/Services Con-
tracts—A central source of guidance, as-
sistance, and policy development for Air
Force services contracts, which now ac-
count for nearly half of all acquisition dol-
lars.

 |dea Pipeline—A drive to establish better
conduits for the exchange of ideas, inno-
vations, and best business practices be-
tween industry and the Air Force.

“My charge from the Secretary is to foster a
culture of innovation and reasonable risk-
taking,” said Dr. Marvin Sambur, Assistant
Secretary of the Air Force for Acquisition.
“Only if we do this will we be able to shorten
acquisition cycle times, insert new tech-
nologies into systems throughout their life
cycles, and deliver today's technology today.

“Agile Acquisition provides the strategy to
do just that. The Lightning Bolts provide
the road map, and the new ACE gives us
the tools to succeed,” Sambur said. “We
want to work closely with our industrial
partners to mine their best ideas so as to de-
velop both an agile and credible acquisition
process.”
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While headquartered at the Pentagon, the
ACE will work closely with Air Force Ma-
teriel Command (AFMC) and Air Force
Space Command, the two Air Force com-
mands that acquire most major systems.

“The changes Agile Acquisition will demand
are revolutionary! That's as it should be.
Our world, and our mission, have changed
radically in the past few months,” said Gen.
Lester Lyles, Commander, AFMC.

“We must change with it to ensure we pro-
vide the warfighter a responsive and effec-
tive acquisition system that meets his chang-
ing needs.”

Lyles pointed out that Agile Acquisition will
mesh perfectly with AFMC's Enterprise
Management initiative. “These two efforts
will work together to take us where we need
to go to keep America's warfighters the most

powerful and respected force in the world,”
he said.

The need to free the Acquisition commu-
nity to accept reasonable risk and innovate
is crucial to the continued success of the Air
Force, according to Gen. John Jumper, Air
Force Chief of Staff. The requirements and
development processes simply have to be

|

more responsive, he said, and the ACE will
play a major role in making that happen.
“We may-actually we know we will-make
some mistakes along the way. That's OK.
Our unbridled fear of mistakes is costing
us far more than any sensible risktaking ever
will,” Jumper said.

Implementation of the Lightning Bolts is on
a “very aggressive” schedule, said Darleen
Druyun, Principal Deputy Assistant Secre-
tary, Acquisition Management. She said she
is particularly intent on stripping from Air
Force regulations any “non-value-added”
processes that are not required by law.

“Too often, we complain that the law re-
quires us to do this or to do that, when in
fact it's our own regulations implementing
the law that are the culprits. Sometimes, we
are our own worst enemies,” she said. “That
is about to change.

“We need to get on with this. If there's a
consensus on anything in the area of ac-
quisition reform, it is that there's been more
than enough study. It's time for action,”
Druyun said.

Editor’s Note: This information is in the
public domain at http://www.af.mil.




AIlr Force Center of Excellence

AF ACE—An Innovator’s ““Field of Dreams™

TERRY LITTLE

(iR FORCY

fter just two months as Direc-

tor of the Air Force Acquisition

Center of Excellence, | am be-

ginning to feel a little like Kevin

Costner in the great baseball
movie “Field of Dreams.”

“Build it and they will come,” Costner,
who played an lowa corn farmer, was
told. He built it, and they did come.

We're still very much in the process of
building the ACE, but already they are
coming. In our case, the “they” are ac-
quisition pros who just know there has
to be a better way.

We're open for business and ready to
assist anyone in the acquisition com-
munity who needs a hand breaking
down bureaucratic barriers, eliminating
non-value added steps, and challenging
the tired philosophy that says, “We've
always done it that way.”

Already, program managers and others
interested in doing things smarter are
contacting us. The response to the initial
news of the ACE's formation confirms
for me that there are many Air Force ac-
quisition professionals out there who are
eager to break out of the process-bound,
checklist-oriented approach that for too
long has delayed delivery of new capa-
bility to our warfighters.

Here's a sample of what's come in:

« We're helping an aircraft moderniza-
tion program figure out a creative way
to use long-lead purchases of com-
puter hardware that could cut nine
months off of the delivery of improved
avionics.

« We're assisting a manager to get a
waiver from a requirement to produce
a complicated mission needs state-
ment and operational requirements
document for a simple, off-the-shelf
software purchase.
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We’'re open for
business and ready
to assist anyone in

the acquisition

community who
needs a hand
breaking down
bureaucratic
barriers, [and]
eliminating non-
value added steps...

= And, we've been working to break a
logjam in a yearlong policy debate
over when government employees
and support contractors who are trav-
eling to the same destination can share
a ride. One of our acquisition centers
estimates that a sensible relaxation of
the rules could save that center more
than $1 million a year in transporta-
tion fees charged under support con-
tracts.

In and of themselves, none of these ef-
forts is going to change the world, but
as we attack bad processes one at a time
we will build a better system.

This is my first assignment in Wash-
ington after more than two decades in
the field. My experience tells me that
many—jperhaps even most—aof our ac-
quisition professionals know a dumb
process or counterproductive rule when

they see one. What they haven't known
is where to turn to get help to make
things better. In the past, too often it
just didn't seem worth the trouble to
fight the status quo. It was easier just to
continue to punch the checklist.

The ACE exists to change that.

We can't promise to overhaul everything
at once. But | do pledge that we will
team with you to bring a common sense,
results-oriented mindset to everything
we do. If you have a suggestion, need
help, or just want more information,
please contact us at ACE@pentagon.af.mil
or call us at 703-253-1450.

Terry Little

Director, Air Force Center of Excellence

gram manager with more than 20

years' experience heading major
weapons acquisitions. He is also noted as
one of the Department's most forceful ad-
vocates for acquisition and logistics
excellence. He currently heads the Air Force
Acquisition Center of Excellence (AF ACE).
Prior to joining the ACE, he headed the Joint
Air-to-Surface Standoff Missile (JASSM)
program, as well as the Small Diameter
Bomb (SDB) program. Both programs are
models for acquisition innovation in the DoD.
Prior to his current assignment he led the
Joint Direct Attack Munition (JDAM)
program for five years; JDAM was a pilot
program for using commercial practices to
buy military-unique systems.

Terry Little is DoD's most seasoned pro-




Arrange for an Offering of DAU’s New:

Leading Project Teams Course

LEARNING OBJECTIVES
e Learn and apply team building processes to
develop and maintain effective teams

e Learn the roles of the project team leader and
the skills needed to successfully perform these
roles

e Evaluate individual leadership and team
building strengths and development needs
using a variety of feedback instruments.

COURSE LENGTH

AND TOPICS

This one-week course will cover leadership,
team building, team problem solving and de-

c‘Q\SXSITI 0oy

cision making, team conflict resolution,
setting team goals, empowerment and
coaching, and leading change. The
course will be taught using lecture/dis-
cussion, case studies, team exercises,
and individual feedback instruments.

TARGET AUDIENCE

Acquisition workforce members with functional
expertise but little team building or leadership
experience.

PREREQUISITES
Completion of ACQ 101 is required and ACQ
201 is desired.

COURSE OFFERINGS

This course is offered on a fee-for-service basis

with the date and location negotiated with the

sponsor. The course can also be tailored to bet-

ter meet the needs of the sponsoring
organization.

%, CALL NOW!
Call the DAU Program Management

2
= )
g and Leadership Department at 703-

805-3424 or E-mail owen.gadeken@
dau.mil to set up a course offering.
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Zakheim, Aldridge Publish Policy on
Internal Controls for the Purchase
Card Program
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FAST TRACK |

DAU Increasing Momentum Toward
Strategic Partnerships

Increased Return on DoD's Training Dollars

ust as strategic partnerships pro-

vide synergy for warfighters on

joint development programs such

as Joint Strike Fighter (JSF),

equally beneficial are those strate-
gic partnerships that promote and fa-
cilitate synergy in acquisition educa-
tion for the DoD Acquisition,
Technology and Logistics (AT&L) work-
force and defense industry.

Independent operations are a luxury
DoD can no longer afford, not only in
warfighting but also in support func-
tions such as DoD AT&L workforce
training. In the face of deep budget cuts,
and as we expand learning opportuni-
ties for our workforce, now more than
ever we must leverage our precious re-
sources to achieve increased return on
our training dollars.

In January 2001, under the leadership
of Donna Richbourg, then Acting
Deputy Under Secretary of Defense (Ac-
quisition Reform), DAU President Frank
J. Anderson Jr., launched Strategic Part-
nerships as one of 10 Fast Track initia-
tives in support of the second of five
goals announced by Under Secretary of
Defense (Acquisition, Technology and
Logistics) E.C. “Pete” Aldridge: to Revi-
talize the Quality and Morale of the DoD
AT&L Workforce. This article is an up-
date on the progress of that initiative.

Strategic Partnerships—

No Better Way

What better way is there for DoD, through
the Defense Acquisition University, to
capitalize on the strengths of other pri-
vate, public, and corporate universities,
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Glass is a Professor of Systems Acquisition Management and Director for Strategic Partnerships, Strategic Planning Action Group, Defense Acquisition University,
Fort Belvair, Va. Also contributing to this article were Paul McMahon, DAU Liaison to the Office of the Director, Acquisition Initiatives, OUSD(AT&L); Lisa Johnson,
Office of the DAU Provost, and Sylwia Gasiorek-Nelson, Editor, DAU Press.
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Florida

than through strategic partnerships that
create and offer more learning opportu-
nities for the DoD AT&L workforce.

Initially, DAU had set a fiscal 2002 mile-
stone to create 10 Strategic Partnerships.
According to Paul McMahon, DAU's for-
mer Director of Strategic Partnerships,
“With approximately twenty-five [strate-
gic partnerships] in place or on the im-
mediate horizon, that goal will be met.”

PARTNE

BOEEING

energy and enthusiasm of the Univer-
sity's strategic partners. This outreach
represents one of many benefits realized
through DAU's transformation strategy
of providing full services to customers
within their own regions. These part-
nerships hold promise of great value and
a total win-win scenario for DAU and
other private, public, and corporate uni-
versities, industry, and professional as-
sociations.
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DAU's appointment of Associate Deans
for Outreach in each of its five regions
is a deliberate attempt to leverage the

DAU's strategic partnerships greatly
increase the value of past and exist-
ing DAU courses. These partnerships

enhance the quality and morale of
the AT&L workforce, and motivate
the workforce to pursue additional
continuous learning activities, in-
creased knowledge, and skills. They
also stimulate recognition of achieve-
ments by members of the AT&L
workforce through award of com-
mercial and academic certifications
and degrees in recognition of their
accomplishments.

These strategic partnerships successfully
leverage new and expanded learning op-
portunities with other institutions. They
also provide flexible opportunities to ob-
tain the education component of Defense
Acquisition Workforce Improvement Act
(DAWIA) requirements, as well as more
opportunities to earn academic degrees
and Continuous Education Units re-
quired by acquisition policy.

The George Washington
University and ESI Intl.

In its first formal academic partnership,
DAU teamed up with The George Wash-
ington University (GWU) and ESI Intl.
(ESI), an industry leader in project and
contract management training.

Through this dynamic relationship, DAU
students who have earned a Level I, II,
or I Certification in one of the DAWIA
career fields may take ESI courses and
apply them toward a Joint Master's Cer-
tificate, backed by GWU, in one of four
areas: Project Management, Information
Technology Project Management, Com-
mercial Contract Management, and Gov-
ernment Contracting.

“We're very proud of our reputation in
the public sector as a premier provider
of project management and contract man-
agement training,” said Larry Seeley, ESI
President. “DAUS decision to choose ESIS
classes as an add-on to their very exten-
sive list of internal classes underlines our
understanding of the training needs of
Federal Government employees.”

“l am very excited about the DAUS part-
nership with ESI,” said DAU President
Frank J. Anderson Jr. “I will continue to
encourage our students to take advan-
tage of this opportunity to take classes
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DAU STRATEGIC
PARTNERSHIPS

Capitalizing on the Educational Strengths of
Government-Industry Private,
Public, & Corporate Universities

Signing of GWU, ESI, DAU Letter of
Intent, Sept. 5, 2000. Seated from left: J.
LeRoy Ward, Senior Vice President of
Client Programs, ESI, Intl;; Chris Stelloh
Garner, Functional Advisor, Program
Management Career Field; Anderson;
former DUSD(AR) Stan Soloway; and
Deidre “Dee” Lee, Director of Defense
Procurement. Standing from left: Paul
McMahon, former Director of Strategic
Partnerships, DAU; Charles W. Clark,
Vice President Contracts Programs, ESI,
Intl;; Kimberly A. Elibuyuk, Business De-
velopment Manager — Government
Markets, ESI, Intl.; and Karen Barley, Vice
President, Corporate University

Enterprise, Inc.
Photo by Richard Mattox

e [ —
Virgil Carter (left), Project Management Institute Executive Director, Army Col. (P) James R. Moran, DAU Commandant (left) and
and DAU President Frank J. Anderson Jr., formalize their partnership Lawrence A. Auffrey, Vice President for Contracts, Pricing, and Risk
at a signing ceremony held at the DAU Headquarters, Fort Belvoir, Va, ~ Management, Northrop Grumman Corp,, sign a Memorandum of
on Jan. 4, 2002. Understanding Feb. 14, 2001, agreeing to pursue educational op-
Photo by Army Sgt. Kevin Moses portunities that are mutually beneficial.

Photo by Army Sgt. Kevin Moses

126 PM : MARCH-APRIL 2002



Signing of DAU, FTI Letter of Intent, Feb.
16, 2001. Seated from left: Spiros G.
Pallas, Principal Deputy to the Director,
Strategic and Tactical Systems,
OUSD(AT&.L); Frank Anderson Jr., DAU
President; and Lavon Jordan, CEO Fron-
tier Technology, Inc. Standing from left:
DAU Professor Larry “Scoop” Cooper;
Paul McMahon, former Director of
Strategic Partnerships, DAU; and Ron
Schroder, Vice President, Frontier Tech-

nology, Inc.
Photo by Richard Mattox

Representatives of DAU and the U.S. Navy sign a Memorandum of Un-
derstanding to kick off the Joint Service Program Management Com-
munity of Practice initiative, Feb. 7, 2001. From left: Eileen Roberson,
Navy Acquisition Reform Executive; lvan Hall, Deputy, Knowledge
Management; Frank Anderson Jr., President, DAU; and John Hickok,

DAU Knowledge Management Officer.
Photo by Richard Mattox

On Dec. 11, 2001, the Presidents of both DAU and the University of
Phoenix formally signed a Memorandum of Agreement. Seated from
left: Frank Anderson Jr. DAU President; and Craig Swenson,
Provost/Senior Vice President, University of Phoenix. Standing from left:
Brian Mueller, Chief Operating Officer, University of Phoenix Online;
Russ Paden, Regional Director of Academic Affairs, University of
Phoenix Online; Wallis Stemm, Director of Articulation and College Re-
lationships, University of Phoenix, University Services; and Tony Digio-
vanni, CEO University of Phoenix Online.

Photo courtesy Ben Arnold Photography

DAU President Frank J. Anderson Jr., and Dr. Belle S. Wheelan,
President of Northern Virginia Community College (NOVA) sign a
Letter of Intent to permit DAU students, as part of a strategic part-
nership, to complete DAU training and take NOVA courses for Cer-

tificate and Associate Degree Programs.
Photo by Army Sgt. Kevin Moses
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On April 30, 2001, DAU signed Letters of Intent (LOI) with Florida Institute of Technology (FIT), George Mason University (GMU), and Mary
Washington College (MWC). Pictured from left: Kenneth E. Cox, Research Associate, GMU; Paul McMahon, former Director of Strategic
Partnerships, DAU; Dr. Lee S. Dewald Sr., Associate Professor and Director of Graduate Studies, FIT, Dr. Ronald L. Marshall, Associate Vice
President, Extended Campus, FIT; Jonathan L. Gifford, Director, Professional Studies in Transportation Policy, Operations, and Logistics, GMU;
Lloyd H. Muller, Director, National Capital Region, FIT; Frank J Anderson Jr., DAU President; Donna Richbourg, Director, Acquisition Initiatives,
USD(AT&L); Dr. Blair Staley, Assistant Professor of Leadership and Management, Mary Washington College James Monroe Center (MWC
JMC); Kingsley E. Haynes, Dean, The School of Public Policy, GMU; Larry Heller, Chair, Logistics Management Support Department, DAU Capi-
tal and Northeast Region; and Dr. Alan G. Heffner, Program Director, MWC JMC. Photo by Richard Mattox

EpucaTioNAL OpPPORTUNITIES “BROWN BAG” SEssioN, MARcH 8, 2002
DAU MaiN Campus, FORT BELVOIR, VA.

Wayne Glass, DAU
Director for Strategic
Partnerships (right)
shares a laugh with
DAU President Frank
Anderson Jr., as they
welcome participants.

Ten speakers, representing eight of DAU’s
strategic partners participated in the March 8
“Brown Bag” session. Pictured is David
Fitzpatrick (left), representing Howard Univer-
sity, with DAU Professor Norm McDaniel.

Speakers at DAU's first Educational Opportu-
nities “Brown Bag” session played to a “full
house” as participants engaged them in a
wide diversity of educational issues.
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Strategic Partnerships Support Certification Requirements

DAWIA
Certification

from ESI and hopefully earn a Master’s
Certificate. As a matter of fact, | can't
wait to register for a class myself. | look
forward to building a strong relation-
ship with ESI and expanding ESI’s role
in providing top-notch training to our
students in the future.”

DAU students taking ESI courses have
three options: classroom training, on-
site training, and e-training. For addi-
tional information about this program,
call (888) 374-4682.

George Mason University

School of Public Policy

Under a new educational strategic part-
nership with George Mason University
(GMU), students are able to leverage
completed DAU training toward an M.S.
in Transportation Policy, Operations,
and Logistics. The GMU degree pro-
gram, which is offered in conjunction
with graduate courses offered by GMU's
School of Public Policy, is available to
any one who is certified in at least one
of the DoD AT&L career fields; holds a
bachelor's degree from an accredited
university; has achieved, at a minimum,
Level I certification in at least one DAU
career field; and is admitted to a GMU
degree program.

Depending on the American Council on
Education (ACE)-certified DAU courses
taken, the DoD AT&L workforce mem-
ber will receive up to nine semester

~
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hours of credit toward the degree pro-
grams. For more information on the
GMU program, call (703) 993-2275 or
e-mail: jgifford@gmu.edu.

Florida Institute of Technology
(Florida Tech)

DAU and Florida Tech have established
11 cooperative graduate certificate pro-
grams leading to a graduate certificate
in the following areas: Business Man-
agement, Contract Management, eBusi-
ness, Human Resources Management,
Information Systems Management, Lo-
gistics, Materiel Acquisition Manage-
ment, Program Management, Quality
Management, Systems Management,
and Transportation Management.

These cooperative programs will award
credit for the education, training, and
experience of members of the DoD
AT&L workforce in pursuit of certifica-
tion in at least one of the acquisition ca-
reer fields, in conjunction with gradu-
ate courses offered by Florida Tech.

The graduate certificate programs are
available to any member of the DoD
AT&L workforce who holds a bache-
lor's degree from a regionally accredited
university and has Level | certification
in at least one acquisition career field.

Depending on the career field, level of
certification, and choice of graduate cer-
tificate, the DoD AT&L workforce mem-

ber will receive 0, 3, or 6 semester hours
of general graduate-level credit toward
the specified graduate certificate. The
remaining semester hours must be com-
pleted either online or at one of the nine
Florida Tech Graduate Centers.

A cumulative GPA of 3.0 must be ob-
tained in order to be awarded the grad-
uate certificate. Up to 12 semester hours
of course work taken as part of a Grad-
uate Certificate program may be trans-
ferred into an appropriate graduate de-
gree at a later date.

Interested applicants can visit
http://mww.segs.fit.edu/dau to find the list
of graduate centers and contact infor-
mation, as well as to find out the spe-
cific requirements for each graduate cer-
tificate.

University of Phoenix Online

On Dec. 11, 2001, the Presidents of both
the Defense Acquisition University and
the University of Phoenix formally
signed an agreement. This agreement
facilitates the transfer of ACE credit rec-
ommendations or other credit-bearing
transcript courses earned by the AT&L
workforce into a Bachelor of Science in
Management degree program at the Uni-
versity of Phoenix Online.

Students may choose from four tracks as
the emphasis for the degree program: In-
formation Systems Acquisition, Finan-
cial Management/Cost Estimating, Con-
tract Management, or an interdisciplinary
focus in Acquisition Management.

DAU students may apply up to 30 hours
of DAU course work toward the 120-
semester-hour requirement. Of the re-
maining 90 semester hours, the student
must take 30 hours from the University
of Phoenix, either online or at a cam-
pus site, and 60 hours can be taken at
the University of Phoenix or other ac-
credited institutions.

For further information please contact:
Nancy Cervasio, University of Phoenix,
Student Services Questions: (602) 387-
6279; or Vince Grell, University of
Phoenix, Enrollment Questions: (602)
387-6231
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Academic

Institutions

Degrees
Certificate Programs
Equivalencies

Continuous Learning

Project Management

Institute (PMI)

The Project Management Institute
(PMI®), the world's leading not-for-
profit professional association for pro-
ject management, signed a Memoran-
dum of Understanding (MOU) with the
Defense Acquisition University on Jan.
4, 2002, to develop, publish and main-
tain the U.S. DoD Extension to A Guide
to the Project Management Body of Knowl-
edge (PMBOK® Guide)-2000 Edition.

The PMBOK® Guide, accredited by the
American National Standards Institute
(ANSI), is the official standards docu-
ment of PMI, which serves as a basic ref-
erence about the generally accepted
knowledge and practices of the project
management profession, and is the
world's de facto project management
standard.

Through the efforts of Fred Ayer and
and Bill Bahnmeier, DAU Professors of
Acquisition Management, and Dave Sci-
betta, Deputy Director, DAU Operations,
the first draft of the Defense Extension
to PMI's PMBOK® Guide was ready to
publish last year. Final publication is
now expected in the July-August 2002
timeframe.

Over the years, DAU Professors Owen
Gadeken and Norm McDaniel have also
supported PMI through presentation of
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papers at symposia, teaching seminars,
and giving talks to PMI-sponsored
events—a role they plan to continue.

The knowledge and practices presented
in the PMBOK® Guide are applicable to
most projects most of the time, and con-
sensus is widespread on their value and
usefulness.

Virgil Carter, PMI Executive Director,
represented PMI during the signing cer-
emony held at DAU Headquarters, Fort
Belvoir, Va. “PMI is excited to work
closely with the U.S. Department of De-
fense to create an extension of the body
of knowledge that can be specifically
applied to the U.S. Defense Industry. It
is PMI's objective to create tools that can
be used by organizations to successfully
implement project management skills
and knowledge, both generally and
within specific industries.”

Carter noted that PMI has learned over
the years that it needs partners. “And
we've also learned,” he said, “that the
only two potentially enduring assets that
We as an organization or as a profession
of project managers have, are knowl-
edge and community. That's why [PMI]
has dedicated our organization to fur-
thering the global knowledge about, and
the community access to, project man-
agement...So when we have an oppor-
tunity like this one to partner with an-

other like-minded organization dedi-
cated to both knowledge and commu-
nity, we're very pleased.”

DAU President Frank Anderson Jr.,
joined Carter in signing the memoran-
dum. “I think this is really a significant
day for the University. It represents the
production of a new learning asset that
will be beneficial not just for members
of the defense community, but also for
our private sector counterparts—this is
a great way to start off 2002.”

Anderson called the DAU-PMI alliance
“a very important relationship with an
organization that we believe is a leader
in providing training opportunities for
individuals throughout the nation and
the world in terms of project manage-
ment training.”

DAU anticipates that PMI will consider
adoption of the Defense Extension as a
PMI Standard and will publish it in that
form for sale to all those interested in
obtaining a copy. For those interested
in learning more about the Institute, visit
the PMI Web site at http://www.pmi.org.

Brown Bag Session on
Educational Opportunities

DAUS Strategic Partners have agreed to
come to the DAU Headquarters at Fort
Belvoir, Va., and talk with DAU students,
staff, and faculty through informal
“Brown Bag” sessions. These sessions
are designed to share information on
the educational programs of DAU's
Strategic Partners.

On March 8, 2002, DAU held the first
session, with 10 speakers participating
from the following academic institutions:

 Dr. Lee Dewald—Florida Institute of
Technology

< Dr. Jonathan Gifford—George Mason
University School of Public Policy

« Kimberly Elibuyuk—George Wash-
ington University—ESI Intl.

 David Fitzpatrick—Howard Univer-
sity

< Robert Thomas—Georgetown Uni-
versity

« Dr. Joe Ferrara—Georgetown Uni-
versity



e Dr. Elisabeth Wright—Mary Wash-
ington College

e Dr. Andres Fortino—George Mason
University School of Management

e Dr. Archie Tinelli—George Mason
University School of Management

< Virginia Graves—Northern Virginia
Community College

Personnel from Program Executive Of-
fices and Program Management Offices
in the Capital and Northeast Region are
also welcome to attend the information
sessions. In the future, these sessions
may be offered to the other DAU Re-
gions as well.

Formal Teaming with Industry
DAU and industry have been collabo-
rating for many years on knowledge
sharing initiatives under the leadership
of DAU Industry Chair Frank Swofford,
supported by the National Defense In-
dustrial Association.

Since launching of the Strategic Part-
nerships initiative, DAU has begun more
formal teaming with industry to com-
mit toward shaping a common vision
for government-industry partnerships.
Through partnering with industry, the
University will leverage DAU and in-
dustry joint talents and resources in any
way that will advance DAU's vision of
building a “best in class” corporate uni-
versity to support Under Secretary
Aldridges goals.

Northrop Grumman Corp.

One defense company, Northrop Grum-
man Corporation, has already stepped
forward with an MOU to create and
achieve this common vision with DAU.
On Feb. 14, 2002, Army Col. (P) James
R. Moran, DAU Commandant, and
Lawrence A. Auffrey, Vice President for
Contracts, Pricing, and Risk Manage-
ment, Northrop Grumman Corp.
(NGC), signed an MOU designed to lay

Strategic Partnerships
Providing Opportunities — Making a Difference!
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the foundation for a strategic coopera-
tive effort between DAU and NGC and
establish a framework for DAU and
NGC to pursue educational opportuni-
ties that are mutually beneficial to both
parties.

Raytheon

On April 12, 2002, DAU President
Frank Anderson Jr., and Raytheon Vice
President Donald M. Ronchi will sign
an MOU to share training resources and
promote educational opportunities. To-
gether, they will jointly advance DAU's
vision of building a “best in class” cor-
porate university to support DoD goals;
and Raytheons vision to be the most ad-
mired defense and aerospace systems
supplier through world-class technol-
ogy and people.

Boeing and Lockheed Martin

DAU is also actively pursuing partner-
ships with Boeing and Lockheed Mar-
tin, and anticipates that more defense
companies will participate in these non-
exclusive, collaborative partnerships to:

« Promote sharing of training resources,
including attendance at each other's
Ccourses.

< Participate in the reengineering of each
other's courses, as requested and able.

= Serve as instructors, panel members,
guest speakers, or reviewers of stu-
dent case presentations and mock ne-
gotiation exercises in each other's
courses, providing both the contrac-
tor's and government's perspective.

« Participate in course development
with a focus on Program Manage-
ment.

« Contract and lead change.

« Provide mutual feedback on training
pilots and other course development
activities.

« Participate in other knowledge man-
agement innovations.

Because strategic partnerships offer so
much toward expanding DAU's capa-
bilities to fulfill its mission of educating
the acquisition workforce, the Univer-
sity is continuing its push for increased
alliances and has developed partner-
ships with still other institutions such
as the University of Virginia, Johns Hop-
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kins University, the University of Mary-
land, and the American Graduate Uni-
versity.

In the coming weeks and months, DAU
expects to formalize partnerships with
the Coast Guard, the Committee for Pur-

chase from People Who Are Blind or Se-
verely Disabled, Howard University, Fed-
eral Acquisition Institute, Massachusetts
Institute of Technology (MIT), Univer-
sity of Kentucky, University of Califor-
nia at Los Angeles (UCLA), University
of Alaska, Hampton University, Wilber-

force University, Old Dominion Uni-
versity, Lockheed Martin, Boeing, and
many others.

Editor's Note: The author welcomes
guestions or comments on this article.
Contact him at wayne.glass@dau.mil.

Acquisition Deskbook Update—Feb. 28, 2002

New/Revised Documents in Acquisition Deskbook Reference Library
http://web2.deskbook.osd.mil/default.asp

Mandatory Documents

FEDERAL AcquisiTioN REGULATION (FAR)

* FAC 2001-04; Feb. 8, 2002 (Volume 67, Number
27)

DereNSE FEDERAL ACQUISITION REGULATION

SuppLEMENT (DFARS)

« DFARS Change Notices 20020129

DePARTMENT OF DErFENSE (DoD) DocuMENTS

« Class Deviation—Extension of Program Applying
Simplified Procedures to Certain Commercial ltems;
Jan. 11, 2002

« DoDD 4630.5; Interoperability and Supportability
of Information Technology (IT) and National Se-
curity Systems (NSS); Jan. 11, 2002
DSCA 02-05; Interim Security Assistance Manage-
ment Manual (SAMM) Change—Country Code
"BZ" for the Bahrain National Guard (BNG); Feb.
5, 2002
DSCA 01-26; Interim Security Assistance Manage-
ment Manual (SAMM) Change—Country Code
"E2" for the United Nations Transitional Authority
in East Timor (UNTAET) and “E1” for SAARMS
Data; Nov. 2, 2001
DoD 5000.4-M,; Department of Defense Cost
Analysis Guidance and Procedures; Dec. 11, 1992
DoD 5105.38-M; Security Assistance Management
Manual (SAMM); Feb. 5, 2002
DoD 5105.38-M; SAMM E-Changes
DoD 5105.38-M; SAMM and DSCA Policy Mem-
oranda and Messages

Air Force Documents

e TO 00-5-3; AF Technical Manual Acquisition Pro-
cedures; April 1, 2001

e AF Instruction 32-1032; Planning and Program-
ming Appropriated Funded Maintenance, Repair,
and Construction Projects; Sept. 25, 2001

e AFMAN 23-110; Volume 9; USAF Supply Man-
ual—Security Assistance Program Procedures; Aug.
1, 2001
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e AFMC Manual 21-1; Air Force Materiel Command;
Technical Order System Procedures; Jan. 15, 1997

Discretionary Documents

ArRMY DOCUMENTS

e USASAC Pamphlet 12-2; Orientation Pamphlet—
Handbook on Security Assistance; March 25, 1996

 MANPRINT Guidebook for Systems Design and
Assessment; July 1997

AIR FOrRce DocuMENTS

* AFMC Financial Management Handbook; Updated
December 2001; (Includes Change 3); Chapters 1
Through 68

* AFMC Financial Management Handbook; Updated
November 2001; (Includes Change 3); Chapters
69 Through 98

» Contractor Performance Assessment Reporting Sys-
tem (CPARS); December 2001

Derense LoaisTics AGeNcy (DLA)

DocuMENTS

« Early CAS Teaming; For Acquisition Success

* DLAM 8000.3; MOCAS Users Manual; For Con-
tract Administration; Part 1; Aug. 1, 1994

« DLAM 8000.3; MOCAS Users Manual; For Con-
tract Administration; Part 2—Chapters 1-6; Aug.
1,1994

Derense CoNTRACT AubiT AGency (DCAA)

 DCAAM 1400.1; Personnel Management Manual;
August 1993; (Updated December 2001)

 DCAAM 5025.15; Publications System; February
2002

 DCAAM 5110.1; Defense Contract Audit Agency
Organization Manual; March 2001; (Updated De-
cember 2001)

* DCAAP 7641.90; Information for Contractors; Jan-
uary 2002

Education & Training Materials
 DAU—CON 204; Intermediate Contract Pricing




Now Online! USD(AT&L) Publishes
New Handbook on COSSI
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Second and Third Rounds
of Business Initiatives

Formalized

today that members of the Business Ini-

tiative Council (BIC) have approved two
more broad sets of initiatives designed to
improve business operations across the DoD
and enhance support to the warfighter.

-|-he Department of Defense announced

Potential efficiencies in both rounds focused
on stringent legislative requirements, cum-
bersome directives, and lengthy staffing
processes, which the DoD workforce deals
with on a daily basis. While BIC estimates
of savings are not finalized, anticipated sav-
ings for these initiatives are well over $100
million dollars per year. In addition to dol-
lar savings, the benefits from the BIC-ap-
proved initiatives include reductions in cycle
time, improved customer service/perfor-
mance, streamlined procedures, and in-
creased flexibility, to name a few. Both
rounds of initiatives addressed specific areas
of personnel management, logistics/readi-
ness, corporate operations, and acquisition
management.

The council, established and presided over
by Under Secretary of Defense for Acquisi-
tion, Technology and Logistics Pete Aldridge,
is composed of the military Service Secre-
taries and the Vice Chairman of the Joint
Chiefs of Staff. The BIC reports directly to

IMMEDIATE RELEASE

the Senior Executive Council, whose mem-
bers include the Secretary and Deputy Sec-
retary of Defense, the Service Secretaries,
and the Under Secretary of Defense for Ac-
quisition, Technology and Logistics.

The BIC was launched in July to implement
bureaucracy-reducing and/or money-sav-
ing opportunities in the business practices
of the DoD. This is core to Secretary Rums-
feld's broader “Battle on Bureaucracy” cam-
paign, announced on Sept. 10, 2001, and
complements the President's Freedom to
Manage Act of 2001, introduced into the
Senate on Nov. 1, 2001.

“We on the BIC are excited to have this
tremendous opportunity to transform the
way we do business and inculcate the best
business practices into the DoD culture, in
support of the Secretary's initiative,” said
Aldridge.

The list of new initiatives is available on the
Web at http://www.defenselink.mil/news/
Feb2002/d20020227hic.pdf .

Editor's Note: This information is in the
public domain at http://www.defenselink.
mil/news.

Feb. 27,2002
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DEPARTMENT OF DEFENSE

Under Secretary of Defense (Acquisition, Tech-
nology and Logistics) (USD[AT&L])
http:/www.acq.osd.mil/

ACQWeb offers a library of USD(AT&L) documents, a
means to view streaming videos, and jump points to
many other valuable sites.

Director, Acquisition Initiatives (Al)
http:/Avww.acqg.osd.mil/ar

Acquisition news and events; reference library; Al or-
ganizational breakout; acquisition education and train-
ing policy and guidance.

DoD Inspector General

http:/ivww.dodig.osd mil/pubsfindex.html

Search for audit and evaluation reports, Inspector
General testimony, and planned and ongoing audit
projects of interest to the acquisition community.

Deputy Director, Systems Engineering, USD
(AT&L/10/SE)

http:/Avww.acq.osd.milfio/sefindex htm

Systems engineering mission; Defense Acquisition
Workforce Improvement Act information, training, and
related sites; information on key areas of systems en-
gineering responsibility.

Defense Acquisition Deskbook
http:/iweb1.deskbook.osd.mil

Automated acquisition reference tool covering
mandatory and discretionary practices.

Defense Acquisition History (DAH) Project
http:/www.army.millcmh-pglacquisition/acghome htm
The DAH Project is a multi-year program to produce a
detailed history of defense acquisition since 1947, to
be published in six volumes. The site features a quar-
terly online newsletter, project status announcements,
acquisition history links, and contact information.

Defense Acquisition University (DAU)
http:/Avww.dau.mil

DAU Course Catalog, Program Manager magazine
and Acquisition Review Quarterly journal; course
schedule; policy documents; and training news from
the Defense Acquisition Workforce.

Defense Acquisition University Virtual Campus
https://daul.fedworld.gov

Take DAU courses online at your desk, at home, at
your convenience!

Army Acquisition Corps (AAC)
http://dacm.rdaisa.army.mil

News; policy; publications; personnel demo; contacts;
training opportunities.

Army Acquisition

http:/lacgnet.saaltarmy.mil

A-MART; documents library; training and business op-
portunities; past performance; paperless contracting;
labor rates.

Navy Acquisition Reform
http:/Avww.acg-refnavy.mil/

Acquisition policy and guidance; World-class
Practices; Acquisition Center of Excellence; training
opportunities.

Navy Acquisition, Research and
Development Information Center
http:/nardic.onr.navy.mil

News and announcements; acronyms; publications
and regulations; technical reports; “How to Do Busi-
ness with the Navy”; much more!

Naval Sea Systems Command
http:/Aww.navseanavy.mil/seaOl17/toc.htm

Total Ownership Cost (TOC); documentation and pol-
icy; Reduction Plan; Implementation Timeline; TOC
reporting templates; Frequently Asked Questions.

Navy Acquisition and Business Management
http:/www.abm.rda hg.navy.mil

Policy documents; training opportunities; guides on
areas such as risk management, acquisition environ-
mental issues, past performance, and more; news and
assistance for the Standardized Procurement System
(SPS) community; notices of upcoming events.

Navy Best Manufacturing Practices Center of
Excellence

http://www.bmpcoe.org

A national resource to identify and share best manu-
facturing and business practices being used through-
out industry, government, and academia.

Space and Naval Warfare Systems Command
(SPAWAR)

https://le-commerce.spawar.navy.mil

Your source for SPAWAR business opportunities, ac-
quisition news, solicitations, and small business infor-
mation.

Joint Interoperability Test Command (JITC)
http:/fjitc.fhu.disa.mil

Policies and procedures for interoperability certifica-
tion. Access to lessons learned; link for requesting
support.

Air Force (Acquisition)

http:/iwww.safag.hg.af mil/

Policy; career development and training opportunities;
reducing TOC; library; links.

Air Force Materiel Command (AFMC)
Contracting Laboratory’s Federal Acquisition
Regulation (FAR) Site

http:/ffarsite.hill.af.mil/

FAR search tool; Commerce Business Daily
Announcements (CBDNet); Federal Register;
Electronic Forms Library.

Defense Systems Management College (DSMC)
http:/Aww.dsme.dau.mil

DSMC educational products and services; course
schedules; job opportunities.

Defense Advanced Research Projects Agency
(DARPA)

http:/www.darpa.mil

News releases; current solicitations; “Doing Business
with DARPA.”

Defense Information Systems Agency (DISA)
http:/Mww.disa.mil

Structure and mission of DISA; Defense Information
System Network; Defense Message System; Global
Command and Control System; much more!

National Imagery and Mapping Agency
http:/Aww.nima.mil

Imagery; maps and geodata; Freedom of Information
Act resources; publications.

Defense Modeling and Simulation Office
(DMSO)

http:/Aww.dmso.mil

DoD Modeling and Simulation Master Plan; document
library; events; services.

Defense Technical Information Center (DTIC)

http:/Avww.dtic.mil/

Technical reports; products and services; registration
with DTIC; special programs; acronyms; DTIC FAQs.

Defense Electronic Business Program Office
(DEBPO)

http:/Mww.defenselink. millacg/ebusiness/

Policy; newsletters; Central Contractor Registration;
Assistance Centers; DoD EC Partners.

Open Systems Joint Task Force
http:/Aww.acg.osd.mil/osjtf

Open Systems education and training opportunities;
studies and assessments; projects, initiatives and
plans; reference library.

Government Education and Training Network
(GETN) (For Department of Defense Only)
http:/fatn.afitafmil

Schedule of distance learning opportunities.

Government-Industry Data Exchange Program
(GIDEP)

http:/Aww.gidep.corona.navy.mil

Federally funded co-op of government-industry par-
ticipants, providing an electronic forum to exchange
technical information essential to research, design,
development, production, and operational phases of
the life cycle of systems, facilities, and equipment.
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Acquisition Reform Network (ARNET)
http:/www.arnet.gov/

Virtual library; federal acquisition and procurement
opportunities; best practices; electronic forums; busi-
ness opportunities; acquisition training; Excluded Par-
ties List.

Committee for Purchase from People Who are
Blind or Severely Disabled

http:/Avww jwod.gov

Provides information and guidance to federal
customers on the requirements of the Javits-Wagner-
O'Day (JWOD) Act.

Federal Acquisition Institute (FAI)
http:/www.faionline.com

Virtual campus for learning opportunities as well as
information access and performance support.

Federal Acquisition Jump Station
http://nais.nasa.gov/fedproc/home.html
Procurement and acquisition servers by contracting
activity, CBDNet; Reference Library.

Federal Aviation Administration (FAA)
http:/www.asu.faa.gov

Online policy and guidance for all aspects of the ac-
quisition process.

General Accounting Office (GAO)
http:/www.gao.gov

Access to GAO reports, policy and guidance, and
FAQs.

General Services Administration (GSA)
http:/www.gsa.gov

Online shopping for commercial items to support
government interests.

Library of Congress

http:/www.loc.gov

Research services; Congress at Work; Copyright Of-
fice; FAQs.

National Technical Information Service (NTIS)
http://chaos fedworld.govionow/

Online service for purchasing technical reports, com-
puter products, videotapes, audiocassettes, and more!

Small Business Administration (SBA)
http:/www.SBAonline.SBA.gov
Communications network for small businesses.

U.S. Coast Guard

http:/Avww.uscg.mil

News and current events; services; points of contact;
FAQs.

Committee for Purchase From People Who
Are Blind or Severely Disabled

http:/Avww jwod.gov

Provides information and guidance to federal
customers on the requirements of the Javits-Wag-
ner-O'Day (JWOD) Act.

MANPRINT (Manpower and Personnel
Integration)

http:/Aww.MANPRINT.army.mil

Points of contact for program managers; relevant
regulations; policy letters from the Army Acquisition
Executive; as well as briefings on the MANPRINT pro-
gram.

DoD Specifications and Standards Home Page
http:/Avww.dsp.dla.mil

All about DoD standardization; key Points of Contact;
FAQs; Military Specifications and Standards Reform;
newsletters; training; nongovernment standards; links
to related sites.

Joint Advanced Distributed Simulation

(JADS) Joint Test Force

http:/Mww jads.abg.com

JADS is a one-stop shop for complete information on
distributed simulation and its applicability to test and
evaluation and acquisition.

Risk Management
http:/Avww.acg.osd.milfio/se/risk_management/index.
htm

Risk policies and procedures; risk tools and products;
events and ongoing efforts; related papers, speeches,
publications, and Web sites.

Earned Value Management
http:/Aww.acg.osd.mil/pm

Implementation of Earned Value Management; latest
policy changes; standards; international
developments; active noteboard.

Fedworld Information
http:/ww.fedworld.gov
Comprehensive central access point for searching,

locating, ordering, and acquiring govern- .

ment and business information.

GSA Federal Supply Service
http://pub.fss.gsa.gov

The No. 1 resource for the latest
services and products industry
has to offer.

Commerce Business Daily
http:/Mww.govcon.com/

Access to current and back issues
with search capabilities; business op-
portunities; interactive yellow pages.

DAU Alumni Association

http:/Mww.dsmcaa.org

Acquisition tools and resources; government and related
links; career opportunities; member forums.

Electronic Industries Alliance (EIA)
http:/ivww.eia.org

Government Relations Department; includes links to
issue councils; market research assistance.

National Contract Management Association
(NCMA)

http:/AMww.ncmahg.org

“What's New in Contracting?”; educational products cat-
alog; career center.

National Defense Industrial Association (NDIA)
http:/Aww.ndia.org
Association news; events; government policy; National
Defense magazine.

International Society of Logistics
http:/Aww.sole.org/

Online desk references that link to logistics problem-
solving advice; Certified Professional Logistician certifica-
tion.

Computer Assisted Technology Transfer (CATT)
Program

http:/fcatt.bus.okstate.edu

Collaborative effort between government, industry, and
academia. Learn about CATT and how to participate.

Software Program Managers Network
http:/Aww.spmn.com

Site supports project managers, software practitioners,
and government contractors. Contains publications on
highly effective software development best practices.

Association of Old Crows (AOC)
http:/Mww.crows.org

Association news; conventions, conferences and
courses; Journal of Electronic Defense magazine.




Program Manager Writer’s Guidelines in Brief

(http://www.dau.mil/pubs/pm/articles.asp)

Purpose

The purpose of Program Manager Magazine is to instruct members of
the DoD Acquisition, Technology & Logistics (AT&L) Workforce and De-
fense Industry on policies, trends, legislation, senior leadership changes,
events, and current thinking affecting program management and defense
systems acquisition, and to disseminate other information pertinent to
the professional development and education of the DoD Acquisition Work-
force.

Subject Matter

Subjects may include, but are not restricted to, all aspects of program
management; professional and educational development of DoD’s AT&L
Workforce; acquisition and logistics excellence; Defense industrial base;
research and development; test and evaluation; modeling and simula-
tion; commercial best business practices; and interviews with Govern-
ment-Industry Defense executives.

Program Manager is not a forum for academic papers, fact sheets, tech-
nical papers, or white papers (these are typically recognized by their struc-
tured packaging, e.g., Introduction, Background, Discussion, Methodol-
ogy, Recommendations, Conclusions). Such papers are more suited for
DAU's journal, Acquisition Review Quarterly. Program Manager Magazine
publishes, for the most part, feature stories that include real people and
events. Stories that appeal to our readers—who are senior military per-
sonnel, civilians, and defense industry professionals in the program man-
agement/acquisition business—are those taken from real-world experi-
ences vs. pages of researched information.

Good writing sounds like comfortable conversation. Write naturally and
avoid stiltedness. Except for a rare change of pace, most sentences should
be 25 words or less, and paragraphs should be six sentences. Vary your
syntax. Avoid falling into the trap of writing one declarative sentence after
another. Package your article with liberal use of subheads.

Length of Articles

Program Manager is flexible regarding length, but articles most likely to
be published are generally 2,000-3,000 words or about 10 double-
spaced pages, each page having a 1-inch border on all sides. However,
do not be constrained by length requirements; tell your story in the most
direct way, regardless of length. Do not submit articles in a layout format,
nor should articles include any footnotes, endnotes, or references. Be
sure to define all acronyms.

Photos and Illustrations

Avrticles may include figures, charts, and photographs. They must, how-
ever, be in a separate file from the article. Photos must be black and white
or color. Program Manager does not guarantee the return of photographs.
Include brief, numbered captions keyed to the photographs. Place a cor-
responding number on the lower left corner, reverse side of the pho-

tographs. Also, be sure to include the source of the photograph. Program
Manager publishes no photos from outside the Department of Defense
without express permission. Photocopies of photographs are not ac-
ceptable.

With the increase in digital media capabilities, authors can now provide
digital files of photos/illustrations. These files should be placed on our
server via FTP (File Transfer Protocol). (Our author guidelines at
http://iwww.dau.mil/pubs/pm/articles.asp contain complete instructions on
transferring these files.) Note that they must meet the following publica-
tion standards set for Program Manager: color and greyscale (if possible);
EPS files generated from lllustrator (preferred) or Corel Draw (if in an-
other format, provide program format as well as EPS file); TIFF files with
aresolution of 300 pixels per inch; or other files in original program for-
mat (i.e., Powerpoint).

Biographical Sketch
Include a short biographical sketch of the author(s)—about 25 words—
including current position and educational background.

Clearance

All articles written by authors employed by or on contract with the U.S.
Government must be cleared by the author’s public affairs or security of-
fice prior to submission. In addition, each author must certify that the ar-
ticle is a “Work of the U.S. Government.” This form is found at the end of
the PM Author Guidance. Click on “Copyright Forms” and print the last
page only, sign, and submit with the article. Since all articles appearing
in Program Manager are in the public domain and posted to the DAU
Web site, no copyrighted articles will be accepted. This is in keeping with
DAU's policy of widest dissemination of its published products.

Submission Dates

Issue Author’s Deadline
January-February 1 December
March-April 1 February
May-June 1 April

July-August 1 June
September-October 1 August
November-December 1 October

Submission Procedures

Articles (in MS Word) may be submitted via e-mail to collie.Johnson
@dau.mil or via U.S. mail to: DAU PRESS, ATTN C. JOHNSON, 9820
BELVOIR RD, SUITE 3, FORT BELVOIR VA 22060-5565. For pho-
tosfillustrations accompanying your article, send us the original photos or
follow the guidance under “Photos and lllustrations”—opposite column.
All submissions must include the author's name, mailing address, office
phone number (DSN and commercial), and fax number.
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